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*Hawaiian diacriticals are not used in this document except in some appendices in order to 
simplify formatting. Please refer to Appendix 1 Spelling of Hawaiian Names. 

 

EXECUTIVE SUMMARY          
This report serves as the annual status report to the Implementation Team (IT), and participating 
landowners on the Makua* Implementation Plan (MIP) Year-6 actions and Oahu Implementation Plan 
(OIP) Year-3 actions that occurred between 1 September 2009 and 31 August 2010 and also serves to 
report compliance to the U.S. Fish and Wildlife Service.  The Oahu Army Natural Resources Program 
(OANRP) has just completed implementing its sixth year of the Makua Implementation Plan Addendum 
(2005) and the third year of the Oahu Implementation Plan (2008).  The Makua Implementation Plan 
(MIP) was finalized in May 2003.  In January 2005, the Army completed an Addendum which 
emphasized management for stability of three population units (PUs) per plant taxon in the most intact 
habitat and 300 individuals of Achatinella mustelina in each genetically identified Evolutionarily 
Significant Unit (ESU).  The 2007 Makua Biological Opinion (BO) issued by the U.S. Fish and Wildlife 
Service (USFWS) required that the Army provide threat control for all Oahu Elepaio pairs in the Makua 
action area (AA) and stabilization for 28 plant and one snail species. An amended BO was issued in 2008 
that covers additional measures necessary as a result of the 2007 Waialua fire that destroyed individuals 
and habitat for Hibiscus brackenridgei subsp. mokuleianus.  The OIP was finalized in October 2008, this 
document outlines stabilization measures for 23 additional plant taxa, the Oahu Elepaio and several extant 
Koolau Achatinella species.  For Elepaio, the Army’s requirement is to conduct predator control for 75 
nesting pairs. 

Year 3 of the Oahu Implementation Plan 

At the end of June 2010, a Finding of No Significant Impact was issued for the programmatic 
Environmental Assessment for OIP management.  OANRP completed construction of the Ekahanui 
Subunit III MU which protects eight acres of habitat for Abutilon sandwicense.  Construction began on an 
8.9 acre fence to protect the Waimano population unit of Cyanea st.- johnii.  In addition, the Waieli 
subunit III fence was constructed as well as over half of the Manuwai MU fence.  Stabilization work for 
many MIP and OIP taxa is slated for these two fences.  Weed control was conducted over approximately 
60 hectares within MIP and OIP MUs.  In addition, over this reporting period, OANRP have invested in 
new technique development including the use of a wood chipper in weed control and the application of 
herbicide ballistic technology.  Over this reporting period, OANRP reintroduced 26 individual plants of 
taxa covered in the OIP and 314 individuals of taxa that are OIP and MIP overlapping taxa.  In addition, 
OANRP assisted a UH Graduate Student with the planting of 730 Schiedea kaalae, a taxon covered in 
both the MIP and OIP.  These numbers are a substantial increase since last year, despite greenhouse 
sanitation issues with snails.  OANRP collected from 95 sites of IP species (collections were made on 
multiple occasions from some of these sites) and completed 927 rare plant observations during this 
reporting period.  OANRP conducted predator control to protect nests within 81 elepaio territories. 

Year 6 of the Makua Implementation Plan  

Last year, construction of MIP fences was stalled, awaiting completion of Section 106 consultation in 
accordance with the National Historic Preservation Act.  Approval to move forward on a handful of 
fences was obtained in March and Section 106 consultation letters were prepared and transmitted for 
many more.  The 1.9 acre Napepeiauolelo fence was completed to protect extant Hesperomannia 
arbuscula and a three acre fence was finished, enclosing Sanicula mariversa.  In addition, the OANRP 
fence crew completed construction of and initiated ungulate removal from the 23-acre Kaluaa and Waieli 
Subunit III fence.  OANRP have also constructed approximately one-half of the Manuwai fence, totaling 
2.6 kilometers of fencing.  Extremely steep terrain may require contracting a one kilometer portion of 
what remains to be completed of the Manuwai unit.  Supplemental fencing was installed to protect the 
Waianae Kai Makai PUs of Nototrichium humile and Neraudia angulata and OANRP are confident that 
goats can no longer penetrate the unit.  Weed control was conducted over approximately 60 hectares 
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within MIP and OIP MUs.  In addition, over this reporting period, OANRP have invested in new 
technique development including the use of a wood chipper in weed control and the application of 
herbicide ballistic technology.  Over this reporting period, OANRP outplanted 622 individuals of taxa 
covered in the MIP and 314 individuals of taxa that are OIP and MIP overlapping taxa.  In addition, 
OANRP assisted a UH Botany graduate student in planting 612 Schiedea obovata and 150 Schiedea 
nuttallii within IP MUs as part of an inbreeding and outbreeding study but these will not be considered 
part of the managed PUs until study results are known.  OANRP collected from 95 sites of IP species 
(collections were made on multiple occasions for some of these sites) and completed 927 rare plant 
observations during this reporting period.  For Achatinella mustelina, six of the eight sites slated for 
management in the MIP have over 300 individuals.  Vegetation Monitoring belt transects were installed in 
three more IP MUs, Ohikilolo, Makaha and Kaluaa and Waieli bringing the total MUs with monitoring in 
place to six.  Six 5-year Ecosystem Restoration Management Unit plans were written this year, bringing 
the total prepared to fourteen including those prepared last year.  An ERMUP will be prepared for the last 
two actively managed and fenced MUs over the next reporting period along with plans for units where 
fences are soon to be completed. 

Landowner/Agency Communications 

The Army continues to work cooperatively under a Memorandum of Understanding (MOU) with both the 
Board of Water Supply (BWS) and the U.S. Navy for work in Makaha Valley and at Lualualei Naval 
Magazine. 

The Trust for Public Lands transferred ownership of Honouliuli Preserve to the State of Hawaii on 31 
March 2010.  The Army contributed over three million dollars via the Army’s Compatible Use Buffer 
Program toward the purchase of the Preserve.  The Title for the preserve reserves the right for the Army 
to continue using Honouliuli to conduct IP related management. Honouliuli is currently unencumbered 
state land managed by the Department of Land and Natural Resources, Land Division.  The Army applied 
for a permit from the Land Division in May 2010 and anticipates obtaining the permit in October after it 
goes before the Board of Land and Natural Resources.  The Nature Conservancy of Hawaii's lease for 
management of Honouliuli was appraised for approximately $300,000, which was put into an endowment 
to be used toward the future management of the preserve. 

Negotiations for agreements with other landowners to allow the Army to carry out MIP and OIP work are 
progressing.  OANRP is operating under a signed 3-year license agreement with Kamehameha Schools 
(KS) for work in the MUs on KS lands. A fully-executed 20-year license is anticipated in September 
2010.  This long-term license will allow the Army to pursue MIP and OIP fencing on KS lands.  In 
February 2010, the Army obtained a six month right of entry to monitor Hibiscus brackenridgei 
populations on Dole Food Company land; renewal is being pursued.  The Army is in the final stages of 
negotiating a license agreement with Hawaii Reserves Inc. for work at the Koloa MU. 

Finally, the Army continues to work toward an agreement to continue conservation work on State of 
Hawaii lands.  The Army is awaiting a response letter from DLNR explaining the fee that the State wants 
to apply to the Army’s work. The Army will then take the justification for the fee to Army Environmental 
Command for approval and authorization.  At this point, the Army would like to enter into a simple MOU 
with the State of Hawaii for proposed MIP and OIP work.  After that document is signed, the proposal is 
to negotiate a more detailed real estate agreement, such as a right of entry or license, tiered off of this 
umbrella MOU.  Currently the Army holds a current NARS special use permit, a State of Hawaii 
Threatened and Endangered Species Permit and has submitted a Conservation District Use Permit 
Application which is slated for issuance early in the 2011 calendar year. 

The Army continues to provide support for partner agencies including the Oahu Invasive Species 
Committee and the Koolau Mountains Watershed Partnership.  The Army is also a member of the Koolau 
Mountains Watershed Partnership and the newly formed Waianae Mountains Watershed Partnership. 
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Fire 

OANRP are authorized by RCUH to take part in fire mop-up operations.  Currently, 16 staff are trained to 
work with the Army Wildland Fire or State of Hawaii, Division of Forestry and Wildlife crews in a fire 
response capacity.  During this reporting period, OANRP helped coordinate fire fighting resources, 
assisted with mop-up operations and funded helicopter support to extinguish the Makua Valley fire that 
occurred in July 2010.  A summary report for this fire is included as Appendix 2. 

Propagation and Seed Storage  

All seed collections are processed and stored at the OANRP Seed Lab at the Schofield Barracks East 
Range facility by OANRP staff.  Seeds are germinated there and seedlings grown in growth chambers. 
Research on dormancy continued in the last year and is discussed in Determining Physical Dormancy in 
Hard-Seeded Species as Appendix 3.  An update and discussion on determining the re-collection intervals 
for IP species is included as Appendix 4.  A new facility for the OANRP Seed Lab, with an adequate 
back-up power generator to run the growth chambers, freezers and refrigerators during a power loss, a 
dedicated laboratory area for making agar media and expanded workspace for processing collections, is 
currently being designed.  Plans are to build this facility in fiscal year (FY) 2012.  OANRP use shade-
houses at the State’s Pahole Rare Plant Facility and the Schofield Barracks facility for vegetative 
propagation, to grow larger plants for reintroductions and to hold living collections for genetic storage.  
The Lyon Arboretum Micropropagation Lab is used to maintain and clone important collections for 
genetic storage, reintroductions and to germinate seeds from immature fruit.  

Nursery Sanitation 

Since November 2008, OANRP have been contending with an infestation of five alien snail taxa in the 
shade-houses at Pahole and Schofield.  Considering the potential consequences of introducing alien snails 
to natural areas, OANRP made the decision not to reintroduce plants until they were considered “snail-
free”.  This has severely affected production, delayed reintroduction projects, and required the diversion 
of hundreds of hours of staff time to clean the facilities, search infested benches, and develop control 
techniques.  

The snails were first observed in the shade-houses following the delivery of plants from two local 
nurseries (Laau Hawaii and Hui Ku Maoli Ola) that had been contracted by OANRP to grow plants for 
restoration projects.  Laau Hawaii had observed an unknown species of small alien snails at their facility 
and alerted OANRP to the potential that the plants (palapalai) that had already been delivered (and 
outplanted) were infested.  OANRP staff searched the delivered plants remaining at the nursery and the 
nursery at Laau Hawaii and confirmed the presence of Liardetia doliolom at both sites.  Following the 
delivery of plants to be used on restoration projects in Kahuku, Kahanahaiki and Kaluakauila, two other 
new alien snail species were observed at the Schofield and Pahole facilities (Zonitoides arboreus, 
Succinea tenella).  Surveys of the nursery (Hui Ku Maoli Ola) that was contracted to grow the plants 
found Succinea tenella.  

In June 2009, OANRP, with the help of USDA-ARS Biologist Robert Hollingsworth, initiated studies to 
determine the most effective methods for detecting the presence of and eradicating snails while 
minimizing phytotoxic effects to the plants.  Phytotoxicity and efficacy trials were conducted with five 
different molluscicides, Slug-Fest (All Weather Formula RTU, OR-CAL Inc., Crop Services Production),  
a liquid metaldehyde, was the most effective while being less toxic to plants and humans.  Two searching 
methods were tested to find the quickest, most efficient way to check for the presence/absence of snails.  
By August 2009, there was a 95% decline in the detection of alien snails.  In October 2009, many plants 
were determined to be clean and over 3,000 plants were reintroduced in this report year. 

All snails have been eradicated from the facilities except Zonitoides arboreus.  Currently only a few 
benches are suspected to have lingering individuals of Z. arboreus.  All benches are isolated from each 
other using barriers of salt pellets to prevent movement onto clean areas.  All plants are inspected for 
presence of snails using lettuce bait and infested plants are treated regularly using metaldehyde.  The 
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remaining infested stock will be cloned and replaced with clean stock in the coming year.  All plants to be 
used in reintroductions in the coming year have been inspected at least once a month for a year or more 
and no snails have been found.  

Research 

During this reporting period, intensive effort was spent refining the barrier for Euglandina with respect to 
endangered snail enclosures.  A variety of barriers were tested to determine their effectiveness.  Also, 
additional work was conducted with Euglandina detection dogs.  The research section also covers 
resource monitoring results related to the newly installed snap trap grid at Kahanahaiki.  In addition, a 
safe and effective Sphagnum  moss control method was found. OANRP are in the final stages of securing 
a special local label for applying Sluggo in forest settings for protection of rare native seedlings and the 
research chapter includes an update on this process. 

OANRP continues to support work by researchers from the University of Hawaii on taxa covered by the 
MIP/OIP.  In the last year, OANRP has worked to facilitate research by Lauren Weisenberger (Schiedea), 
Dr. Cliff Morden (Chamaesyce, Stenogyne kanehoana), Melody Euaparadorn (Chamaesyce celastroides 
var. kaenana-her research proposal is Appendix 5) and Richard Pender (Cyanea superba subsp. superba, 
Delisssea waianaeensis).  OANRP also contributed leaf collections from the nursery stock of Viola 
chamissoniana to Dr. Chris Havran (Campbell University).  Research on threats to MIP/OIP taxa are 
discussed in detail in the Species Status Summary for each taxon.  

Funding and staffing levels 

There are currently a total of 50 staff comprising three field crews, a fence crew, a nursery and seedbank 
management crew and various foundational support staff; similar to last year’s staffing.  The Army 
received $3.5 M for MIP and $4.4 M for OIP in FY2010.  The $4.4 M for the OIP includes $2M for the 
Lihue fence construction.  The OANRP is still hiring to achieve the staffing level for the MIP and OIP.  
The major difficulties associated with increasing staff numbers are the lack of senior staff to orient new 
hires in the field, finding qualified hires, and the lack of space to house this large number of field crew 
and field supplies. 
 

Designs for the OIP office building and a Seed Conservation Laboratory are expected in April 2011.  
Construction of the OIP office building is planned for FY 2011 and for the Seed Laboratory in FY 2012.  
With the addition of these buildings, OANRP will have the space necessary to increase staffing to full 
OIP and MIP levels.   

OANRP continue to utilize the scheduling database.  This year OANRP used the data summaries to guide 
field actions more efficiently and to analyze time expenditures by program area.  This detailed tracking 
allows senior program staff to realign and reprioritize program priorities and create more realistic plans.  
Over the next year OANRP will begin to use the data to refine and update cost estimates.   
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Table I. Status summary of MIP plant species for Year-6.  Final MIP numbers are presented this year 
(-- indicates that the population was not known during IP preparation, n/a = the population unit is being 
started via reintroduction).  Bold = reached that stabilization goal.  The genetic storage goal for a PU is 
considered met if collections have been secured from all available founders which, in some cases, are less 
than 50.  If greater than 50 founders are known, genetic collections will not be considered complete until 
at least 50 are represented. 
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Alectryon 
macrococcus 

var. 
macrococcus 

Kahanahaiki to 
West Makaleha 

8 35/7/0 (50) 0 Partial 

Makua 15 20/0/0 (50) 1 (individuals 
represented by 

airlayers) 

Partial 

Central Kaluaa 
to Central 
Waieli 

53-58 17/6/0 (50) 0 Partial 

Makaha 77 63/5/2 (50) 0 Partial 
Cenchrus 

agrimonioides 
var. 

agrimonioides 

Kahanahaiki to 
Pahole 

37 358/52/118 (50) 52(clones + seed) Partial 

Central 
Ekahanui 

20 87/22/39 (50) 16 (ind w/ clones) Partial 

Makaha and 
Waianae Kai 

12 8/0/0 (50) 4 (ind w/ clones) Partial 

Chamaesyce 
celastroides var. 

kaenana 

Makua 40 125/2/0 (25) 59 (>50 seeds) Yes 
Kaena 375-

525 
300/0/0 (25) 55 (>50 seeds) n/a 

Kaena East of 
Alau 

26 26/1/0 (50) 20 (>50 seeds) n/a 

Puaakanoa 157 132/16/0 (25) 7 (>50 seeds) n/a 
Chamaesyce 

herbstii 
Kapuna to 
Pahole 

170 64/87/1 (25) 13 (>50 seeds) Partial 

Makaha 
(reintro) 

n/a 19/124/26 (25) n/a Yes 

West Makaleha 
(reintro) 

0 0/0/0 n/a No 

Cyanea 
grimesiana ssp. 

obatae 

Pahole to W 
Makaleha 

13 40/15/4 (100) 10 (>50 seeds) Yes 

Central Kaluaa   2 24/17/0 (100) 1 (>50 seeds) Yes 
Palikea (South 
Palawai) 

28 97/30/1 (100) 13 (>50 seeds) Yes 

Makaha -- 1/0/0 (100) 1 (>50 seeds) Yes 
Cyanea Kapuna to W 66 41/18/0 (75) 16 (>50 seeds) Partial 
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longiflora Makaleha 
Pahole 114 63/64/11 (75) 42 (>50 seeds) Yes 
Makaha and 
Waianae Kai 

7 3/8/0 (75) 2 (>50 seeds) Yes 

Cyanea superba 
ssp. superba 

Kahanahaiki  1 48/285/67(50) 3 of 3 available 
founders 

Yes 

Central and 
East Makaleha 
(reintro) 

n/a 0/0/0 (50) n/a No 

Makaha 
(reintro) 

n/a 0/95/0 (50) n/a Yes 

Pahole to 
Kapuna 
(reintro) 

0 121/183/9 (50) n/a Yes 

Cyrtandra 
dentata 

Pahole to 
Kapuna to 
West Makaleha 

300 577/615/238 (50) 50 (>50 seeds) Partial 

Kawaiiki 50 15/31/39 (50) 0 No 
Opaeula 26 16/12/0 (50) 0 No 
Kahanahaiki 97 65/142/0 (50) 22 (>50 seeds) Yes 

Delissea 
waianensis 

Kahanahaiki to 
Keawapilau 

10 171/47/0 (100) 11 (>50 seeds) Yes 

Ekahanui 14 127/163/0 (100) 6 (>50 seeds) Yes 
Kaluaa 1 181/142/2 (100) 5 (>50 seeds) Yes 
Manuwai 
(reintro- 
Palikea gulch 
stock) 

n/a 0 (reintro to begin 
after fence 
completed) 

6 (>50 seeds) Yes 

Dubautia 
herbstobatae 

Ohikilolo 
Makai 

700+ 358/0/0 (50) 0 Yes 

Ohikilolo 
Mauka 

1300+ 382/6/0 (50) 1 (>3 clones) Yes 

Makaha -- 36/1/0 (50) 12 (>3 clones) No 
Flueggea 

neowawrae 
Kahanahaiki to 
Kapuna 

6 7/64/0 (50) 2 (>3 clones) Partial 

Central and 
East Makaleha 

6 5/0/0 (50) 2 (>3 clones) No 

Makaha 5 10/25/0 (50) 2 (>3 clones) Partial 
Manuwai 1 0/0/0 (50) n/a No 

Gouania vitifolia Keaau new 60/1/0 (50) 36 (>50 seeds) No 
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Makaha 
(reintro- 
Waianae Kai 
stock) 

new 0/0/0 (2 in waianae 
kai) 

0 No 

Makaleha or 
Manuwai 
(reintro) 

new 0/0/0 n/a No 

Hedyotis 
degeneri var. 

degeneri 

Kahanahaiki to 
Pahole 

161  186/204/100 (50) 32 (>50 seeds) Partial 

Alaiheihe and 
Manuwai 

60 21/2/0 (50) 26 (>50 seeds) No 

Central 
Makaleha and 
West branch of 
East Makaleha 

47 23/33/4 (50) 28 (>50 seeds) No 

Hedyotis 
parvula 

Ohikilolo 67 120/28/40 (50) 78 (>50 seeds) Yes 
East Makaleha 
(reintro) 

0 0/0/0 (50) 0 No 

Halona 64-79 97/35/19 (50) 62 (>50 seeds) Yes 
Hesperomannia 

arbuscula 
Pahole NAR 7 0/15/0 (75) n/a Yes 
Haleauau -- 1/0/0 (75) 0 Yes 
Makaha 14 3/3/0 (75) 1 plant represented 

in nursery 
Yes 

Pualii n/a 0/24/0 (75) n/a Yes 
Hibiscus 

brackenridgei 
ssp.brackenridge

i 

Makua 7 30/35/23 (50) 29 (>3 clones) Partial 
Haili to 
Kawaiu 

4 0/1/0 (50) 7 (>3 clones) No 

Kaimuhole to 
Palikea Gulch  

8 13/153/5 (50) 19 (>3 clones) No 

Keaau -- 3/7/0 (50) 3 (>3 clones) No 
Melanthera 
tenuifolia 

Ohikilolo 2016 1233/0/0 (50) 13 (>50 seeds) Yes 
Kamaileunu 
and Waianae 
Kai 

1285-
1955 

883/269/297 (50) 0 No 

Mt. Kaala NAR 250 300/0/0 (50) 0 No 
Neraudia 
angulata 

Makua 31 48/38/5 (100) 13 (>3 clones) Yes 
Manuwai 12 0/0/0 2 (>3 clones) No 
Waianae Kai 
Mauka 

46 16/4/0 (100) 4 (>3 clones) No 

Kaluakauila n/a 125/3/0 (100) n/a Yes 
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(reintro) 
Nototrichium 

humile 
Kaluakauila 200-

400 
198/35/0 (25) 4 (>3 clones) Yes 

Makua (south 
side) 

120-
140 

62/1/0 (25) 0 Partial 

Kaimuhole and 
Palikea Gulch 
(Kihakapu) 

54 55/4/0 (25) 22 (>3 clones) No 

Waianae Kai 200-
320+ 

199/105/0 (25) 2 (>3 clones) Partial 

Phyllostegia 
kaalaensis 

Keawapilau to 
Kapuna 

4 0/0/0 (50) 1 (3 clones) Yes 

Makaha 
(reintro) 

n/a 0/1/0 (50) n/a Yes 

Manuwai 
(reintro) 

n/a 0/0/0 (50) n/a No 

Pahole  10-15 0/0/0 (50) 2 (3 clones) Yes 
Plantago 

princeps var. 
princeps 

Ohikilolo 14 11/0/0 (50) 10 (>50 seeds) Yes 
Ekahanui 23 29/37/7 (50) 49 (>50 seeds) Partial 
North 
Mohiakea 

30 10/16/2 (50) 12 (>50 seeds) Partial 

Halona 50-
100 

29/43/0 (50) 22(>50 seeds) No 

Pritchardia 
kaalae 

Ohikilolo 165 77/1024/12 (25) 11 (>50 seeds) Yes 
Ohikilolo East 
and West 
Makaleha 
(reintro) 

n/a 0/209/0 (25) n/a Yes 

Makaleha to 
Manuwai 

141 102/10/2 (25) 14 (>50 seeds) No 

Sanicula 
mariversa 

Ohikilolo 143 3/112/0 (100) 19 (>50 seeds) Yes 
Keaau 141 11/300/40 (100) 31 (>50 seeds) Yes 
Kamaileunu   26 11/637/343 (100) 34 (>50 seeds) Yes 

Schiedea kaalae Pahole 3 37/12/13 (50) 2 (>50 seeds) Yes 
Maakua 4 10/0/0 (50) 4 (>50 seeds ) No 
South Ekahanui 0 28/0/0 (50) 13 (clones/seeds) Yes 
Kaluaa and 
Waieli (reintro) 

2 72/6/0 (50)   1 (>50 seeds) Yes 

Schiedea 
nuttallii 

Kahanahaiki to 
Pahole 

47-48 130/22/115 (50) 32 (clones/seeds) Yes 
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Kapuna-
Keawapilau 
ridge 

3 0/0/0 0 (no founders 
available) 

Yes 

Makaha 
(reintro) 

n/a 21/0/0 (50) n/a Yes 

Schiedea 
obovata 

Kahanahaiki to 
Pahole 

0 191/358/297 (100) 5 (>50 seeds) Yes 

Keawapilau to 
West Makaleha 

3 261/412/829 (100) 72 (>50 seeds) Partial 

Makaha 
(reintro) 

n/a 0/0/0 n/a Yes 

Tetramolopium 
filiforme 

Kalena -- 9/0/6 (50) 7 (>50 seeds) No 
Ohikilolo 5000+ 2542/582/21 (50) 39 (>50 seeds) Yes 
Puhawai 12 3/2/0 (50) 5 (>50 seeds) n/a 
Waianae Kai 0 30/8/8 (50) 0 No 

Viola 
chammisoniana 

ssp 
chammisoniana 

Ohikilolo 250 435/10/0 (50) 2 (>50 seeds) Yes 
Puu Kumakalii 20 44/0/0 (5 

0) 
11 (>50 seeds) Yes 

Halona 3 41/3/0 (50) 2 (>50 seeds) No 
Makaha 50 37/2/0 (50) 0 Partial 
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Table II. Status summary of OIP plant species for Year-3. Bold = reached that stabilization goal 
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Abutilon 
sandwicense 

Kaawa to Puulu 36/88/6 47/72/2 (50) 0 (>50 seeds) No 
Kaluakauila 0/4/0 0/13/0 (50) n/a (>50 seeds) Yes 
Makaha Makai 73/27/6 73/27/6 (50) 8 (>50 seeds) No 
Ekahanui and 
Huliwai 

14/30/0 14/27/11 (50) 6 (>50 seeds) Partial 

Chamaesyce 
rockii 

Helemano 7/1/0 7/1/0 (50) 0 (>50 seeds) Yes 

 Kawainui to 
Koloa and 
Kaipapau 

48/25/4 37/13/2 (50) 0 (>50 seeds) No 

 Waiawa and 
Waimano 

15/0/0 15/0/0 (50) 0 (>50 seeds) No 

Cyanea 
acuminata 

Helemano-
Punaluu Summit 
Ridge to North 
Kaukonahua 

59/13/7 59/13/7 (50) 4 (>50 seeds) No 

 Kahana and 
South 
Kaukonahua 

2/0/0 2/0/0 (50) 0 (>50 seeds) No 

 Makaleha to 
Mohiakea 

85/33/0 103/43/0 (50) 0 (>50 seeds) Partial 

Cyanea crispa Kawaiiki 2/4/0 2/4/0 (50) 0 (>50 seeds) No 
 Kahana and 

Makaua   
6/0/0 7/7/0 (50) 3 (>50 seeds) No 

 Wailupe 5/1/0 5/1/0 (50) 5 (>50 seeds) No 
Cyanea 

koolauensis 
Kaipapau, Koloa 
and Kawainui 

51/25/6 55/16/6 (50) 0 (>50 seeds) No 

 Kaukonahua 11/1/0 14/2/0 (50) 0 (>50 seeds) No 
 Opaeula to 

Helemano 
10/3/0 13/8/0 (50) 0 (>50 seeds) Partial 

Cyanea st.-
johnii 

Helemano 6/0/0 4/1/0 (50) 4 (>50 seeds) Yes 
Ahuimanu-
Halawa Summit 
Ridge 

14/0/20 8/3/0 (50) 3 (>50 seeds) No 

Waimano 14/5/0 14/5/0 (50) 4 (>50 seeds) No 

Cyrtandra 
subumbellata 

Kaukonahua 2/0/1 0/0/0 (50) 0 (>50 seeds) No 

 Kahana 8/7/0 8/7/0 (50) 0 (>50 seeds) No 
 Punaluu 200/0/0 201/0/0(50) 0 (>50 seeds) No 
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Cyrtandra 
viridiflora 

Helemano and 
Opaeula 

45/15/6 39/13/6 (50) 5 (>50 seeds) Partial 

Kawainui and 
Koloa 

21/5/1 16/4/0 (50) 1 (>50 seeds) No 

South 
Kaukonahua to 
Kipapa Summit 

0/2/0 2/0/0 (50) 0 (>50 seeds) No 

Eugenia 
koolauensis 

Kaunala 48/93/6 59/111/137 
(50) 

0 (>1 clone) Yes 

Oio 18/56/0 22/17/15 (50) 1 (>1 clone) Yes 
Pahipahialua 57/234/1 50/33/377 (50) 2(>1 clone) Yes 

Gardenia 
mannii 

Haleauau 2/0/0 4/0/0 (50) 0 Partial 
Helemano and 
Poamoho 

18/0/0 14/0/0 (50) 0 No 

Lower Peahinaia 37/1/0 37/1/0 (50) 0 No 
Hesperomannia 

arborescens 
Kamananui to 
Kaluanui 

54/45/14 56/46/14 (50) 0 No 

 Kaukonahua 76/51/122 76/56/124 0 No 
 Lower Opaeula 9/15/0 9/15/0 0 No 
 Palikea Gulch 0/0/0 0/0/0 0 No 

Huperzia 
nutans 

Kahana and 
North 
Kaukonahua 

6/0/0 5/0/0 (50) 0 No 

 Koloa and 
Kaipapau 

3/0/0 3/2/0 (50) 0 No 

 South 
Kaukonahua 

1/0/0 1/0/0 (51) 0 No 

Labordia 
cyrtandrae 

East Makaleha 
to North 
Mohiakea 

84/16/2 85/17/0 (100) 10 (>3 clones) Partial 

 Manana 1/0/0 1/0/0 (100) 0 No 
Lobelia 

gaudichaudii 
ssp. 

koolauensis 

Kaukonahua 3/45/2 1/29/1 (100) 3 (>50 seeds) No 

 Kipapa 0/100/20 0/100/20 (100) 0 No 
 Waiawa to 

Waimano 
0/200/0 0/200/0 (100) 0 No 

Melicope 
lydgatei 

Kawaiiki and 
Opaeula 

43/0/0 42/0/0 (50) 0 No 

 Kaiwikoele- 3/0/0 3/0/0 (50) 1 (>3 clones) No 
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Kawainui Ridge 
Myrsine juddii Kaukonahua to 

Kamananui-
Koloa 

455/0/0 455/0/0 (75) 0 Partial 

Phyllostegia 
hirsuta 

Haleauau to 
Mohiakea 

6/12/0 8/10/0 (100) 1 (>3 clones) No 

Laie and Puu 
Kainapuaa 

0/0/0 0/0/0 (100) 0  No 

Hapapa to 
Kaluaa 

11/9/7 3/10/1 (100) 2 (>3 clones) Partial 

Phyllostegia 
mollis 

Ekahanui 36/0/0 4/0/0 (100) 1 (3 clones) Partial 

 Kaluaa 38/11/0 17/7/0 (100) 0 Yes 
 Pualii 0/0/0 0/0/0 (100) 1 (3 clones) Yes 
Pteris lidgatei Helemano 0/2/2 0/2/2 (50) 0 n/a 

Kawaiiki 3/0/0 3/0/0 0 n/a 
South 
Kaukonahua 

6/0/0 6/0/0(50) 0 No 

Sanicula 
purpurea 

North of Puu 
Pauao 

0/21/0 0/21/0 (100) 0 No 

Poamoho Trail 
Summit 

2/10/12 2/10/12 (100) 0 No 

Schofield-
Waikane Trail 
Summit   

2/25/0 2/40/0 (100) 0 No 

Schiedea 
trinervis 

Kalena to East 
Makaleha 

180/196/31
8 

179/198/318 
(150) 

48 (>50 seeds) Partial 

Stenogyne 
kanehoana 

Haleauau 1/0/0 1/0/0 (100) 1 (>3 clones) Yes 
Kaluaa 0/79/0 7/57/0 (100) 1 (>3 clones) Yes 
Makaha (reintro) n/a 0/0/0 (100) n/a No 

Viola 
oahuensis 

Helemano and 
Opaeula 

162/145/22 163/146/22 
(50) 

0 Partial 

Kaukonahua 25/0/0 25/0/0 (50) 0 No 
Koloa 36/9/6 31/8/6 (50) 0 No 
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Table III. Status summary Achatinella mustelina for Year-6. Bold = reached that stabilization goal. 
Goal for MIP snails is 300 total (all age classes) per ESU. No ex situ numerical goal define so none bold. 

Makua Implementation Plan 
Taxon  
Name 

Evolutionarily  
Significant Unit 

(ESU) 

# 
snail 

in 
Final 
MIP 

Status 
adult/subadult/ 
juvenile (goal) 

ex situ #s 
adult/subadult/juvenile 
(# of sites represented) 

U
n

gu
la

te
 

fr
ee

 

Achatinella 
mustelina 

ESU A 
(Kahanahaiki/Pahole) 

105 274/52/65 (300) 0/0/2 (1) Yes 

ESU B1 (Ohikilolo) 300 293/37/42 (300) 0/10/1 (2) Yes 
ESU B2 (East/Central 
Makaleha) 

40 289/114/68 
(300) 

0/1/0 (1) No 

ESU C 
(SBW/Alaiheihe/ 
Palikea) 

50 33/10/3 (300) 0/17/2 (3) Partial 

ESU D1 (North 
Kaluaa to SBS, 
Kaala) 

86 184/91/105 
(300) 

0/8/2 (2) Partial 

ESU D2 (Makaha) 17 118/26/22(300) 0/2/6 (1) Yes 
ESU E (Puu 
Kaua/Ekahanui) 

12 315/72/77 (300) 0/0/5 (1) Yes 

ESU F (Puu 
Palikea/Mauna Kapu) 

40 330/86/46 (300) 0/3/0 (1) Yes 
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Table IV. Status summary Koolau Achatinella spp. for Year-3. Bold = reached that stabilization goal.  
Goal for OIP snails is 300 total (all age classes) per GU. No ex situ numerical goal defined so none bold. 

Oahu Implementation Plan 

Species Geographic 
Unit (GU) 

# 
sn

ai
ls

 
in

 O
IP

 Status 
 

ex situ #s 
adult/subadult/juvenile 
(# of sites represented) 

Ungulate 
free 

Achatinella 
apexfulva 

n/a 0 Lab (Poamoho 
Trail) 

0/2/0 (1) No 

Achatinella 
bulimoides 

n/a 2 5 9/19/4 (1) No 

Achatinella 
byronii/decipiens 

GU A (East 
Range) 

6 6 0 No 

 GU B (Puu 
Pauao) 

16 16 0 No 

 GU C 
(Poamoho) 

69 259 0 No 

 GU D (Punaluu 
Cliffs) 

3 7 0 No 

 GU E (North 
Kaukonahua) 

175 445 0/5/1 (1) No 

Achatinella lila GU A 
(Poamoho 
Summit) 

39 15 0/287/129 (1) No 

 GU B 
(Peahinaia 
Summit) 

11 11 0 Partial 

 GU C (Opaeula-
Punaluu 
Summit) 

45 66 0 No 

Achatinella 
livida 

GU A (Crispa 
Rock) 

60 86 0 No 

 GU B 
(Northern) 

5 9 0 No 

 GU C (Radio) 83 37 8/44/2 (1) No 
Achatinella 
sowerbyana 

GU A 
(Kawainui 
Ridge) 

2 0 0 No 

GU B (Kawaiiki 
Ridge) 

3 29 0 No 

GU C (Opaeula-
Helemano) 

344 370 2/6/0 (1) Yes 

GU D 
(Poamoho 
Summit and 
Trail) 

302 319 0 No 

GU E (Poamoho 
Pond) 

90 35 0 No 
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GU F 
(Poamoho-
North 
Kaukonahua 
Ridge) 

2 2 0 No 

GU G (Lower 
Peahinaia) 

40 5 2/2/4 (1) No 
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Table V. Status summary Oahu Elepaio for 2010.  
Oahu Implementation Plan 

Site Name # of pairs protected 
from rats 

# fledglings 
documented 

 
Ekahanui 30 3 
Moanalua 17 7 
Palehua 18 4 

Schofield 
Barracks 

West Range 

22 25 

TOTALS 87 39 
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CHAPTER 1:  ECOSYSTEM MANAGEMENT      

Notable projects from the 2009-2010 reporting year are discussed in the Project Highlights section of this 
chapter.  The reporting year is defined as 1 September 2009 through 31 August 2010.  Threat control 
efforts are summarized for each Management Unit (MU) or non-MU land division.  Ungulate control, 
weeds control, and outreach program data is presented with a minimum of discussion.  For full 
explanations of project prioritization and field techniques, please refer to the 2007 Status Report for the 
MIP and OIP.   

In 2008-2009, Ecosystem Management Unit Restoration Plans (ERMUP) were written for eight MUs: 
Palikea, Kahanahaiki, Ohikilolo (Upper), Ohikilolo (Lower Makua), Ekahanui, Helemano, Kaala, and 
Kaluakauila.  The ERMUPs detail all relevant threat control in each MU over the next five years.  The 
ERMUPs are working documents; OANRP has modified them slightly since last year.  These changes, as 
well as the completion status of all proposed actions, are included in the ERMUP 2010 Status Update 
Tables.  The entire ERMUPs are not re-printed here; please refer to the 2009 Status Report for the MIP 
and OIP for complete copies of these plans.   

This year, six additional ERMUPs were written for the following MUs: Lower Ohikilolo, Makaha, 
Kaena, Upper Kapuna, Pahole, and Kahuku Training Area (KTA).  Note that the KTA plan covers several 
small MUs located in KTA, Oio, Kaunala, and Pahiphaialua, as well as some KTA actions which are not 
in any MU.   These plans are included here, following the ERMUP 2010 Status Update Tables.   

1.1 PROJECT HIGHLIGHTS 

1.1.1 Ungulate Control Program 

Summary 

 The OANRP was able to complete (MIP) Keaau/Makaha, Napepeiauolelo, Waianae Kai 
(Nototrichium humile PU), Waieli Subunit III, and (OIP) Ekahanui Subunit III in the 2010 reporting year.  

 
 At this time, Waianae Kai [Neraudia angulata WAI-A] (120/500 m), Manuwai Subunit I/II 

(2,629/5,184 m) and Waimano (669/800 m) have partially been completed.    
 
 All totaled about 5, 500 m of fence were built during the reporting year, enclosing about 56 acres 

(the two bigger units are only partially complete so their acreage is not reported here). 
 
 Cultural resource 106 surveys have been completed for (MIP) East and West Makaleha, 

Kahanahaiki Subunit II, Kapuna snail exclosure, Lower Opaeula, Hapapa snail exclosure, Makaha 
Subunit II and (OIP) Kamaili, Koloa, Poamoho snail exclosure.   

 
 Both the MIP Programmatic Supplemental and OIP Programmatic EAs have been signed with a 

Finding of No Significant Impact. 
 
 An MOU between the Army and DLNR needs to be signed prior to any other new fences being 

constructed on State lands (units listed in tables). 
 
 A programmatic CDUP needs to be obtained prior to the construction of any fences not included 

on DLNR or federal lands (units listed in the tables above).  The CDUA has been submitted and public 
meetings are scheduled.  We expect the CDUP to be complete by the beginning of 2011. 
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 A twenty-year license agreement between the Army and Kamehameha Schools is complete but 
still pending from Hawaii Reserves Inc. (Koloa) and City and County of Honolulu Board of Water Supply 
(Kamaili and Makaha Subunit II).   

 
 OANRP is proposing to complete the partially completed fences listed above and initiate and/or 

complete construction on at least three of the following fences; Koloa, Kawailoa, Makaha Subunit II, 
Kamaili, Lower Opaeula, and Kahanahaiki Subunit II by end of reporting period.  All compliance 
documents (CDUP, 106, license agreement etc.) are being pursued at this time.  

 
 OANRP proposes to complete the 106 cultural surveys for both Keaau II (Hibbra), Kaipapau, 

Kawailoa, and Manana.  
 
 The proposed Lihue MU fence, which will enclose Mohiakea and North and South Haleauau 

Units, will be started by the beginning 2011.  The line has been surveyed for cultural resources and the 
prime contractor has been awarded.  A subcontractor has yet to be selected. 
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MIP Management Unit Status 

Management 
Unit 

Fenced Ung. 
Free 

Acreage 
Protected/
Proposed 

Est. 
Year

CDUP 106 MOU License 
Agree.

# MFS PUs Notes 
Current 
Threats 

MIP OIP

ARMY LEASED AND MANAGED LANDS 
Kahanahaiki I Yes Yes 64/64 1998     7 0 Complete.   None 

Kahanahaiki II No No 0/30 2013  X   6 0 Proposed for construction in 2013 but may be promoted to 
2011 if other fences can’t be built on time.  Snaring is 
performed to reduce pig pressure.  

Pig 

Kaluakauila Yes Yes 104/104 2002     3 0 Complete.  Fence is in need of some modification but still 
tight. 

None 

L. Ohikilolo Yes Yes 70/70 2000     2 0 The Ohikilolo ridge fence and the strategic fence are both 
complete.  Since July 2006, 11 goats have been able to 
breach the fence.  All have been removed and the fence was 
modified to prevent more ingress.  No pigs have been 
observed. 

Pig Possibly 

L.Opaeula No No 0/26 2011  X  X 1 3 A 20 Year license agreement and 106 surveys are complete.  
Awaiting CDUP. 

Pig 

Ohikilolo Partial No 3/574 2002
2013 

    10 0 Ohikilolo ridge fence is complete, excluding goat ingress from 
south. Six smaller ungulate free PU fences are also 
complete.  Goats were eliminated from Makua in 2002.  A 
large rock fall that damaged the ridge fence has been 
repaired and no goats have been observed or caught in 
snares.  A route has yet to be determined for the closure of 
the Ohikilolo MU to exclude pigs. 

Pig 

Puu Kumakalii No - - - - - - - 2 0 None needed but will be included within the proposed Lihue 
fence. 

None 

STATE OF HAWAII DEPARTMENT OF LAND AND NATURAL RESOURCES 

E. Makaleha No No 0/231 2012  X   7 3 Cultural 106 surveys completed Awaiting MOU.  Limited goat 
control has been conducted in the past. 

Pig/Goat 
Cattle 

Ekahanui I Yes Yes 44/44 2001     6 3 Complete.   None 

Ekahanui II Yes No 165/159 2009     5 3 Complete and 13 pigs were removed over 26 hunts.  Three 
more have been caught in snares and snaring continues.  
The completed fence is several acres larger than the original 
proposed MU fence. 

Pig 
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Management 
Unit 

Fenced Ung. 
Free 

Acreage 
Protected/
Proposed 

Est. 
Year

CDUP 106 MOU License 
Agree.

# MFS PUs Notes 
Current 
Threats 

MIP OIP
Haili to Kealia No - - - - - - - 1 0 As per DOFAW staff ‘no fence needed’. Plants are dead. None 

Kaena No - - - - - - - 1 0 None None 

Kaluaa/Waieli I Yes Yes 110/99 1999     4 2 Completed by TNCH.  There have been several breaches 
and a total of 15 pigs have been removed.  Skirting was 
installed around the existing fence to deter incursions.  The 
completed fence is several acres larger than the original 
proposed MU fence.   

None 

Kaluaa/Waieli II Yes Yes 25/17 2006     2 0 Completed by TNCH.  The completed fence is several acres 
larger than the original proposed MU fence. 

None 

Kaluaa/Waieli III Yes No 43/11 2010  X   1 0 Completed and several eradication hunts have been 
conducted removing three sows and one boar. Snaring 
operations have commenced.  The completed fence is larger 
than the original proposed MU fence. 

Pig 

Keaau I No No 0/33 2012     1 0 Proposed fence for Hibiscus brackenridgei ssp. mokuleianus.  
Supplemental EA to the MIP complete. Awaiting Cultural 106 
surveys and MOU. 

Pig/Goat 

Keaau II No No 0/29 2012     1 0 Proposed fence for Gouania vitifolia.  Supplemental EA to the 
MIP complete. Awaiting Cultural 106 surveys and MOU. 

Pig/Goat 

Keaau/Makaha Yes Yes 1/3 2009  X   1 0 Complete and ungulate free. None 

Manuwai I Partial No 0/166 2011  X   7 1 Should be completed by November 2010, about ¾ complete.  Pig/Goat 

Napepeiauolelo Yes Yes 1 2009  X   1 1 Complete. None 

Pahole Yes Yes 215/215 1998     16 0 Complete. None 

Palikea I Yes Yes 23/21 2008     4 0 Complete.  Subunit II has been abandoned in favor of 
Napepeiauolelo. The completed fence is a couple of acres 
larger than the original proposed MU fence.  

None 

Kapuna I/II Yes Yes 32/182 2007     1 0 Complete.  The completed fence differs in configuration than 
originally proposed fence, which explains the proportion 
presented.   

None 

Kapuna III Yes Yes 56/182 2007     5 0 Complete.  The completed fence differs in configuration than 
originally proposed fence, which explains the proportion 
presented.  

None 
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Management 
Unit 

Fenced Ung. 
Free 

Acreage 
Protected/
Proposed 

Est. 
Year

CDUP 106 MOU License 
Agree.

# MFS PUs Notes 
Current 
Threats 

MIP OIP
Kapuna IV Yes No 342/224 2007     8 0 Complete, but NARS staff are continuing pig eradication 

campaign by alternating between volunteer hunts and 
snaring.  The completed Kapuna fences encompass much 
more acreage than the original MIP fences, which explains 
the proportion presented. 

None 

Waianae Kai Partial 3/4 8/9 2008
2010 

 X   5 0 The Hesperomannia arbuscula and Gouania vitifolia PU 
fences were completed in 2008.  The Nototrichium humile PU 
fence was completed this year.  The proposed PU fence for 
Neraudia angulata population WAI-A is scheduled for 
completion by end of 2010.  The Nerang WAI-D PU has been 
abandoned due to no plants on site. 

Pig/Goat 

W. Makaleha Partial No 7/93 2012  X   7 0 Cultural 106 surveys are complete. Awaiting MOU to be 
signed before building MU fence.  Limited goat control has 
been conducted in the past.  The Schiedea obovata and 
Cyanea grimesiana subsp. obatae PU fences are complete 
and pig free.   

Pig/Goat 

BOARD OF WATER SUPPLY 
Kamaileunu  Yes Yes 5/2 2008 X X   1 0 Both of the Sanicula mariversa PU fences at Kamaileunu and 

Kawiwi are completed and ungulate free.   
None 

Makaha I Yes Yes 85/96 2007     10 1 Complete and ungulate free after the removal of 27 pigs.   None 

Makaha II No No 0/66 2011  X   4  Completed 106 surveys but awaiting CDUP and license 
agreement.  Completed Cyanea longiflora PU fence.   

 

DOLE FOOD COMPANY, INC. 
Kaimuhole No  0/100 2020     4 0 An ROE is complete for rare plant monitoring.  OANRP has 

scoped out a line and a 106 survey is partially complete.  At 
this time, Castle and Cooke is unwilling to discuss any 
fencing and are looking to sell the land.  OANRP is hopeful if 
there is a sale then the new landowner will be interested in 
working towards mutually beneficial goals.  

Pig/Goat 

Shading in the table above indicates that ungulate management is needed for the MU and specific compliance documents are needed.  The X’s denote that compliance documents and 
authorizations are complete. 
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OIP Management Unit Status 

Management 
Unit 

Fenced Ung. 
Free 

Acreage 
Protected/
Proposed 

Est. 
Year

CDUP 106 MOU License 
Agree.

# MFS PUs Notes Current 
Threats MIP OIP 

T1 T2 T3

ARMY LEASED AND MANAGED LANDS 
Kaala Partial No 183/183 2012  X    3   Strategic fences complete.  Pigs still inside possibly 

able to get around strategic fences, a total of 16 
caught since Dec. 2008.  A line has been scoped for 
the Waianae Kai side and 106 surveys complete, 
awaiting MOU prior to construction.  The proposed 
Lihue fence will connect to this unit.   

Pig 

Kaunala Yes Yes 5/5 2006      1   Complete. None 

Kawaiiki I/II No No 0/11 2017    X   2  OIP EA and 20 year license agreement complete.  
Awaiting 106 cultural survey and CDUP.   

Pig 

Kawailoa No No 0/7 2011    X  1   OIP EA and 20 year license agreement complete.  
Awaiting 106 cultural survey and CDUP.   

Pig 

Lihue Partial No 4/1800 2011  X   4 6   106 surveys complete and money allocated to primary 
contractor for the awarding of the secondary 
contractor who will construct.  Six PU fences 
complete.  

Pig/Goat 

L. Opaeula II No No 0/24 2016    X  1   OIP EA and 20 year license agreement complete.  
Awaiting 106 cultural survey and CDUP.   

Pig 

Oio Yes Yes 4/4 2006      1   Complete. None

Opaeula / 
Helemano 

Yes Yes 273/273 2007    X  1   Complete.  Two pigs were able to breach Opaeula 
fence in 2010 but were promptly captured with 
assistance from KMWP. 

None 

Pahipahialua Yes Yes 2/2 2006      1   Complete. None 

S. Kaukonahua I No No 0/95 2013      3 3 1 OIP EA complete, awaiting 106 cultural surveys.  
Snaring is performed to reduce pig pressure. 

Pig 

S. Kaukonahua
II 

No No 0/95 2015       2  OIP EA complete, awaiting 106 cultural surveys.   Pig 

STATE OF HAWAII DEPARTMENT OF LAND AND NATURAL RESOURCES 
Huliwai No No 0/1 2013      1   OIP EA complete, awaiting 106 cultural surveys Pig

Ekahanui III Yes Yes 8/8 2010  X    1   Complete.   None
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Management 
Unit 

Fenced Ung. 
Free 

Acreage 
Protected/
Proposed 

Est. 
Year

CDUP 106 MOU License 
Agree.

# MFS PUs Notes Current 
Threats MIP OIP 

T1 T2 T3

Kaipapau No No 0/273 2012      4 1  OIP EA complete.  Awaiting MOU and 106 surveys. Pig

Kaleleiki Yes Yes 2/2 1998      1   Completed by DLNR. None

Manana No No 0/19 2012      1   OIP EA complete.  Awaiting MOU and 106 surveys. Pig

Manuwai II Partial No 0/138 2011  X   1 1   Should be completed by early 2011, about ½ 
completed. 

Pig/Goat 

N. Kaukonahua No No 0/31 2014      3 1  OIP EA complete.  Awaiting 106 cultural survey and 
MOU.  

Pig

Poamoho I No No 0/5 2015      1 4  OIP EA is completed.  Awaiting MOU and 106 
surveys.  

Pig

Poamoho III No No 0/18 2016       1 1 OIP EA is completed.  Awaiting MOU and 106 
surveys.  

Pig

Poamoho IV No No 0/2 2016       1  OIP EA is completed.  Awaiting MOU and 106 
surveys.  

Pig

Wailupe No No 0/22 2019       1  OIP EA complete, awaiting 106 cultural surveys.  
Awaiting MOU and 106 surveys. 

Pig

Waimano Partial No 0/4 2010  X    1   Both OIP EA and cultural resource surveys are 
complete.   The line is all cleared, materials are on 
site, and fence construction has started. 

Pig

N. Pualii Yes Yes 20/20 2004     1 1   Complete. None

BOARD OF WATER SUPPLY 
Kamaili No No 0/7 2011  X    1   Both OIP EA and cultural resource surveys are 

complete.  Awaiting license agreement and CDUP. 
Pig/Goat 

HAWAII RESERVES INC. 
Koloa No No 0/160 2011  X    4 2  Both OIP EA and cultural resource surveys are 

complete.  Awaiting 20 year license agreement.   
Pig 

KAMEHAMEHA SCHOOLS 
L. Poamoho  No No 0/156 2015    X  1   OIP EA and 20 year license agreement complete.  

Awaiting 106 cultural survey and CDUP.   
Pig

Poamoho II No No 0/60 2016    X   2  OIP EA and 20 year license agreement complete.  
Awaiting 106 cultural survey and CDUP.   

Pig
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Management 
Unit 

Fenced Ung. 
Free 

Acreage 
Protected/
Proposed 

Est. 
Year

CDUP 106 MOU License 
Agree.

# MFS PUs Notes Current 
Threats MIP OIP 

T1 T2 T3

Waiawa I No No 0/136 2017    X   1 1 OIP EA and 20 year license agreement complete.  
Awaiting 106 cultural survey and CDUP.  

Pig 

Waiawa II No No 0/136 2019    X   1  OIP EA and 20 year license agreement complete.  
Awaiting 106 cultural survey and CDUP.  

Pig 

STATE OF HAWAII DEPARTMENT OF TRANSPORTATION 

North Halawa No No 0/4 2015      1   Scoped out a line and in conversation with DOT about 
construction.

Pig 

KUALOA RANCH INC. 
Kahana No No 0/23 2018       1  OIP EA is complete.  Kualoa Ranch Inc. is the 

landowner and supports fence construction. 
Pig 

U. S. FISH AND WILDLIFE SERVICE 
Kipapa No No 0/4 2019        1 OIP EA is complete.  Pig 

Shading in the table above indicates that ungulate management is needed for the MU and specific compliance documents are needed.  The X’s denote that compliance documents and 
authorizations are complete. 
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1.1.2 Public Outreach Program 

1.1.2.1 Volunteers 

During the reporting period 1-September, 2009 – 31-August, 2010 the OANRP Outreach Program 
continued existing and developed additional volunteer-based projects at appropriate sites within OIP and 
MIP management areas, and at the two OANRP baseyards. Table 1 summarizes project trips.  See 
Appendix 1-1 for photographs of project trips. 

 Total volunteer hours for field days = 3415 
(includes driving time to and from trailhead, safety briefing, hiking time to and from work site, 
and gear cleaning time at end of day) 
 

 Total volunteer hours at work site = 1299 
(includes actual time spent weeding, planting, or monitoring) 
 

 Total field volunteer trips = 57 
 

 Total baseyard volunteer hours = 885 
 

o Baseyard projects: 
 Propagule processing 
 Nursery maintenance 
 Baseyard landscaping 
 Greenhouse snail monitoring 
 Herbarium organization 
 Outreach Material preparation and filing  

 
 Maintained a volunteer database of 630 total volunteers, and communicated regularly with active 

volunteers on a daily basis. 
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Volunteer field trips for FY 2010 

Management Unit Projects 

Total 
Number 
of Trips 

Kahanahaiki 

Invasive weed control 14 
Common native plant monitoring 6 
Water catchment, step, and fence cross-over 
construction  1 
Common native seed collection 1 

Kaala 

Invasive weed control 4 
Incipient weed control 13 
Assist with Sphagnum research 1 
Assist with checking/setting snares 1 

Palikea 
Incipient weed control 4 
Invasive weed control 1 
Achmus predator control  1 

Makaha Invasive weed control 2 
West Makaleha Invasive weed control 2 
KTA- Pahipahialua Invasive weed control/Common native 

transplants 2 
KTA- Kaunala Invasive weed control 2 

Common native transplants/water catchment 
construction 1 

Ekahanui Invasive weed control 1 
 

1.1.2.2 Educational Materials 

Developed and produced educational materials focused on natural resource issues specific to Oahu Army 
training areas (see Appendix 1-1 for examples). 

 Displays: 
o  “Kahuli, Oahu’s Forest Gems” – three-panel display poster focused on Kahuli tree 

snails, used for Earth Day activities during the month of April; 
o “Match the Stomach Contents” – a display illustrating native resources that are consumed 

by both rats and Jackson chameleons, used for Earth Day activities during the month of 
April; 

o Three-dimensional rat and Jackson chameleon game, with “stomach contents” inside 
each box that can be pulled out and identified (goes with the display described above).  
Also used for Earth Day activities during the month of April. 
 

 Signage: 
o “OANRP in Makua Valley” – a three-panel display highlighting the natural resources in 

Makua, threats to these resources, and what the OANRP does to protect them.  This large 
three-panel display sign will be part of an interpretive area at Makua; construction to 
begin in early FY 2011; 

o “Makua Valley View Plane” sign – a panoramic view of the valley highlighting both 
natural and cultural resources found at Makua, for the purpose of visitor education; also 
part of the planned interpretive area at Makua; 



           Chapter 1                                                                                                                                   Ecosystem Management 

 

2010 Makua and Oahu Implementation Plan Status Report                                                                    11 

 

o “What’s Going On Here” sign – an informational sign describing staff and volunteer 
efforts to control Sphagnum palustre, an invasive moss, along the boardwalk at the 
summit of Kaala; 

o “Puu Kaua is Sacred” sign – an informational sign about Puu Kaua Heiau, requesting 
visitors to respect this important cultural site. 
 

 Presentations: 
o Revision of natural resources section of the Environmental Compliance Officer training 

class; 
o Career Fair presentation used at Leilehua High School. 

 
 Other: 

o Active participants in the “Partnership to Protect Hawaii’s Native Species,” a 
collaborative working group between OANRP and other federal and state agencies (e.g. 
USFWS, CGAPS, DLNR) to educate the public about the devastating effects of rats on 
Hawaii’s native species, and options to help control this threat.  An outcome from 2010 
was the development of a website. McNeil/Wilson Communications developed the 
website. OANRP Outreach provided input, photos, text, and editing for the website and is 
currently helping to maintain it.  URL: www.removeratsrestorehawaii.org 
 

1.1.2.3 Internships 

Developed internships at OANRP and with cooperating agencies and organizations. 

 
 Interns from Hawaii Youth Conservation Corp (HYCC) contributed a total of 434 volunteer hours 

in June. 
 

 Evaluated and scored 29 applicants, interviewed 5 applicants, and awarded four individuals with 
12-week, paid OANRP summer internships.  OANRP Outreach coordinated orientation and 
training for these interns, then placed them with field & nursery crews to gain valuable career 
skills and experience in the field of natural resource management. 
 

 Wrote four project descriptions for potential interns from the UH Environmental Practicum 
course, offered fall semester, 2010.  Potential interns matched with these projects will be 
determined in FY 2011.  
 

 Coordinated and provided a field day for one USFWS intern working for the Partnership to 
Protect Hawaii’s Native Species (see information on this partnership in “Educational Materials” 
section above). 
 

1.1.2.4 Troop Education 
Developed and produced educational materials and presentations for Army troops highlighting the 
relationship between troop training activities and the natural resources on Army training lands.  
Additionally, provided field opportunities for troops to participate in natural resource conservation service 
projects. 
 

 Revised and implemented a 45 min. presentation for the eight Environmental Compliance Officer 
(ECO) training courses held on Oahu in FY2010; approximate number of soldiers attending = 
290 
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 Coordinated and led a group of 10 soldiers from Signal Company 396 (Schofield Barracks) on a 
service project controlling invasive strawberry guava trees in Kahanahaiki. 

1.1.2.5 Outreach Events 

Conducted outreach to disseminate information on natural resources specific to Army training lands at 
local schools, community events, and conferences.  These are summarized in table 2.  See Appendix 1-1 
for photos.   
 

 Total # of outreach activities = 20 
 

 Total # of people served (approximated) = 3712 
 

Outreach activities for FY 2010 

Event 

Approx. # 
of people 

served Audience 

Schofield Hoolaulea 100 General public - Schofield 

Makua Valley tour  - UH Law students 70 U.H. students and professor 
Leilehua High School Career Day-
presentations 50 

Two classes of H.S. students and 
teachers 

Volunteer Recognition Holiday Event 30 General public 
Makua Valley tour, part 1 - Mililani 
Middle School 90 Middle school students and teachers 
Makua Valley tour, part 2 - Mililani 
Middle School 90 Middle school students and teachers 

Kahanahaiki  VIP tour 37 NRCC participants 

Kahanahaiki VIP tour 20 
DOD Endangered Species Conf. 
participants 

Oahu Agriculture & Environmental 
Awareness Day 500 Elementary students and teachers 

Earth Day in Kailua 75 General public 

University of Hawaii Manoa Earth Day 300 UH students 

Schofield Earth Day 250 General public - Schofield 

Waimanalo Career Day 90 Middle school students and teachers 
Hawaii Conservation Alliance 
Endangered Species Day at the Zoo 300 General public 

Honouliuli Dedication Ceremony 100 
Conservation community; elected 
officials, press 

2010 Conservation Conference - Display 
(during conference) 1100 Conference participants  
2010 Conservation Conference - Display 
(during Open House) 100 General public 

1.1.2.6 Public Relations 

Wrote articles, press-releases, and bulletins; provided coordination and accurate information to the local, 
state, regional, and national media and agencies (see Appendix 1-1 for examples).  
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 ARTICLES: 

Title Publication Print Date 

o Nursery Set Up in Waianae Range MidWeek 30-Sep-09 

o Photo of the Month Contest Winner - Kapua 
Kawelo, OANRP Natural Selections 1-Oct-09 

o Endangered Cyanea superba Responds 
Positively to the Strategic Management Efforts 
of the Army Garrison Hawaii’s Natural 
Resources Program Natural Selections Nov-09 

o Reintroduced Pritchardia kaalae flowers for the 
first time EMP, Vol 47 Nov-09 

o Sorry Miss Jackson, I am for real EMP, Vol 47 Nov-09 

o Rat Attack, a Series - part 1 EMP, Vol 47 Nov-09 

o Army Hawaii Environmental Division's year in 
review Public Works Digest 

Nov/Dec 
2009 

o Oahu Army Natural Resources Program looks 
back on a year of challenges, innovation, firsts Public Works Digest 

Nov/Dec 
2009 

o New tiny taxa EMP, Vol 48 1-Feb-10 

o The View from Above: Aerial Surveys in 
Schofield Barracks West Range Reveal the 
Extent of Weed Spread EMP, Vol 48 1-Feb-10 

o Rat Attack, a Series - part 2 EMP, Vol 48 1-Feb-10 

o The View from Above: Aerial Surveys in 
Schofield Barracks West Range Reveal the 
Extent of Weed Spread Natural Selections Feb-10 

o Reintroduced Pritchardia kaalae flowers for the 
first time Natural Selections Mar-10 

o A Dog "Tail" of Two Snails 
Hawaii Army 
Weekly 29-Mar-10 

o Sorry Miss Jackson, I am for real Natural Selections Apr-10 

o Paintball for Conservation: a new perspective 
from a natural resource warrior EMP, Vol 49 1-May-10 

o Rat Attack, a Series - part 3 EMP, Vol 49 1-May-10 

o Rats Threaten Native Species, Army Steps Up 
Attack Honolulu Civil Beat 15-Jun-10 

o Helicopters Dropping Poison: Coming Soon To 
A Forest Near You? Honolulu Civil Beat 15-Jun-10 

o Back From The Dead, An 'Extinct' Native Tree 
Thrives Honolulu Civil Beat 16-Jun-10 

o Recovery and Restoration of Kahanahaiki 
Valley, part 1 Hawaii Public Radio 13-Jul-10 
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o Recovery and Restoration of Kahanahaiki 
Valley, part 2 Hawaii Public Radio 14-Jul-10 

o Mauka Matchmakers EMP, Vol 50 1-Aug-10 
o Schofield Barracks rainwater harvesting project 

to demonstrate Garrison water and energy 
savings EMP, Vol 50 1-Aug-10 

o A Chipper Outlook on Weeds EMP, Vol 50 1-Aug-10 
o Feathers, flowers and flak: protecting 

endangered species in Schofield Barracks west 
range EMP, Vol 50 1-Aug-10 

o Makua Military Reservation Fire burns 486 
acres 

Hawaii Army 
Weekly 6-Aug-10 

 
 Edited/produced/distributed the Ecosystem Management Program (EMP) Bulletin, a quarterly 

newsletter highlighting achievements made by the Army Environmental Division both on Oahu 
and Hawaii Island.  The EMP is distributed to a comprehensive list of state, non-profit, federal, 
and educational institutions, and OANRP volunteers.  Articles from this publication are 
frequently picked up by other Army publications. 

1.1.2.7 Outreach Program Recognition 

Received national recognition of OANRP Outreach program and volunteers. 
 

 Registered a planned volunteer work day in Kahanahaiki for  National Public Lands Day (Sept. 
2009).  Received cash award to purchase supplies for field nursery, to be constructed and 
maintained with volunteer effort.  Volunteer work day was promoted on NPL website. 
 

 Nominated OANRP volunteer for the President’s Volunteer Service Award, Silver Level. 
Volunteer received presidential certificate of appreciation. 
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1.1.3 Weed Control Program 

1.1.3.1 MIP/OIP Goals 

The stated MIP/OIP goals for weed control are: 

 Within 2m of rare taxa: 0% alien vegetation cover 
 Within 50m of rare taxa: 25% or less alien vegetation cover 
 Throughout the remainder of the MU: 50% or less alien vegetation cover 

Given the wide variety of habitat types, vegetation types, and weed levels encompassed in the MUs, these 
IP objectives sometimes seem inappropriate.  In discussions with the IT in 2009, the following 
clarifications were made:   

 The IT stated that the percent cover goals apply to both canopy and understory vegetation.  
Optimal cover of native vegetation is unknown.   

 The 0% alien cover goal within 2m of rare taxa is inappropriate for many taxa and MUs.  
OANRP will not focus on reaching this goal, particularly in the canopy.  OARNP will continue to 
prioritize understory weed control efforts around rare taxa, with the aim of maximizing rare taxa 
health.  Notes to this effect are detailed in the ERMUPs.   

 OARNP will continue to work towards achieving 25% or less alien vegetation cover within 50m 
of rare taxa, excepting elepaio.   

 OARNP propose prioritizing zones for the 50% or less alien cover goal in select MUs.   This goal 
is appropriate in some MUs.  In others, however, the starting point is so degraded that achieving 
this goal seems unrealistic, prohibitively expensive, and would require much more than the 30 
years outlined in the IPs.  In degraded MUs, OARNP will designate Priority 1 and 2 areas.  
Priority 1 areas will include rare taxa locations and appropriate habitat, as well as areas with a fair 
amount of native vegetation cover.  Priority 2 areas will include the remainder of the MU, 
particularly zones which are weed dominated.  Staff weed control effort will be focused in 
Priority 1 areas, where OANRP will continue to work towards the 50% goal.  In Priority 2 areas, 
staff will not expect to reach the 50% goal within 30 years, and will minimize staff effort, at least 
over the next five years.  However, OARNP will work in Priority 2 areas as Priority 1 actions are 
completed or become routine, or if staffing and funding levels increase.  Staff will explore the use 
of volunteer groups and aggressive weed control techniques in Priority 2 areas.   

 MUs where priority 1 and 2 designations are proposed include Makaha, Upper Kapuna, and 
Ekahanui. 

 Any additional changes which OARNP would like to propose to the IT will be discussed by MU 
in ERMUPs.   

1.1.3.2 Management Unit WCA Summary 

Only weed control efforts from Weed Control Areas (WCAs) are summarized in this table.  Incipient 
control efforts are not included.  The goal of weed control is not necessarily to reach 100% coverage 
across all WCAs in a MU every year.  Goals are further elucidated in the ERMUPs.  Note that WCAs are 
not necessarily drawn to encompass all of a MU; rather, WCAs identify priority weeding areas within the 
MU and serve to focus and direct effort in the most critical locations first.  High priority areas include rare 
taxa locations, future reintroduction sites, native taxa dominated forest, and fuel breaks.  See the 2009 
Status Update for the Makua and Oahu Implementation Plans, Appendix 1-2, for additional information 
on control techniques (http://www.botany.hawaii.edu/faculty/duffy/DPW/2009_OIP/default.htm).   
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This year, data is summarized for the reporting period of 1 September 2009 through 31 August 2010, 
corresponding to the federal fiscal year.  Next year, data will be summarized by MIP year, from 1 October 
2010 through 30 September 2010, which will correspond more cleanly with the IPs and ERMUPs. 

An error in the program generating the MU WCA Weed Control Summary table was discovered this year.  
This means that data from this reporting year cannot be accurately compared to data from previous Status 
Updates.  OANRP apologizes for the inconvenience, and is constantly working to create the most 
accurate reports possible.   

 

MU WCA Weed Control Summary, 2009/09/01 through 2010/08/31 

Management 
Unit 

MU 
area     
(ha) 

Total 
WCA 
area 
(ha) 

% 
WCA 
area in 
MU 

Area 
weeded 
(ha) 

% of 
MU 
weeded 

Comments 

Ekahanui 19.93 13.89 69.7% 2.6 13.1% Control efforts focused around rare species 
locations, particulary new reintroductions.    

Ekahanui No 
MU 

N/A 4.82 N/A 3.94 N/A Limited weed control is conducted outside 
the MU.  This effort is along trails and 
roads to maintain/improve ease of access 
to the MU and minimize weed spread.   

Haili to 
Kealia 

13.38 21391 
m² 

16.0% 999m² 0.75% Weed control focused around rare taxa.   

Helemano 
and Opaeula 

110.17 109.81 99.7% 5.30 4.8% In Opaeula, staff focused effort in areas 
that hadn’t been swept in the past.  In 
Helemano, control began in the eastern 
part of the fence, where topography is 
relatively gentle.  Staff also conducted a 
scoping trip to the western, gulch end of 
the exclosure; weed control on the gulch 
slopes will be challenging, and novel 
approaches should be explored.     

Huliwai No 
MU 

N/A 621m² N/A 43 m² N/A Weed control focused around rare taxa 

Kaala 74.38 47.66 64.1% 5.34 7.2% Hedychium gardnerianum continues to be 
the primary weed target at Kaala.  Effort 
focused on two WCAs on the east side of 
the MU.  These have not been fully swept 
before, and were highest priority.  In 
addition, volunteer effort was used to 
sweep part of the area closest to the 
boardwalk.   

Kaena 6.42 2.70 42.1% 1.69 26.3% Weed control effort was expanded this 
year, to include a new WCA around a 
‘new’ Chamaesyce celastroides var. 
kaenana site.     
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Management 
Unit 

MU 
area     
(ha) 

Total 
WCA 
area 
(ha) 

% 
WCA 
area in 
MU 

Area 
weeded 
(ha) 

% of 
MU 
weeded 

Comments 

Kahanahaiki 25.45 20.96 82.4% 4.53 17.8% 68 weed control trips were taken to 
Kahanahaiki this year, with 841 hours 
spent weeding.  Many of these were 
volunteer trips, and many others were part 
of the P. cattleianum chipper control 
project.  Staff efforts continue to focus 
around rare taxa, reintroductions, and 
native forest patches. Vegetation 
monitoring in 2009 indicated that alien 
cover was at 36% in the understory and 
53% in the canopy.  This is close to the 
MIP goal of 50% or less alien cover across 
the MU.  This year, aggressive weed 
control was conducted in Kahanahaiki.  
Hopefully, by the time vegetation 
monitoring is again conducted in 2012, 
alien cover will be well below 50%. 

Kaleleiki 7959 
m² 

7959 
m² 

100% 2355m² 29.6% One trip was made to this Eugenia 
koolauensis population.   

Kaluaa and 
Waieli 

62.55 26.68 42.6% 1.46 2.3% Control efforts focused around rare taxa 
locations.  A significant amount of time 
was spent on the Hapapa Bench clearing 
area for a snail exclosure.  In the coming 
year, OANRP will generate a restoration 
plan for the snail exclosure area, as a lot of 
weedy canopy was removed, drastically 
changing light levels.    

Kaluaa No 
MU 

N/A 8479 
m² 

N/A 11m² N/A Limited weed control is conducted outside 
the MU.  Control is targeted around rare 
taxa that fall outside the Kaluaa and 
Waieli MU and the access road to the 
Kaluaa trailhead.   

Kaluakauila 41.68 8.68 20.8% 2.90 6.9% Control efforts focused on grass control 
and Leucaena leucocephala control 
around rare taxa.  The ridgeline fuelbreak 
was maintained.     

Kamaili 2.57 18398
m² 

71.5% 381m² 1.5% One trip was made to this Abutilon 
sandwicensis population 

Kaunala 1.98 2.01 102% 0.24 12.0% OANRP developed a weed priority list for 
this alien-dominated MU.  Staff efforts 
focused around rare taxa, and volunteer 
efforts began in areas with no E. 
koolauensis.  Volunteers are also 
transplanting common natives into the 
fence, to facilitate habitat restoration.   
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Management 
Unit 

MU 
area     
(ha) 

Total 
WCA 
area 
(ha) 

% 
WCA 
area in 
MU 

Area 
weeded 
(ha) 

% of 
MU 
weeded 

Comments 

Lower 
Ohikilolo 

28.75 4.34 15.1% 3.62 12.6% Staff conducted 25 weed control visits this 
year, maintaining low vegetation levels in 
the WCA/fuelbreaks throughout the year.  
This is a labor intensive project; staff spent 
245.5 hours at Lower Ohikilolo.  The use 
of Oust, a preemergent herbicide, has 
helped to improve efficiency, but it can 
only be used in certain areas, to minimize 
non-target effect.   

Makaha 60.87 44.28 72.8% 1.43 2.35% Weed control efforts continue to focus 
around rare plant sites in the southern part 
of the exclosure.     

MMR No 
MU 

N/A 28.00 N/A 0.76 N/A Minimal work is done outside of MUs in 
MMR.  This year, time was spent 
maintaining the Reveg Road, on the border 
of Kahanahaiki.   

Mohiakea 172.38 35686 
m² 

2.1% 236 m² 0.01% Access to Mohiakea is limited (SBW).  
Weed control is targeted around rare taxa 
only.  This MU will likely be subsumed 
into the larger Lihue MU.   

Napepeiauole
lo No MU 

N/A 9253 
m² 

N/A 663 m² N/A One control trip was made to this area, 
around Hesperomannia arbuscula.   

North 
Haleauau 

171.66 8189 
m² 

0.5% 113 m² 0.007% Access to North Haleauau is limited 
(SBW).  Weed control is targeted around 
rare taxa only, particularly Achatinella 
mustelina.   This MU will likely be 
subsumed into the larger Lihue MU.   

Ohikilolo 232.54 84.46 36.3% 2.50 1.1% In the Ohikilolo Ridge (upper) half of this 
MU, control efforts continued across 
native dominated forest and around rare 
taxa.  The Forest Exclosure was swept for 
alien grass.  In the Lower Makua half of 
this MU, an UXO area, staff were 
successful in gaining access.  Weed 
control was conducted in native dominated 
forest.  Most of this MU is steep cliff, 
where standard weed control techniques 
are not feasible.   

Oio 1.33 1.63 122.2% 1.54 115.5% Due to the poor health of the E. 
koolauensis population at this site, 
OANRP has been hesitant to commit 
many resources to this site.  Control 
efforts focused on treating a short list of 
low-density target weeds across the entire 
site, but reducing overall time spent in the 
area.  It is unclear if this site will remain a 
manage for stability location for E. 
koolauensis, and therefore whether 
management will continue in the future.   
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Management 
Unit 

MU 
area     
(ha) 

Total 
WCA 
area 
(ha) 

% 
WCA 
area in 
MU 

Area 
weeded 
(ha) 

% of 
MU 
weeded 

Comments 

Pahipahialua 5995 
m² 

5995 
m² 

100% 295 m² 4.9% OANRP developed a weed priority list for 
this alien-dominated MU.  Staff efforts 
focused around rare taxa, and volunteer 
efforts began in areas with no E. 
koolauensis.  Volunteers are also 
transplanting common natives into the 
fence, to facilitate habitat restoration.  
Common natives outplanted several years 
ago are healthy.   

Pahole 87.96 30.16 34.3% 4.48 5.1% Control efforts focus around rare taxa 
sites.  Staff conducted 30 trips to the MU, 
and spent 106 hours conducting weed 
control.  Several new WCAs were drawn 
this year to facilitate data tracking of 
Montanoa hibiscifolia control.   

Pahole No 
MU 

N/A 8.65 N/A 7.13 N/A Control outside of the MU is limited to a 
reintroduction site, a Montanoa 
hibiscifolia site outside the exclosure, the 
Nike facility and the Pahole road.  Staff 
continue to maintain the road for safety 
and ease of access.   

Palikea 9.95 10.95 110.1% 3.46 34.8% This year staff conducted 24 weed control 
trips, and spent 175 hours controlling 
WCAs.  More time has been spent in the 
northern part of the MU.   

Palikea No 
MU 

N/A 51061
m² 

N/A 9m² N/A Minimal effort is spent on weed control 
outside the MU.  Staff targeted 
Sphaeropteris cooperi north of the fence.   

Puaakanoa  10.70 7046 
m² 

6.6% 3360m² 3.1% Weed control efforts focused on fuel 
reduction around the Chamaesyce 
celastroides var. kaenana.  Fire is a major 
threat to the MU.     

Pualii 7.99 2.57 32.2% 0.88 11.0% OARNP focused control efforts around 
rare taxa sites and reintroductions.     

Puu 
Kumakalii 

5.63 12002
m² 

21.3% 26m² 0.05% Little weed control is possible in this 
steep, cliff-dominated MU.  The only 
control done in this MU this year was to 
maintain an LZ.   

SBE No MU N/A 4.10 N/A 0.07 N/A Control efforts focus on maintaining weed 
free areas at the East Baseyard, to reduce 
the potential for staff to act as weed 
vectors.  No control was conducted in a 
large WCA at the coquí infestation, as that 
project is now complete.   

SBW No MU N/A 1.55 N/A 1.46 N/A Control efforts focus on maintaining weed 
free areas at the West Baseyard, to reduce 
the potential for staff to act as weed 
vectors.   
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Management 
Unit 

MU 
area     
(ha) 

Total 
WCA 
area 
(ha) 

% 
WCA 
area in 
MU 

Area 
weeded 
(ha) 

% of 
MU 
weeded 

Comments 

Upper 
Kapuna 

73.65 15.59 21.2% 1.12 1.5% Control efforts continued to focus around 
rare taxa and reintroductions. Staff 
conducted 18 trips to the MU and spent 
139 hours conducting control in WCAs.   

Waianae Kai 
Neraudia 
Mauka 

5289 
m² 

25897
m² 

489.7% 94m² 1.7% Some fenceline clearing was conducted in 
this MU.  Other weed control efforts will 
wait until the fence is constructed.     

West 
Makaleha 

38.11 2.62 6.9% 0.29 0.8% Weed control efforts focused around rare 
taxa.  Rubus argutus continues to be a very 
challenging target at this MU.  Trials are 
needed to determine more effective control 
techniques.   

West 
Makaleha No 
MU 

N/A 3157 
m² 

N/A 728m² N/A Some trail maintenance was conducted 
outside of the MU.   

TOTAL    
 
 

N/A 497.64 
 
 

N/A 60.25  
 
 

N/A Some WCAs are not intended to be 
controlled every year, particularly those in 
sensitive habitat.  Others, like the ones in 
Lower Ohikilolo which facilitate fuel 
break maintenance, are maintained 
quarterly and are swept in their entirety.  
Via the ERMUPs, staff hope to more 
accurately show how priorities are set for 
different WCAs.   

 

Effort is primarily focused around rare taxa and patches of native forest, but these areas are still quite 
degraded, particularly in mesic and dry forest in the Waianae Mountains.  Vegetation monitoring 
(discussed in the ERMUPs) indicates that even in some of the best preserved MUs in the Waianae 
Mountains, alien vegetation cover still reaches well above 50%.  Controlling weeds in forests such as 
these requires a major input of time and effort.  Also, different types of weed control are not easily 
comparable.  For example, targeting mature Grevillea robusta across Kahanahaiki results in large areas 
swept, while treatment of a variety of alien species directly around a rare taxon site results in a small area 
swept, despite equivalent amounts of time.  This should be taken into account when considering the total 
area weeded over the last year.  In the 2008-2009 report year, OARNP spent 2,651.40 person hours over 
267 visits conducting weed control in WCAs.  This year 3,255.95 hours were spent over 353 visits.  This 
is an increase of 604.55 hours and 86 visits.  OARNP plans to maintain and hopefully increase weed 
control effort in WCAs in the future.  The ERMUPs will be used to direct effort.   

Effort data for the 2009-2010 report year is summarized in the table below.  Only the MUs where most 
effort was spent are included in the table.  The 19 MUs vary in size, habitat quality, and number of IP taxa 
present.  However, they do comprise the largest and most diverse MUs where OANRP works, except 
Manuwai and East Makaleha, where threat control efforts are just beginning.  Both person hours and 
number of visits are used to indicate where the majority of staff effort was spent.  Each MU is ranked 
twice, once by effort (person hours), and once by number of visits.   
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Effort Spent in Select MUs, 2009/09/01 through 2010/08/31 
 

MU 
Effort 

(Person 
Hours) 

# of 
Visits 

Ranking 
by 

Effort 

Ranking 
by 

Visits 

Kahanahaiki* 840.85 68 1 1 

Kaala* 357.50 22 2 6 

Lower Ohikilolo 245.50 25 3 3 

Ekahanui 202.50 23 4 5 

Kaluaa and Waieli 186.00 19 5 7 

Makaha* 180.50 18 6 8 

Palikea* 175.40 24 7 4 

Ohikilolo 148.30 17 8 10 

Upper Kapuna 138.50 18 9 9 

Pahole 106.50 30 10 2 

Kaena 97.00 4 11 15 

Kaluakauila 91.75 17 12 11 

Oio* 68.00 4 13 16 

West Makaleha* 62.50 9 14 12 

Helemano and Opaeula 56.00 2 15 19 

Pahole No MU 43.00 5 16 14 

Pahipahialua* 40.50 3 17 18 

Puaakanoa  38.00 4 18 17 

Pualii 36.50 7 19 13 

* = MUs which received help from the public outreach program 
italics indicate that ranking is unchanged between effort and visits 

  = ERMUP written for MU 

  = ERMUP writted for Helemano only 
 

Much more effort was spent in Kahanahaiki than any other MU this year.  This is due to the high number 
of IP taxa in Kahanahaiki, multiple volunteer trips, and the chipper project (described below in New 
Weed Control Techniques: Chipper).  Volunteer trips also made important contributions in the Kaala, 
Makaha, Palikea, West Makahleha, and Pahipahialua MUs.  Next year, OARNP plans on expanding 
volunteer trips into the Kaluaa and Waieli MU.  For the most part, the MUs where the most hours were 
spent were the same as the MUs where the most visits were conducted.  The exceptions to this are Pahole 
and Kaena.  A similar amount of time was spent in each MU, but at Pahole, many short visits were 
conducted, while at Kaena, four long visits were conducted.  A new C.celastroides population was found 
at Kaena, and weed control was expanded to include initial knockdown of L. leucocephala at this site. 
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1.1.3.3 Weed Survey Updates: New Finds 

No new significant weed pests were discovered on along weed transects, or at camp sites.   

Significant weed pests were discovered at three landing zones (LZs) this year.   

 LZ 089. Panicum maximum was found at the Poamoho Monument LZ, on the Koolau summit.  P. 
maximum prefers drier, sunnier habitats, and is unlikely to become widespread at Poamoho, but staff 
will remove it in the coming year.   

 LZ 157.  Schefflera actinophylla was found at the Waimano Cyanea st. johnii LZ, close to the Koolau 
summit.  This is the first time a survey was conducted at this LZ.  The windward valleys closest to the 
LZ include Waihee and Kaalaea, both of which are widely infested with S. actinophylla.  When weed 
control is implemented at this site, S. actinophylla will be a primary weed target.   

 LZ 152.  Ardesia elliptica was found at the Puu Pane LZ on Kamaohanui ridge in the Waianae 
mountains.  This is the first time a survey was conducted at this LZ.  A. elliptica is widespread in 
Schofield Barracks West Range (SBW), but is not documented from areas to the north.   This species is 
bird-dispersed and may already be established in the Kaala Natural Area Reserve (NAR).   

Significant new weed pests were detected along several road surveys this year.   

 Kaala Road Survey:  Desmodium intortum, Diplazium esculentum, Ehrharta stipoides, Leptospermum 
scoparium and Begonia foliosa were all seen for the first time.  Of these, B. foliosa was already known 
from the area, but had not been seen on the road before.  Staff are scoping the extent of the other three 
taxa, and are investigating control options.  Only one L. scoparium was found, and it was removed.  
There is a population of L. scoparium less than a kilometer to the south, on Kumaipo ridge, and this is 
likely the source for the roadside plant.  L. scoparium does have wind-dispersed seed.  The Kumaipo 
infestation needs to be removed to prevent further spread of L. scoparium.   

 Kaluaa Road Survey:  This year is the first time the Kaluaa access road has been surveyed.  Both 
Schefflera actinophylla and Falcataria moluccana are widespread along the road.  Both are serious 
pests, appear to be colonizing abandoned agricultural fields, and have already been found in the Kaluaa 
and Waieli MU.     

 Kahuku Bravo Road Survey: this year is the first time the Bravo road in KTA was surveyed.  No 
significant pests were found on the survey. 

 Pahole Road Survey: A pasture weed, Macrotyloma axilare var. glabrum, was identified for the first 
time this year.   M. axilare is very similar in appearance to Neonotonia wightii, another vining bean.  It 
likely has been present along the road for some time.  Albizia chinensis was found along the Pahole  
Road prior to the road survey.  It was removed and is being monitored as an Incipient Control Area 
(ICA).   

 North SBW Firebreak Road Survey: This is the first time this road has been surveyed.  Part of the road 
passes by maintained buildings with ornamental plantings.  A number of concerning weed species was 
found along this road survey, including Callitris sp., Chrysophyllum oliviforme, Citharexylum 
caudatum, Citharexylum spinosum, Crocosmia x crocosmiiflora, Hedychium coronarium, Fraxinus 
uhdei, Pterolepis glomerata, Pimenta dioica, Caesalpinia decapetala, and Schefflera actinophylla.  
Staff will evaluate whether any of these species require control.  Of particular concern is P. glomerata, 
which could be a major pest at Kaala.   

1.1.3.4 Weed Survey Incidental Observation Form 

To better track incidental observations of invasive taxa, OANRP created a Target Species Form, 
Appendix 1-2.  In the past, new or unusual weed sightings by staff have been recorded in personal field 
notes, which are difficult to search and query.  This form will prompt the observer to provide complete 
information about the sighting, provide written documentation of the observation, supplement GIS 
records taken, and provide greater follow-through by prompting staff to consider whether control options 
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are warranted.  In the coming year, OANRP plan to add the form to the Army Database, to allow for 
greater data manipulation.  The Target Species Form was recently completed and has been used thus far 
to document a population of Acacia mearnsii in Ekahanui (rare in the southern Waianaes), and several 
Citharexylum spinosum on Schofield Barracks West Range (SBW).  Both species are being evaluated for 
distribution and potential control.   

1.1.3.5 Invasive Species Updates 

1.1.3.5.1 Tibouchina herbacea, Cane Tibouchina 

 On 6 August 2008, OANRP discovered Tibouchina herbacea on the Koolau summit trail in the 
Poamoho region.  OANRP are coordinating control efforts with the Oahu Invasive Species Committee 
(OISC), the Koolau Mountain Watershed Partnership (KMWP), and the State.   

 This year, OISC created a google site to coordinate control efforts conducted by all of these 
cooperating agencies.  The site contains background information about T. herbacea, flyers produced by 
OANRP and OISC, a protocol for checking the Poamoho site, a reporting form to track control efforts, 
a datasheet summarizing control efforts, maps of the Poamoho site, and photos of lookalike taxa 
(Phyllostegia).  It is an effective way to share data between disparate organizations.  OISC’s leadership 
is greatly appreciated.   

 

Map of known T. herbacea sites at Poamoho, from the OISC google site 

 

 

 OANRP staff did not find any additional T. herbacea this year.  However, staff from partner agencies 
located and killed 18 T. herbacea (16 immature, 2 mature).  All plants found were within 50m of the 
original plant (location A), on the windward side of the Poamoho trail, at one of four discrete sites.  
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Seven trips were made to the control area; of these, OANRP staff conducted one trip.  To date, only 19 
plants have ever been found at the Poamoho site.   

 OANRP did conduct one aerial survey for T. herbacea this year, in Sept. 2009.  This survey targeted 
the summit crest for a kilometer in either direction from the known site.  Conditions were excellent, 
and the helicopter pilot was able to hover less than 20m above the ground and move very slowly, 
allowing staff to pick out individual Phyllostegia grandiflora.  No T. herbacea were detected.   

 Given that aerial surveys this year and in previous years have not located additional stands of T. 
herbacea and all plants found have been close to the original plant, it seems likely that this original 
plant was mature and is the source of all other known plants.  Additional on-the-ground buffer surveys 
should be conducted in an 800m radius of the known plant sites, as T. herbacea is very cryptic.  
OANRP will work to coordinate this survey with cooperating agencies in the coming year.    

 

Aerial surveys conducted at Poamoho   

 

 

 

 

 

 

1.1.3.5.2 Corynocarpus laevigatus, Karakanut 
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 Last year, we discussed the only known Oahu population of the invasive tree Corynocarpus laevigatus.  
Located in Palehua, there are several elepaio territories in and around the infestation.  Surveys 
conducted by staff and Dr. Eric VanderWerf identified plants and areas where C. laevigatus control 
would be acceptable, as well as areas where it wouldn’t.  No control has been conducted to date.  Due 
to the slow spread exhibited, staff felt that there was no rush to begin control.   

 Staff plan to implement initial control of C. laevigatus in the coming year.  Staff will re-consult with 
Dr. Eric VanderWerf prior to beginning control.  Initial control will target outlier trees and any trees 
whose removal will not significantly impact elepaio habitat; these will be specifically identified by Dr. 
VanderWerf . 

 OANRP will work towards creating a plan for growing and planting common native trees to 
supplement C. laevigatus and provide additional habitat for elepaio.  No control beyond initial control 
will be conducted until such a plan has been created, reviewed by Dr. VanderWerf and other elepaio 
experts, and implemented.   

1.1.3.5.3 Cordia alliodora, Ecuador Laurel, Salmwood 

 Last year, Oahu Early Detection (OED) staff identified a potentially invasive tree, Cordia alliodora, at 
the beginning of the Board of Water Supply (BWS) road in Makaha Valley.  The Makaha locality is 
one of only two known locations on Oahu (Waimea Valley is the other).  This taxon is documented as 
strongly invasive in Vanuatu and Tanzania, and is on watch lists in Samoa and Tonga.1234  While it has 
not been rated using the Hawaii Weed Risk Assessment protocol, it does have many characteristics 
which suggest it could be highly invasive in Hawaii.  Native to Central America, C. alliodora is found 
in habitats there from 0-1500m elevation, has wind dispersed seed, sprouts from lateral roots, thrives in 
low fertility soils, and is drought and fire tolerant.56  Plants as young as two years may flower, although 
most plants mature between five and ten years.7    One tree may produce up to a million seeds in a year, 
but it is unclear how long seeds persist in the seedbank.8  

 

                                                      
1 Wikipedia.  “Cordia Alliodora.” 2010.  http://en.wikipedia.org/wiki/Salmwood 
2 McKenzie, P. (ed.); Brown, C. (ed.); Jianghua, S. (ed.); Jian, W. (ed.).  2005.  “Coutnry  report on the forestry 
invasive species situation in Vanuatu.  The unwelcome guests.  Proceedings of the Asia-Pacific forest invasive 
species conference Kunming, Yunnan Province, China 17 - 23 August 2003.  Seris title: RAP Publication – 2005/18. 
http://www.fao.org/docrep/008/ae944e/ae944e0a.htm 
3 US Forest Service, Pacific Island Ecosystems at Risk (PIER). Accessed 14 Sept 2010. “Cordia Alliodora.” 
http://www.hear.org/pier/species/cordia_alliodora.htm 
4 Darwin Initiative Project "Combating Invasive Alien Plants Threatening the East Usambara Mountains, Tanzania". 
2006.  http://www.tropical-biology.org/research/dip/species/Cordia%20alliodora.htm 
5 PIER, 2010. 
6 Darwin Initiative Project, 2006 
7 Darwin Initiative Project, 2006. 
8 Darwin Initiative Project, 2006. 
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Distinctive fuzzy meristem on C. alliodora 

 On 12 October 2009, OANRP and BWS staff conducted a survey of the C. alliodora infestation.  The 
survey delineated the extent of the infestation, which centered around the Kaneaki Heiau.  The 
infestation stretched up and down gulch from the heiau, as well as to the east of the heiau.  Some plants 
are growing out of the heiau.  The total size of the infestation is approximately 33.4 acres.  While some 
of this area is sparsely populated with C. alliodora, portions of it contain very dense C. alliodora 
stands.  No aerial surveys were conducted, but staff are confident that the core of the infestation was 
accurately mapped.   

Map of Cordia alliodora infestation 
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 Currently, no control actions are planned for the infestation.  OED is evaluating the results of their 
Oahu road surveys, and it is unknown whether or not C. alliodora will be recommended as highest 
priority control for OISC.  However, this species does seem to be highly invasive, with a highly 
restricted local distribution, in an easily accessed area.  At the conclusion of the October 2009 survey, 
OANRP and BWS agreed that control of the infestation would be highly desirable.  Effective control 
techniques are unknown; trials are needed.   

 OANRP will share results of the survey with OED and OISC, and recommend control efforts.  Buy in 
from community members and the heiau organization is vital.  The site is very accessible to volunteer 
groups, and a majority of control could be done using volunteer assistance.  If federal funds are spent 
removing plants from the heiau portion of the infestation, a Section 106 consultation will be required.   

1.1.3.6 Invasive Species: Seed Research 

Seed characteristics were studied for two alien species Crocosmia x crocosmiiflora, and Juncus effusus.  
Results are detailed in Appendix 1-3.  Staff found that C. crocosmifolia does not form a persistent seed 
bank, while J. effusus does.  OANRP plans to conduct similar such trials on additional alien species in the 
coming years.  These data are highly useful in scheduling visits to control sites and maximizing weed 
control effort.   

1.1.3.7 Invasive Species: Sphagnum palustre Control Plan 

Trials by the Research Specialist identified an effective control method for S. palustre using an organic 
product with clove oil as an active ingredient, St. Gabriel’s moss killer.  As a result, control of S. palustre 
at Kaala has commenced. A draft control plan which details both logistical and biological components of 
control is included in Appendix 1-4.   

The infestation is divided into three Incipient Control Areas (ICAs): SBW-SphPal-01, which covers the 
Army-managed area to the south and east of the boardwalk; Kaala-SphPal-01, which includes a satellite 
population along the radio tower road on State-managed land; and Kaala-SphPal-02, which includes a 
narrow corridor along the boardwalk on State-manged land.  Control efforts at Kaala-SphPal-01 and -02 
have been discussed with the NARS Specialist.  In June 2009, control was conducted at Kaala-SphPal-01 
(384m², 4.5 person hours).  Follow up has been minimal; incidental observations indicate control was 
successful.  The ICA will be visited again in October 2010.  No control has been conducted at Kaala-
SphPal-02 yet, but efforts are scheduled to begin in the coming year.  This year, efforts focused directly 
along the boardwalk in SBW-SphPal-01.  Staff conducted five control trips with volunteers to this ICA 
this year, spending a total of 114.5 person hours treating 967m² of thick S. palustre.  In the coming year, 
efforts will shift towards controlling S. palustre away from the boardwalk, and hope to complete initial 
treatment of the entire ICA in the next one to two years.   

1.1.3.8 New Weed Control Techniques: Chipper 

This year, staff conducted very aggressive P. cattleianum control in Kahanahaiki, using a chipper to 
mulch slash from dense monocultures.  Please read Appendix 1-5 for a complete description of this 
project, and Appendix 1-6 for a discussion of general chipper use.  Plots installed in Kahanahaiki in 2002 
suggested that clearcutting P. cattleianum stands in the Maile Flats portion of Kahanahaiki resulted in the 
creation of large light gaps which were preferentially colonized by Acacia koa.  Based on the results of 
these plots, OANRP decided to pursue this weed control strategy.  In June and July of 2010, staff cleared 
and chipped P. cattleianum, Grevillea robusta, and Schinus terebinthifolius from 0.89 acres.  OANRP 
hopes to replicate the results of the initial plots, and replace P. cattleianum with A. koa as the dominant 
canopy in the area via natural recruitment and supplemental outplanting.  The goals of this project are to 
reduce alien vegetation cover, make headway towards meeting the 50% alien cover or less MIP goal, 
foster recruitment of native pioneers, restore the area to native-dominated vegetation, and restore habitat 
for rare taxa.   
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1.1.3.9 Restoration Techniques: Common Native Reintroduction 

Sanitation issues continue to factor heavily into the common native plant reintroduction program.  
Contractor growers whom OARNP have worked with in the past have alien snails in their greenhouses.  
OANRP are experimenting with a variety of options, discussed below.   

 Working with contractors/growers to implement invasive snail protocols.  OANRP are 
particularly interested in working with La‘au Hawaii, a nursery specializing in native ferns, on 
this.  At La‘au Hawaii’s greenhouses, only low numbers of one alien snail (Liardetia sp.) have 
been found in the past.  Management is open to learning more about invasive snail sanitation 
protocols.   

 Growing common natives with OANRP staff.  Staff will begin propagating a small number of 
common natives in OANRP greenhouses this year.  Plans to grow up to two benches of common 
plants per year will be pursued.     

 Experimenting with field nurseries.  Preparation work has been done to install a field nursery at 
Kahanahaiki, including site selection, construction of a water catchment, and ordering of 
materials.  The nursery will be set up in the fall of 2010.  The utility of the field nursery will be 
compared to the ease of growing plants at the Nike greenhouse.  Acacia koa grown as part of 
these experiments will be planted in both Kahanahaiki and Ohikilolo.  Hopefully, this trial will 
identify time requirements, potential stumbling blocks, and logistics required for field nurseries.   

 Sowing appropriate native seed.  Seed sowing is attractive in that it requires minimal effort 
compared to growing and planting.  However, not all species are well suited to expect high 
germination from seed sows.  This year, OANRP continued an ongoing trial with Bidens torta at 
Kahanahaiki.  Results to date are discussed in Appendix 1-7, and have been highly successful.  
The trials did not track germination rates, but focused on percent cover of B. torta as a measure of 
success.  High cover levels of B. torta were observed in both weeded and unweeded plots, but 
cover levels were higher in all weeded plots.   Soaking seed prior to sowing did not increase 
cover levels, but rather appeared to decrease it.  Given the success of these results at the Maile 
Flats test site, OARNP will incorporate B. torta seed sows in the Maile Flats region into regular 
management actions.  Staff also started a similar trial using Pipturus albidus, however little 
germination has been seen.  OANRP will revise the approach for P. albidus.     

 Transplanting wild seedlings from large, natural clumps of seedlings to open areas.  Taking 
advantage of locally abundant common native seedlings, transplanting allows OANRP to 
introduce common natives into degraded areas.  OANRP continues to experiment with species, 
size class, and planting techniques to determine optimal transplanting protocols.  Survivorship 
data from transplanting efforts is still being collected, and has not yet been analyzed.  
Observations suggest that for A. koa, small seedlings, below 5cm, survive transplanting better 
than larger individuals.  Trials at Kahuku suggest that Carex species handle transplanting well, 
though larger plants tend to have better survival than smaller plants.     

In the coming year, staff plan to analyze data collected during planting and monitoring of common native 
reintroductions and transplanting, to develop a better understanding of species survival and growth rates.  
This information will be used to guide selection of species for reintroduction, as well as identify which 
techniques (outplanting, transplanting) are most effective for each species.   
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1.1.3.10 Range Maintenance, Construction, and Stryker Transformation Projects 

1.1.3.10.1 Drum Road 

 Construction of the Drum Road was completed this year.  OANRP facilitated a tour of Drum Road at 
the request of the Koolau Mountain Watershed Partnership.  The majority of the road is paved, except 
one section which was left unpaved at the request of the landowner.   

 The entire Drum Road, from Helemano Gate just outside Wahiawa to McCormick Gate in Pupukea, 
and from Pupukea Gate to Charlie One Gate in Kahuku was surveyed for weeds this year.  No unusual 
or significant new species were found.  However, two species new to the road were observed, Coffea 
arabica and Lolium multiflorum.  L. multiflorum, perennial rye grass, was hydroseeded along the road 
as an erosion control measure.  It is short-lived, and shouldn’t persist in the area.  C. arabica is known 
from Waimea Valley nearby; it is very likely that C. arabica is spreading successfully on its own from 
Waimea to the road.   

 No new Melochia umbellata sites were detected along Drum Road, besides the previously known sites 
in KTA.  OANRP staff worked closely with USACE and construction contractors to minimize the risk 
of moving potentially contaminated soils from M. umbellata sites to other locations; these efforts 
appear to have been successful.  Staff will continue to look for M. umbellata on Drum Road surveys, as 
seeds may take more than a year to germinate.    

1.1.3.10.2 Kahuku Training Area (KTA) Projects 

 OANRP reviewed a REC for a project to widen a trail into a 4WD dirt road in KTA.  The trail included 
a section on the Koolau Summit Trail.  Staff recommended against approving the project.  
Subsequently, the project was dropped.   

 In September 2009, staff conducted a site survey and educational session with USACE and Watts 
Construction at the site of the Combined Arms Collective Training Facility (CACTF) at KTA.  Located 
in an alien plant dominated area, no rare taxa or significant weeds were located in the project area.  
Next to the project area is an old Pennisetum setaceum site; staff emphasized that the area should be 
off-limits.  Several common native species were found on site, including Wikstroemia sp., and 
Santalum freycinetianum.  Neither is federally listed, but the S. freycinetianum does have cultural uses.  
Staff from DPW Cultural Resources encouraged that the plants be left in place, and OANRP supported 
this request.  The Wikstroemia at KTA includes hybrids or several possible varieties, some of which 
may be uncommon.  Unfortunately, these plants were in the middle of the construction site.   

1.1.3.10.3 Seed Mixes and Weeds 

 OANRP reviewed a proposed seed mix for a road project in the Schofield Barracks, Helemano Military 
Reservation area.  The contractor adjusted the proposed mix to exclude kikuyu grass, and include more 
innocuous species.   

 The Department of Transportation (DOT) has developed invasive species savvy contract language.  
OANRP was not able to review it last year, as hoped, but look forward to reviewing it in the coming 
year, and encouraging the Army to adopt similar such language.   

1.1.3.11 Interagency Coordination 

1.1.3.11.1 Oahu Early Detection (OED) 

 OED continues to provide species identification services to OANRP.  Over the past year, OANRP has 
submitted 26 samples to OED.  Of these, two were new island records (Petrorhagia velutina, 
Epidendrum nocturnum,), and two others were rare on Oahu (Erythrina subumbrans, Brexia 
madagascariensis,).  One common garden species was found naturalizing in a wild setting for the first 
time (Ficus pumila).  One species was controlled (Albizia chinensis), and several others will be 
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monitored as candidates for future control (Erythrina subumbrans, Brexia madagascariensis, Callitris 
columellaris, Cupressus lusitanica, Ficus pumila).  One orchid (Epidendrum nocturnum) was found on 
Puu Kaua; it is endangered in its natural Caribbean habitat.  By being able to get identification for 
unknown species, OANRP has greatly improved weed survey results.  OANRP will continue to support 
OED for their identification work.   

1.1.3.11.2 Oahu Invasive Species Committee (OISC) 

 Due to major budget cutbacks, OISC has prioritzed work on Miconia calvescens, Rubus discolor, and a 
few other targets, with little effort spent on low priority species.  OANRP continues to assist OISC by 
providing data and updates on other incipient species of interest found on Army land, such as Melochia 
umbellata, Buddleia madagascariensis, and Acacia mangium.  OANRP also has donated some 
helicopter time to OISC.  OANRP continues to participate in the strategy, planning, and control 
meetings held by OISC. 

 In Feburary, OANRP Ecosystem Restoration Program Manager Jane Beachy presented a paper at the 
2010 Island Invasives: Eradication and Management Conference in Auckland, New Zealand.  The 
paper and presentation were a joint effort with OISC Operations Manager Rachel Neville and OISC 
Vertebrate Specialist Chelsea Arnott.  Titled “Eleutherodactylus coqui Control on O‘ahu: Successful 
Control of an Incipient Invasive Amphibian,” the presentation described coquí eradication efforts at 
Schofield Barracks East Range (SBE).  The paper is currently undergoing revision prior to being 
published in the conference proceedings.  In August 2010, an altered version of the presentation was 
presented at the 2010 Hawaii Conservation Conference.  Documenting the successful eradication of 
coquí from SBE was important, as it is one of two successful eradications of coquí from a wild, 
untended site.  Sharing the methods that led to success will aid other organizations in planning similar 
control efforts.   

1.1.3.11.3 College of Tropical Agriculture and Human Resources, CTAHR, Dr. James Leary, 
Invasive Weed Management 

 OARNP continues to collaborate with Dr. James Leary on the development of Herbicide Ballistic 
Technology, HBT.  This method, currently being researched and tested by Dr. Leary, involves focused 
delivery of small amounts of herbicide to target plants via paintball equipment.   

 Trials of HBT continue at KTA.  Early trials with imazapyr had mixed results and were not very 
effective on the target species (Schinus terebinthifolius, Leptospermum scoparium, Schefflera 
actinophylla, and Psidium cattleianum).  Trials with triclopyr had more success, but did not result in 
complete control.  This year, another set of trials were installed in May 2010.  A rigorous design was 
used, with the aim of determining whether the poor kill observed in previous trials was due to the 
active ingredient and its ability to translocate throughout the plant, the direction of application, or the 
location of application.  Two species were treated, P. cattleianum and L. scoparium.  The treated plants 
were monitored in August 2010, after three months, and will be monitored again in another three 
months.  All P. cattleianum treated exhibited dramatic signs of toxicity; of 16 plants treated, only four 
were not completely defoliated.  Results for L. scoparium were much less promising; little defoliation 
was observed.  The trial will be monitored for a year, and results will be written up at that time.  At this 
time, it appears that both chemistry and application direction affect control efficacy.  Finding a 
formulation that translocates more actively would improve efficacy.  Dr. Leary is developing a new 
formulation to test; when this batch of projectiles is ready, staff will work with Dr. Leary to install 
another trial.   

 Last year, OANRP scoped the extent of the Hedychium gardnerianum infestation in the back of SBW.  
The area of the infestation is limited, but it is located in such a remote region, that OANRP is looking 
for novel techniques to treat it.  A trial to treat the H. gardnerianum is planned with Dr. Leary in 
October 2010.  HBT (imazapyr) efficacy on H. gardnerianum was demonstrated on Kauai.   
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 Dr. Leary re-submitted a proposal to the DOD Legacy office to further research HBT.  OANRP will 
continue to support him in this process.   

 OANRP, in conjunction with Dr. Leary and PCSU, drafted a Standard Operating Procedure (SOP) for 
HBT; see Appendix 1-8.  The completion and approval of this SOP is necessary for OANRP adoption 
of this tool.   

 OANRP and Dr. Leary installed control trials using the product Milestone in August 2010.  The results 
of these trials are pending.  The active ingredient in Milestone is an aminopyrilid, and other trials by 
Dr. Leary indicate that it is highly effective on Falcataria moluccana at extremely low doses.  The 
August trials focused on S. actinophylla and Syzigium cumini.  OANRP look forward to monitoring and 
expanding Milestone trials in the coming year.   

1.1.3.12 Educational Opportunities 

This year, the Ecosystem Restoration Program Manager (ERPM) had the opportunity to work with the 
New Zealand Department of Conservation (DOC) for two weeks and attend the Island Invasives: 
Ecosystem and Management conference for a third week.  Listed are some highlights from this 
experience:  

 Reviewing DOC literature relating to weed control, specifically handbooks used by all staff to guide 
weed control efforts.  The need to restore native vegetation – not just eradicate alien taxa – was 
highlighted.  Weed control techniques and chemicals were recommended for most alien target taxa.  
Protocols for choosing common plants for reintroduction in a variety of different habitats were 
described.  Managers could refer directly to these guides when developing management plans and did 
not need to conduct their own research.  Research into novel control techniques, herbicides, etc was 
conducted by a separate division. 

 Learning about which herbicides, active ingredients, and surfactants were most effective on weeds 
shared by New Zealand and Hawaii.   

 Restoration via common native plantings in both dune and river valley ecosystems.  
 Biosecurity practices for conducting field operations on a pristine, or close to pristine offshore island.  

All staff gear was inspected and left in a clean room until departure, then was loaded directly into the 
boat.  All inspections were documented in writing.   

 Observing weed control sites in dune ecosystems.  This project was similar to the intensive WCA weed 
control conducted by OARNP.   

 Spraying gorse and other weeds along a road with a power sprayer.  The power sprayer rig was rigged 
for easy operation by one person, and incorporated a remote control hose reel.  This greatly increased 
efficiency of staff.   

 Aerial spraying of several different woody weeds along a stream corridor.  The helicopter spray rig 
allowed for very accurate application of herbicide.  Also, the pilot could track the area sprayed in real 
time with a GPS monitor installed in the helicopter, allowing the pilot to spray large areas without 
leaving any gaps.   

 Monitoring a contract pine control project to determine if the contractor met the specification of the 
contract (97% kill of all plants in a given area).   

 Learning about weed control projects on other islands in the Pacific.   
 Experiencing the unique flora and fauna of New Zealand. 
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1.2 ECOSYSTEM RESTORATION MANAGEMENT UNIT PLAN 2010 STATUS 

UPDATE TABLES 
The 2010 Status Update Tables included here summarize all actions proposed in the eight ERMUPs 
included in the 2009 Status Report for the MIP and OIP.  Hatched cells denote the quarters in which an 
action is planned.  ‘X’s indicate if an action was completed in a given quarter.  Comments are included in 
the tables where appropriate.  New actions are included, and are planned from 2010-2011 on.  Some 
changes to proposed action schedules are made; if substantive, these changes are discussed in the 
comments column. 

This year, vegetation monitoring was completed for the Ohikilolo (Upper) MU.  A short discussion of 
results is included with the Ohikilolo (Upper) status update table.   
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1.2.1 Ekahanui 

Action Type Actions 

MIP Year 6     
Oct 2009-Sept 

2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

 MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10   
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Monitoring 
Conduct vegetation monitoring every 
3 years         

  
                                

General Survey 

Survey Ekahanui Crestline LZ 
whenever used, not to exceed once 
per quarter.  If not used, do not need 
to survey.         

Not used.   

                                

Survey Ekahanui Trailhead LZ 
whenever used, not to exceed once 
per quarter.  If not used, do not need 
to survey. X   X X 

  

                                

Survey north Ekahanui LZ whenever 
used, not to exceed once per quarter.  
If not used, do not need to survey. 

        

Not used.   

                                

Survey North Eka Fenceline LZ 
whenever used, not to exceed once 
per quarter.  If not used, do not need 
to survey.         

Not used.   

                                

Survey Puu Kaua LZ whenever used, 
not to exceed once per quarter.  If not 
used, do not need to survey. 

        

Not used.   

                                

Create weed surveys along ungulate 
transects 

        

Create when 
ungulate surveys 
created   

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  

Read surveys along ungulate 
transects         

Read when created 
                                

ICA 

Conduct surveys and create ICAs for 
species designated, but not yet 
targeted for eradication (see Target 
Taxa Table in MU plan) 

        

No new ICAs 
created this year.  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Treat any new ICAs quarterly until 
frequency of re-visitation is no 
longer needed. 

        

Will begin to 
schedule once  
ICAs formed     
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Action Type Actions 

MIP Year 6     
Oct 2009-Sept 

2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

 MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10   
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General WCA 

Evaluate list of revised species 
(AcaMea, ChrOli, DicChi, FicMac, 
HelPop, KalPin, MelQui, PanMax, 
PimDio, SchAct, SetPal, SpaCam, 
SphCoo) to assess control/eradication 
potential.  Review monitoring weed 
presence data to aid in evaluation. 

        

Need general 
review of MU with 
team/weed 
specialist to work 
out specifics.  
Meeting to be se in 
early 2011.   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  
GPS all boundaries of WCAs.  Use 
landmarks to mark in field         

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
GPS and maintain trails 

  X     
Mainatain as 
needed   

      
  

      
  

      
  

      

Ekahanui-01 
Airplane Ridge 

Conduct weed control around all 
Cenagr A groups annually.  Control 
both understory and canopy weeds; 
remove canopy weeds gradually. 

X       

Need two trips to 
treat all sites. 

      

  

      

  

      

  

      

  
Evaluate need for alien grass control; 
control if necessary.         

  
      

  
      

  
      

  
      

  

Ekahanui-03 
Small S. kaalae 

fences 

Control understory and canopy 
weeds across this area, focusing on 
Schkaa and native forest patches and 
possible reintro sites.  Remove 
canopy gradually.         

  

  

      

  

      

  

      

  

      

Scope expanding WCA to include 
nice forest habitat in gulch.  GPS 
boundary changes. 

        

Conduct as time 
allows   

  

      

  

      

  

      

  

      

Ekahanui-04 
Upper Cliffs to 

Crestline 

Conduct weed sweeps through this 
steep area, focusing around rare 
plants (Plapri, Tetlep) and snail trees, 
annually.  Control understory and 
canopy weeds, targeting Psicat and 
Schter for gradual removal.       X 
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Action Type Actions 

MIP Year 6     
Oct 2009-Sept 

2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

 MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10   
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control grasses throughout WCA as 
needed, annually.  Grasses: Melmin, 
Pascon, Setgra.  Grasses appear to be 
slow to recover here.  May need to 
access area via multiple points: 
ridgetop, base of Plapripri A cliff, 
ridge above Cenagr reintro.         

Water flown in this 
year.  Water 
available to spray  
in future.                                   

Ekahanui-05 
Reintroduction 

Zone 

Conduct weed control across WCA.  
Sweep whole area 1x/year.  Target 
reintros across all the subgulches 
(2D, 2C) and on fenceline (Cenagr).  
Focus on understory weeds, Passub, 
and gradual canopy removal. 

  X   X 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Evaluate potential for chipper use 
within WCA 

        

Will look to 
evaluate potential 
sites in 2011 

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

Ekahanui-06      
Palai Gulch 

Conduct weed control through gulch 
every 6mo/year, focusing on 
understory species around reintros.  
Elepaio in area; don't weed canopy.  
Some canopy weeding may occur if 
work with Elepaio specialist. X   X   

  

  

      

  

      

  

      

  

      

Control grasses, particularly Oplhir, 
through WCA annually.       X 

  
      

  
      

  
      

  
      

  

Ekahanui-07      
Silk Oak Ridge 

Conduct gradual control of canopy, 
targeting Psicat and Grerob.  Low 
priority project.  Possible interactions 
with elepaio breeding habitat.  Use 
volunteer assistance.  Do in 
conjunction with common reintros. 

        

Low priority.  Will 
scope area if get 
time to see if can 
strategically 
remove specific 
trees higher on 
ridge closer to area 
with more native 
canopy   
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Action Type Actions 

MIP Year 6     
Oct 2009-Sept 

2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

 MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10   
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Ekahanui-08      
South Fenceline 

Control weedy grasses through 
WCA, from camp/DZ, down fence to 
saddle, inside fence downslope, and 
outside fence downslope.  Goal is to 
remove Panmax and reduce fuel 
loads.  Control every 6mo/year.     X   

  

                                

Maintain camp/DZ and LZ as needed 
so functional; keep clear of 
trees/shrubs.         

Mainatain as 
needed 

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

Ekahanui-09      
Alectryon 

Conduct weed control annually 
around Alemac D, Achmus trees, 
native forest patch.  Target 
understory and gradual canopy 
removal.         

Control when go to 
monitor/airlayer 
plants 

  

      

  

      

  

      

  

      

GPS boundaries and scope area on 
the ground.         

Will do when 
monitor next   

      
  

      
  

      
  

      

Ekahanui-10      
Fenceline 

Clear/maintain fence.  Remove 
downed trees, spray grass, treat thick 
understory, as needed. 

X       

Will do as needed 
as per evaluation 
during fence check  

  

      

  

      

  

      

  

      

Keep contour trail along fenceline 
clear as needed.         

Will do as needed 

  
      

  
      

  
      

  
      

Ekahanui-11      
Cenagragr 
EKA-C site 

Conduct weed control around Cenagr 
C reintro as long as plants are still 
alive (reintroduction site 
discontinued).  Control understory 
and canopy at both reintro groups.  
Target Psicat.         

Will do small 
amount of weed 
control when 
monitor plants 

  

      

  

      

  

      

  

      

Ekahanui-12      
Amastra fence 

Conduct weed sweep across WCA 
annually, from silky oak dz to south 
fence.  Control understory, gradual 
removal of canopy weeds.  Focus on 
Amastra fence site.         
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Action Type Actions 

MIP Year 6     
Oct 2009-Sept 

2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

 MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10   
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Ekahanui-13      
New Cenagragr 

EKA-D Site 

Conduct weed control around 
potential Cenagr reintro site, native 
forest patches.  Focus on understory 
weeds and opening up canopy 
gradually.       X 

Haven't outplanted 
yet.   

  

      

  

      

  

      

  

      

Control grass across WCA, 
particularly Panmax.  Treat as 
needed. 

        

Will fly in 
water/sprayer with 
reintroductions 

  

      

  

      

  

      

  

      

Ekahanui-14      
Abutilon 

Conduct understory/canopy weed 
control around Abusan, any nice 
forest patches,  annually.  Area 
highly degraded.  Control tree weeds 
gradually to prevent major light 
changes.  Consider common reintros.     X   

  

  

      

  

      

  

      

  

      

Ekahanui 
NoMU-01 

Conduct weed control at DelSub 
Eka-A exclosure.  Focus only close 
to Delsub; this not an MFS location.  
Control understory weeds, grasses, 
some canopy  (don't change light 
levels), keep fence clear of Schter.       X   

Will treat as needed 
during fence 
checks/pop 
monitoring 

  

      

  

      

  

      

  

      

Ekahanui 
NoMU-02 

Maintain/clear contour trail north of 
Ekahanui fence.  Goal is to facilitate 
access to trail, particularly for 
potential fire response.  Use 
volunteers as much as possible.   

        

Communicate with 
DOFAW about 
maintenance 

  

      

  

      

  

      

  

      

Ekahanui 
NoMU-03 

Control weedy grasses, remove tree 
falls along Ekahanui access trail 
every 3-6months, as needed.  Target 
Panmax and Setpal. 

        

Will control as 
needed 

  

      

  

      

  

      

  

      

Ekahanui 
NoMU-04 

Assist with Weed Control /Grass 
spray along Ekahanui Access Road, 
around LZ;  

        

Communicate with 
DOFAW about 
maintenance 

  

      

  

      

  

      

  

      

Ungulate Monitor Subunit I fence integrity     X X                                   
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Action Type Actions 

MIP Year 6     
Oct 2009-Sept 

2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

 MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10   
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control Monitor Subunit II fence integrity X     X                                   

Check snares in Subunit II quarterly 
until pig removed X X X   

  

                                
Remove Subunit II snares when last 
pig removed         

Ongoing 

                                
Install transect in Subunit I                                           
Install transect in Subunit II                                           
Read Subunit I ungulate transect                                           
Read Subunit II ungulate transect                                           
Construct Subunit III in 2013                                           

Rodent Control 

Restock bait grids at: AchMus.EKA-
A, EKA-C, EKA-E (Mamane and 
Myrsine Ridge) every 6 weeks (until 
snap grid installed) 

X X X X 

  

                                
Restock bait at: PlaPriPri.EKA-C 
every 6 weeks (until snap grid 
installed) X X X X 

  

                                
Run tracking tunnels in Ekahanui 6 
times per year (until snap grid 
installed) X   X   

  

                                
Restock bait in Elepaio territory 
during breeding season 2x/month   X X   

  

                                
Monitor ground shell plots once/year   X                                       
Install/deploy wooden snap trap box 
grid across MU         

  

                                
Run snap grid as often as needed 
during initial knockdown phase         

  

                                
Run snap trap grid 2x/month through 
rare snail and plant zone and 
1x/month outside of the Elepaio 
breeding season 

        

Frequency will in 
part be determined 
by the acceptable 
level of rat activity. 
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Action Type Actions 

MIP Year 6     
Oct 2009-Sept 

2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

 MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10   
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Run entire snap trap grid 2x/month 
within the Elepaio breeding season 

        

Frequency will in 
part be determined 
by the acceptable 
level of rat activity. 

                                

Slug Control  

Monitor slug activity at Cyanea 
grimesiana subsp. obatae via traps 
baited with beer 

X       

Not to be continued 

                                

Predatory Snail 
Control  

Determine if any E. rosea of O. 
alliarus snails are present at the A. 
mustelina sites         

Ongoing 

                                
Implement control as improved tools 
become available         

Ongoing 

                                

Ant Control 

Conduct annual surveys for ants at 
locations TBD         

  

                                
Implement control if deemed 
necessary         

Evaluation ongoing 
                                

Hatched=Quarter Planned 
X=Action Pau  
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1.2.2 Helemano 

Action Type Actions 

OIP Year 2 
Oct 2009-Sept 

2010 Comments 

OIP Year 3 
Oct 2010-
Sept2011 

OIP Year 4 
Oct 2011-
Sept2012 

OIP Year 5 
Oct 2012-
Sept2013 

OIP Year 6 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General Survey 

Survey Helemano near SetPal Bowl LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey.  Can ask Blue Team to do. 

        

Checked as used.  
Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts                                 

Survey Mid-Southern Helemano LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey. 

        

Checked as used 

                                
Survey CyaStJ LZ whenever used, not 
to exceed once per quarter.  If not used, 
do not need to survey. 

        

Checked as used 

                                
Survey Southern Helemano LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey.         

Checked as used 

                                
Survey for Palm grass across MU, 
identify distribution, and develop 
management goals.  May NOT be 
treated as an ICA in western half of 
MU.  Consider Rodeo as a control 
method around streams.  Contact 
HAVO re. their treatment of Setpal. 

        

Surveyed in MIP 
Year 5, Q2.  
Additional surveys 
required in the 
northeastern part of 
the MU, above the 
waterfall. Can be 
partnered with 
control work in 
Helemano-03.          
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Action Type Actions 

OIP Year 2 
Oct 2009-Sept 

2010 Comments 

OIP Year 3 
Oct 2010-
Sept2011 

OIP Year 4 
Oct 2011-
Sept2012 

OIP Year 5 
Oct 2012-
Sept2013 

OIP Year 6 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Conduct aerial survey of Psicat in lower 
portion of exclosure, below waterfall, to 
assist in guiding control efforts. 

        One survey done in 
early 2009.  
Reschedule surveys 
as needed to 
facilitate Psicat 
control work, 
particularly in 
WCAs Helemano-
02, 06, 07, and 08 

    

  

      

  

      

  

    

    

  

ICA 

KLOA-Angeve-01.  Monitor/control 
AngEve in Helemano Gulch every 6 
months to a year.  Foliar spray of G4 
works well; to reduce non-target drift, 
cut off large fronds of mature plants and 
treat when new croziers appear. 

        

Begin checks next 
year.   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

KLOA-SetPal-02.  Monitor/control 
Setpal at Peahinaia trail site quarterly.  
Dig out plant and remove from field, 
along with any potentially viable fruit.  
Flag locations of mature plants with 
pink to facilitate follow-up. 

        

Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts                                 

KLOA-SetPal-10.  Survey for SetPal in 
and around this ICA; determine if 
SetPal better targeted as an ICA or 
WCA in Helemano-03.  After surveys, 
discuss with JB to develop treatment 
schedule. 

        

Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts           
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Action Type Actions 

OIP Year 2 
Oct 2009-Sept 

2010 Comments 

OIP Year 3 
Oct 2010-
Sept2011 

OIP Year 4 
Oct 2011-
Sept2012 

OIP Year 5 
Oct 2012-
Sept2013 

OIP Year 6 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
KLOA-SetPal-10.  Monitor/control 
Setpal at Helemano Bowl quarterly.  
Spray plants.  If only few plants 
present, dig out plant  remove from 
field, along with any potentially viable 
fruit.  Flag locations of mature plants 
with pink to facilitate follow-up. 

      X 

Only visited MU 
once.  Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts                                 

KLOA-SetPal-11.  Survey for SetPal in 
and around this ICA; determine if 
SetPal better targeted as an ICA or 
WCA in Helemano-03.  After surveys, 
discuss with JB to develop treatment 
schedule. 

        

Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts           

  

  

  

  

  

  

  

  

  

  

  

KLOA-SetPal-12-  Monitor/control 
Setpal at western Peahinaia trail site 
every 6 months.  Dig out plant and 
remove from field, along with any 
potentially viable fruit.  Flag locations 
of mature plants with pink to facilitate 
follow-up.         

Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

KLOA-SetPal-13.  Monitor/control 
Setpal at Helemano fence/peahinaia 
trail jnc every 6 months.  Dig out plant 
and remove from field, along with any 
potentially viable fruit.  Flag locations 
of mature plants with pink to facilitate 
follow-up.         

Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

KLOA-SetPal-16.  Monitor/control 
Setpal along Lower Helemano stream 
twice a year.  Use herbicide approved 
for use near waterways.  Flag locations 
of hot spots with pink to facilitate 
follow-up. 

        

Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts   
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Action Type Actions 

OIP Year 2 
Oct 2009-Sept 

2010 Comments 

OIP Year 3 
Oct 2010-
Sept2011 

OIP Year 4 
Oct 2011-
Sept2012 

OIP Year 5 
Oct 2012-
Sept2013 

OIP Year 6 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
KLOA-SetPal-17.  Monitor/control 
Setpal along mid Helemano stream 
twice a year.  Use herbicide approved 
for use near waterways.  Flag locations 
of hot spots with pink to facilitate 
follow-up. 

        

Work in MU 
limited this year 
due to weather, heli 
support scheduling 
conflicts, range 
scheduling 
conflicts   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

General WCA 

Create WCA boundaries, GPS, and 
name.  This will allow for more 
accurate planning of efforts in the MU. 

        

Re-organized WCA 
divisions and re-
drew all WCAs 
after May 2009 
trip.  GPSing of 
boundaries will be 
ongoing.                                   

Helemano-01  
North Gulch 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years. 

      X 

Only visited MU 
once.  Finished 
sweeping this 
WCA.  Will re-
sweep in OIP Year 
7 

    

    

      

  

      

    

  

    

Helemano-02  
Peahinaia Trail 

Cliffs 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years. 

        

Revised schedule, 
to reflect new 
WCAs drawn.  This 
WCA is very steep 
and will be treated 
once more 
walkable areas are 
controlled.     

  

    

    

      

      

  

      

Helemano-03  
Peahinaia Trail 

Bowl 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years.         

  

  

  

      

  

      

      

  

      

Helemano-04  
Upper Helemano 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years.         
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Action Type Actions 

OIP Year 2 
Oct 2009-Sept 

2010 Comments 

OIP Year 3 
Oct 2010-
Sept2011 

OIP Year 4 
Oct 2011-
Sept2012 

OIP Year 5 
Oct 2012-
Sept2013 

OIP Year 6 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Helemano-05 
Southern 
Helemano 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years.         

  

  

  

      

  

      

      

  

      

Helemano-06  
Lower southern 

Helemano   

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years.         

  

  

  

      

  

      

      

  

      

Helemano-07  
Lower northern 

Helemano 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years.         

  

  

  

      

  

      

      

  

      

Helemano-08    
Mid northern 

Helemano 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years. 

        

Control will begin 
in OIP Year 7 

  

  

      

  

      

      

  

      

Helemano-09  
Champion Trail 

Conduct weed sweeps for Psicat and 
any other weedy trees.  Sweep entire 
WCA in a year.  Resweep every 3-5 
years.         

Control will begin 
in OIP Year 7 

  

  

      

  

      

      

  

      

Ungulate 
Control 

Monitor fence integrity 
      X 

Repaired rust areas 
with new panels                                 

Hatched=Quarter Planned 
X=Action Pau  
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1.2.3 Kaala 

Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General Survey 

Survey transect on Kaala summit, east 
of boardwalk quarterly.  X X     

  

                                
Hedgar, Conduct field trial to determine 
time required by Hedgar to go from 
seed to mature plant. 

X X   X 

  

                                
Hedgar, Develop/test long distance 
control methods for Hedgar: ball 
sprayer, HBT, etc. 

    X X 

  

                                
Survey Kaala campsite whenever used, 
not to exceed once per quarter.  If not 
used, do not need to survey. 

        

  

                                
Survey Kaala LZ whenever used, not to 
exceed once per quarter.  If not used, do 
not need to survey. 

        

  

                                
Hedgar, Aerial survey of HedGar at 
Kaala.  Conduct annually.  Note any 
other potential target weeds as well.  
Add weed locations to target species 
shape on GIS.  Use info to direct weed 
control at Kaala. 

X X     

  

                                

ICA 

ElaGra-SBW-01, Monitor/control 
ElaGra south of FAA exclosure.  Tree 
was treated once, but some branches 
still foliated.  Need to retreat.  Once 
treated, monitor for death. 

X       

Treated known 
plant.  Monitor to 
ensure dies.   
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
FesAru-SBW-01, Monitor/control 
FesAru through entire ICA quarterly.  
Coordinate control efforts with National 
Guard mowing schedule.  Focus control 
efforts along road.  Treat with Roundup 
and monitor effectiveness. 

X X X X 

  

                                
SetPal-SBW-01, Monitor/control SetPal 
along spur fence from FAA twice a 
year.  Handpull and remove plants from 
the field. 

  X   X 

  

                                
AntOdo-SBW-01, Monitor/control 
AntOdo near trailhead quarterly.  
Experiment with spraying plants. 

X X X X 

  

                                
JunEff-SBW-01, Monitor/control 
Juneff along boardwalk core quarterly. 
Handpull plants and remove from field; 
take to H power for incineration. 

X X     

Outreach 

                                
CroCro-SBW-01, Monitor/control 
CroCro along boardwalk and access 
trail.  Focus on keeping CroCro out of 
bog.  Work only on Army side of 
boardwalk.  Pursue control on State 
side with State.  Pick and remove from 
field any potentially viable fruit. 

X X X   

Outreach 

                                
JunEff-SBW-02, Monitor/control 
JunEff at Wing Fence every 6 months.  
Handpull plants and remove from field; 
take to H power for incineration. 

        

Outreach 
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
JunEff-SBW-03, Monitor/control 
JunEff at northeast site (south of FAA) 
every 6 months.  Handpull plants and 
remove from field; take to H power for 
incineration. 

  X     

Outreach 

                                
JunEff-SBW-04, Monitor/control 
JunEff at west outlier off boardwalk 
every 6 months.  Handpull plants and 
remove from field; take to H power for 
incineration. 

        

Outreach 

                                
CroCro-SBW-02, Monitor/control 
CroCro at site on southwest of FAA.  
Experiment with chemical control.  
Pick and remove from field any 
potentially viable fruit. 

X   X   

Outreach 

                                
CroCro-SBW-03, Monitor/control 
CroCro at site on southeast of FAA.  
Experiment with chemical control.  
Pick and remove from field any 
potentially viable fruit. 

        

Outreach 

                                
CroCro-SBW-04, Monitor/control 
CroCro at site on northwest side of 
FAA.  Experiment with herbicide 
control.  Pick and remove from field 
any potentially viable fruit. 

        

Outreach 

                                
CroCro-SBW-05, Monitor/control 
CroCro at LZ side of FAA.  Experiment 
with chemical control.  Pick and 
remove from field any potentially 
viable fruit.  Experiment with 
backhoe/manual control. 

    X   

Outreach 
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
CroCro-SBW-06, Monitor/control 
CroCro on state side of boardwalk at 
trailhead.  Focus on keeping CroCro out 
of bog.  Pick and remove from field any 
potentially viable fruit. 

        

Outreach 

                                
JunEff-Kaala-05Monitor/control Juneff 
along State side of boardwalk core.  
Handpull plants and remove from field; 
take to H power for incineration.  
Communicate with state for all 
activities here.  Once initial control 
complete, check with state on 
monitoring schedule.         

Check with state 
for further 
monitoring 

                                
JunEff-SBW-06, Monitor/control 
Juneff around Radio tower, on state 
side of Kaala.  Handpull plants and 
remove from field; take to H power for 
incineration.  Communicate with state 
for all activities here.  Once initial 
control complete, check with state on 
monitoring sc 

  X     

Check with state 
for further 
monitoring 

                                
SphPal-SBW-01.  Survey extent of 
Sphpal infestation on Army side of 
boardwalk.  Create GIS map of 
infestation area, and any satellites. 

        

  

                                
SphPal- SBW-01, Install management 
trails running roughly perpendicular to 
the boardwalk, 140°, every 5m, across 
the length and width of the infestation. 
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
SphPal- SBW-01, Control Sphpal along 
boardwalk, on Army side of MU.  
Spray with St. Gabriel's moss killer.  
Exercise care to prevent the spread of 
Sphpal via footwear or gear. 

    X X 

  

                                
SphPal-Kaala-02. Control Sphpal along 
boardwalk, on State side of MU.  
Control only in boardwalk corridor, (1-
2m from boardwalk).  Spray with St. 
Gabriel's moss killer.  Exercise care to 
prevent the spread of Sphpal via 
footwear or gear. 

        

  

                                
SphPal-Kaala-01, Monitor/control 
sphagnum along radio tower road.  
Communicate with State about work at 
this site.  Utilize handpulling and St. 
Gabriel's moss killer for control. 

        

  

                                
Install and take photopoints in the 
Sphpal infestation.         

  

                                
DesInt-Kaala-01, Monitor/control 
DesInt along Kaala road quarterly.  
NEED TO FINALIZE AXNS WHEN 
LEARN WHERE EXACTLY THIS IS 

  X     

  

                                

Kaala-01   
Boardwalk 

Control weeds across remainder (NON 
priority ginger area) of WCA once 
every 5 years.  Target Psicat, Melqui, 
any other canopy weeds found, any 
unusual weeds found.  Treat Clihir as 
second priority.  Outreach to cover easy 
terrain.  Team to cover steep ter 

  X     

planned for MIP 
year 11  
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control grass in ICA to facilitate better 
detection and control of JunEff.  
Weedwhack or use Rodeo (if label 
suitable for bogs). Do action as needed; 
at least once in 2009 

        

Do as needed.   

      

  

      

  

      

  

      

  
Control weeds across priority ginger 
area of WCA once every 3 years.  
Target Hedgar (top priority), Psicat, 
Melqui, and any other canopy weeds 
found.  Record number/reproductive 
status of Hedgar found.  Treat Clihir as 
second priority.  Outreach to cover  

X X X   

  

      

  

    

    

      

  

      

  
WCA very large; idenitfy priority 
ginger control areas.  Geographically 
designate priority ginger area and 
remainder area.         

Data analysis 

      

  

      

  

      

  

      

  
Monitor common reintros planted 
quarter 4 2007 and quarter 2 2008 
annually at SBW-Juneff-01.  Species 
include: Cibcha, Cibmen.  PUBLIC 
OUTREACH 

X   X   

  

      

  

      

  

      

  

      

  
Plant common natives to revegetate 
disturbed area at SBW-JunEff-01.  Use 
CibCha, Cibmen, Cibgla, DiaSan, 
MacAng, and other appropriate species.  
Planting should happen in quarters 3, 4.  
PUBLIC OUTREACH 

      X 
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Kaala-02       
Zombie tunnels 

Control weeds across entire WCA once 
every 3 years.  Target Hedgar (top 
priority), Psicat, Melqui, and any other 
canopy weeds found.  Record 
number/reproductive status of Hedgar 
found.  Treat Clihir as second priority. 

        

Rescheduled for 
2011 

      

  

  

      

  

  

      

      

Monitor common reintros planted 
quarter 2 2008 and quarter 2 2009 every 
3-6 months, then annually at SBW-
JunEff-03 site.  Species include: 
Cibcha, Cibmen, Athmic.  PUBLIC 
OUTREACH  quarter 2 2009  

    X   

  

      

  

  

      

  

  

      

      

Plant common natives to revegetate 
disturbed area at SBW-JunEff-03.  Use 
CibCha, Cibmen, Cibgla, DiaSan, 
MacAng, and other appropriate species.  
Planting should happen in quarters 3, 4.  
PUBLIC OUTREACH 

        

  

      

  

      

  

      

  

      

  

Kaala-03         
Lower Rainbow 

Ridge 

Control weeds across entire WCA once 
every 3 years.  Target Hedgar (top 
priority), Psicat, Melqui, and any other 
canopy weeds found.  Record 
number/reproductive status of Hedgar 
found.  Treat Clihir as second priority. 

X   X X 

Also planned for 
MIP year 11 

  

      

  

  

      

      

  

      

Kaala-04          
Rainbow Ridge 

to Blue Trail 

Control weeds across entire WCA once 
every 3 years.  Target Hedgar (top 
priority), Psicat, Melqui, and any other 
canopy weeds found.  Record 
number/reproductive status of Hedgar 
found.  Treat Clihir as second priority. 

      X 
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Clear/maintain fence .  Remove downed 
trees, spray grass, treat thick 
understory, as needed. 

        

Do as needed.   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Kaala-05          
Blue Trail to 
Kamaohanui  

Control weeds across entire WCA once 
every 3 years.  Target Hedgar (top 
priority), Psicat, Melqui, and any other 
canopy weeds found.  Record 
number/reproductive status of Hedgar 
found.  Treat Clihir as second priority.  
WCA very steep; use aerial surveys, 

        

  

  

  

      

      

  

      

  

  

    

Kaala-06          
North of 

Boardwalk 

Control weeds across entire WCA once 
every 3 years.  Target Hedgar (top 
priority), Psicat, Melqui, and any other 
canopy weeds found.  Record 
number/reproductive status of Hedgar 
found.  Treat Clihir as second priority.  
Coordinate all visits with State NA 

        

  

  

  

      

      

  

      

  

  

    

Kaala-07          
FAA exclosure 

Control all Hedgar inside of the FAA 
exclosure.  Obtain permission prior; 
submit letter to gain access.  Visit every 
other year. 

        

  

      

  

              

  

        

Kaala-08          
Radio Tower 

Reintros 

Control weeds across WCA every 6 
months/year.  Focus efforts around 
reintroductions. 

  X     

  

                                
GPS boundaries of the WCA.  Clear 
with NARS staff.         

Do one time 

  
      

  
      

  
      

  
      

Ungulate 
Control 

Conduct hunting operations and 
scoping for sign and activity X X X X 

  
                                

Monitor transect.       X                                   
Pink and blue trail check and reset 
snares and trap X X X X 
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Transect check and reset snares and trap X X X X                                   
Kalena ridge check and reset snares and 
trap X X X X 

  
                                

Trinervis ridge check and reset snares 
and trap X X X X 

  
                                

310 transect check and reset snares and 
trap X X X X 

  
                                

Strategic fence off transect 860 monitor 
fence        X 

  
                                

Kaala strategic-shelf fence monitor 
fence X X X X 

  
                                

Small section off Haleauau monitor 
fence X X X X 

  
                                

Haleauau line monitor fence X X X X                                   
Rainbow ridge monitor fence X X X X                                   

Rodent Control 
  

        
No actions for this 
category 

        
                        

Predatory Snail 
Control 

Determine if any E. rosea or O. alliarus 
snails are present at A. mustelina sites / 
implement control         

No Euglandina 
found. O. alliarus 
present at 
boardwalk. 

  

  

      

  

      

  

      

  

    

Ant Control 

Conduct surveys at human entry points 
annually X 

        
  

      
  

  
  

  
  

  
  

  
  

  
  

  

Inplement control if necessary                                           

hatched=planned Qtr 
X=pau  
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1.2.4 Kahanahaiki 

Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Monitoring 
Read MU monitoring transects (every 3 
years).  First reading in Year 5 of MIP         

 
        

            
    

        

General Survey 

Read transect on West fenceline 
quarterly         

  
                                

Read transect on South fenceline 
quarterly         

  
                                

Survey Kahanahaiki overlook LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey.         

  

                                

ICA 

MMR-AcaMea-01: Monitor/control 
AcaMea at Black Wattle site every 6 
months.  Handpull small  plants, Garlon 
larger plants.  Pick and remove from 
field any potentially viable fruit. X   X   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

MMR-AcaMea-02: Monitor/control 
AcaMea by Schwepps trail/Pahole 
crossover every 6 months.  Pick and 
remove from field any potentially viable 
seed.         

Changed 
frequency to 
annually   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  
MMR-AchAsp-01: Monitor/control 
AchAsp at lowest gulch site every 6 
months.  Pick and remove from field any 
potentially viable fruit.     X   

  

  

  

      

  

      

  

      

  

    
MMR-AchAsp-02: Monitor/control 
AchAsp at middle gulch site every 6 
months.  Pick and remove from field any 
potentially viable fruit.     X   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

MMR-AchAsp-03: Monitor/control 
AchAsp at top gulch site every 6 
months.  Pick and remove from field any 
potentially viable fruit.     X   
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
MMR-AngEve-01: Monitor/Control 
AngEve in Kahanahaiki gulch, from 
Schwepps crossover through lower 
Flueno reintro annually.  Prevent any 
plants from reaching maturity.     X   

  

                                

MMR-AxoCom-01: Monitor/control 
AxoCom at switchbacks quarterly.  
Spray with Roundup.     X   

  

                                
MMR-Casgla-01: Monitor/control 
CasGla through all walkable portions of 
the ICA annually.  CasGla tends to grow 
from root nodules; may require 
retreatment.   X X   

  

                                

MMR-Casgla-01: Control CasGla 
growing on steep slope: will require 
safety lines, possibly rapelling gear.  
Conduct intial knockdown in 2009.  
Monitor/control annually starting in 
2010         

  

                                

MMR-DicChi-01: Survey area to get 
full extent of population.  GPS.  Update 
ICA if needed.         

  
                                

MMR-DicChi-01: Monitor/control 
DicChi at NE quad site quarterly.  This 
specis is Roundup resistant; use 
Garlon/handpull/or any other creative 
options.         

  

                                
MMR-EhrSti-02: Monitor/treat  along 
Makua fenceline from below pink trail 
to chippersite, and top part of Schwepps 
trail leading up to Makua fenceline, 
quarterly.  Pick and remove from field 
any potentially mature fruit.  This 
species is cryptic and can be difficult to 
id.     X   

  

                                

MMR-RubArg-01: Control/monitor 
RubArg at black wattle site quarterly.  
Use spades to dig roots/runners out of 
ground.  Treat with 40% G4 X X X X 
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
MMR-RubArg-04: Monitor/control 
Rubarg at SE quad annually.  Use 
spades to dig roots/runners out of 
ground.  Treat with 40% G4. X       

  

  

  

      

  

      

  

      

  

    

MMR-SalOcc-01: Monitor/control 
SalOcc in NE quad quarterly.  
Revisitation rate may be changed when 
we learn more about controlling this 
species.         

  

                                
MMR-SalOcc-02: Research life history 
info on SalOcc.  When can an ICA be 
declared extinct? X       

  
                                

MMR-SphCoo-01: Monitor/control 
SphCoo in gulch annually.  Prevent any 
plants from reaching maturity.  Adjust 
WCA boundaries as needed.     X   

  

                                

MMR-TriSem-02: Monitor/control 
Trisem at C-ridge corner.  Pick and 
remove from field  any potentially 
viable fruit. X X X X 

  

                                

MMR-TriSem-03: Monitor/control 
Trisem at Pisonaia patch quarterly.  Pick 
and remove from field  any potentially 
viable fruit. X X X X 

  

                                

MMR-TriSem-04: Monitor/control 
Trisem in SE quad quarterly.  Pick and 
remove from field  any potentially 
viable fruit. X X X X 

  

                                

MMR-TriSem-05: Monitor/control 
Trisem on orange trail every 6 months.  
Pick and remove from field  any 
potentially viable fruit.   X X X 

  

                                

MMR-TriSem-06: Monitor/control 
Trisem above switchbacks every 
quarterly.  Pick and remove from field  
any potentially viable fruit. X X X   
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
MMR-TriSem-07: Monitor/control 
Trisem at Chipper Site quarterly.  Pick 
and remove from field  any potentially 
viable fruit.   X X   

  

                                

MMR-TriSem-08: Monitor/control 
Trisem close to Army Snail Jail.  Pick 
and remove from field  any potentially 
viable fruit. X X X   

  

                                

MMR-TriSem-09: Monitor/control 
Trisem along rat grid side trail.  Pick 
and remove from field  any potentially 
viable fruit.   X X   

  

                                

Kahanahaiki-01  
Black Wattle 

Control weedy grasses across site every 
6 months/year.  Target Melmin.  Focus 
around native elements; exercise caution 
around native shrubs         

  

      

  

      

  

      

  

      

  
Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.         

  
      

  
      

  
      

  
      

  

Kahanahaiki-02 
Ptemac/Generals 

Control weeds across reintro zone 
(Alemac, Flueno, Delsub, Cyasup) every 
6 months.  Target understory weeds and 
gradual control of canopy weeds.     X   

  

                                
Control canopy and select understory 
weeds across WCA every 2 years.  
Focus around native forest patches.  
Target Schter, Clihir, etc.  Portions of 
this WCA are very steep.         

  

  

      

          

      

        
Evaluate site as potential chipper 
location.         

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  

Kahanahaiki-03 
Ethans 

Conduct weed sweeps through reintros 
(common and rare) and native forest 
patches every 6 months.  Control 
understory weeds, gradually remove 
canopy weeds, target Psicat 
monocultures (not gradual).   Work to 
connect reintros and native patches and 
push into less native areas.     X   
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control weedy grasses across WCA 
every 6 months/year.         

  
  

      
  

      
  

      
  

      

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.         

  

  
      

  
      

  
      

  
      

Kahanahaiki-04 
Aunty Barbara's 

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.         

  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

Control weedy grasses across WCA 
every 6 months/year.  Target Pascon, 
Oplhir.  Focus around reintro areas first.   X   X 

  

  
      

  
      

  
      

  
      

Conduct weed control across WCAs, 
focusing around 
Cyasup/Delsub/common reintros (Note 
Fluneo reintro has own action), every 6 
months.  Target understory, target Psicat 
monocultures, gradually remove other 
canopy elements.  Expand weeded areas 
to fill WCA.   X X   

  

  

      

  

      

  

      

  

      

Kahanahaiki-05 
Schwepps to 

Ethan's 

Conduct understory/canopy weed 
control across  WCA.  Area is split by a 
cliff; sweep along fence above cliff, 
sweep between cliff and Schwepps trail.  
Target Schter for gradual removal.  
Prioritize areas around reintros.     X   

  

  

      

  

      

  

      

  

      

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.         

  
      

  
      

  
      

  
      

  
Control weedy grasses across WCA 
annually or as needed.         

  
                                

Kahanahaiki-06 
Gulch 

Conduct understory/canopy control from 
waterfalls to Camp Joe every 6 
months/year.  Target understory species, 
gradual removal of canopy.  Exercise 
care when working around Cyrden.   X     
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Kahanahaiki-07 
NW Quad 

Conduct weed sweeps across entire 
WCA, every 1-2 years.  Target 
understory, gradual canopy removal, 
Psicat monocultures annihilation.     X   

  

                                

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.         

  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

Control weedy grasses across WCA 
annually.         

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
Control Monhib every 6 months.  Target 
known hotspots in gulch.         

  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

Kahanahaiki-08 
NE Quad 

Conduct weed sweeps across entire 
WCA, every 2-3 years.  Target 
understory, gradual canopy removal, 
Psicat monocultures annihilation.       X 

  

  

  

  

  

          

  

  

  

  

  

  

  

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps. 

    X   

No future actions 
scheduled, how 
often should this 
be checked?   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Re-GPS boundaries of WCA: in 
particular, define southern boundary of 
WCA, from top of switchbacks, above 
waterfall, to orange trail. 

        

No future actions 
scheduled, shaded 
for quarter 1, 
2012 since that is 
next scheduled 
weeding time, not 
entered in 
scheduling db   

  

  

  

      

  

  

  

  

  

  

  

  

  

Control weedy grasses across WCA 
annually.   X     

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  

Control Monhib every 6 months.  Target 
known hotspots in gulch.         

  

                                

Kahanahaiki-09 
MW Quad 

Conduct weed sweeps across entire 
WCA, every 1-2 years.  Target 
understory, gradual canopy removal, 
Psicat monocultures annihilation.  Focus 
on native elements first, and expand out.     X   
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control weedy grasses across WCA 
annually. X       

  
  

      
  

      
  

      
  

      

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.         

  

  
      

  
      

  
      

  
      

Control Monhib every 6 months.  Target 
known hotspots in gulch.     X   

  

  
      

  
      

  
      

  
      

Control Psicat monocultures using 
chainsaw/chipper method.  Target large 
stands where can operate and pull 
chipper.  Chipper not appropriate for 
small (less than 5x5m) stands, and most 
effective in large stands.  Control all 
appropriate stands once.  Control at least 
3 months after peak fruiting.     X X 

  

  

      

  

      

  

      

  

      

Take photopoints in chipper area 
quarterly for the first year, then every 6 
months.         

  

  
      

  
      

  
      

  
      

Kahanahaiki-10 
ME Quad 

Conduct weed sweeps across entire 
WCA, every 2-3 years.  Target 
understory, gradual canopy removal, 
Psicat monocultures annihilation. X X X   

  

          

      

  

      

        
Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps. 

    X   

No future actions 
scheduled, how 
often should this 
be checked?   

      

  

      

  

      

  

      

Control weedy grasses across WCA 
annually. X 

  
X   

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  

Conduct weed control around Cenagr 
reintro site every 6 months, as needed. X       

  

                                
Conduct weed control around 
Schobo/Schnut reintro site every 6 
months, as needed.  If reintro fails, 
discontinue this action. X   X   

  

                                
Control Monhib every 6 months.  Target 
known hotspots in gulch.         
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control Psicat monocultures using 
chainsaw/chipper method.  Target large 
stands where can operate and pull 
chipper.  Chipper not appropriate for 
small (less than 5x5m) stands, and most 
effective in large stands.  Control all 
appropriate stands once.      X   

  

  

  

      

      

  

      

  

      

Take photopoints in chipper area 
quarterly for the first year, then every 6 
months.  If need to install additional 
photopoints, do so prior to chipper 
destruction.         

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Kahanahaiki-11 
SW Quad 

Conduct weed sweeps across entire 
WCA, every 1-2 years.  Target 
understory, gradual canopy removal, 
Psicat monocultures annihilation.       X 

  

  

      

  

      

  

      

  

      

Control weedy grasses across WCA 
annually. X       

  
  

      
  

      
  

      
  

      

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.         

  

  
      

  
      

  
      

  
      

Kahanahaiki-12 
SE Quad 

Conduct weed sweeps across entire 
WCA, every 2-3 years.  Target 
understory, gradual canopy removal, 
Psicat monocultures annihilation.         

  

  

      

  

      

          

      

Sweep entire WCA for large Grerob one 
time.  Follow up will be conducted 
during regular weed sweeps.     X   

  

  
      

  
      

  
      

  
      

Control weedy grasses across WCA 
annually. X 

  
    

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  

Target Psicat monocultures.   X                                       
Control Monhib every 6 months.  Target 
known hotspots in gulch.         

  

                                

Kahanahaiki-13 
Lower Ethans 

Control weeds across entire WCA every 
2 years.  Focus on native forest patches.  
Target gradual canopy control and select 
understory control.     X   
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Ungulate 
Control 

Maintain snare groups, Hypalon X X X                                     
Maintain snare groups, Buttslide X X X                                     
Maintain snare groups, C-Ridge X X X                                     
Construct Subunit II                                           
Assess need for additional snaring in the 
Fluggea Gulch area of Subunit II.  
Install if necessary 

                                          

Rodent Control 

Run trapping grid 2x/month; change to 
1x/month if feasible  

X X X X           
                        

Monitor tracking tunnels montly; 
6x/year in Year 7; 4x/year in Year 8 X X X X See above         

  
      

  
      

  
      

Monitor slugs and Euglandina 
1x/quarter 

        See above               
  

      
  

      
  

Monitor C. superba var. superba fruit 
production and predation         See above               

  
      

  
      

  
Monitor seedling plots 2x/year         See above                                 

Monitor seed rain buckets 2x/month         See above                                 

Monitor arthropods 1x/year         See above                                 

Monitor Achmus ground shell plots 
1x/year X       See above         

  
      

  
      

  
      

Slug Control 

Deploy slug bait around C. superba 
subsp. superba population(s) frequency 
to be determined during research phase   X X X 

Continuation 
depends on 
Special Local 
Needs permit for 
slug bait 

        

  

      

  

      

  

      

Predatory Snail 
Control 

 Determine if any E. rosea or O. alliarus 
snails are present at the A. mustelina 
sites 

                                          

Maintain physical barriers (exclosures) 
to protect A. mustelina form predatory 
snails 

X                                         

Implement control as improved tools 
become available                                           

Ant Control 
Conduct surveys for ants across MU 
with bait cards 

X   X                                     
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Action Type Actions 

MIP Year 6 
Oct 2009-Sept 

2010 Comments 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Analyze results of surveys, develop 
management plan      X   

Completed April 
2010                                 

Implement control if deemed necessary                                           
Conduct arthropod survey along 
transects as part of rat trap out project.  X   X   

Sampling planned 
through 2011 
only 

                                

Black Twig 
Borer 

Put out BTB high-release ethanol traps 
if BTB damage to target plants exceeds 
acceptable levels         

Trapping not 
proven to reduce 
BTB damage to 
trees 

                                

Implement control as improved tools 
become available                                           

Hatched=Quarter Planned 
X=Action Pau  
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1.2.5 Kaluakauila 

Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General Survey 

Survey LZs (Punapohaku, Upper 
Catchment, Above lower, Makai 
Corner, Camp LZ) once per quarter (no 
use, no survey) 

X       

checked as they 
were used 

                                
Survey LZ Above Lower Euphae Patch 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey. 

X       

  

                                
Survey Kaluakauila Lower Patch Camp 
LZ whenever used, not to exceed once 
per quarter.  If not used, do not need to 
survey.  NOT CURRENTLY IN USE - 
LZ NOT BIG ENOUGH.  STILL A 
CAMPSITE, CONSIDER MOVING 
TO CAMPSITE SURVEY 

X       

  

                                
Survey Punapohaku LZ whenever used, 
not to exceed once per quarter.  If not 
used, do not need to survey. 

X       

  

                                
GPS Kaluakauila catchment LZ.  Add 
to GIS layer and get ID #.  Use ID# to 
correct temporary survey site code in 
weed and scheduling databases. 

        

  

                                
Survey Kaluakauila catchment LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey.  RENAME WITH CORRECT 
SURVEY SITE CODE WHEN GET ID 
#. 

X       
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Survey Kaluakauila upper campsite LZ 
survey (at Pinetree) whenever used, not 
to exceed once per quarter. If not used, 
do not need to survey. 

        

  

                                
Survey Kaluakauila Makai Coner LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey. 

        

  

                                
Survey Kuaokala-Kaluakauila 
Trailhead LZ whenever used, not to 
exceed once per quarter.  If not used, do 
not need to survey. 

        

  

                                
Survey transect on Hill from Hell 
quarterly.         

change to annual 
survey                                 

Survey transect in upper gulch 
quarterly.         

change to annual 
survey                                 

ICA 

MMR-CirVul-02 Monitor/control 
CirVul at veg plots every 6 months.  
Pick and remove from field any 
potentially mature fruit. 

        

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

MMR-SyzJam-01 Monitor/control 
SyzJam at upper gulch fence location 
annually.  Monitor during fence check.  
Only 1 tree found at site. 

        

None seen while 
doing fence checks 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

General WCA 
GPS boundaries of all WCAs not yet 
delineated         
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Kaluakauila-01 
Lower Patch 

Control weedy grasses across entire 
WCA.  Focus D and E lines, borders of 
WCA.  Goal is to reduce fuel load 
throughout patch.  Target Panmax, 
Melmin. 

  X X   

lower patch grass 
sprayed during wet 
season 

  

  

      

  

      

  

      

  

    
Control understory weeds around 
Nerang/Hibbramok/Abusan reintros 
every 6 months/year. 

        

not needed 

      

  

      

  

      

  

      

  
Control understory weeds around 
Nothum  every 6 months/annually.         

will weed as 
needed       

  
      

  
      

  
      

  
Control understory weeds around 
Euphae, particularly female trees, every 
6 months/year. 

        

will weed as 
needed.  Changed 
scheduled dates.   

  

  

  

  

  

  

  

  

  

  

  

  

      

  
Control Leuleu across WCA (along rat 
grids and in areas with mostly native 
plants). 

    X   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  
Control canopy weeds across entire 
WCA every 2 years.  This may require 
several trips.  Target Grerob.  Remove 
more common species like 
Schter/Psicat gradually.  Focus on 
mature trees first.  Priority areas 
include: along rat grid trails, B line 

        

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  
Sweep forested area above upper 
catchment, focusing on areas around 
rare taxa (Bonmen, Bobsan) and native 
forest patches, annually 

        

  

  

    

    

    

    

    

    

    

  
Monitor common reintroductions 
planted spring of 2008 annually.  
Species are: Dodvis, Sapoah, Raosan, 
Pluzey. 

        

Conclude 
monitoring after 5 
years, if 
survivorship poor.   
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Conduct trial translocation with 
common native species, including 
RaoSan, SapOah, NesSan to determine 
efficacy of this technique.  Tag and map 
translocated plants. 

        

Postponed a year 

  

    

    

    

    

    

  

      

  

Monitor trial translocation from spring 
2011 every 6 months till determine 
whether useful.         Postponed a year                                 

Take Photopoints 1x/yr at Lower Patch                                           

Kaluakauila-02 
Upper Patch 

Control canopy weeds across entire 
WCA every 2 years.  This may require 
several trips.  Target Grerob.  Remove 
more common species like 
Schter/Psicat gradually.  Focus on 
mature trees first. 

        

Quarter in which 
control is 
conducted is not 
important.  Focus is 
to sweep through 
entire area, 
however long that 
takes.     

  

  

  

  

  

  

  

  

  

  

  

  

      

Control weedy grasses across entire 
WCA.  Focus on makai end, B-line 
ridge, reintro sites, borders of WCA.  
Goal is to reduce fuel load throughout 
patch.  Target Panmax, Melmin. 

  X X   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Control understory weeds around 
Delsub reintro every 6 months/year.         

  

  
    

    
    

    
    

    
      

Control understory weeds around 
Nerang/Hibbramok/Abusan reintros 
every 6 months/year.  Target Passub. 

X       

  

  

    

    

    

    

    

    

      

Control Leuleu across WCA (highest 
concentration along B line).     X X 

  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

Control understory weeds around 
Euphae, particularly female trees, every 
6 months/year. 
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control understory weeds around 
Nothum in gulch every 6 
months/annually. 

        

  

  

      

  

      

  

      

  

      

Kaluakauila-03  
Fuelbreak/Trail 
Grass Control 

Establish/maintain fuelbreak along 
ridge and fenceline on eastern side of 
exclosure, as needed/quarterly.  
Fuelbreak should be 5m wide (subject 
to change).  Targets are weedy grasses 
(Panmax, Melmin) and shrubs (Leuleu).  
Ensure fuel breaks in good shape Q2 
and Q3. 

X   X X 

  

                                

Ungulate 
Control 

Monitor fence integrity 

        

easily accessable 
upper sections of 
the fence were 
checked quarterly. 
No trips  were 
made down the 
waterfalls to check 
entire fence.                                 

Extend and monitor transect (MMR-12)         up for discussion?                                 

Rodent Control 

EupHae.MMR-A: Lower patch re-bait 
every 6 weeks. X X X X 

  
                                

EupHae.MMR-B: Upper patch re-bait 
every 6 weeks X X X X 

  
                                

Run tracking tunnels once a quarter X X X X                                   

Slug Control N/A                                           

Predatory Snail 
Control 

N/A 
                                          

Ant Control N/A                                           

hatched=planned Qtr 
X=pau  
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1.2.6 Ohikilolo (Lower Makua) 

Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Vegetation 
Monitoring 

Conduct vegetation monitoring across 
the accessible areas of Lower Makua.   

        

Problematic due to 
UXO concerns.  
Currently 
unscheduled.   

        

  

  

  

  

  

  

  

  

  

  

  

  

Conduct vegetation monitoring for the 
cliff community.         

Discussed in 
Ohikilolo (Upper) 
update 

        

                        

General Survey 

Survey Lower Makua campsite LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey. 

        

  

                                
Survey Arch Camp LZ whenever used, 
not to exceed once per quarter.  If not 
used, do not need to survey. 

        

  

                                
Survey Upper Lower Makua LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey. 

        

  

                                
Survey Lower Makua trailhead LZ 
whenever used, not to exceed once per 
quarter.  If not used, do not need to 
survey. 

        

  

                                
Survey Elepaio 15 LZ whenever used, 
not to exceed once per quarter.  If not 
used, do not need to survey. 

  X     

  

                                
Survey transect in Koiahi gulch 
quarterly.         
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Install/monitor weed transects in Lower 
Makua.  Consider installing along 
access trail.   

        

  

                                

ICA 
Review Appendix 3.1 from MIP to 
facilitate discussion of possible ICAs.          

  

                                

General WCA 

Re-draw WCAs/MU to faciliate weed 
control.  
1.  GPS the Lower Makua trail.  
2.  GPS forest/nice forest line; use 
aerial data if possible. 
3.  Adjust MU boundary 
4.  Adjust WCA boundaries.  Seek to 
eliminate MMRNoMU-02, 03, 04, 05, 
06, 07. 

        

  

                                

Ohikilolo-01 
Nerang South 

Fork 

Conduct understory and canopy weed 
control across WCA annually.  Focus 
around Nerang and native species 
patches.  Target Spacam. 

        

  

  

                  

    

    

    

Ohikilolo-02 
Nerang North 

Fork 

Conduct understory and canopy weed 
control across WCA annually.  Focus 
around Nerang and native species 
patches.  Target Melmin. 

        

  

  

    

  

      

  

      

  

      

  

Ohikilolo-05 
Lower Makua 

Control canopy weeds and selected 
understory weeds across WCA.  Focus 
on native forest patches.  Target 
Spacam, Monhib, Melaze, Trisem, etc.  
Sweep entire WCA once every 3-5 
years. 

        

Also planned in 
2016 
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Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Ohikilolo-07 
Lower Makua 

Control canopy weeds and selected 
understory weeds across WCA.  Focus 
on native forest patches.  Target 
Grerob,Spacam, Melaze, etc.  Sweep 
entire WCA once every 3-5 years. 

        

Also planned in 
2017 

  

      

  

      

          

      

Control all weeds within fenced Nerang 
zone every 6 months.  Focus around 
Nerang/Nothum plants and potential 
reintro spots.  Target Bleapp, Agerip, 
Chrsp 

  X     

  

                                
Control weedy grasses within Nerang 
exclosure every 6 months, as needed.  
Exercise care when working around 
rare taxa. 

        

  

                                

Ohikilolo-12 
Lower Makua 

Control canopy weeds and selected 
understory weeds across WCA.  Focus 
on native forest patches.  Target 
Grerob, etc.  Sweep entire WCA once 
every 3-5 years. 

        

Also planned in 
2017 

                  

        

      

Ohikilolo-15 
Lower Makua 

Control canopy weeds and selected 
understory weeds across WCA.  Focus 
on native forest patches.  Target 
Grerob, etc.  Sweep entire WCA once 
every 3-5 years. 

        

Also planned in 
2015 

          

      

  

      

  

      

Ohikilolo-16 
Lower Makua 

Control canopy weeds and selected 
understory weeds across WCA.  Focus 
on native forest patches.  Target 
Grerob, Toocil, Spacam, etc.  Sweep 
entire WCA once every 3-5 years. 

X X     

  

  

      

  

      

  

      

        



           Chapter 1                                                                                                                                                                                                            Ecosystem Management 

 

2010 Makua and Oahu Implementation Plan Status Report                                                                    72 

 

Action Type Actions 

MIP Year 6     
Oct 2009-      
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Ohikilolo-18; 
Lower Makua 

Control canopy weeds and selected 
understory weeds across WCA.  Focus 
on native forest patches.  Target 
Grerob, Spacam, Toocil, etc.  Sweep 
entire WCA once every 3-5 years. X       

Also planned in 
2016 

          

      

                

MMR No-MU-
02 

Propose combining with Ohikilolo-05 
        

  
        

  
      

                

MMR No-MU-
03 

Propose combining with Ohikilolo-07 
        

  
        

  
      

                

MMR No-MU-
04 

Propose combining with Ohikilolo-12 
        

  
        

  
      

                

MMR No-MU-
05 

Propose combining with Ohikilolo-15 
        

  
        

  
      

                

MMR No-MU-
06 

Propose combining with Ohikilolo-16 
        

  
          

  
  

      
  

      
  

  

MMR No-MU-
07 

Control canopy weeds and selected 
understory weeds across WCA.  Focus 
on native forest patches.  Target 
Grerob, Spacam, Toocil, etc.  Sweep 
entire WCA once every 3-5 years. 

        

  

    

  

  

  

  

  

      

  

      

  

  

MMR No-MU-
09  Below East 

Rim 

Clear and maintain LZ as needed 

  X     

  
      

    
    

  
      

  
      

  
Ungulate 
Control 

  
        

small fence checks 
                                

Rodent Control 
  

        
seasonal elepaio 
work 

                                

Slug Control No actions                                           

Predatory Snail 
Control 

No actions 
                                          

Ant Control No actions                                           

hatched=planned Qtr 
X=pau 
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1.2.7 Ohikilolo (Upper) 

Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Vegetation 
Monitoring 

Conduct vegetation monitoring 
across the accessible areas of Upper 
Ohikilolo every 3 years.     X   

                    

    

          

Conduct vegetation monitoring for 
the cliff community. 

        

Protocol 
development 
underway         

                        

General Survey 

Survey Ohikilolo Camp/Pinetree LZ 
whenever used, not to exceed once 
per quarter.  If not used, do not need 
to survey. 

X   X X

  

                                
Survey Ohikilolo Mid LZ whenever 
used, not to exceed once per 
quarter.  If not used, do not need to 
survey.         

Did not use 

                                
Survey Ohikilolo Pisonia LZ 
whenever used, not to exceed once 
per quarter.  If not used, do not need 
to survey.         

Did not use 

                                
Survey Koiahi LZ (on Ohikilolo 
ridge) whenever used, not to exceed 
once per quarter.  If not used, do not 
need to survey.   X X X

  

                                
Survey Red Dirt Puu LZ whenever 
used, not to exceed once per 
quarter.  If not used, do not need to 
survey.         

Did not use 
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Survey Makua Big Ridge LZ 
whenever used, not to exceed once 
per quarter.  If not used, do not need 
to survey.         

Did not use 

                                
WT-MMR-09.  Survey transect on 
upper portion of Ohikilolo ridge 
quarterly.         

Only survey 
when chance of 
goat breach.                                  

WT-MMR-08.  Survey transect on 
lower section of Ohikilolo ridge 
quarterly.   X     

  

                                
WT-MMR-13.  Survey transect at 
Ohikilolo saddle quarterly   X     

  

                                
Survey LZs (Koiahi, Camp) once 
per quarter (no use, no survey) X X X X

Checked as 
used                                 

ICA 

MMR-Aracol-01: Monitor/control 
AraCol at Ohikilolo campsite every 
6 months/year.  Survey entire ICA 
on each visit. 

X X X   

  

  

  

  

                          

MMR-Cirvul-01: Monitor/control 
CirVul at camp/Lancam gulch 
every 6 months.  Survey entire ICA 
on both visits.  Pick and remove 
from field any potentially mature 
fruit.       X

Matures found 
in MIP YR 5, 
need to stick to 
revisitation 
schedule 

  

  

  

                          
MMR-Rubarg-02: Monitor/control 
Rubarg at Hedpar below red dirt 
puu every 6 months.  Use spades to 
dig roots/runners out of ground.  
Treat with 40% G4. 

        

Check annually 
as slow to grow 
and not finding 
matures within 
a year 
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
MMR-Rubarg-03: Monitor/control 
Rubarg in lancam gulch annually.  
Only 1 plant found here.  Use 
spades to dig roots/runners out of 
ground.  Treat with 40% G4. 

X       

Research seed 
bank to 
determine when 
eradication can 
be declared for 
Rubarg.   

            

  

      

  

      

  

  

MMR-Frauhd-01: Monitor/control 
FraUhd in Prikaa A exclosure 
annually.  Only 1 tree known from 
this area. 

X X X   

Mature tree re-
treated. No 
seedlings 
found. Check 
annually 

                                

MMR-Ehrsti-01: Monitor/control 
Ehrsti at Pinetree LZ site quarterly.  
Pick and remove from field any 
potentially mature fruit.  This 
species is cryptic and can be 
difficult to id. 

X X X X

Oust 
(preemergent 
herbicide) will 
be used to assist 
in exhausting 
seed bank.    

                                

General WCA 
GPS boundaries of all WCAs not 
yet delineated         

Ongoing as 
time allows   

                              

Ohikilolo-03 
Prikaa-I 

Assess/control weedy grasses 
throughout reintroduction area.  
Control within WCA, but focus on 
perimeter to prevent ingress. 

        

Grass not 
significantly 
impacting site.  
Will double 
check after 
monitor reintros 
8/11 
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Sweep reintro area annually.  
Conduct gradual removal of canopy 
weeds, focusing on Schter, Grerob.  
Minimize changes to light levels, 
but open canopy around reintros to 
give them more sun.  Remove 
understory weeds, focusing on 
shrubs, herbs, Chrpar. 

      X

  

      

                          

Ohikilolo-06 
Sanmar MMR-

A 

Conduct weedy grass/shrub control 
around Sanmar A, as 
needed/annually.  Conduct in 
spring, when Sanmar visible and 
can minimize trampling potential.  
Focus on grasses, Stadic, Ageade.  
Sweep through population, but also 
focus on edges, esp at bottom, to 
expand habitat, and along fence to 
prevent ingress. 

        

Should make 
sure to at least 
evaluate in yr7.  
Difficult place 
to work (steep).  
Need to 
consider 
errosion too. 

  

                              

Control weedy trees gradually, 
focus on Schter, every 2 years as 
needed.  Minimize light level 
changes, particularly around 
Sanmar.         

See above 
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Ohikilolo-08 
Ridge Crest 
and Slope 

Control Grerob, some Schter from 
Sanmar A up to Ohikilolo-09.  
Focus along fence, and down side 
ridges where feasible.  Remove all 
Grerob.  Remove some of Schter, 
maintaining some canopy.  Sweep 
entire area 1x in 3 years.  Resweep 
after another 3 years. 

        

Planned for 
MIP Year 7   

                                

Ohikilolo-09 
Makai Gulch 

Conduct weed sweeps across entire 
area 1x by end of 2010.   Control 
both canopy and understory weeds; 
remove weedy trees gradually to 
minimize light changes.  Focus on 
patches of native forest.  Conduct 
follow up sweeps every 6 
months/annually after 2010. 

X     X

  

  

  

  

                          

Evaluate WCA shape and needs by 
conducting ground surveys.       X

  

  
                              

Conduct grass control across WCA, 
as needed.  Check every 6 months.  
Focus on fencelines, and around 
native forest patches. 

        

  

  

  

  

                          

Ohikilolo-10 
Forest Patch 

Exclosure 

Control grass across entire forest 
exclosure fence, annually/ as 
needed.  Focus along fence, in open 
areas, Stadic Flats. 

      X

Last controlled 
9/09.  Grass 
looking ok. 
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Control weeds in open/weedy areas 
in forest exclosure, every 6 months, 
specifically: fenceline, Sanmar 
reintro, below LZ, and Prikaa 
reintros planted outside fence.  Goal 
is to prevent weedy ingress, 
restoration.  Below LZ, focus 
efforts around common reintros. 

        

Area now 
highly native.  
Rescheduling to 
annual visits.   

      

                          
Conduct weed sweeps across entire 
forest patch exclosure every 2-3 
years.  Control all 
canopy/understory weeds found.         

  

                                

Monitor common reintroductions 
planted quarter 1 2008 annually (M 
. strigosa )       X

  
                                

Monitor common reintros planted 
2002 (A. koa) and 2003 (M. 
lessertiana) every 2 years.       X

  
      

                          

Ohikilolo-11 
Prikaa A Patch 

Conduct canopy/understory weed 
control annually         

  

  
                              

Evaluate potential for use of 
common natives; select species to 
use 

        

Ongoing.  
Working out 
logistics for 
common 
natives. 

                                

Continue evaluation of use of 
Fusilade with surfactant; if not 
found harmful to P. kaalae, spray 
grasses annually, or as needed. 

        

Greenhouse 
trial showed no 
harm; test spray 
an area in P. 
kaalae patch 
and monitor.     
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Ohikilolo-13 
Mauka 

Patch/Lancam 
Gulch 

GPS lower portion of WCA to 
ensure includes all suitable P. 
kaalae habitat for reintroduction and 
prior weed control. 

      X

Follow up to 
see if any 
additional 
surveys needed. 

                                

Conduct understory/canopy weed 
sweeps across WCA every 6 
months.  Remove canopy elements 
gradually, prevent drastic light 
changes.  Focus on maintenance in 
Ptemac and Myrsine gulches. 

      X

  

  

  

  

                          

Target weedy zones (lancam gulch) 
twice per year, separate to full 
WCA sweeps.       X

  
  

  
  

                          
Control grass across WCA every 6 
months/year.  Focus on Lancam 
gulch, Ptemac gulch, Myrsine 
gulch, and around native patches on 
cabin slope. 

        

  

  

  

  

                          

Monitor common reintros planted 
quarter 1 2008 annually (M. 
strigosa)       X

  
                                

Monitor common reintros planted 
2004 and 2005 every 2 years (A. 
koa)         

Done Q3 2009- 
don't need to do 
till MIP yr7 

      
                          

Install/monitor common native seed 
sow from quarter 3 2009.  Species 
include: Acakoa. 

      X

No seeds 
germinated in 
plots.  
Discontinue 
informal trial 
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Install/monitor Ptemac seed sow.  
Monitor until clear whether or not 
successful.  Success is defined in 
two parts: germination, and 
survival.  For germination success, 
monitor until past point when all 
germination should have occurred, 
and all seeds either germinated or 
dead.  For survival, monitor until 
plants are at least .5m tall. 

        

Do not conduct 
any additional 
seed sow.  Only 
monitor.   

                                

Install/monitor transplanting 
Ptemac trial to determine efficacy at 
this location.  Montior annually. 

        

Do not conduct 
any additional 
transplantings.  
Only monitor.   

                                

Read Bleapp trails from 2006.  
Evaluate need for future B. 
appendiculatum removal trials as 
well as need to pursue control 
measure. 

    X   

2006 trials need 
to be monitored 
1x.  All past 
Bleapp trial 
data needs to be 
analyzed.  
Identify 
whether 
additional trials 
needed, and 
where most 
appropriate to 
conduct them.     

                              

Ohikilolo-14     
Puu 

Tetramolopium 

Conduct grass control across Puu 
Tetramolopium, as needed.  Goal is 
to keep Tetfil habitat free from 
grasses. 

        

Will treat as 
needed.   
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Ohikilolo-17 
Ctenitis Ridge 

Conduct understory/canopy weed 
control around reintroduction areas 
in fence, every 6 months/year.  
Bleapp a major weed at this site; 
control methods are very 
destructive, and should be 
implemented with much care.  
Control canopy gradually.  Expand 
weeded area slowly to fence 
boundary. 

X       

Weeded 
understory 
thoroughly this 
year.  Thinned 
overstory to 
acceptable 
levels.  Reduce 
to annual weed 
sweep across 
area.   

  

                              

Plant common natives in fence area, 
focusing in weeded areas close to 
Prikaa.  Tag and map.  Species 
include: Micstr.  Expand species list 
as needed.  Conduct once, and if 
successful, conduct annually. 

      X

Planted and 
monitored. 
Plants look 
good. 

  

                              

Monitor common reintroductions 
planted fall/winter of 2008 
annually.  Species include: Micstr. 

      X

See above 
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Ohikilolo-20    
Big Ridge and 
below Forest 

Exclosure 

Control canopy species across 
WCA, focusing on Psicat, Grerob, 
Toocil, and any other less common 
species.  Sweep entire WCA 1x by 
end of 2012.  Conduct follow up 
control as needed, every 3 years. 

    X   

Minimal 
weeding done 
so far.  Psicat 
found during 
veg monitoring 
was treated.  
WCA shape 
created for 
future weed 
expansion.  
Will scope and 
weed if time 
allows.  

                                

Ungulate 
Control 

Read Ungulate Transect MMR-13   X X X                                   

Read Ungulate Transect MMR-08   X X X                                   
Maintain and install snares for goat 
ingress from Keaau   X X X

  

        
                        

Monitor fence integrity from Tetfil 
Puu to Range Control   X X X

  

                                
Monitor fence integrity from 3-
points to Tetfil Puu     X X

  

                                
Monitor fence integrity of Forest 
Patch Exclosure   X X   

  

        
                        

Monitor fence integrity of Prikaa A 
fence X X X X

  
        

                        

Monitor fence integrity of Ctesqu 
fence annually X       
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Evaluate need to repair/replace 
lower southwest section of fence 

    X   

Area scoped.  
Discussion 
ongoing about 
best means of 
addressing 
decay of fence. 

        

                        

Localized 
Rodent Control 

Restock baits for AchMus: 
Pteralyxia Gulch and Forest Patch 
Baits 2x/qtr X X X X

  

                                
Restock Baits for all Prikaa at 
Ohikilolo (MMR-A, MMR-B, 
MMR-C, MMR-D, Myrles Patch) 
2x/qtr X X X X

  

        

                        

Monitoring tracking tunnels 1x a 
quarter X   X   

  

                                
Reconfigure MMR-A w/ stations 
and trap boxes X       

Action 
complete         

                        

Monitor ground shell plots 1x a 
quarter 

X     X

Changed to 
annually by 
Rare Snail 
Specialist         

                        

Evaluate rodent control grids & 
modify if necessary 

X       

Grid updated.  
Action 
complete         

                        

Predatory 
Snail Control 

Determine if any E. rosea or O. 
alliarus snails are present in 
proximity to  A. mustelina 
populations 

        

Need to 
schedule 
searches with 
research 
specialist         

                        

Ant Control 
Conduct surveys for ants across MU 
with bait cards quarterly.         
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Action Type Actions 

MIP Year 6    
Oct 2009-     
Sept 2010 Comments 

 MIP Year 7    
Oct 2010-
Sept2011 

MIP Year 8    
Oct 2011-
Sept2012 

MIP Year 9    
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Analyze results of surveys, develop 
management recommendations         

Ongoing 

                                

Hatched=Quarter Planned 
X= Action Pau  
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1.2.7.1 Ohikilolo Vegetation Monitoring Update 

Primary Objectives: 

 Assess the cover of alien plant species within the MU to determine if it is less than 50% across 
the sampled unit or continuing to decrease to ultimately meet that threshold requirement (Makua 
Implementation Team et al. 2003). 

 Re-read vegetation monitoring transects every three years.  The next planned monitoring cycle for 
this area is in quarter 3 of 2013 (MIP year 10). 

Secondary Objectives: 

 Monitor the status of native plant species within the MU. 

 Assess the status and changes in bare ground (not vegetated areas) within the MU. 

 Determine if any ungulates (feral pigs or goats) are detected within the fenced portion of a MU. 

MU Vegetation Monitoring  

Vegetation monitoring will be conducted for both the Ohikilolo (Upper) and Lower Makua sections of 
this MU (refer to the Ohikilolo ERMUP in the 2009 Status Update for the MIP and OIP for discussion on 
reasons for the division of this MU).  From April to June of 2010, vegetation monitoring was conducted 
for the Upper Ohikilolo portion of the MU.  The total effort, including commute time, was 285 hours.  
Current vegetation monitoring does not include the inaccessible cliff section of the MU, for safety 
reasons.  Until a safe method for this type of monitoring is developed, OANRP will continue to 
qualitatively monitor the cliff communities.   

Statistical Threshholds  

All of the sampling and analysis methods addressed in this protocol are based on the following 
assumptions: 

 The probability of making a Type I error (detecting change or difference when none exists) is 
<10% (Alpha = 0.10) 

 The probability of making a Type II error (missing a change or difference that does exist) is 
<20%. 

 Minimum detected change or difference between two samples being compared is 10% over the 
sampling period. 

Sample Size Coniderations  

A post hoc sample size was calculated using the statistical thresholds mentioned above and a standard 
deviation of 33.  The minimum sample size for this MU is be 136 stations, which is close to the 133 
stations actually read.   
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MU Monitoring Transects 

 

 

MU Vegetation Monitoring Baseline Analyses 

The mean alien vegetation cover in the understory for this MU was 61% in the understory and 30% in the 
canopy.  The percent cover was below the IP goal in the canopy but not in the understory (see the MU 
Percent Vegetation Cover Monitoring Analyses table below).  The native canopy cover pre-disturbance is 
unknown but was likely lower than 50%.  This assumption is based off of the composition of the 
remaining native patches in the Ohikilolo MU.   

 

MU Percent Vegetation Cover Monitoring Analyses 

Variable Stations Mean 
Standard Error 
Of  the Mean 

Standard 
Deviation Q1 Median Q3 

Native Shrub 133 16.77 1.69 19.46 2.5 7.5 25 

Native Fern 133 18.17 2.18 25.12 0.5 7.5 30 

Native Grass 133 24.28 2.28 26.27 2.5 15 35 

Bryophytes 133 5.39 1.12 12.97 0.5 0.5 2.5 

Total Native 133 46.38 2.57 29.59 25 45 75 
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Variable Stations Mean 
Standard Error 
Of  the Mean 

Standard 
Deviation Q1 Median Q3 

Understory 

Alien Shrub 133 26.27 1.96 22.62 7.5 25 35 

Alien Fern 133 28.73 2.94 33.94 2.5 7.5 55 

Alien Grass 133 25.04 2.43 28.07 0.5 15 40 

Bare Ground 133 12.9 1.97 22.73 0.5 2.5 15 

Total Alien Understory 133 60.94 2.94 33.86 30 65 95 

Total Native Canopy 133 15.32 1.95 22.43 0 2.5 25 

Total Alien Canopy 133 30.16 2.82 32.57 0.5 15 55 

Total Canopy 133 42.59 2.92 33.7 7.5 45 75 

 

The main alien tree found in Ohikilolo was Schinus terebinthiflius (see map below).  The mean vegetation 
cover was 27% for this species in the canopy and 16% in the understory (see table below).  Due to its 
invasive characteristics and ecosystem altering potential, S. terebinthiflius poses a major threat to this 
MU.  The primary weed control strategy for S. terebinthiflius in the next five years is to focus efforts on 
removing it around rare species and native forest patches.  Staff will also focus on preventing current 
monotypic patches of S. terebinthiflius from expanding.   
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Schinus terebinthiflius distribution in the canopy 

 

Percent Vegetation Cover for Schinus terebinthifolius 

Variable Stations Mean 
Standard Error 
of the Mean 

Standard 
Deviation Q1 Median Q3 

% Understory Cover 133 15.98 1.64 18.94 0.5 7.5 25 
% Canopy Cover 133 27.03 2.75 31.74 0 15 45 

 

Blechnum appendiculatum, Melinis minutiflora, and Grevillea robusta are several other invasive alien 
species found in the Ohikilolo MU.  Though these species are too widespread to control as incipient they 
are of particular interest to OANRP due to their distribution, density, and invasive characteristics.  B. 
appendiculatum is concerning due to its ability to create a thick ground cover which might reduce the 
amount of light available for germinating native seedlings.  The mean percent cover of B. appendiculatum 
was 28%.  B. appendiculatum weed control techniques are currently being researched and MU scale 
control options will be reconsidered once results have been analyzed and feasibility discussed.  M. 
minutiflora is an alien grass that is controlled along fencelines and in rare plant patches.  The mean 
percent cover for M. minutiflora in 2010 was 21%.  If subsequent monitoring data shows an increase in 
the percent cover for this species, additional control will be considered.  G. robusta is an alien tree that, 
with the exception of the cliff communities, is treated as zero tolerance for mature plants.  The mean 
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percent cover for G. robusta in 2010 was 25% in the canopy and 0.45% in the understory.  The five year 
MU goal for G. robusta is to kill all mature, reachable plants found within the Ohikilolo (Upper) MU. 

 

Species that are not treated as incipient but for which staff also has zero tolerance for in Ohikilolo include 
Psidium cattleianum, Psidium guajava, Passiflora suberosa, Leucaena leucocephala, Casuarina sp., 
Toonia ciliata, and Syzygium cumini.  These species will not be analyzed using vegetation monitoring 
since all individuals are controlled as soon as they are found.  During vegetation monitoring, 26 new 
locations of species from this list were found.  These individuals will be controlled during scheduled 
WCA weed sweeps. 
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1.2.8 Palikea 

Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General Surveys 

Survey Puu Palikea LZ whenever used, 
not to exceed once per quarter.  If not 
used, do not need to survey. 

    X   

  

                                
Survey Halona Ridge LZ whenever 
used, not to exceed once per quarter.  If 
not used, do not need to survey. 

  X     

  

                                
Survey Palikea Camp LZ whenever 
used, not to exceed once per quarter.  If 
not used, do not need to survey. 

  X X   

  

                                

ICA 

SetPal- Palikea-01, Monitor/control 
Setpal at site east of camp quarterly.  
Handpull and remove from field all 
plants/fruit.   X X   

  

                                
SetPal-Palikea-02, Monitor/control 
SetPal at steps site quarterly.  Only 1 
immature plant found here.  Handpull 
and remove from field plant and 
potentially viable fruit. 

  X X X 

  

                                
CroCro-Palikea-01, Monitor/control 
Crocro at Norfolk pine site minimum 
every 6 months.  Sweep entire ICA 
each time.  Dig out corms, remove from 
field.  Pick and remove from field any 
potentially viable fruit. 

    X   
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
CroCro-Palikea-02, Monitor/control 
Crocro at DZ/akolea gulch site 
minimum every 6 months.  Once initial 
knockdown is complete, sweep entire 
ICA each time.  Dig out corms, remove 
from field.  Pick and remove from field 
any potentially viable fruit. 

    X   

  

                                
CroCro-Palikea-03, Monitor/control 
Crocro at steps site minimum every 6 
months.  Sweep entire ICA each time.  
Dig out corms, remove from field.  Pick 
and remove from field any potentially 
viable fruit. 

X   X   

  

                                
CroCro-Palikea-04, Monitor/control 
Crocro on fence N of lunch puu a 
minimum every 6 months.  Sweep 
entire ICA each time.  Dig out corms, 
remove from field.  Pick and remove 
from field any potentially viable fruit. 

    X   

  

                                
DicChi-Palikea-01, Monitor/control 
Dicchi inside old TNC exclosure 
quarterly.  This weed is roundup 
resistant.  Pick and remove from field 
any potentially viable fruit or roots. 

        

  

                                
FraUhd, Establish ICA.  Survey, GPS, 
enter into database, begin control.         

  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

FicMic, Establish ICA.  Survey, GPS, 
enter into database, begin control.         

  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

Melqui, Establish ICA.  Survey, GPS, 
enter into database, begin control.         
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General WCA 

Scope inside new Palikea exclosure to 
delineate WCAs.  GPS WCAs, and 
create accurate GIS shapes for them.  
GPS other noteworthy landmarks as 
well.         

No future actions 
scheduled 

  

      

  

      

  

      

  

      

Palikea-01      
North Corner 

Control weedy grasses along fence, 
crest quarterly/as needed.  Target 
Ehrsti.  Exercise care when working 
around native species. 

  X X   

  

                                
Control both understory and canopy 
weeds across entire WCA every other 
year.  Use sweeps.  Target Psicat, 
Morfay.     X   

  

      

  

  

  

  

  

      

  

  

  

  

  

Palikea-02      
Uluhe Flats 

Control weeds across entire WCA 
annually.  Focus first around nice forest 
patches and uluhe flats.  Move into 
weedier areas.  Target Schter, Psicat, 
select understory weeds.  Target 
Sphcoo wherever found.  GPS and flag 
locations of mature plants.   

  X X   

  

                                
Control Psicat monocultures using 
chipper technique.  Scope possible 
work sites.  Implement control. 

        

  

                                
Scope/install/monitor common reintros 
in weedy zones of WCA.  PUBLIC 
OUTREACH 

        

  

                                

Palikea-03 
Crestline 

Control weedy grasses along fence, 
crest quarterly/as needed.  Target 
Ehrsti.  Exercise care when working 
around native species. 
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control canopy and understory weeds 
across all accessible portions of WCA 
annually.  Much of WCA is steep/cliff.  
Target Morfay, Schter, Psicat.  Control 
canopy weeds gradually; do not remove 
more than 10% cover in any year. 

  

        

  

      

  

      

  

      

  

      

Install/monitor experimental Diclin 
transplant.  Plant into grassy areas.  
Monitor quarterly for survival/ 
establishment, success. 

      

X 

        

  

      

  

      

  

      

  
Control weeds on steep, inaccessible 
portions of MU using alternative 
technologies: weeding on rappell, HBT, 
etc.  Conduct control every other year.  
Target Morgay, Schter. 

  

  

  

  

            

  

  

  

          

  

  

  

Palikea-04        
Mid-Gulch 

Control understory and canopy weeds 
along 2 ridges in WCA, focusing 
around native forest patches, every 
other year.  Target gradual removal of 
Morfay.     X   

  

  

  

  

  

  

  

      

  

  

  

  

  

    
Control weedy grasses across WCA 
every 6 months, as needed.  Target 
Ehrsti, Melmin, Pascon.  Exercise care 
when working around native species. 

    

X 

  

  

  

      

  

      

  

      

  

      

Scope/install/monitor common 
reintroductions in light gaps from 
Schter gulch weeding. 

        

  

  

      

  

      

  

      

  

      

Control understory and canopy weeds 
in gulch every other year.  Target 
gradual removal of Schter; open 10-
15% of canopy per year.  Coordinate 
efforts wth common native 
reintroductions.         
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Palikea-05  
Subunit 1A 

(Cyagri) 

Control understory and canopy weeds 
in gulch portion of WCA (around wild 
and reintro Cyagri, TNC reintros) every 
6 months.  Exercise care when working 
around rare taxa.  Target understory.  
Do not control large Cryjap. 

    X   

  

                                
Control understory and canopy weeds 
across non-gulch portion of WCA 
annually.  Do not kill large Cryjap. 

    X   

  

    

    

    

    

    

    

    

    

Palikea-06       
Tsugi gulch 

Control understory and canopy weeds 
across WCA annually.  Focus first 
around native forest paches, move into 
weedier areas.  Target understory 
species; use monitoring data to trigger 
control.  Control canopy gradually, 
target Morfay, Schter, Bleapp; do not 
kill C X   X   

  

                                
Elepaio territory: control Psicat 
gradually, in conjunction with 
Vertebrate Specialist, two times a year, 
as needed.         

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  
Control weedy grasses across WCA 
annually/as needed.  Target Ehrsti.  
Exercise care when working around 
native species. 

    X   

  

  

    

    

    

    

    

    

    

  
Install/monitor Lobyuc seedsow using 
TNC seed.  Sow along trail, in areas 
that aren't super wet, but are close to 
crest line.         

Determine if seed 
still viable or if 
action should be 
cancelled.     

    

    

    

    

    

    

    

  

Palikea-07      
South Corner 

Control weedy grasses along fence, trail 
quarterly/as needed.  Target Ehrsti.  
Exercise care when working around 
native species. 
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control both understory and canopy 
weeds across entire WCA annually.  
Use sweeps.  Target Psicat, Morfay, 
Schter, Aracol keiki's.  Control canopy 
weeds gradually to minimize light 
changes.  Consider options for 
removing (or not) Aracol.  Use 
volunteers fo         

Evaluate site for 
chipper and snail 
survey work 
day/night 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Install/monitor seedsow in CroCro ICA 
site.  Identify candidates species.  
Native species options: Diasan, Hedter.  
PUBLIC OUTREACH 

        

  

                                

Palikea-08        
Mid-east Gulch 

Control weedy grasses across WCA 
every 6 months, as needed.  Target 
Ehrsti.  Exercise care when working 
around native species. 

    X   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Control understory and canopy weeds 
along 2 ridges in WCA, focusing 
around native forest patches, every 
other year.  Target gradual removal of 
Morfay.         

  

  

      

  

    

    

      

  

    

  
Scope/install/monitor common 
reintroductions in light gaps from 
Schter gulch weeding. 

        

  

  

      

  

      

  

      

  

      

Control understory and canopy weeds 
in gulch every other year.  Target 
gradual removal of Schter; open 10-
15% of canopy per year.  Coordinate 
efforts wth common native 
reintroductions.         
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Palikea-09        
East Corner 

Control understory and canopy weeds 
across WCA every 1-2 years.  Focus 
first around native dominated areas, 
then move into weedier areas.  Control 
canopy weeds gradually, to prevent 
major light changes.  Target Schter, 
Morfay, scattered Psicat.  Target Sp 

    X   

  

    

  

      

  

      

  

      

  

  

Control Psicat monocultures.  Target 1-
3 stands per year.  Use chipper where 
possible.  Focus first on far eastern side 
of WCA and work back towards camp; 
encourage natural koa recruitment.  
PUBLIC OUTREACH 

        

  

  

      

  

      

  

      

  

      

Ungulate 
Control 

Cyagri monitor fence integrity and 
transect   

X     
  

                                
Check snare group outside the fence.   X X                                     
Site visit/scoping for Trap Out Grid                                           
North Palawai fence monitor for 
integrity         

  
                                

Palikea fence monitor integrity X X X X                                   
Identify high probability  ungulate 
usage areas                                           

Install transects     X                                     

Rodent Control 

AchMus.PAK, All sites with rat control 
grids, Bait every 6 weeks X X X X 

  
                                

Tracking tunnel set up and running       X                                   
Set up Trap Out Grid       X                                   

Slug Control 
Monitor slug activity at Cyanea 
grimesiana             
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Action Type Actions 

MIP Year 6     
Oct 2009-       
Sept 2010 Comments 

MIP Year 7     
Oct 2010-
Sept2011 

MIP Year 8     
Oct 2011-
Sept2012 

MIP Year 9     
Oct 2012-
Sept2013 

MIP Year 10    
Oct 2013-
Sept2014 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Predatory Snail 
Control 

Determine if any E. rosea or O. alliarus 
snails are present at A. mustelina sites / 
implement control 

              

  

      

  

      

  

      

  

  

Ant Control 

Conduct surveys at human entry points 
and A. mustellina sites annually             

  
    

      
  

      
  

      
  

Analyze survey results and develop 
management plan     X   

Management plan 
completed April 
2010 

        
  

  
  

  
  

  
  

  
  

  
  

  

Inplement control if necessary                                           
Conduct anthropod survey to determine 
recovery following rat trap out project X   X   

Arthropod survey 
to continue through 
2011. 

        
  

  
  

  
  

  
  

  
  

  
  

  

Jackson 
Chameleon 

Survey for C. jacksonii along Palehua 
road/cabins                                           

Survey for C. jacksonii in MU fence                                           

Plan actions for next five years if 
needed                                           

Survey/control C. jacksonii as deemed 
necessary                                           

Monitoring 

Conduct vegetation monitoring across 
the accessible areas of Upper Ohikilolo.     X   Pau          

  
  

  
  

  
  

  
  

  
  

  
  

Conduct vegetation monitoring for the 
cliff community.         Ongoing         

                        

Hatched=Quarter Planned 
X= Action Pau  
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1.3 ECOSYSTEM RESTORATION MANAGEMENT UNIT PLANS 
The Ecosystem Management Unit Plans (ERMUPs) included here follow the same format as ERMUPs 
included in the 2009 Status Report for the MIP and OIP.  Minor changes have been made to the format 
since last year, including listing all proposed actions in one table at the end of each plan, rather than in 
multiple tables spread throughout each plan.  This change was made to facilitate yearly updates, as only 
the table will be reviewed and provided to the IT on an annual basis.  Each plan includes a summary of 
rare resources as well as a discussion of all threats to the MU.  The ERMUPs are designed to be stand-
alone, technical documents which guide OARNP field crews.  Some repetitive verbiage is intentional 

1.3.1 Kaena 

Ecosystem Restoration Management Plan  

MIP Year 7-11, Oct. 2010 – Sept. 2015 

MUs: Kaena and East of Alau 
 

Overall MIP Management Goals: 

 Form a stable, native-dominated matrix of plant communities which support stable populations of 
IP taxa. 

 Control fire and weed threats to support stable populations of IP taxa.   

Background Information 

Location: Westernmost tip of Oahu, at Northern base of Waianae Mountains 

Land Owner: State of Hawaii 

Land Managers: Department of Land and Natural Resources (DLNR) - Natural Area Reserve System 
(NARS), DLNR – Land Division.   

Acreage: 51.7 acres 

Elevation Range:   Sea level to 894 ft. 

Description: Kaena Point includes two IP MUs: Kaena and East of Alau.  Access is via a 4-wheel drive 
road along the Mokuleia coastline.  The Kaena MU is within the Natural Area Reserve (NAR) boundary 
and is protected from off road vehicles by a large rock barrier.  It is actively managed by DLNR, NARS, 
and OANRP, and contains areas of native dominant dry coastal strand and shrubland. The East of Alau 
MU is located on a parcel managed by DLNR Land Division and receives a minimal amount of 
management by OANRP staff.  Vegetation within and surrounding the MU is alien dominant dry coastal 
shrubland. Fire serves as the greatest threat to these MUs due to heavy public use and high fuel loads in 
the surrounding area.   

Native Vegetation Types 

Waianae Vegetation Types 
Dry Coastal   
Canopy includes: Myoporum sandwicense, Psydrax odoratum 
 
Understory includes: Eragrostis variabilis, Chenopodium oahuensis, Sida fallax, Chamaesyce degeneri,  
Jacquemontia ovalifolia, Melanthera integrifolia. 
NOTE: For MU monitoring purposes vegetation type is mapped based on theoretical pre-disturbance vegetation.  
Alien species are not noted.   
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MIP/OIP Rare Resources 

Organism 
Type 

Species Pop. Ref. 
Code 

Population Units Management 
Designation 

Wild/ 
Reintroduction 

Plant Chamaesyce 
celastroides var. 
kaenana 

KAE-A East of Alau MFS Wild 

Plant Chamaesyce 
celastroides var. 
kaenana 

 KAE-B Kaena  MFS Wild 

MFS= Manage for Stability   

 

Other Rare Taxa at Kaena MU 

Organism Type Species Status 
Plant Sesbania tomentosa Endangered 
Plant Scaevola coriacea Endangered 
Plant Achyranthes splendens var rotundata Endangered 

 

Locations of rare resources at Kaena 
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Dry Coastal Vegetation Type at Kaena 
 

          

 Kaena MU looking Mauka    Kaena MU looking East 

            

                       Aerial view of Kaena Point 



           Chapter 1                                                                                                                                   Ecosystem Management 

 

2010 Makua and Oahu Implementation Plan Status Report                                                                    101 

 

Rare Resources at Kaena 

   
 

 

 

 

 

 

 

 

 

 

 

 

MU Threats to MIP/OIP MFS Taxa 

Threat Taxa Affected Localized 
Control 
Sufficient? 

MU scale Control 
required? 

Control Method Available? 

Rats Chamaesyce 
celastroides var. 
kaenana 

Yes No Yes 

Ants Chamaesyce 
celastroides var. 
kaenana 

Yes No Yes, depends on species of ant 

Weeds Chamaesyce 
celastroides var. 
kaenana 

Yes No Yes 

Fire Chamaesyce 
celastroides var. 
kaenana 

No Yes No 

Chamaecyce celastroides 
var. kaenana 

Sesbania tomentosa 
flower 

Chamaecyce celastroides var. 
kaenana flower and fruit 

Achyranthes splendens 
var. rotundata 



           Chapter 1                                                                                                                                   Ecosystem Management 

 

2010 Makua and Oahu Implementation Plan Status Report                                                                    102 

 

Management History   

 2001: OANRP staff begins weed control efforts within NAR targeting Leucana leucocephala 
around known Chamaecyce celastroides var. kaenana. 

 2004: OANRP staff begins weed control efforts at East of Alau MU targeting Leucana 
leucocephala around Chamaecyce celastroides var. kaenana. 

 Aug-2007: A wildland fire consumed approximately 74 acres near the East of Alau MU 
(approximately 35m from the Kaena-02 WCA).  

 Nov-2007: Additional 140 plants found by OANRP and WCA area expanded.  

 2008:  Ongoing restoration work including weed removal and re-vegetation with common native 
plants is performed by OANRP. 

 July-2009: A wildland fire burned within 95 m of the East of Alau population.   

 2009: The genetic storage goals were met for Kaena PU (50 plants represented in seed storage).  

 Nov-2009: Another group of approximately 30 Chamaecyce celastroides var. kaenana  found.   

 2010: Predator proof fence around a portion of the NAR (which will include a subset of the 
Chamaecyce celastroides var. kaenana  population) is slated for construction. 

 

Weed Control 

Weed Control actions are divided into 4 subcategories:  

1) Vegetation Monitoring 

2) Surveys 

3) Incipient Taxa Control (Incipient Control Area - ICAs)  

4) Ecosystem Management Weed Control (Weed Control Areas - WCAs)   

Vegetation Monitoring  

Currently there is no plan for vegetation monitoring in the Kaena and East of Alau MUs. Current OANRP 
methods of vegetation monitoring are designed for larger scale MUs. These methods would need to be 
modified, or a different methodology would need to be chosen, in order to accurately detect changes in 
vegetation composition. Once a complete census of the Chamaecyce celastroides var. kaenana  
population within the Kaena MU is conducted, OANRP will determine if a vegetation monitoring 
program at Kaena will aid in the management of Chamaecyce celastroides var. kaenana populations.  

Surveys  

Army Training?: No 

Other Potential Sources of Introduction: OANRP and NARS staff, public hikers, 4-wheel drive vehicles, 
and birds. 

Survey Locations:  high traffic areas. 

Management Objective:  

 Prevent the establishment of any new invasive alien plant or animal species through regular 
surveys along roads, trails and other high traffic areas (as applicable).  
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Monitoring Objectives: 

 Note unusual, significant, or incipient alien taxa during the course of regular field work and 
annual survey of main access road.   

Management Responses: 

 Novel alien taxa found will be researched and evaluated for distribution and life history. If taxa 
found to pose a major threat, control will begin and will be tracked via ICAs. 

Surveys are designed to be the first line of defense in locating and identifying potential new weed species.  
At Kaena, one road survey is conducted on a dirt road starting at the terminus of Farrington Highway and 
ending at the rock wall barricade. OANRP will consider installing additional surveys in other high traffic 
areas, however, due to Kaena’s small size, incidental observations during regular field management 
should suffice.   

Incipient Taxa Control (ICAs) 

No incipient species have been identified by OANRP in the MU therefore there are currently no ICAs.  
OANRP will continue to monitor and consider control on possible incipients when appropriate.  While 
there are no ‘incipient’ targets within this MU, Atriplex semibaccata, Achyranthes aspera var. aspera, 
Cenchrus echinata, and Verbesina encelioides are targeted within the WCAs.  OANRP will continue to 
control Acacia farnesiana and Leucaena leucocephala in order to remove all matures within WCAs. 
Return visits will be scheduled in order to prevent immature individuals from reaching maturity.      

 

The table below summarizes invasive taxa at Kaena.  Appendix 3.1 of the MIP lists significant alien 
species and ranks their potential invasiveness and distribution.  Each species is given a weed management 
code: 0 = not reported from MU, 1 = incipient (goal: eradicate), 2 = control locally.  If no code is listed in 
the ‘original’ column, the species was not evaluated by the IP, but was added later by OANRP.  While the 
list is by no means exhaustive, it provides a good starting point for discussing which taxa should be 
targeted for eradication in an MU.  OANRP supplemented and updated Appendix 3.1 with additional 
target species identified during field work.  In many cases, the weed management code assigned by the 
MIP has been revised to reflect field observations.   ICAs are not designated for species in the table 
below; however, occurrences of all species in the table should be noted by field staff.    
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Summary of Potential ICA Target Taxa 

Taxa MIP 
weed 
man. 
code 

Notes No. 
of  
ICAs 

O
ri

gi
na

l  

R
ev

is
ed

 

Acacia farnesiana  2 The majority of weed efforts have focused on this taxa within the WCAs.  
Always targeted for removal during weed sweeps.   

0 

Agave sislana 1 2 A population is located along the mauka side of the access road prior to East 
of Alau, previously known from Kaena MU.  Zero tolerance within WCAs.  

0 

Achyranthes 
aspera var. aspera 

 2 Common throughout MUs.  NARS targets around laysan albatross areas.  
OANRP controls within WCAs.   

0 

Cenchrus echinatus  2 Common along access road.  Will always target for control within WCAs. 0 
Chloris barbata  2 Grass is widespread throughout Kaena-01 WCAs.  Control has been 

performed in past via grass specific herbicide and outplanting of the native 
grass Kawelu.  NRS will continue to monitor the extent and perform control 
as necessary. 

0 

Digitaria insularis  2 Most common grass in MU therefore posing greatest fire threat.  Control 
performed within WCAs. 

0 

Leucaena 
leucocephala 

2 2 The majority of OANRP weed efforts were used to control within WCAs.  
Always targeted for removal during weed sweeps.  

0 

Urochloa maxima 
(Panicum 
maximum) 

 2 Target for removal within WCAs.  Priority for removal due to fire threat.   0 

Passiflora edulis 2 2 Common along access road.  Will monitor within WCAs and perform control 
as necessary.   

0 

Verbecina  
encelioides 

 2 Targeted for removal within WCAs during weed sweeps.    0 
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Incipient and Weed Control Areas 

 

 

Ecosystem Management Weed Control (WCAs)  

MIP Goals: 

 Within 2m of rare taxa: 0% alien vegetation cover except where causes harm. 

 Within 50m of rare taxa: 25% or less alien vegetation cover 

 Throughout the remainder of the MU: 50% or less alien vegetation cover 

Management Objectives:  

 Focus weeding around Chamaecyce celastroides var. kaenana populations to enlarge and 
improve habitat.  

 After complete census of Chamaecyce celastroides var. kaenana population is conducted at 
Kaena MU, determine what, if any, vegetation monitoring method will provide an accurate 
depiction of vegetation composition change over time.  
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Management Responses: 

 Modify weeding efforts if Chamaecyce celastroides var. kaenana population monitoring indicates 
weed control efforts are not contributing to stable population growth. 

OANRP weed control at Kaena is focused on reducing alien vegetation encroachment on populations of 
Chamaecyce celastroides var. kaenana and providing expanded habitat for population recruitment. These 
efforts have been effective at removing woody weeds. Currently there is no complete census of 
Chamaecyce celastroides var. kaenana at the Kaena MU, and the current vegetation monitoring method 
designed for larger MUs is not fit for monitoring vegetation changes at either MU. Completing a 
population census and modifying or developing different vegetation monitoring methods may allow 
OANRP to quantify weed control impacts on Chamaecyce celastroides var. kaenana at Kaena. 

 

WCAs: Kaena-01 

Veg Type:   Dry Coastal 

MIP Goal:   25% or less alien cover (rare taxa in WCA).     

Targets:       All woody species, particularly A. farnesiana and L. leucocephala, as well as herbaceous 
weeds A. aspera var aspera, V. encelioides, and A. semibicatta. Grasses such as D. insularis and P. 
maximum are also targeted as needed.   

Notes:  Weed control began at the Kaena MU in coordination with NARS in 2001.  The focus of control 
efforts has been around the Kaena Point C. celastroides var. kaenana population in the western portion of 
the NAR. WCA control efforts were expanded in 2007, and again in 2010 upon discovery of new groups 
of plants. The WCA boundary was expanded to encompass these additional areas.  Control of A. 
farnesiana and L. leucocephela within this WCA has succeeded in drastically diminishing their overall 
extent.  Previously, loppers and hatchets were needed to clear these species.  Visitation frequency has 
been dramatically reduced. Few plants are found throughout the WCA, most of which are small immature 
that can be cut with clippers or hand-pulled.  

Although common along the access road, there is zero tolerance for C. echinatus and Achyranthes aspera 
var. aspera within the WCAs.  D. insularis and P. maximum are targeted along the upper portion of WCA 
to aid fire suppression.  OANRP is currently evaluating the need for control of C. barbata found 
throughout WCA. Previous efforts at control have not proved effective; however, it does not appear to be 
spreading beyond its initially observed extent.  OANRP will continue to monitor C. barbata and will 
perform control as necessary.    

 

OANRP also target A. semibicatta, a creeping shrub that densely occupies C. celastroides var. kaenana 
habitat.  A. semibicatta is easily removed by handpulling during weed sweeps.  OANRP will continue to 
monitor A. semibicatta and investigate further control methods if necessary.  

Common native plant reintroductions of Myoporum sandwicense and Eragrostis variabilis began in 2008 
to aid in weedy grass control, habitat restoration, and fire prevention.  As of 2010 the survival rate for 
outplanted M. sandwicense was 88%, and 93% for outplanted E. variabilis.  OANRP staff hopes to 
continue working with DOFAW staff to grow more common native plants and reintroduce them in order 
to aid in restoration and fire suppression efforts. 
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WCA: Kaena-02 

Veg Type:   Dry Coastal 

MIP Goal:   25% or less alien cover (rare taxa in WCA).     

Targets:       All woody species, particularly A. farnesiana and L. leucocephala, as well as herbaceous 
weeds A. aspera var aspera, V. encelioides, and A. semibicatta. Grasses such as D. insularis and P. 
maximum are also targeted as needed.   

Notes:  The weed control goals and targets in this WCA are largely the same as those in Kaena-01.  Weed 
control is conducted around a patch of C. celastroides var. kaenana that is fragmented from the larger 
patch below a road. Additionally, this WCA will be enclosed by the proposed predator proof fence at 
Kaena point.   Weed control around this small patch has only taken place in the last year, and there is still 
more weed control needed to create a weed-free buffer zone around the rare plants.  Once this is 
accomplished, annual sweeps for target weeds across the entire WCA will be conducted.  

 

WCA: EastOfAlau-01 

Veg Type:   Rock/talus slope 

MIP Goal:   25% or less alien cover (rare taxa in WCA).   

Targets:   All weeds, focusing on A. farnesiana and L. leucocephala and grasses.   

Notes:  OANRP control efforts began in 2004 at the East of Alau MU.  Minimal weed control effort is 
needed because C. celastroides var. kaenana  plants are found on rock talus with few weeds directly 
surrounding them.  A small buffer of weed free area is maintained around this talus slope.  OANRP is 
currently pursuing an agreement with DLNR Land Division to create a fire break east of the patch by 
clearing a large stand of Kiawe (Prosopis pallida). Removal of A. farnesiana and L. leucocephala around 
the WCA to create a wide fire buffer zone (approximately 50m) will also aid in fire suppression.     

 

Rodent Control 

Species:  Rattus rattus (Black rat), Rattus exulans (Polynesian rat), Mus musculus (House mouse) 

Threat level:  Unkown 

Current control method:  None 

Seasonality:  N/A 

Number of control grids:  None  

Primary Objective: 

 Implement rodent control if complete census of C. celestroides var. kaenana indicates rodents are 
a threat to a stable population. 

Monitoring Objective:  

 Monitor rare plant (C. celestroides var. kaenana) populations to determine impacts by rodents. 

MU Rodent Control: 

 OANRP have observed chewed branches of C. celestroides var. kaenana within other MUs, 
however no rat predation has been observed at either Kaena or East of Alau MU. Currently no 
rodent control is conducted by OANRP around the taxa due to the large number of individuals 
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thriving without rodent control.  DLNR will be building a predatory proof fence that will 
surround a portion of the C. celestroides var. kaenana in the Kaena PU.  OANRP will monitor 
differences in population structure and vigor between the fenced and unfenced sites and will 
perform future control if deemed necessary. 

 

Ant Control 

Species:  Ochetellus glaber, Monomorium floricola, Paratrechina longicornis, Tetramorium simillimum 
confirmed 

Threat level:  Unknown 

Control level:  Only for new incipient species 

Seasonality:  Varies by species, but nest expansion observed in late summer, early fall 

Number of sites:      One site in the Kaena East of Alau Management Unit (MU) at the C. celastroides var. 
kaenana (KAE-A) wild site; three sites in the Kaena MU: gate, trail split and C. celastroides var. kaenana 
(KAE-B) wild site. 

Acceptable Level of Ant Activity:  Unknown 

Primary Objectives:  

 Determine the effect (if any) of ants on C. celastroides var. kaenana. 

 Monitor for MUs for incipient ant species 

Monitoring Objective: 

 Continue to sample ants at human entry points (gate and trail split) as well as at C. celastroides 
var. kaenana wild sites a minimum of once a year. Use samples to track changes in existing ant 
densities and to alert OANRP to any new introductions. 

Management Objective:  

 If incipient species are found and deemed to be a high threat and/or easily eradicated locally (<0.5 
acre infestation) begin control. 

Ants have been documented to pose threats to a variety of resources, including native arthropods, plants 
(via farming of Hemipterian pests), and birds. There are no published accounts of ants being a direct or 
indirect threat to C. celastroides var. kaenana. From preliminary floral observations, ants have been 
observed to be the dominant floral visitor of C. celastroides var. kaenana.  In general, ants are regarded as 
poor pollinators, because pollen does not readily adhere to their bodies and antibiotics secreted by ants to 
combat fungal growth reduces the viability of pollen.  Ants may also limit seed set and viability in plant 
populations by both diminishing the amount of available nectar, aggressively deterring pollinators at 
flowers and farming aphids and mealy bugs which damage the plants. 9 

It is therefore important to know their distribution and density in areas with conservation value. This can 
be accomplished using a survey methodology developed by S. Plentovich (UH Manoa).  In 2008, Ant 

                                                      

9 Pollination biology of Euphorbia celastroides var. kaenana (Euphorbiaceae) 2010-2011. Melody Euaparadorn; Department of 
Botany; University of Hawaii at Manoa. 
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sampling took place in Kaena MU on 3/13, 6/19 and 10/2 using the following protocol described in 
Appendix 6-1 (this document). 

A number of species were found: Ochetellus glaber, M. floricola, P. longicornis, and T. simillimum. 
Ochetellus glaber was the only species to occur in high numbers (>50 foragers per bait).  All species are 
well established and not considered incipient.  Observations of ants tending scales and mealy bugs on C. 
celastroides var. kaenana in August 2010 may indicate that ant control is warranted.  More sampling is 
needed to determine which ant species is responsible.  Graduate student Melody Euaparadorn will be 
studying the pollinators of C. celastroides var. kaenana throughout the next two years, and if her study 
indicates ants are disrupting pollination, ant control will commence.  

 

Ochotellus glaber gathering nectar from C. celastroides var. kaenana flowers. 
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Scales on branch of C. celastroides var. kaenana 

 

Fire Control 

Threat Level:  High  

Available Tools:  Fuelbreaks, Visual Markers, Helicopter Drops, Wildland Fire Crew, Red-Carded Staff.   

Management Objective:  

 To prevent fire from burning any portion of the MU at any time.   

Preventative Actions   

Due to high fuel loads, low precipitation levels, and high arson activity, fire poses a great threat to both 
MUs. Rarely does a year go by without a wildfire starting somewhere within Kaena State Park or the 
surrounding DLNR Land Division lands. OANRP efforts have focused on preventative fire measures 
such as common reintroduction and weed control within the MUs. Removal of the most fire prone weeds 
(A. farnesiana, L. leucocephela and P. maximum) remains a high priority within the MUs.  The East of 
Alau MU has a higher fire threat then the Kaena MU, due to higher fuel loads. OANRP will focus 
upcoming weed control efforts on creating a 50m fuel break in order to reduce fuel loads surrounding the 
C. celastroides var. kaenana PU. See the Weed Control section for further details.   

OANRP will focus on maintaining good communication with the Wildland Fire Working Group to 
facilitate positive on-the-ground fire response in the event of another fire.  NRS will maintain red-carded 
staff to assist with fire response.     
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August 2007 fire 

 

 

August 2007 fire, Red circle indicates C. celastroides var. kaenana East of Alau PU 
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July 2009 fire, C. celastroides var. kaenana East of Alau PU circled in red, yellow arrow indicates 
furthest extent of burned area. 
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General 
Survey 

Survey along Kaena dirt road from gate at the end 
of the paved road to the NAR barrier. 

General WCA 

Redraw MU boundaries.  Create new Kaena MU 
WCA for lower (below road) C. celastroides var. 
kaenana plants recently discovered by OANRP staff 
(will be within predator fence).  Use landmarks to 
mark in field. 

WCA: Kaena-
01 

Control weeds across entire WCA.  Focus on  L. 
leucocephala, A. farnesiana,  A. semibicatta, A. 
aspera var aspera, and V. encelioides.  Work to 
remove all mature L. leucocephala from area and 
expand to boundaries of WCA.  
Control grass across WCA as needed, every 3-6 
months.  Focus on upper portion of patch targeting 
D. insularis and P. maximum. Zero tolerance for C. 
echinatus within WCA and evaluate control 
strategies for C. barbata. 
Monitor prior common reintroductions annually, 
any new plantings at six months, then annually.  
Species include: M. sandwicense and E. variabilis. 
Plant common natives through WCA, focusing on 
edges of patch and open areas.  Tag and map.  
Species include: M. sandwicense and E. variabilis.  
Expand species list as needed. 
Take Photopoints 2x/year 

WCA: Kaena-
02 

Control weeds across entire WCA every 6 months.  
Focus on Leuleu, Acafar, Atrsem, Achasp, Verenc.  
Work to remove all mature LeuLeu from area, 
expand  boundaries of WCA. 
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

WCA: 
EastofAlau-01 

Control weeds across WCA every 6 months.  Target 
A. farnesiana and L. leucocephala but include other 
weeds as well.  Expand boundaries of weeded area 
to improve habitat.  Area severely fire threatened.  

Use chainsaws and possibly chipper to remove a 
large Prosopis pallida on the East side of the WCA, 
and a 50m swath of A. farnesiana and L. 
leucocephela surrounding the WCA in order to 
create a fire buffer zone. 
Control weedy grasses in area. Fire threat is high. 

Rodent 
Control 

Monitor C. celastroides var. kaenana  for predation 
by rodents 
Implement localized rodent control if determined to 
be necessary for the protection of rare plants                                         

Ant Control 

Conduct surveys for ants across at 4 sites (see 
above) with bait cards  
 Determine species of ant farming scale and mealy 
bugs 
Review study of C. celastroides var. kaenana 
pollinators to determine ant impacts on pollination. 
 Implement control if deemed necessary 

Hatching=Quarter Scheduled 
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1.3.2 Kahuku Training Area (KTA) 

Ecosystem Restoration Management Plan 

OIP Year 4-8, Oct. 2010 – Sept. 2015 

Region: Kahuku Training Area 

MU: Kaunala, Pahipahialua, Oio, KTA no MU 
 

Overall OIP Management Goals: 

 Form a stable, native-dominated matrix of plant communities which support stable populations of 
IP taxa. 

 Control ungulate, rodent, arthropod, slug, fire, rust fungus, and weed threats to support stable 
populations of IP taxa.  Implement control methods by 2013.   

Background Information 

Location: Kahuku Training Area (KTA) 

Land Owner: US Army 

Land Manager: Oahu Army Natural Resources Program (OANRP) 

Acreage: 9,400 acres ~10 acres within fenced MUs 

Elevation Range: 80 ft. - 2,100 ft 

Description:  KTA is located on the northern extent of Oahu, beginning in the lowlands across 
Kamehameha Highway from the shrimp farms and agricultural fields to the summit of the Koolau 
Mountains.  The Army purchased KTA from The Estate of James Campbell.  The Army uses KTA for 
pyrotechnic training, foot maneuver training, urban combat training and heli training.  The terrain consists 
of rolling hills dissected by broad drainages in lower elevations, and relatively steep and windswept 
ridges in upper elevations.  Habitat within KTA is highly disturbed with some small, predominantly 
native forest patches in the mid elevation mesic forest leading up to mostly native stretches of summit and 
wet forest.  MU management is primarily focused within 3 small fenced MUs within the mid elevation 
mesic forest around the populations of endangered Eugenia koolauensis.  Management is also 
implemented to control key incipient weeds throughout KTA.  Road and LZ surveys are conducted to 
assist in detection of invasive taxa and monitoring spread within the training area.  There are four IP 
species found at KTA. 

Native Vegetation Types 

Koolau Vegetation Types 
Mesic mixed forest 
Canopy includes: Acacia koa,  Metrosideros polymorpha, Psydrax odorata,  Nestegis sandwicensis, Diospyros 
spp., Pouteria sandwicensis, Charpentiera spp., Pisonia spp., Psychotria spp., Antidesma platyphylum, Bobea spp. 
and Santalum freycinetianum,  Pleomele halapepe 
 
Understory includes: Microlepia strigosa,  Sphenomeris chinensis, Scaevola gaudichaudiana,  Alyxia stellata 

Mesic-Wet forest  
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Canopy includes: M. polymorpha, Cheirodendron trigynum, Cibotium spp., Melicope spp., A. platyphyllum, and 
Ilex anomala.   
 
Understory includes: Cibotium chamissoi, Broussasia arguta, Dianella sandwicensis, Dubautia spp.  Less common 
subcanopy components of this zone include Clermontia and Cyanea spp.   

 

Primary Vegetation Type in Kaunala, Pahipahialua, and Oio 

Mesic Gulch 

   

 

OIP Rare Resources:  

Organism 
Type 

Species Pop. Ref. 
Code 

Population Unit Management 
Designation 

Wild/ 
Reintroduction 

Plant Cyanea koolauensis KTA-A Kamananui-
Kawainui Ridge 

GSC Wild 

Plant Eugenia 
koolauensis 

KTA- A, 
B, C, D, E, 
F, H, I 

Pahipahialua, 
Kaunala, 
Kaleleiki, Oio, 
East of Oio, 
Aimuu, Ohiaai 

MFS and 
GSC 

Wild 

Plant Gardenia mannii KTA-A, B Ihiihi-Kahawainui 
ridge, 
Kamananui-
Malaekahana 
Summit Ridge   

GSC Wild 

Plant Hesperomannia 
arborescens 

KTA-A Ohiaai  Ridge GSC Wild 

MFS= Manage for Stability  *= Population Dead 
GSC= Genetic Storage Collection †=Reintroduction not yet done 
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Other Rare Taxa at KTA: 

Organism Type Species Status 
Plant Bobea timonioides SOC 
Plant Nesoluma polynesicum SOC 
Plant Pteralyxia macrocarpa C 
Plant Tetraplasandra gymnocarpa E 
Animal Lasiurus cinereus semotus E 
SOC: Species of Concern, C: Candidate, E: Endangered 

Rare Resources at KTA  

   

  

 

 

 

 

 

 

Cyanea koolauensis Eugenia koolauensis Eugenia koolauensis

Gardenia mannii Hesperomannia arborescens  
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MU Threats to OIP MFS taxa 

 

 

Management History 

1996 - Robust E. koolauensis population found in Pahipahialua 

1998 - E. koolauensis surveys conducted in KTA 

1998 - Weed control initiated around E. koolauensis populations 

1999 - ICA’s established in KTA 

2005 - Casuarina equisetifolia removal contracted for Oio and Pahipahialua 

2006 - Kaunala, Pahipahialua and Oio MU fences constructed 

2006 - Puccinia psidii rust noted on E. koolauensis at all sites 

2010 - Thorough census conducted at all E. koolauensis MFS sites 

Fall 2010 - P. psidii rust control research initiated by OANRP in KTA 

 

Ungulate Control 

Identified Ungulate Threats: Pigs  

Threat Level: High  

Primary Objectives:  

 Maintain all three MU fences (Kaunala, Pahipahialua, and Oio) as ungulate free.  

Monitoring Objectives: 

 Conduct fence checks and read transects quarterly.  GPS and mark the fence at ten meter intervals 
so that the fence will be one large transect.  

 Monitor for pig sign while conducting other management actions in the fence. 

 Monitor fence integrity of all fences after extreme weather/wind events as soon as possible.   

 

 

Threat Taxa Affected Localized 
Control 
Sufficient? 

MU scale 
Control 
required
? 

Control Method 
Available? 

Pigs All No Yes Yes  
Rats All Yes No Yes 
Rust fungus E. koolauensis No Yes No 
Slugs C. koolauensis, G. mannii, H. 

arborescens 
Yes No Under development 

Ants Unknown, but may impact rare 
plants by tending pest insects 

Unknown Unknown Some available, depends on 
species 

Weeds All No Yes Yes 
Fire All No Yes Yes 
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Management Responses: 

 If any pig activity is detected within the fenced units, remove pigs through hunting and/or 
trapping methods. 

 Check fence and repair breaches. 

Maintenance Issues: 

All three fences are prone to possible damage from tree fall and potentially after extreme weather/high 
wind events.  Vandalism to the fences has not been an issue in the past but is always a concern, especially 
since the Kaunala and Pahipahialua fences are in close proximity to public access trails. 

 

Weed Control 

Weed Control actions are divided into 4 subcategories:  

5) Vegetation Monitoring 

6) Surveys 

7) Incipient Taxa Control (Incipient Control Area - ICAs)  

8) Ecosystem Management Weed Control (Weed Control Areas - WCAs)   

These designations facilitate different aspects of OIP requirements.   

 

Vegetation Monitoring  

Currently there is no plan for MU-scale vegetation monitoring in the Kaunala, Pahipahialua, and Oio 
MUs. Current OANRP methods of vegetation monitoring are designed for larger scale MUs. These 
methods would need to be modified, or a different methodology would need to be chosen, in order to 
accurately detect changes in vegetation composition.  

Instead we are considering a small-scale monitoring project to examine the effects and potential benefits 
of common reintroductions in: 1)  increasing native plant cover, and 2) reducing weeding effort required 
to prevent alien vegetation cover levels from exceeding  25%.  This trial will help direct future 
management efforts in Kaunala, Oio, and Pahipahialua.   

 

Surveys  

Army Training?: Yes 

Other Potential Sources of Introduction: NRS, pigs, public hikers 

Survey Locations: Landing Zones, Fencelines, High Potential Traffic Areas, Roads 

Management Objective:  

 Prevent the establishment of any new invasive alien plant or animal species through regular 
surveys along roads, landing zones, camp sites, fence lines, trails and other high traffic areas (as 
applicable).  

Monitoring Objectives: 

 Survey transects for weeds; begin surveys of fenceline ungulate transect.   

 Quarterly surveys of LZs (if used).  Annual surveys of Army LZs (required by contract).   
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 Note unusual, significant or incipient alien taxa during the course of regular field work.   

 Road surveys (required by contract).   

Management Responses: 

 Any significant alien taxa found will be researched and evaluated for distribution and life history.  
If found to pose a major threat, control will begin and will be tracked via Incipient Control Areas 
(ICAs) 

Surveys are designed to be the first line of defense in locating and identifying potential new weed species.  
Roads, landing zones, fence lines, and other highly trafficked areas are inventoried regularly; Army roads 
and LZs are surveyed annually, non-Army roads are surveyed annually or biannually, while all other sites 
are surveyed quarterly or as they are used.   

Survey Locations at KTA 

 

 

Incipient Taxa Control (ICAs) 

Management Objectives:  

 Target high priority species identified as incipient in the region by 2015. 

 Conduct seed dormancy trials for all high priority incipients by 2015. 
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Monitoring Objectives: 

 Visit ICAs at stated revisitation intervals.  Control all mature plants in ICAs and prevent any 
immature or seedling plants from reaching maturity.   

Management Responses: 

 If unsuccessful in preventing immature plants from maturing, increase ICA revisitation interval. 

ICAs are drawn around each discrete infestation of an incipient weed.  ICAs are designed to facilitate data 
gathering and control.  For each ICA, the management goal is to achieve complete eradication of the 
invasive taxa.  Frequent visitation is often necessary to achieve eradication.  Seed bank, dormancy and 
life cycle information are important in making management decisions to facilitate eradication.  NRS will 
compile information for each ICA species and conduct research to understand the biology of incipient 
species.   

The table below summarizes incipient invasive taxa at Kahuku Traing Area.  While the list is by no 
means exhaustive, it provides a good starting point for discussing which taxa should be targeted for 
eradication in the training range.  ICAs are not designated for every species in the table below; however, 
occurrences of all species in the table should be noted in Kahuku Traing Area.  All current ICAs are 
mapped. Three management designations are possible: Incipient (small populations, eradicable), Control 
Locally (significant threat posed, may or may not be widespread, control feasible at WCA level), and 
Widespread (common weed, may or may not pose significant threat, control feasible at WCA level).   

 

Summary of Potential ICA Target Taxa 

Taxa Management 
Designation 

Notes No. of  
ICAs 

Acacia mangium Incipient Planted by ITAM in 2000.  Four sites where OANRP is currently 
still finding individuals. 

5 

Angiopteris 
evecta 

Widespread Widespread in upper elevation areas in Kahuku. The leaves of this 
fern can form a canopy up to 5 m tall shading out most other plants 
in the area. High priority for control in MU fences, if found.   

 

Arthrostemma 
ciliatum 

Widespread Widespread across KTA.  Of the KTA MU’s only an issue at Oio. 
High priority for control in fenced areas.  OANRP is currently using 
a foliar application due to the plants vegetative reproduction 
abilities.  OANRP need to diligently decontaminate their gear to 
minimize seed dispersal.   

0 

Casuarina 
equisetifolia 

Control locally Widespread throughout Kahuku.  High priority for control in areas 
near E. kooluaensis; do not significantly altering light levels around 
E. koolauensis. 

0 

Chrysophyllum 
oliviforme 

Control locally  Widespread throughout Kahuku.  Chrysophyllum oliviforme is a 
habitat modifier that creates monotypic stands.  It is a high priority 
for OANRP to do thorough sweeps targeting C. oliviforme inside the 
MU fences as well as a 5m buffer around the fences.  

0 

Ficus spp. Control locally Widespread throughout Kahuku.  Ficus spp. is a habitat modifier that 
can strangle and shade out native species.  It is a high priority for 
OANRP to do thorough sweeps targeting Ficus spp. inside the MU 
fences as well as a 5m buffer around the fences. 

0 

Leucaena 
leucocephala 

Control locally Widespread throughout Kahuku.  Leucaena leucocephala grows 
quickly and in dense thickets which crowd out any native vegetation.  
It is a high priority for OANRP to do thorough sweeps targeting L. 
leucocephala inside the MU fences as well as a 5m buffer around the 
fences.  

0 
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Taxa Management 
Designation 

Notes No. of  
ICAs 

Leptospermum 
scoparium 

Widespread Widespread in upper elevation areas in Kauhuku.  This small, 
scrubby tree forms thickets which crowd out other plants.  It appears 
to have allelopathic activity like many other members of the 
Myrtaceae.  Herbicide Ballistic Technology™ with James Leary has 
been tested on a handful of plants.  If aerial control techniques 
become available, consider targeting this species across landscape.   

 

Macaranga 
mappa 

Control locally Macaranga mappa is naturalized in Kahuku.  This large leaved tree 
forms dense thickets, crowding out other plants and forming deep 
shade areas.  It is a high priority for OANRP to do thorough sweeps 
targeting M. mappa inside the MU fences as well as a 5m buffer 
around the fences. 

0 

Melaleuca 
quinquenervia 

Control locally Melaleuca quinquinnervia has been planted extensively in 
reforestation projects throughout Oahu.  This is a high priority for 
OANRP due to the allelopathic activities of this species, as well as 
the ability to harbor Puccinia psidii,Ohia rust.  OANRP staff 
thoroughly sweep inside MU fences as well as a 5m buffer around 
the MU fences. 

0 

Melochia 
umbellata 

Incipient First started control in 1999.  Highly invasive, particularly on the 
Big Island.  On Oahu, only known from KTA and Punaluu.  Likely 
introduced via military training.  There are two sites OANRP is still 
currently finding individuals.  Other three site OANRP staff have not 
found since 2006.  One new site found in 2010.   

6 

Pennisetum 
setaceum 

Incipient First discovered in 1998.  Highly invasive grass with known 
tolerance of fire.  Likely introduced to KTA via military training.  
Last plant found in 2004.  Site is still monitored by OANRP 
annually and will continue to monitor until the seed dormancy is 
known.  Preliminary research suggest seeds may only be viable for a 
year.   

1 

Pimenta dioica Control locally Widespread throughout Kahuku. High priority for control in all areas 
near E. kooluaensis without significantly altering light levels.  
Harbors Puccinia rust.  Forms dense thickets.  OANRP staff 
thoroughly sweep inside MU fences as well as a 5m buffer around 
the MU fences. 

1 

Pluchea 
carolinensis 

Control locally Widespread throughout Kahuku.  Tends to colonize open sunny 
areas.  High priority for control in MU fences without significantly 
altering light levels. 

0 

Psidium 
cattleianum 

Widespread Widespread throughout Kahuku.  High priority for control in MU 
fences without significantly altering light levels.  Forms dense 
monocultures.  May harbor Puccinia rust, as it is in the Myrtaceae 
family.  

0 

Pterolepis 
glomerata 

Widespread This melastome is ubiquitous across the Koolaus.  It thrives in 
disturbed areas, particularly pig wallows.  OANRP do not currently 
target it for control.  Strict sanitation measures should be followed to 
ensure staff do not accidentally track it to the Waianaes.   

0 

Rhodomyrtus 
tomentosa 

Incipient One immature was found in 2005.  OANRP continues to monitor 
site.  Plant possibly introduced by motocross users.  Taxa 
widespread in the Kaneohe area, where it forms dense monocultures.  
Also highly invasive on Kauai.   

1 

Sideroxylon 
persimile 

Incipient One immature was Found in 2008.  OANRP continues to monitor 
site.  No information on how plant might have established in the 
area.   

1 
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Taxa Management 
Designation 

Notes No. of  
ICAs 

Setaria 
palmifolia 

Control locally Setaria palmifolia is widespread across Kahuku.  It high priority for 
OANRP staff to do thorough sweeps targeting S.palmifolia 
throughout the fence as well as a 5m buffer around the fences.  
OANRP need to diligently decontaminate their gear to minimize 
seed dispersal.   

0 

Sphaeropteris 
cooperi 

Widespread Widespread in the upper areas of Kahuku.  High priority for control 
in MU fences.  If aerial control techniques become available, 
consider controlling across the landscape.    

0 

Spathodea 
camapnulata 

Control localy Widespread throughout Kahuku.  High priority for control in MU 
fences without significantly altering light levels. 

0 

Syzygium cumini Widespread Widespread throughout Kahuku.  This large tree forms a dense 
cover, excluding all other species.  The large black fruit are 
dispersed by birds and perhaps occassionally by feral pigs.  OANRP 
staff thoroughly sweep inside MU fences as well as a 5m buffer 
around the MU fences. 

0 

Syzigium jambos Widespread Widespread throughout Kahuku.  S. jambos is a major host for the 
Puccinia rust.  Stands of S. jambos have been defoliated by the rust, 
although the rust does not necessarily appear to kill  S. jambos.  
Dead-looking stands are highly visible from a distance.  The 
proximity of rust reservoirs to E. koolauensis populations is very 
concerning.  All S. jambos inside MU fences, and in a 5m buffer 
around the fences, are targeted for control.  If aerial control options 
become available, consider controlling S. jambos stands within 1km 
of known E. koolauensis.   

0 
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Incipient and Weed Control Areas at KTA 

 

 

Ecosystem Management Weed control (WCAs) 

OIP Goals: 

 Within 2m of rare taxa: 0% alien vegetation cover 

 Within 50m of rare taxa: 25% or less alien vegetation cover 

 Throughout the remainder of the MU: 50% or less alien vegetation cover 

Management Objectives:  

 Maintain 50% or less alien vegetation cover in the understory across the MU.  

 Reach 50% or less alien canopy cover across the MU in the next 5 years. 

 In WCAs within 50m of rare taxa, work towards achieving 25% or less alien vegetation cover in 
understory and canopy.   

Management Responses: 
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Increase/expand weeding efforts if MU vegetation monitoring (conducted every 3 years) indicates that 
goals are not being met.  Weed strategies around E. kooluaensis should be executed with extreme caution.  
When weeding the over story around E. kooluaensis light levels should be maintained.  Weeding should 
be primarily focused on understory weeds around E. kooluaensis.   

 

WCA: Oio-01 KTA-F  

Veg Type:  Mesic / Mid-Slope / Gulch 

OIP Goal:  10% native cover 

Targets:  All weeds, focusing on P. carolinensis, Ficus sp., C. oliviforme, P. dioica, C. 
equisetifolia, M. quinquenervia, M. mappa, S. campanulata, A. ciliatum, S. palmifola, L. 
leucocephala.   

Priority:  High. 

Notes:  There is a wild E. koolauensis in this WCA.  No other rare species found in the WCA.  OANRP 
staff plan to weed around the E. koolauensis annually across the entire WCA once every year until OIP 
goals are achieved.  Extreme care must be used when weeding around rare species.   

 

WCA: East Oio-01 KTA-D  

Veg Type:  Mesic / Mid-Slope / Gulch 

OIP Goal:  10% native cover 

Targets:  All weeds, focusing on P. carolinensis, Ficus sp., C. oliviforme, P. dioica, C. 
equisetifolia, M. quinquenervia, M. mappa, S. campanulata, A. ciliatum, S. palmifola, L. 
leucocephala.   

Priority:  High. 

Notes:   There are wild E. kooluaensis and reintroductions of common natives in this WCA.  No other rare 
species found in this WCA.  This WCA contains two separate areas, east and west of the dividing ridge.  
OANRP staff plan to work around the E. koolauensis twice a year and across the entire WCA once every 
year until OIP goals are achieved.  Extreme care must be used when weeding around rare species. 

 

WCA: Pahipahialua-01 KTA-A Pahipahialua 

Veg Type:  Mesic Ridges / Mesic Gulches 

OIP Goal:  10% native cover 

Targets:  All weeds, focusing on P. carolinesnsis, Ficus. spp., C. oliviforme, P. dioica, C. 
equisetifolia, M  .quinquenervia, M. mappa, S. campanulata, A. ciliatum, S. palmifola, L. 
leucocephala and Grevillia robusta.   

Priority:  High. 

Notes:   There are wild E. kooluaensis and reintroductions of common native species in this WCA.  No 
other rare species found in this WCA.  OANRP staff plan to work around the E. koolauensis twice a year 
and across the entire WCA once every year until OIP goals are achieved.  Extreme care must be used 
when weeding around rare species. 
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WCA: Kaunala-01 KTA B/E Kaunala  

Veg Type:  Mesic/Mid Slope 

OIP Goal:  15% native cover.   

Targets:  All weeds, focusing on P. carolinesnsis, Ficus spp., C. oliviforme, P. dioica, C. 
equisetifolia, M. quinquenervia, M. mappa, S. campanulata, A. ciliatum, S. palmifola, L. 
leucocephala, G. robusta, Passiflora suberosa. 

Priority:  High. 

Notes:   This WCA contain the highest concentration of wild E. kooluaensis compared to the other 
WCA’s in the Kahuku area.  No other rare species found in this WCA.  OANRP staff plan to work around 
the E. koolauensis twice a year and across the entire WCA once every year until OIP goals are achieved.  
Extreme care must be used when weeding around rare species. 

 

WCA: Kaleleiki-01 

Veg Type:  Mesic Forest 

OIP Goal:  50% native cover 

Targets:  All weeds, focusing on, P. cattleianum, C. hirta, C. equisetifolia, P. edulis, and  P. 
suberosa. 

Priority:  High. 

Notes:   There are wild E. kooluaensis in fence.  No other rare species found in this WCA.  Kaleleiki is 
owned by the State of Hawaii and is in a game management area.  NRS needs to collaborate with the state 
to develop weed control strategies.  The WCA is surrounded by C. equisetifolia requiring annual sweeps 
to control any immature individuals.  

 

Rodent Control 

Species:  Rattus rattus (Black rat), Rattus exulans (Polynesian rat), Mus musculus (House mouse) 

Threat level:  Unkown 

Current control method:  None 

Seasonality:  N/A 

Number of control grids:  None  

Primary Objective: 

 To implement rodent control if determined necessary for the protection of rare plants 

Monitoring Objective:  

 Monitor rare plant populations to determine impacts by rodents. 

MU Rodent Control: 

 OANRP have observed predated fruits of Cyanea sp. within other MUs, however no rat predation 
has been observed at KTA. Currently no rodent control is conducted by OANRP around the C. 
koolauensis, E. koolauensis, G. Mannii, and H. arboescens.  If rare plants are determined to be 
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impacted adversely by rodents OANRP will evaluate the use of localized rodent control for the 
protection of rare species. 

 

Slug Control 

Species:  Unknown 

Threat level:  Low 

Control level:  Localized 

Seasonality:  Wet season 

Number of sites:  Cyanea koolauensis site (1 site KTA-A) 

Primary Objective:   

 Determine whether slugs are present within the vicinity of C. koolauensis 

 If present, reduce slug population to levels where germination and survivorship of C. koolauensis 
is unaffected by predation. 

Management Objective: 

 If slugs are present in numbers sufficient to negatively impact C. koolauensis seedling survival 
begin control program using Sluggo (if additional conservation use labeling is approved) 

 By 2013, reduce slugs by at least 50% of estimated baseline densities around the C. koolauensis 
population through a pilot control program 

Monitoring Objectives: 

 Annual census monitoring of C. koolauensis seedling recruitment following fruiting events. 

 Annual census monitoring of slug densities during wet season. 

No slugs have been collected within this MU, however, they may be present as no focused surveys have 
taken place. It is unlikely that slugs are abundant given the dry habitat. 

 

Rust Control 

Species:  Puccinia psidii 

Threat level:  High 

Control level:  Localized 

Seasonality:  Year round  

Number of sites:  Six to eight E. koolauensis populations  

Acceptable Level o fActivity: Unknown 

Primary Objective:  Reduce the disease incidence (number of diseased leaves/total number of leaves) and 
prevent infection of new individuals.   

Management Objective: 

 Remove alien tree species which serve as hosts for P. psidii (P. dioica, M. quinquenervia, 
Syzigium jambos, S. cumini), particularly those upwind of E. koolauensis.   
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 Conduct research to develop fungicide treatments which are both safe and effective against rust in 
a field setting.   

Monitoring Objectives: 

 Annual monitoring of disease incidence within E. koolauensis population(s). 

 Annual sweep of areas surrounding E. koolauensis to locate alien tree species which can serve as 
hosts to the rust.   

Three methods are recommended for disease control: disease avoidance, planting resistant genotypes, and 
fungicide applications. A degree of disease avoidance may be achieved by removing alien trees which 
serve as rust hosts. OANRP plans to target host trees within 100 m of E. koolauensis within the 
boundaries of the fence line. Aerial application of herbicide is a possibility for monotypic alien tree stands 
such as the patch of S. jambos situated near the Oio population. When taking cuttings for propagation of 
E. koolauensis, it is desirable to take material from individuals with the lowest disease incidence. In 
practice, however, E. koolauensis must be propagated from whichever cuttings successfully root. A few 
fungicides have been effective in preventing rust infection in M. polymorpha but none are labeled for use 
on E. koolauensis in the wild. With permission from the Hawaii Department Agriculture, OANRP hopes 
to begin field testing a subset of these fungicides. If proven effective and not phytotoxic to E. koolauensis, 
an expansion of the fungicide label may be pursued. 

 

 
E. koolauensis showing clusters of rust pustules (groups of urediniospores are yellow-orange in color). 
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Rust is most common on new leaf flush. E. koolauensis with rust lesions on the young leaves. 

Ant Control 

Species:  Leptogenys falcigera, Pheidole megacephala confirmed 

Threat level:  Unknown 

Control level:  Only for new incipient species 

Seasonality:  Varies by species, but nest expansion observed in late summer, early fall 

Number of sites:  Three, trailhead to Oio, Pahipahialua and Kaunala E. koolauensis sites 
Acceptable Level of Ant Activity:  Unknown 

Primary Objective: Eradicate incipient ant invasions and control established populations when densities 
are high enough to threaten rare resources. 

Management Objective:  

 If incipient species are found and deemed to be a high threat and/or easily eradicated locally (<0.5 
acre infestation) begin control. 

 Ant populations will be kept to a determined acceptable level across the MU to facilitate 
ecosystem health.   

Monitoring Objective:  

 Sample ants at human entry points (trailhead to Oio, Pahipahialua and Kaunala). Use samples to 
track changes in existing ant densities and to alert NRS to any new introductions.  

 Look for evidence of ant tending of aphids or scales on rare plants. 
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Ants have been documented to pose threats to a variety of resources, including native arthropods, plants 
(via farming of Hemipterian pests), and birds.  It is therefore important to know their distribution and 
density in areas with conservation value.  This can be accomplished using a survey methodology 
developed by S. Plentovich (UH Manoa).  The protocol for sampling ants follows: 

 

Place index cards (3 X 5 inches) containing SPAM, peanut butter and honey throughout the sampling 
area.  Place card so that it is halfway out of a ziplock “sandwich” bag.  Deploy a minimum of 10 cards 
separated by at least 15 meters and label them with the date, location, card # and collector name.  Deploy 
cards no earlier than 8:00 am in the morning and leave them in places where ants were likely to forage 
(under vegetation) for 1 hour.  Collect baits rapidly by slipping the card into its accompanying ziplock 
and immediately closing the ziplock.  Bring samples in for identification. 

 

Standardized surveys have not yet taken place.  Opportunistic collection confirms that the following two 
species are present: L. falcigera and P. megacephala.  The first species occurs in low numbers and is not 
considered a threat to native resources.  The second is present in high numbers at Pahipahialua but does 
not appear to be damaging E. koolauensis.  Both species are well established and widespread throughout 
Oahu, therefore any attempt at control would be temporary.  While control is not recommended at this 
time, future surveys are needed to ensure new species are not becoming established. 

 

Fire Control 

Threat Level:  Low  

Available Tools:  Fuelbreaks, Visual Markers, Helicopter Drops, Wildland Fire Crew, Red-Carded Staff.   

Management Objective:  

 To prevent fire from burning any portion of the MUs at any time.   

Preventative Actions:  

There is little infrastructure to reduce the threat of fire.  NRS will focus on maintaining good 
communication with the Army Wildland Fire Working Group to facilitate positive on-the-ground fire 
response.  NRS will maintain red-carded staff to assist with fire response.   
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Burned area at Pahipahialua, stretching from ridge (point of ignition) to E. koolauensis location. 

   

E. koolauensis seedling, with burned C. equisitifolia.      Edge of fire behind E. koolauensis trunk. 
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Action Type Actions 

OIP Year 3    
Oct 2010-      
Sept 2011 

OIP Year 4    
Oct 2011-      
Sept 2012 

OIP Year 5    
Oct 2012-      
Sept 2013 

OIP Year 6    
Oct 2013-      
Sept 2014 

OIP Year 7    
Oct 2014-      
Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Vegetation 
Monitoring 

Conduct common reintro trial/monitoring 

      
  

      
  

      
  

      
  

      
  

General Survey 

Survey LZ’s actively used by the army once a year                                          

Conduct road surveys of frequently used army 
access roads.                                         

ICA 

KTA-AcaMan-01:Monitor/control AcaMan at 
lower oio road site every 6 months.  Pick and 
remove from field any potentially viable fruit.                                         
KTA-AcaMan-02: Monitor/control Acaman at 
upper oio road site every 6 months.  Pick and 
remove from field any potentially viable fruit. 

  

  

  

                                  
KTA-AcaMan-03: Survey aerially greater Canes 
area every 2-3 years to facilitate control efforts.   

  
  

                                  
KTA-AcaMan-03: Monitor/control AcaMan at 
Canes complex.  Sweep entire ICA every 6 months.  
Pick and remove from field any potentially viable 
fruit.  Track weeding effort with GIS; large ICA 

  

  

  

                                  
KTA-AcaMan-04: Monitor/control AcaMan at Puu 
804 every 6 months.  Pick and remove from field 
any potentially viable fruit. 

  

  

  

                                  
KTA-Melumb-01: Monitor/control Melumb at 
roadside core quarterly.  Pick and remove from 
field any potentially viable fruit.                                         
KTA-Melumb-01: Spray roadside with 
Garlon/Roundup mix to faciliatate 
survey/detection.  Every 6 months or as needed. 
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Action Type Actions 

OIP Year 3    
Oct 2010-      
Sept 2011 

OIP Year 4    
Oct 2011-      
Sept 2012 

OIP Year 5    
Oct 2012-      
Sept 2013 

OIP Year 6    
Oct 2013-      
Sept 2014 

OIP Year 7    
Oct 2014-      
Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
KTA-MelUmb-02: Monitor/control MelUmb at 
Kaunala/off-road site.  Pick and remove from field 
any potentially viable fruit.  Flag locations of any 
plants found to facilitate later follow-up.  Visit all 
hot spots and sweep upper portion of ICA 
quarterly.  Track weeded 

                                        
KTA-MelUmb-02: Survey aerially every 2-3 years 
to facilitate control efforts.   

  
              

  
              

  
    

KTA-MelUmb-02: Monitor lowest know plant site 
(in gulch) annually.   

  
      

  
      

  
      

  
      

  
    

KTA-MelUmb-03: Monitor/control MelUmb at 
west outlier site annually.  Pick and remove from 
field any potentially viable fruit. 

  

  

      

  

      

  

      

  

      

  

    

KTA-MelUmb-04: Monitor/control MelUmb at 
east outlier site annually.  Pick and remove from 
field any potentially viable fruit. 

  

  

      

  

      

  

      

  

      

  

    

KTA-MelUmb-05: Monitor/control MelUmb at 
delta farmer's gate site annually.  Pick and remove 
from field any potentially viable fruit. 

  

  

      

  

      

  

      

  

      

  

    

KTA-PenSet-01: Monitor/control Penset at 
watertank hill road site annually.   

  
      

  
      

  
      

  
      

  
    

KTA-RhoTom-01: Monitor/control RhoTom on 
road below Puu 1010 annually.   

  
      

  
      

  
      

  
      

  
    

KTA-Sidper-01: Survey around known ICA to 
distance of 200m.  Verify that SidPer not present 
elsewhere.  Update ICA shape.  GPS. 

  

  

                                    

KTA-Sidper-01: Monitor/control SidPer at charlie 
road site annually.                                          
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Action Type Actions 

OIP Year 3    
Oct 2010-      
Sept 2011 

OIP Year 4    
Oct 2011-      
Sept 2012 

OIP Year 5    
Oct 2012-      
Sept 2013 

OIP Year 6    
Oct 2013-      
Sept 2014 

OIP Year 7    
Oct 2014-      
Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General WCA 

GPS boundaries of all existing WCAs.  Use 
geographical and vegetation data.  Use landmarks 
to mark in field                                         

GPS trails                                         

Determine whether Oio will remain a MFS 
population, or if Kaleleiki will replace it as an MFS 
population. Revise plan accordingly                                         

Evaluate E. koolauensis Aimuu site to determine 
need for weed control.  Obtain permission from 
land owner for access.                                         

Aimuu No MU 

Conduct weed control across (proposed) exclosure 
annually.  This is a genetic storage population.  
Focus around Eugkoo; exercise extreme care 
around Eugkoo seedlings.  Target understory 
weeds.  Control canopy weeds gradually to prevent 
major light changes. 

    

    

    

    

    

    

      

  

      

  

EastOio-01 

Conduct weed control across (proposed) exclosure 
annually.  This is a genetic storage population.  
Focus around Eugkoo; exercise extreme care 
around Eugkoo seedlings.  Target understory 
weeds.  Control canopy weeds gradually to prevent 
major light changes. 

  

  

  

  

  

  

  

  

  

  

  

  

  

      

  

      

Kaunala -01 

Control weedy grasses across exclosure as needed.  
Focus around native plants, Eugkoo, but exercise 
care around Eugkoo seedlings.  Target Oplhir, 
Pascon. 

  

  

  

  

  

  

  

  

  

  

  

  

  

      

  

      

Target Casgla/equ, Melqui, Eucrob, Grerob and 
other very large potentially allelopathic trees for 
removal.   
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Action Type Actions 

OIP Year 3    
Oct 2010-      
Sept 2011 

OIP Year 4    
Oct 2011-      
Sept 2012 

OIP Year 5    
Oct 2012-      
Sept 2013 

OIP Year 6    
Oct 2013-      
Sept 2014 

OIP Year 7    
Oct 2014-      
Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Conduct weed control across exclosure, focusing 
on areas around Eugkoo first, then around other 
native species, then on connecting these areas.  
Target understory, gradually control canopy 
(minimize light change).  Use volunteers whenever 
possible.                                         
Maintain clear LZ as needed.  May not need, as 
road now runs through LZ.                                         

Kaleleiki -01 

Conduct weed control across the exclosure every 6 
months/year.  This is a genetic storage population.  
All management actions to be cleared with the 
State.  Exercise extreme care around Eugkoo 
seedlings.  Focus on understory weed control.           

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Control grass (Pascon) across the exclosure every 6 
months/year.  This is a genetic storage population.  
All management actions to be cleared with the 
State.  Exercise extreme caution around Eugkoo 
seedlings.     

  

    

      

  

      

  

      

  

      

Oio -01 

Control weedy grasses across exclosure as needed.  
Focus around native plants, Eugkoo, but exercise 
care around Eugkoo seedlings.  Target Oplhir, 
Pascon.   

  

  

  

  

  

  

  

  

      

  

      

  

      

Conduct weed control across exclosure, focusing 
on areas around Eugkoo first, then around other 
native species and common reintroductions, then 
on connecting these areas.  Target understory, 
gradually control canopy (minimize light change).  
Use volunteers whenever possible.                         
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Action Type Actions 

OIP Year 3    
Oct 2010-      
Sept 2011 

OIP Year 4    
Oct 2011-      
Sept 2012 

OIP Year 5    
Oct 2012-      
Sept 2013 

OIP Year 6    
Oct 2013-      
Sept 2014 

OIP Year 7    
Oct 2014-      
Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Pahipahialua -
01 

Control weedy grasses across exclosure as needed.  
Focus around native plants, Eugkoo, but exercise 
care around Eugkoo seedlings.  Target Oplhir, 
Pascon.   

  

  

  

  

  

  

  

  

      

  

      

  

      

Conduct weed control across exclosure, focusing 
on areas around Eugkoo first (3 subgulches), then 
around other native species and common 
reintroductions, then on connecting these areas.  
Target understory, gradually control canopy 
(minimize light change).                         

                

Ungulate 
Control 

Kaleleiki- Monitor and maintain fence integrity                                         
Kaunala- Monitor and maintain fence integrity                                         
Oio- Monitor and maintain fence integrity                                         
Pahipahialua- Monitor and maintain fence integrity                                         

Rodent Control 
Monitor rare plants for predation by rodents                                         
Implement localized rodent control if determined to 
be necessary for the protection of rare plants.         

                                

Slug Control 

Monitor slug activity at C. koolauensis site                                         
Monitor C. koolauensis seedling recruitment 
following fruiting events 

        
  

      
  

      
  

      
  

      

If slugs found to exceed acceptable levels during 
monitoring, maintain slug bait at sensitive plant 
population(s) 

                                        

Rust Control 

Remove alien host trees                                         

Survey E. koolauensis for rust                                         
Test fungicides, pursue label expansion if feasible                                         

Ant Control 
Conduct surveys for ants at human entry points 
annually  

        
  

      
  

      
  

      
  

      

 Implement control if deemed necessary                                         

hatched=planned Qtr 
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1.3.3 Lower Ohikilolo 

Ecosystem Restoration Management Plan  

MIP Year 7-11, Oct. 2010 – Sept. 2015 

MU: Lower Ohikilolo 

Overall MIP Management Goals: 

 Form a stable, native-dominated matrix of plant communities which support stable populations of 
IP taxa. 

 Control ungulate, rodent, fire, and weed threats to support stable populations of IP taxa.  
Implement control methods by 2013.   

Background Information 

Location: Northern Waianae Mountains 

Land Owner: US Army Garrison Hawaii 

Land Manager: Oahu Army Natural Resources Program (OANRP) 

Acreage: 10.5 

Elevation Range: 100 – 400ft.  

Description:  Lower Ohikilolo MU is located in the Makua Military Reservation (MMR).  It lies in the 
southwestern corner of Makua valley, on the bottom section of Ohikilolo ridge that curves to parallel the 
ocean. This MU is accessed via the Makua firebreak road and consists of rocky cliffs.  While the MU is 
home to large populations of endangered plants, the overall landscape is highly degraded and weedy, and 
very fire-prone.  The majority of rare taxa management is focused on reducing fuel loads to minimize the 
risk of fire.  Overall, Lower Ohikilolo is dominated by Panicum maximum which requires substantial 
labor to manage. Thus NRS will not manage the entire MU to the same level. Weed control will be 
focused only around the rare plant populations which consist mostly of weedy grasses and shrubs. 
However, as a consequence of recent OANRP weeding actions, the WCA’s are increasingly being 
dominated by native shrubs and plants including the endangered Chamaesyce celastroides var. kaenana 
and Hibiscus brackenridgei subsp. mokuleianus populations.  

 

Native Vegetation Types 

Waianae Vegetation Types  
Lowland Dry Shrubland/ Grassland 
Canopy includes: Erythrina sandwicensis, Myoporum sandwicense, Dodonaea viscosa, Santalum 
ellipticum, Melanthera tenuifolia, Hibiscus brackenridgei subsp. mokuleianus.  
 
Understory includes: Heteropogon contortus, Sida fallax, Eragrostis variabilis, Abutilon incanum, 
Leptecophylla tameiameiae,  Chamaesyce celestroides, Waltheria indica, Bidens sp. 
NOTE: For MU monitoring purposes vegetation type is mapped based on theoretical pre‐disturbance 
vegetation.  Alien species are not noted.   
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Vegetation Types at Lower Ohikilolo 

  

Lower Ohikilolo MU.           C. celastroides var. kaenana patch 

 

Picture taken from the upper section of the H. brackenridgei subsp. Mokuleianus, showing the terrain of 
the MU. 

MIP/OIP Rare Resources 

Organism 
Type 

Species Pop. Ref. Code Population Unit Management 
Designation 

Wild/ 
Reintroduction 

Plant Chamaesyce 
celastroides var. 
kaenana 

MMR-D Makua Manage for 
Stability 

Wild 

Plant Hibiscus 
brackenridgei 
subsp. 
mokuleianus 

MMR-A 
MMR-F 

Makua Manage for 
Stability 
Manage for 
Stability 

Wild 
Augmentation 

Plant Melanthera 
tenuifolia 

MMR-D Ohikilolo Genetic Storage 
Collection 

Wild 

MFS= Manage for Stability  GSC= Genetic Storage Collection  

WCA-03

WCA-02

WCA-01
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Locations of Rare Resources at Lower Ohikilolo 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MU Threats to MIP Taxa 

Threat Taxa Affected Localized 
Control 
Sufficient? 

MU scale Control 
required? 

Control Method Available? 

Pigs All No Yes Yes 
Goats All No Yes Yes 
Rats All Yes No Yes 
Ants All Yes No Toxicants exist, but are not 

effective for all species 
Weeds All No Yes Yes 
Fire All No Yes Yes 

*Note:  Localized control is distinct unit within the MU separated by geographic or fence barrier 
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Other Rare Taxa at Lower Ohikilolo MU 

Organism Type Species Status 
Plant Capparis sandwicensis Species of concern 
Plant Spermolepis hawaiiensis Endangered 

 

Rare Resources at Lower Ohikilolo 

   

             Hibiscus brackenridgei subsp. mokuleianus        Chamaesyce celastroides var. kaenana 

 

 

                       Spermolepis hawaiiensis     Melanthera tenuifolia 
 

 



Chapter 1                                                                                                                                    Ecosystem Management                              

2010 Makua and Oahu Implementation Plan Status Report  141  

Management History 

 1970: Fire from military training burns Makua Valley 
 1984: Fire from military training burns Makua Valley 
 1995: Escaped prescribed fire in Makua burns part of the valley 
 1998: Fire burns part of Lower Ohikilolo MU. 
 1998: Live fire training ceased as a result of a law suit by Malama Makua. 
 2000: Perimeter fence was completed that separates Makua Valley from the adjoining 

Ohikilolo Ranch. 
 2001: H. brackenridgei subsp. mokuleianus and Chamaesyce celastroides var. kaenana  

found at MU.  
 2001: Grass control begins.  
 2003: Escaped prescribed fire in Makua burns half of the valley. 
 2003: A breach in the fence allows goats to cross over into Makua Valley. Goats are 

removed and fence is repaired. 
 2005: Augmentation of H. brackenridgei subsp. mokuleianus begins with outplantings. 
 2006: Breach in the fence is repaired and goats are caught. 
 2007-2008: Needed repairs are made in the Ohikilolo ridge fence, goats continue to 

breach some areas of the fence.   
 

Ungulate Control 

Identified Ungulate Threats: Pigs and Goats 

Threat Level: High 

Primary Objective:  

 Maintain all of Makua valley as goat free.  

Secondary Objective:  

 Control pigs if they affect endangered plants in this MU.   

Strategy:  

 Ohikilolo ridge fence creates a barrier for goat access from Ohikilolo Ranch and Makaha Valley, 
while pig activity in the area has historically been minimal. 

Monitoring Objectives:  

 Conduct Ohikilolo Ridge fence checks quarterly (Blue team) and monitor fence for fire damage 
and vandalism.  

 Monitor for pig sign while conducting management actions in the MU.  

Management Responses: 

 Implement pig control via snaring if localized damage to plants is observed. 

Maintenance Issues 

 The major threats to the Ohikilolo Ridge fence include fire, vandalism, and erosion.  
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Ungulate Management and Survey Locations at Lower Ohikilolo 

 
 

Weed Control 

Weed Control actions are divided into 4 subcategories:  

9) Vegetation Monitoring 

10) Surveys 

11) Incipient Taxa Control (Incipient Control Area - ICAs)  

12) Ecosystem Management Weed Control (Weed Control Areas - WCAs)   

These designations facilitate different aspects of MIP/OIP requirements.   

 

Vegetation Monitoring 

Objectives: 

 Due to small size and highly degraded nature of MU, transect protocols implemented at other 
MUs are not appropriate here. Instead, we assume current alien vegetation management practices 
are sufficient to decrease fuels and increase the rare plant populations.  Recruitment of new rare 
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taxa seedlings and increase of native plant vegetation will be monitored to determine if time 
intervals between scheduled weeding are sufficient.  

 

Surveys  

Army Training:  Yes 

Other Potential Sources of Introduction:  Public visitors, Natural Resource Management staff, Makua 
access events, close proximity to road. 

Survey Locations:  Roads, Fences, and LZ’s. 

Management Objective:  

 Prevent the establishment of any new invasive alien plant or animal species through regular 
surveys along roads, fencelines, trails, and other high traffic areas.  

Monitoring Objectives: 

 Firebreak road survey annually 

 Survey army LZ’s annually 

 Annual surveys of fencelines and main access trail. Additionally, during course of regular 
planned actions for endangered taxa, unusual weeds encountered will be noted.  

Management Responses: 

 New weeds found during surveys and will be added as ICA’s if they are deemed a serious threat 
to the MU.  MMR-NoMU firebreak road surveys and LZ’s are managed, as weed control of these 
areas is necessary to prevent fire from reaching endangered taxa.  

 

Incipient Taxa Control (ICAs) 

Management Objective:  

 As feasible, eradicate high priority species identified as incipient invasive aliens in the MU by 
2015. 

 Seed dormancy trials for P. setaceum. 

Monitoring Objective: 

 Visit ICAs at stated re-visitation intervals.  Control all mature plants at ICAs and prevent any 
immature or seedling plants from reaching maturity.   

Management Responses: 

If unsuccessful in preventing immature plants from maturing, increase ICA revisitation interval. 

ICAs are drawn around each discrete infestation of an incipient invasive weed.  ICAs are designed to 
facilitate data gathering and control.  For each ICA, the management goal is to achieve complete 
eradication of the invasive taxa.  Frequent visitation is often necessary to achieve eradication.  Seed bed 
life/dormancy and life cycle information is important in determining when eradication may be reached; 
much of this information needs to be researched and parameters for determining eradication defined.  
NRS will compile this information for each ICA species.  ICA species include Pennisetum setaceum and 
Caesalpinia decapetala.  During regular actions, the occurrence of P. setaceum ICA is monitored, and C. 
decapetala is checked during the firebreak road survey.  
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The table below summarizes incipient invasive taxa at Lower Ohikilolo.  Appendix 3.1 of the MIP lists 
significant alien species and ranks their potential invasiveness and distribution.  Each species is given a 
weed management code: 0 = not reported from MU, 1 = incipient (goal: eradicate), 2 = control locally.  
While the list is by no means exhaustive, it provides a good starting point for discussing which taxa 
should be targeted for eradication in an MU.  NRS supplemented and updated Appendix 3.1 with 
additional target species identified during field work and communication with NARS staff.  In many 
cases, the weed management code assigned by the MIP has been revised to reflect field observations.   
ICAs are not designated for every species in the table below; however, occurrences of all species in the 
table should be noted at Lower Ohikilolo. 

 

Summary of Potential ICA Target Taxa 

Taxa 

MIP 
Weed 
Code 

Discussion/Notes 
No. 
of  

ICAs 

O
ri

gi
n

al
  

R
ev

is
ed

 

C. decapetala  
 

1 1 Old point found on road survey.  Monitor for future spread 
on survey.  

1 

P. setaceum 1 1 Monitor/control PenSet in Lower Chamaesyce patch 
annually.  Only 1 plant ever found here in 2006.  

1 

 

 

Staff working around C. celastroides 
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Incipient and Weed Control Areas at Lower Ohikilolo 

 

 

Ecosystem Management Weed Control (WCAs) 

MIP Goals: 

 Within 2m of rare taxa: 0% alien vegetation cover without harming rare taxa 

 Within 50m of rare taxa: 0% alien canopy, 10% or less alien grasses, 25% or less alien understory 

 Throughout the remainder of the MU: 50% or less alien vegetation cover 

Management Objectives:  

 Throughout remainder of MU (Priority 2) to reach 50% or less alien vegetation cover.  This is the 
tan shaded area on the WCA map (see above) 

Management Responses: 

 Increase/expand weeding efforts if current management is insufficient to stop weed spread or 
shorter intervals are needed between weeding efforts 

Weed control in Lower Ohikilolo by OANRP has mostly been conducted around populations of wild and 
reintroduced rare plants.  The overall weed management strategy for the MU is focused on fuel reduction 
of large patches of Panicum maximum and Rhynchelytrum repens.  A 20m buffer around the outside of 
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each WCA will be cleared as an additional weed control strategy, where removal of Leucaena 
leucocephala will be a priority.  Herbicide control of weeds is varied, with Fusilade, a grass-specific 
herbicide, used around rare taxa, along with hand-pulling weeds.  Roundup is applied to the remainder of 
the WCA; while Oust, a pre-emergent herbicide, is applied downslope of rare taxa to suppress the seed 
bank after initial knockdown of weeds using Roundup.  To prevent re-sprouts of L. leucocephala in the 
extended buffer area around the WCA’s, Garlon is applied. Much of the native cover in Lower Ohikilolo 
is dominated by Dodonaea viscosa, Waltheria indica, Abutilon incanum, Sida fallax, and Santalum 
ellipticum. D. viscosa are numerous throughout the MU and provide shade for a break in monotypic areas 
of P. maximum.  The MU is very weedy except for patches around D. viscosa, and these weeds include P. 
maximum, L. leucocephala, Leonotis nepetifolia, R. repens, and Acacia farnesiana. 

 

Lower Ohikilolo WCA-01 (Lower Chacel) 

Veg Type:  Dry Shrubland/Grassland 

MIP Goal:  Less than 25% non-native cover 

Targets:  P. maximum, L. leucocephala, L. nepetifolia 

Notes: C. celastroides var. kaenana is centered in this WCA.  This area is very steep with exposed rock 
faces, with the bottom of the WCA tapering off to a flat area.  Weedy grasses are prevalent throughout the 
WCA, especially near the top and bottom.  The WCA is very dry with limited overstory and is dominated 
by non-native P. maximum, L. leucocephala, L. nepetifolia, R. repens, and A. farnesiana, and the natives 
W. indica, A. incanum, S. fallax.  Overstory taxa are limited to the native D. viscosa.  Treatment of weeds 
is done by backpack sprayer and handpulling around managed taxa.  A change in weed composition from 
P. maximum and R. repens to monotypic L. nepetifolia has recently occurred following the application of 
Oust near the bottom of the patch. 

 

Lower Ohikilolo WCA-02 (Upper Chacel) 

Veg Type:  Dry Shrubland/Grassland 

MIP Goal:  Less than 25% non-native cover 

Targets:  P. maximum  

Notes: C. celastroides var. kaenana is centered in this WCA.  This area is very steep with exposed rock 
faces leading up to the ridgeline.  Large D. viscosa are filling in the WCA following control of monotypic 
P. maximum.  The WCA is dominated by non-native P. maximum, L. leucocephala, L. nepetifolia, R. 
repens, A. farnesiana and the natives W. indica, S. ellipticum, A. incanum.  Overstory taxa are limited to 
the native D. viscosa. Treatment of weeds is done by backpack sprayer and handpulling around managed 
taxa. 

 

Lower Ohikilolo WCA-03 (Hibbra Patch) 

Veg Type:  Dry Shrubland/Grassland 

MIP Goal:  Less than 25% non-native cover 

Targets:  P. maximum  

Notes: H. brackenridgei is centered in this WCA, which is the largest in the MU.  The topography is a 
combination of rocky cliff faces and rocky slopes, with a mix of rocky and deep soils.  Hand weeding is 
done around emerging seedlings, as well as backpack spraying for large grass areas.  This WCA is 
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dominated by grasses P. maximum and R. repens.  The overstory contains more mature D. viscosa than 
the other WCA’s, most of which have newly emerged since weed control began.  As with the other 
WCA’s in this MU, the area is very dry, steep, and rocky.  Additional weeds include L. leucocephala, L. 
nepetifolia, R. repens, B. pilosa, A. farnesiana and A. adenophora. 

 

Lower Ohikilolo WCA-04 (Roadway) 

Veg Type:  Dry Shrubland/Grassland 

MIP Goal:  Less than 50% non-native cover 

Targets:  P. maximum  

Notes: The roadside stretches beneath WCA’s 1, 2, and 3. These areas are dominated by P. maximum 
and L. nepetifolia.  The goal of this MU is to expand the road fuel break and protect the entire MU from 
fire.  Additional weeds include L. leucocephala, L. nepetifolia, R. repens, B. pilosa, A. farnesiana and A. 
adenophora.  Trials of herbicide mixtures have also been conducted along this WCA.  Control of weeds 
in this WCA is generally done using a powersprayer.  Annual road surveys are conducted to monitor the 
spread of target weeds across WCA’s.  

 

Rodent Control 

Species:  Rattus rattus (Black rat), Rattus exulans (Polynesian rat), Mus musculus (House mouse) 

Threat level:  Unkown 

Current control method:  None 

Seasonality:  N/A 

Number of control grids:  None  

Primary Objective: 

 To implement rodent control if determined necessary for the protection of rare plants. 

Monitoring Objective:  

 Monitor rare plants (C. celestroides var. kaenana and H. brackenridgei subsp. mokuleianus) 
populations to determine impacts by rodents. 

MU Rodent Control: 

 Currently no rodent control is conducted by OANRP around these taxa since rodents are not 
deemed a threat at this time.  If rare plants are determined to be impacted adversely by rodents 
OANRP will evaluate the use of localized rodent control for the protection of these species. 

 

Ant Control 

Species:  Unknown 

Threat level:  Unknown 

Control level:  Unknown 

Seasonality:  Varies by species, but nest expansion observed in late summer, early fall 

Number of sites:  One; Chamaesyce celastroides var. kaenana population 
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Acceptable Level of Ant Activity: Unknown, systematic ant sampling not yet undertaken 

Primary Objective: Collect data on species present and control if ant densities are high enough to threaten 
rare resources. 

Management Objective:  

• If incipient species are found and deemed to be a high threat and/or easily eradicated locally (<0.5 
acre infestation) begin control. 

Monitoring Objective:  

• Sample ants at Chamaesyce celastroides var. kaenana population. Use samples to track changes 
in existing ant densities and to alert OANRP to any new introductions.  

• Look for evidence of ant tending of aphids or scales on rare plants. 

Ants have been documented to pose threats to a variety of resources, including native arthropods, plants 
(via farming of Hemipterian pests), and birds. It is therefore important to know their distribution and 
density in areas with conservation value. This can be accomplished using a survey methodology 
developed by S. Plentovich (UH Manoa).  The protocol for sampling ants appears in Appendix 6-1 (this 
document.) 

Standardized surveys have not yet taken place.  

 

Fire Control 

Threat Level:  High  

Available Tools:  Fuelbreaks, Visual Markers, Helicopter Drops, Wildland Fire Crew, Red-Carded Staff.   

Management Objective:  

 To prevent fire from burning any portion of the MU at any time.   

Preventative Actions   

Fire control in the Lower Ohikilolo MU is focused on fuel-break construction and management.  
Backpack spraying of herbicide is used to control grasses and weeds while reducing the fuel load of the 
area.  The threat of fire is high due to the large fuel load and hot, dry climate, and many fires are 
intentionally set by vandals along the Farrington Highway, near the MU.  These fires are set regularly and 
create a high risk of burning over Ohikilolo Ridge and into the MU area.  Future weed control along the 
ridge on the outside of the MU fence will be implemented during scheduled WCA spraying to limit the 
risk of fire burning over the ridge and into the MU.  Removal of the most fire prone weeds (A. farnesiana, 
L. leucocephela and P. maximum) remains a high priority within the MU.  Sprayed areas with large 
patches of dead grass are also weedwacked to reduce standing dead vegetation and create a buffer around 
endangered taxa.  Plans are in place to cut an additional 20m buffer, extending the entire weed control 
area around each managed plant population.  OANRP will focus on maintaining good communication 
with the Wildland Fire Working Group to facilitate positive on-the-ground fire response in the event of 
another fire.  OANRP will maintain red-carded staff to assist with fire response.     
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C. celastroides area burned by 2003 Makua fire.      Lower Ohikilolo fire view from the North. 

 

 

View of Lower Ohikilolo fire from C-Ridge 
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Action Type Actions 

MIP Year 7 Oct 
2010-Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-Sept 

2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

General 
Survey 

Survey both north and south firebreak roads.                                         
Range control LZ survey                                         
Water catchments: repair/maintain as needed.  3 
catchements in MU.                                         

ICA 

PenSet-01: Monitor/control PenSet in Lower 
Chamaesyce patch annually.  Only 1 plant found 
here.  Pick and remove from field any potential 
mature fruit.   

  

      

  

      

  

      

  

            
CaeDec-01: Monitor for future spread, old point/ 
road survey 

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
          

Lower 
Ohikilolo-01: 

Lower 
Chacelkae 

Control grasses and herbaceous weeds across 
entire WCA (excluding marked rare plant zones) 
quarterly, as needed.  Goals: maintain low fuel 
levels, encourage native recruitment.  Primary 
control methods: spraying, weedwhacking.  
Only use Oust downslope of endangered plants.                                         
Control weeds in marked rare plant zones 
quarterly/as needed.  Exercise extreme care 
when working/spraying around rare taxa and 
seedlings; use Fusilade, handpulling, NO Oust.                                         
Control woody weeds (LeuLeu, Acafar) across 
the entire WCA annually.  Goal: 
reduce/maintain coverage at 0%. 

    
    

    
    

    
    

    
            

Lower 
Ohikilolo-02: 

Upper 
Chacelkae 

Control grasses and herbaceous weeds across 
entire WCA (excluding marked rare plant zones) 
quarterly, as needed.  Goals: maintain low fuel 
levels, encourage native recruitment.  Primary 
control methods: spraying, weedwhacking.  
Only use Oust downslope of endangered plants.                                          
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Action Type Actions 

MIP Year 7 Oct 
2010-Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-Sept 

2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
Control weeds in marked rare plant zones 
quarterly/as needed.  Exercise extreme care 
when working/spraying around rare taxa and 
seedlings; use Fusilade, handpulling, NO Oust.                                         
Control woody weeds (LeuLeu, Acafar) across 
the entire WCA annually.  Goal: 
reduce/maintain coverage at 0%.   

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
        

Lower 
Ohikilolo-03: 
Hibbra patch 

Control grasses and herbaceous weeds across 
entire WCA (excluding marked rare plant zones) 
quarterly, as needed.  Goals: maintain low fuel 
levels, encourage native recruitment.  Primary 
control methods: spraying, weedwhacking.  
Only use Oust downslope of endangered plants.                                         
Create/maintain buffer fuel break around entire 
LowerOhikilolo-03.  ADD NEW WCA IF THIS 
ACTION COMPLETED                                         
Control weeds in marked rare plant zones 
quarterly/as needed.  Exercise extreme care 
when working/spraying around rare taxa and 
seedlings; use Fusilade, handpulling, NO Oust.                                         
Control woody weeds (LeuLeu, Acafar) across 
the entire WCA annually.  Goal: 
reduce/maintain coverage at 0%.   

      
  

      
  

      
  

      
        

Lower 
Ohikilolo-04: 

Roadway 

Control grasses, broadleaves along road corridor 
quarterly, as needed.  Goal: maintain fuel break 
along road.  Use powersprayer.                                         

 
Rodent 
Control 

 
 

Monitor rare plants for predation by rodents

Implement localized rodent control if 
determined to be necessary for the protection of 
rare plants 
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Action Type Actions 

MIP Year 7 Oct 
2010-Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-Sept 

2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Ant Control 

Sample ants at Chamaesyce celastroides var. 
kaenana population 

If ants exceed acceptable level begin control 

Ungulate 
Control 

Melten MMR-D fence: Fence maintanence                                         

Melten MMR-D fence: Fence monitor                                         

Hatching=Quarter Schedule
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1.3.4 Makaha 

Ecosystem Restoration Management Plan  

MIP Year 7-11, Oct. 2010 – Sept. 2015 

OIP Year 4-8, Oct. 2010 – Sept. 2015 

MU: Makaha Subunits I and II  
 

Overall MIP Management Goals: 

 Form a stable, native-dominated matrix of plant communities which support stable populations of 
IP taxa. 

 Control ungulate, rodent, arthropod, slug, snail, fire, and weed threats to support stable 
populations of IP taxa.  Implement control methods in Subunits II and III by 2015.   

Background Information 

Location: Northern Waianae Mountains 

Land Owner: Honolulu Board of Water Supply 

Land Manager: Oahu Army Natural Resources Program (OANRP) 

Acreage: Subunit I (MIP): 85 acres 

     Subunit II (MIP-proposed): ~30 acres 

     Kamaili (OIP-proposed): ~25 acres 

     Total fenced:   175 acres 

Elevation Range: 1,600 – 2,740 ft. 

Description: Makaha Valley is located on the leeward side of the northern Waianae Mountains.  
Precipitation from Mt. Kaala provides the headwater for an intermittent stream in the back of the valley 
that often flows during the winter months.  The Subunit I (85-acre) fence is located on the southern side 
of the valley, facing north.  The lowest line of Subunit I is approximately 200ft. in elevation above the 
Makaha Stream.  The bottom fence line crosses four gulches leading towards the eastern fence line.  The 
fence then travels up a moderately sloped ridge to the crest line west of the Kumaipo saddle.  The top line 
continues west on Kamaileunu Ridge and crosses the to the north side of the “no name” or Cable Puu.  
The fence line then continues down the steep narrow ridge of the makai line.  There are several portions 
of the fence that use cliffs and steep gulch slopes strategically.  The lower habitat is dominated by 
strawberry guava and coffee, but becomes more diverse at higher elevations, with a mix of native and 
non-native components.  Near the top of the exclosure, the terrain gets very steep with some vertical cliff 
areas which host a variety of rare native plants.   

 

The proposed Subunit II fence (~30 acres) has not been completed yet but a line has been scoped and is 
slated to be completed in 2011.  This fence was originally proposed to be 65 acres but was scaled down to 
about 30 acres.  Ground surveys revealed that most of the lower half of the proposed fence was 
monotypic strawberry guava and coffee stands with little native components for restoration work.  
Beginning at the top easternmost corner of Subunit I, this fence line goes toward Kaala along Kumaipo 
Saddle to a point below Three Poles.  The fence then will head down, toward the Makaha Valley stream, 
for about 100 meters and then turn back toward the Subunit I fence.  The fence line will maintain a line 
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100 meters below Kumaipo Saddle back to the Subunit I fence.  The vegetation is predominantly non-
native except for a small native band that this new fence line encompasses. 

 

The Kamaili fence (~25 acre) has not been completed yet but a line has been scoped and is slated to be 
completed in 2011.  This fence will be built around wild populations of Abutilon sandwicensis and 
Flueggea neowawraea. 

 

Native Vegetation Types 

Waianae Vegetation Types 
Mesic mixed forest  
Canopy includes: Acacia koa, Metrosideros polymorpha, Nestigis sandwicensis, Diospyros spp., Pouteria 
sandwicensis, Charpentiera spp., Pisonia spp., Psychotria spp., Antidesma platyphyllum, Bobea spp. and Santalum 
freycinetianum.   
 
Understory includes: Alyxia stellata, Bidens torta, Coprosma spp., and Microlepia strigosa 
NOTE: For MU monitoring purposes vegetation type is assigned based on theoretical pre-disturbance vegetation.  
Alien species are not noted.   
NOTE: For MU monitoring purposes, vegetation types were subdivided using topography (gulch, mid-slope, ridge).  
Topography influences vegetation composition to a degree.  Combining vegetation type and topography is useful for 
guiding management in certain instances.   

 

Primary Vegetation Types at Makaha 

 Mesic Gulch       Mesic Mid-Slope 
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Mesic Ridge 

 

 

MIP/OIP Rare Resources 

Organism 
Type 

Species Pop. Ref. 
Code 

Population Unit Management 
Designation 

Wild/ 
Reintroduction/ 
Future Reintro 

Plant Abutilon sandwicense MAK-B 
MAK-D 
MAK-E 

Makaha Makai 
Makaha Makai 
Makaha Mauka 

MFS 
MFS 
GSC 

Wild 
 

Plant Alectryon 
macrococcus var. 
macrococcus 

MAK-A 
MAK-B 
MAK-D 
MAK-E 

Makaha 
 

MFS 
 

Wild 

Plant Cenchrus 
agrimonioides var. 
agrimonioides 

MAK-A 
MAK-B† 

Makaha 
 

MFS Reintroduction 
 

Plant Chamaesyce herbstii MAK-A Makaha MFS Reintroduction 
Plant Cyanea grimesiana 

subsp. obatae 
MAK-A 
MAK-B† 

Makaha 
 

MFS 
 

Wild 
Future Reintro 

Plant Cyanea longiflora MAK-A 
MAK-B† 

Makaha 
 

MFS Wild 
Future Reintro 

Plant Cyanea superba 
subsp. superba 

MAK-A Makaha MFS Reintroduction 

Plant Dubautia 
herbstobatae 

MAK-A 
MAK-B 
MAK-C 
MAK-D 

Kamaileunu 
Makaha 
Makaha/Ohikilolo 
Makaha/Ohikilolo 

GSC 
MFS 
GSC 
GSC 

Wild 
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Organism 
Type 

Species Pop. Ref. 
Code 

Population Unit Management 
Designation 

Wild/ 
Reintroduction/ 
Future Reintro 

Plant Flueggea 
neowawraea 

MAK-A 
MAK-B 
MAK-C 
MAK-D 
MAK-E 
MAK-G 
MAK-G 
MAK-I 

Makaha 
 

MFS Wild 
Wild 
Wild 
Wild 
Wild 
Reintroduction 
Reintroduction 
Reintroduction 

Plant Hesperomannia 
arbuscula 

MAK-A 
MAK-B† 

Makaha 
Makaha 

MFS Wild 

Plant Melanthera tenuifolia MAK-A 
MAK-B 
MAK-C 
MAK-D 
MAK-E  
MAK-F 
MAK-G 
MAK-H 

Kamaileunu and 
Waianae Kai 

MFS Wild 

Plant Neraudia angulata MAK-A 
MAK-B 
MAK-C 

Makaha GSC Wild 

Plant Nototrichium humile MAK-A 
MAK-B 
MAK-D  
MAK-E 

Makaha GSC Wild 

Plant Phyllostegia 
kaalaensis 

MAK-A 
 

Makaha MFS Reintroduction 

Plant Schiedea nuttallii MAK-A 
MAK-B† 

Makaha MFS Reintroduction 
Future Reintro 

Plant Schiedea obovata MAK-A†  
MAK-B†  

Makaha MFS Future Reintro 

Plant Viola chamissoniana 
subsp. chamissoniana 

MAK-A 
MAK-B 
MAK-C 
MAK-D 
MAK-F 
MAK-G 

Kamaileunu 
Makaha 
Kamaileunu 
Makaha/Ohikilolo 
Makaha 
Makaha 

GSC 
MFS 
GSC 
GSC 
MFS 
MFS 

Wild 

Snail Achatinella mustelina MAK-A, 
MAK-B, 
MAK-C, 
MAK-D, 
MAK-E 

Makaha MFS 
 

Wild 

Bird  Chasiempis  ibidis  Makaha GSC Wild 

MFS= Manage for Stability  *= Population Dead 

GSC= Genetic Storage Collection †=Reintroduction not yet done 
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Other Rare Taxa at Makaha MU 

Organism Type Species Status 

Plant Cyanea membranacea Rare 
Plant Diellia falcata Endangered 
Plant Gouania meyenii Endangered 
Plant Isodendrion laurifolium Endangered 
Plant Joinvillea ascendens var. ascendens Candidate 
Plant Labordia kaalae Rare 
Plant Lobelia niihauensis Endangered 
Plant Melicope makahae Candidate 
Plant Platydesma cornuta var. decurrens Endangered 
Plant Pteralyxia macrocarpa Candidate 
Plant Schiedea hookeri Endangered 
Plant Strongylodon ruber Rare 
Plant Sicyos lanceoloidea Endangered 
Plant Tetraplasandra kavaiensis Rare 
Snail Amastra spirozona Rare 

 

Rare Resources of Makaha 

 

 

 

 

 

 

Hesperomannia arbuscula Achatinella mustelina 

Alectryon macrococcus var. macrococcusIsodendrion laurifolium Cyanea grimesiana ssp. obatae



Chapter 1                                                                             Ecosystem Management                                

2010 Makua and Oahu Implementation Plan Status Report 158

 

Locations of Rare Resources at Makaha Subunit I 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

Locations of Rare Resources at Makaha Subunit II 
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MU Threats to MIP/OIP MFS Taxa 

Threat Taxa Affected Localized 
Control 
Sufficient? 

MU scale 
Control 
required? 

Control Method 
Available? 

Pigs All No Yes Yes.   
Goats All No Yes Yes 
Rats All Yes Unknown Yes 
Predatory 
snails 

A. mustelina Yes No Limited to hand-removal 
and physical barriers. No 
control currently 
conducted. 

Slugs C. grimesiana subsp. obatae, C.  
longiflora, C. superba subsp. 
superba, S. nuttallii, S.obovata, 
P. kaalaensis 

Yes No Label expansion being 
sought for Sluggo. No 
control currently 

Ants Unknown, possibly a threat to 
native snails, arthropods, plants 
and birds 

Yes No No control programs 
currently 

Black Twig 
Borer (BTB) 

F. neowawraea, A. macrococcus 
var. macrococcus 

Yes No No proven methods 
currently available 

Weeds All Yes Yes Yes 
Fire All No Yes Yes 

 

Management History 

Makaha has a diverse history of management dating back to the early Polynesian era.  Over the years the 
landscape has gone through drastic changes in vegetation due to various land uses and practices.  

 Early 1800’s Makaha ahupuaa ruled by a Hawaiian chief named Kanepaiki 

 1850 High Chief Paki was awarded title to the ahupuaa of Makaha through the Mahele 

 1855 the Robinson firm purchased Makaha Valley for $5000 in gold 

 Late 1800’s sugar plantation attempted and failed in Makaha Valley 

 1886 Landowner August Ahrens plants the first coffee trees in Makaha Valley as a 45-acre coffee 
plantation 

 1893 James Lowe also attempts to farm coffee in Makaha Valley 

 1987 Board of Water Supply gains control of water resources and management of Makaha Valley 

 1999: OANRP begins management in Makaha 

 August 2005, Guava plots installed on camp ridge by NRS with UH Botany 

 2005 Subunit I fenceline scoped and EA approved 

 September 2006 Subunit I fence construction begins 

 September 2006, work trips initiated with Waianae high school students 

 August 2007 Subunit I fence construction finished 

 2005-2009 Rat baiting for Chasiempis ibidis conducted  

 August 2009 Subunit I declared pig free 
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 August-October 2009 Vegetation monitoring  

 January 2010 Subunit II fenceline scoped  

 March 2010 Kamaili fenceline scoped 

 

Ungulate Control  

Identified Ungulate Threats: Pigs  

Threat Level: High  

Primary Objectives:  

 Maintain Subunit I fence as ungulate-free.   

 Construct Subunit II fence and remove any pigs within fence.  

 Construct Kamaili fence and remove any pigs within fence. 

Strategy:  

 Maintain Subunit I as pig-free by maintaining fence. 

 Construct a fence in Subunit II and remove pigs from fence.   

 Construct a fence in Kamaili and remove pigs from fence. 

  Conduct outreach with community hunting groups for hunting actions in Makaha.  Prioritize 
actions as (1) pig removal in fences and (2) hunting activities in priority areas to reduce pressure 
on fences.   

Monitoring Objectives: 

 Conduct fence checks and read transect quarterly.  GPS and mark new fences at ten meter 
intervals so that the fence will be one large transect. 

 Monitor for pig sign while conducting other management actions in the fence. 

 Monitor integrity of all fences after extreme weather/wind events as soon as possible.   

Management Responses: 

 If any pig activity is detected within the fenced unit, implement hunting and/or trapping program. 

 If more than ten percent activity is detected along transects outside fence, increase volunteer 
hunting effort.   

Maintenance Issues: 

There is a perimeter fence around Subunit I.  In the past year, fence checks have been done quarterly and 
additionally in conjunction with other Management Unit (MU) actions, thus, increasing the monitoring 
frequency of fence integrity.  A few minor repairs were made to the fence due to canopy downfall, 
however, these did not result in any ungulate breach into the exclosure.  Fences are prone to damage from 
tree fall, particularly after extreme weather/high wind events.  Vandalism has been one issue in the past.   
Building relationships with local hunters and educating them about the need for fences to protect native 
resources has been successful in building community awareness and reducing incidences of vandalism. 
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Community Hunter Program 

The community hunting program in Makaha is a collaborative effort between the Board of Water Supply, 
Oahu Army Natural Resources Program and community hunters.  The goal is to protect rare species in the 
region.  Hunters are educated about the area’s resources, gain access and remove pigs.  The partners plan 
to continue beneficial collaborative efforts and will hopefully minimize misunderstandings between 
hunters and natural resource workers as well as vandalism to the fence.  

 

In the past year, efforts have been increased in establishing and maintaining the Volunteer Community 
Hunter Program.  The community hunting areas are shown in order of ungulate control priority: 1) Purple 
Zone- Subunit I fence perimeter which was declared ungulate free in early 2009; this is the default 
priority hunting area if fence should be breached by pigs.  2) Yellow Zone- Currently being hunted by 
community teams to take pressure off the Subunit I fence.  

Ungulate and Survey Locations at Makaha 
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Weed Control 

Weed Control actions are divided into 4 subcategories:  

1) Vegetation Monitoring 

2) Surveys 

3) Incipient Taxa Control (Incipient Control Area - ICAs)  

4) Ecosystem Management Weed Control (Weed Control Areas - WCAs)   

These designations facilitate different aspects of MIP/OIP requirements.   

 

Vegetation Monitoring 

Vegetation Monitoring Objectives 

Primary Objectives 

 Assess the cover of alien plant species within a specific MU to determine if it is less than 50% 
across the sampled unit or continuing to decrease to ultimately meet that threshold requirement 
(Makua Implementation Team et al. 2003). 

 Re-read vegetation monitoring transects every three years. The next planned monitoring cycle for 
this area is in quarter 1 of 2012 (MIP year 10). 

Secondary Objectives 

 Monitor the status of native plant species within the MU. 

 Assess the status and changes in bare ground (not vegetated areas) within the MU. 

 Determine if any ungulates (feral pigs or goats) are detected within the fenced portion of a MU. 

Statistical Thresholds 

All of the sampling and analysis methods addressed in this protocol are based on the following 
assumptions: 

 The probability of making a Type I error (detecting change or difference when none exists) is 
<10% (Alpha = .10) 

 The probability of making a Type II error (missing change or difference that does exist) is <20%. 

 Minimum detected change or difference between two samples being compared is 10% over the 
sampling period. 

Sample Size Considerations 

A post hoc sample size was calculated using the statistical thresholds mentioned above and the standard 
deviation of 28.  The minimum sample size for this MU would be 105 stations which is less than what the 
sample size of 121 taken. 

Vegetation Monitoring Methods 

Refer to the monitoring section in the 2008 yearend report. 

MU Vegetation Monitoring  

From August – October of 2009 baseline vegetation monitoring was conducted for the Makaha subunit 1 
management unit.  The total effort including commute time was 557 hours.  A total of 121 plots were read 
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and 84 acres covered.  MU monitoring will be conducted every three years and will provide OANRP with 
trend analyses on vegetation cover and species diversity.  

 

MU Monitoring Transects 

 

 

Vegetation Monitoring Analyses 

Baseline data collect in 2009 showed that the mean percent alien vegetation cover in the understory was 
38% and in the canopy it was 66% (refer to MU % vegetation cover table below). The mean alien percent 
cover met the management goal of 50% or less non-native cover in the understory but didn’t in the 
canopy (Refer to the map above).   

As more datasets are collected for this area over time, trends in canopy change can be used by OANRP to 
determine how effective current weed management strategy is at reaching IT goals.  Several variables of 
particular interest are how bare ground area will change relative to the removal of ungulates and the 
spread and percent cover change of invasive species in both the canopy and understory.   

Ungulates were removed from the management unit in 2009.  This initial baseline monitoring showed that 
the mean percent cover of bare ground was 74%.  

The most common invasive trees in the Makaha MU were Psidium cattleianum, Toona ciliata, and Coffea 
arabica.  On a WCA scale, these species are the main targets for weed control due to their ecosystems 
altering ability.  In the next five years a majority of the weed management will focus on WCA’s 1, 3, and 
5 (priority 1 WCAs). Priority 1 WCAs will be the main focus since the majority of rare species are 
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located within them.  The weed control strategy will be to target P. cattleianum, T. ciliata, and C. arabica 
in native patches and prevent monotypic stands from expanding.   Percent vegetation cover for Psidium 
cattleianum, Toona ciliata, and Coffea arabica that fall within the priority 1 area were taken out from the 
baseline dataset and summarized (refer to target species table below). Weed sweeps will be conducted 
once annually in WCA 1, WCA 3 once every two years in WCA 3, and once every three years for WCA 
5. Canopy weed control effort will be gradual around rare plant taxa in order to minimize drastic light 
level changes.   OANRP will continue to track these species; monitoring both the movement and percent 
cover change over time. The percent cover trend will indicate if current management strategy is an 
effective method for containing these species.  Species distribution maps for P. cattleianum, T.  ciliata, 
and C. arabica will also be compared to future maps in order to track the decline/spread of these species 
(Refer to the maps below).  Other significant weeds that will be targeted during sweeps will be Grevillea 
robusta and Spathodea campanulata.  In the priority 1 area the five year goal is a zero tolerance for S. 
campanulata and a reduction of mature G. robusta from a mean percent occurrence from 8% to 5%.  

MU Percent Vegetation Cover Analysis 

MU % Vegetation Cover Analysis 

Variable *N Mean 
Standard Error 
of Mean 

Standard 
Deviation Q1 Median Q3 

Native Shrubs Understory 121 12.6 1.5 16.4 0.5 7.5 15 

Native Ferns Understory 121 1.2 0.2 2.7 0 0.5 0.5 

Native Grass Understory 121 0.7 0.3 3.3 0 0 0 

Bryophytes 121 2.4 0.4 4.8 0.5 0.5 2.5 

Total Native Understory 121 14.2 1.5 16.7 2.5 7.5 25 

Alien Shrubs Understory 121 33.7 2.3 25.4 15 25 55 

Alien Ferns Understory 121 5.2 0.9 10.2 0 0.5 2.5 

Alien Grass Understory 121 1.7 0.8 9.3 0 0 0.5 

Bare Ground 121 73.9 2.2 24.3 55 85 95 

Total Alien Understory 121 38.2 2.3 25.5 15 35 55 

Total Native Canopy 121 28.1 2.4 26.5 5 25 45 

Total Alien Canopy 121 65.9 2.6 28.5 55 75 95 

Total Canopy 121 80.8 1.5 16.8 75 85 95 

*N = # of Plots Read 

Target Species Percent Cover in WCAs 1, 3, and 5 

Target Species % Cover in WCA 1, 3, and 5 

Variable *N Mean Standard Error of Mean 
Standard 
Deviation Q1 Median Q3 

Toona ciliate canopy 65 5.7 1.4 11.6 0.0 0.0 8.0 

Toona ciliate understory 65 3.2 0.9 6.9 0.0 1.0 3.0 
Psidium cattleianum 
canopy 65 24.2 3.1 25.0 0.0 15.0 45.0 
Psidium cattleianum 
understory 65 9.0 1.6 12.6 0.3 2.5 15.0 

Coffea arabica canopy 65 7.3 2.6 21.0 0.0 0.0 0.3 
Coffea arabica 
understory 65 6.4 2.0 15.8 0.0 0.0 2.5 

*N = # of plots               
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Psidium cattleianum distribution in the understory 

 

 

Psidium cattleianum distribution in the canopy 
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Coffea arabica distribution in the understory 

 

Coffea arabica distribution in the canopy 
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Toona ciliata distribution in the understory 

 

Toona ciliata distribution in the canopy 
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Vegetation Monitoring Response: 

 Increase weeding efforts if the alien vegetation goals are not being met in the MU. 

 

Surveys  

Army Training: No 

Other Potential Sources of Introduction: NRS, pigs, public hikers 

Survey Locations: Landing  Zones, Fencelines, High Potential Traffic Areas, Roads 

Management Objective:  

 Detect the establishment of any new invasive alien plant or animal species through regular 
surveys along roads, landing zones, camp sites, fencelines, trails, and other high traffic areas (as 
applicable).  

 Survey roads annually. 

 Develop protocol for monitoring weeds along the fenceline transects. 

Monitoring Objectives: 

 Quarterly surveys of LZs (if used). 

 Quarterly surveys of campsites for weeds (if used). 

 Note unusual, significant or incipient alien taxa during the course of regular field work.   

Management Responses: 

 Any significant alien taxa found will be researched and evaluated for distribution and life history.  
If found to pose a major threat, control will begin and will be tracked via Incipient Control Areas 
(ICAs). 

Surveys are designed to be the first line of defense in locating and identifying potential new weed species.  
Roads, landing zones, fencelines, and other highly trafficked areas are inventoried regularly; Army roads 
and LZs are surveyed annually, non-Army roads are surveyed annually or biannually, while all other sites 
are surveyed quarterly or as they are used.  At Makaha, only roads and LZs are currently surveyed.  See 
the Survey Locations and Hunting Areas in Makaha map.  NRS will consider installing additional surveys 
in other high traffic areas as needed. 

 

Incipient Taxa Control (ICAs) 

Management Objectives:  

 As feasible, eradicate high priority species identified as incipient invasive aliens in the MU by 
2015. 

 Conduct seed dormancy trials for all high priority incipients by 2015. 

Monitoring Objectives: 

 Visit ICAs at stated revisitation intervals.  Control all mature plants at ICAs and prevent any 
immature or seedling plants from reaching maturity.   

Management Responses: 
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 If unsuccessful in preventing immature plants from maturing, increase ICA revisitation interval. 

ICAs are drawn around each discrete infestation of an incipient invasive weed.  ICAs are designed to 
facilitate data gathering and control.  For each ICA, the management goal is to achieve complete 
eradication of the invasive taxa.  Frequent visitation is often necessary to achieve eradication.  Seed bank, 
dormancy and life cycle information is important in determining when eradication may be reached.  NRS 
will compile information for each ICA species and conduct research to understand the biology of 
incipient species.   

 

The Makaha MU was not evaluated in Appendix 3.1 of the MIP.  This Appendix lists significant alien 
species and ranks their potential invasiveness and distribution.  The table below summarizes incipient 
invasive taxa at Makaha, and is a substitute for Appendix 3.1.  While the list is by no means exhaustive, it 
provides a good starting point for discussing which taxa should be targeted for eradication in an MU.  
ICAs are not designated for every species in the table below; however, occurrences of all species in the 
table should be noted whenever staff is in Makaha.  All current ICAs are mapped.  Three management 
designations are used here: Incipient (small populations, eradicable), Control Locally (significant threat 
posed, may or may not be widespread, control feasible at WCA level), and Widespread (common weed, 
may or may not pose significant threat, control feasible at WCA level). 

 

Summary of Target Taxa 

Taxa Management 
Designation 

Notes No. of  
ICAs 

Angiopteris 
evecta 

Incipient One mature was found in 2009 on the north side of the valley, 
outside of the MU.  NRS will monitor in Nov. 2010 and remove any 
plants found. 

1 

Cissus repens Control locally Only location found on Oahu.  Localized just off of road in between 
pumping station and the heiau combo-lock gate.  OISC is controlling 
this population. 

0 

Coffea arabica Widespread Forms a band across MU.  NRS will aggressively remove.  (See 
WCA actions) 

0 

Cordia 
alliodora 

Control locally One of two locations found on Oahu (Waimea Valley is other site).  
Localized at Kaneaki Heiau, appears to be naturalizing.  NRS will 
assist other organizations (i.e. BWS, OISC, Waianae 
MountainsWatershed Partnership) with control 

0 

Dicliptera 
chinensis 

Control locally Spreads rapidly.  Localized in C. superba fence.  NRS will 
aggressively remove. (See WCA actions) 

0 

Ehrharta 
stipoides 

Incipient Two mature were found in 2007 in parking lot.  Monitored annually 
as part of road survey.  Not seen since 2007. 

1 

Mahogany spp. Control locally Found on Keaau side of valley.  Needs to be identified and area 
surveyed. 

0 

Melia 
azederach 

Control locally Uncommon in MU.  NRS will target wherever seen. 0 

Pimenta dioica Control locally Uncommon in MU.  NRS will target wherever seen. 0 
Psidium 
cattleianum 

Widespread Forms monotypic stands.  NRS will evaluate the potential to be 
controlled with chipper. 

0 

Rubus argutus Control locally Control technique needs to be developed.  Current control methods 
not 100% effective.  NRS are careful to not transport seeds. 

0 

Sideroxylon 
persimile 

Control locally Found along access road and in Kamaili.  Need to confirm species 
and survey for extent. 

0 

Spathodea 
campanulata 

Control locally NRS are currently controlling within the fence. 0 
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Taxa Management 
Designation 

Notes No. of  
ICAs 

Toona ciliata Widespread Spreads rapidly.  NRS are currently targeting mature individuals.  
(See WCA actions) 

0 

Trema 
orientalis 

Control locally Uncommon in MU.  NRS will target wherever seen. 0 

Triumfetta 
semitrilobata 

Widespread NRS are removing from trails and targeting in WCAs.   0 

 

Incipient and Weed Control Areas in Makaha 

 
 

Ecosystem Management Weed Control (WCAs)  

MIP Goals: 

 Within 2m of rare taxa: 0% alien vegetation cover where removal does not harm rare taxa 

 Within 50m of rare taxa: 25% or less alien vegetation cover 

 Throughout the remainder of the MU: 50% or less alien vegetation cover 
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Management Objectives:  

 Maintain 50% or less alien vegetation cover in the understory across the MU.  

 Reach 50% or less alien canopy cover across the Priority 1 areas in MU within the next 15 years. 

 In WCAs within 50m of rare taxa, work towards achieving 25% or less alien vegetation cover in 
understory and canopy.   

Management Responses: 

 Increase/expand weeding efforts if MU vegetation monitoring (conducted every 3 years) indicates 
that goals are not being met.   

Vegetation monitoring in subunit I of Makaha indicates that the area meets the MU 50% or less alien 
cover goal in the understory, but does not meet the goal in the canopy.  Many of the WCAs are drawn 
around rare taxa sites; based on vegetation/topography type.  Currently, none of the WCAs meet the 25% 
or less weed cover goal for areas near rare taxa.  Areas near rare taxa will be continued to be prioritized.  
The WCAs with top priority are 1, 3 and 5 due to rare taxa; therefore, weeding efforts are focused in these 
areas.  The lower priority WCAs are 2, 6, 8 and 9 due to the lack of rare taxa.  However, prolific seeding 
species such as T. ciliata, S. campanulata and C. arabica are targeted and volunteer efforts will continue 
in these areas.  Within the areas of A. mustelina presence, NRS will seek to avoid unintentional negative 
impact by being cognizant of snail presence and avoiding control of preferred trees.   

 

WCA: Makaha-01 (Upper Makai Gulch) 

Veg Type:  Mesic Ridge / Mid-Slope / Gulch 

MIP Goal:  25% or less alien cover around F. neowawraea  and other rare taxa in the central part of 
the WCA.  50% or less alien cover elsewhere.  

Targets:  All weeds, focusing on C. arabica, P. cattleianum, S. terebinthifolius, and T. ciliata.   

Priority:  High 

Notes:    There is a wild F. neowawraea and reintroductions of F. neowawraea in this WCA.  This 
area has some predominantly native areas.  Other rare species found in this WCA include M. tenuifolia, 
Tetraplasandra kavaiensis, S. ruber and A. mustelina.  OANRP staff plan to work around the 
reintroductions twice a year and across the entire WCA once every year.  This WCA contains the core of 
T. ciliata and is the primary target of WCA-wide sweeps.   

 

WCA: Makaha-02 (Upper Flag City) 

Veg Type:  Mesic Ridges / Mesic Gulches 

MIP Goal:  25% or less alien cover 

Targets:  All weeds, focusing on T. ciliata.   

Priority:  High priority around F. neowawraea, low priority for the rest of the WCA. 

Notes:    There is P. macrocarpa located near the north eastern corner.  Much of this WCA is very 
weedy with large P. cattleianum and C. arabica stands.  OANRP staff plan to work across the entire 
WCA once every two years. 
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WCA: Makaha-03 (Chaher /Fluneo Gulch) 

Veg Type:  Mesic Mid-Slope 

MIP Goal:  25% or less alien cover   

Targets:  All weeds, focusing on, T. ciliata, P. cattleianum, S. terebinthifolius, and C. arabica. 

Priority:  High 

Notes:    This WCA contains the greatest number of rare taxa in Subunit I both in terms of total 
number of plants and diversity of species. This area hosts wild populations of A. macrococcus var. 
macrococcus, F. neowawraea, I. laurifolium, M. makahae, M. tenuifolia, V. chamissoniana subsp. 
chamissoniana, G. meyenii, T. kavaiensis, S. lanceoloidea, S. ruber, D. falcata and A. mustelina. 
Reintroductions of C. superba subsp. superba, F.neowawraea, C. herbstii, and P. kaalaensis have been 
implemented. OANRP staff must be extremely careful when weeding around all rare taxa, especially C. 
herbstii which have been observed to be recruiting heavily.  Due to the density of managed taxa, the 
future actions in this WCA are high priority.  OANRP plan to work around the reintroductions and rare 
taxa twice a year.  

 

WCA: Makaha-05 (Hesarb Ridge) 

Veg Type:  Mesic Forest 

MIP Goal:  25% or less alien cover 

Targets:  All weeds, focusing on, T. ciliata, P. cattleianum, S. terebinthifolius, and C. arabica. 

Priority:  High. 

Notes:    S. nuttalii have been reintroduced into this area. H. arbuscula, G. meyenii, A. 
macrococcus var. macrococcus, S. lanceoloidea, L. Kaalae, S. hookeri, P. macrocarpa, M. makahae, and 
A. mustelina occur naturally. OANRP staff must be extremely careful when weeding around all A. 
mustelina.  A buffer of about 1.5m around all H. arbuscula should not be weeded to prevent trampling.  
One of the OANRP staff goals for this WCA is to promote recruitment around mature H. arbuscula.    
Due to the density of managed taxa the future actions in this WCA are high priority.  OANRP plan to 
work around the reintroduction and rare taxa twice a year.  

 

WCA:  Makaha-06 (Camp Ridge) 

Veg Type:  Mesic Ridge  

MIP Goal:  50% or less alien cover  

Targets:  All weeds, focusing on T. ciliata.   

Priority:  Low. 

Notes:    Waianae High School volunteers are the major weeding resource for this WCA.  The 
main focus of volunteer groups is currently weed control in the lower section surrounding the A. koa 
transplants and archaeological site to mitigate weed threats from high foot traffic entering the fence 
through the gate.  The OANRP staff focus in this WCA is to sweep for mature T. ciliata and other tree 
weeds.   
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WCA: Makaha-07 (Sub Unit I Fenceline) 

Veg Type:  Mesic Ridge 

MIP Goal:  50% or less alien cover  

Targets:  All weeds, focusing on, P. cattleianum, C. hirta, S. terebinthifolius, T. ciliata, T. 
semitrilobata, and grasses 

Priority:  Medium. 

Notes:    Mostly cliff face, this WCA does include V. chamissoniana subsp. chamissoniana.  The 
moderate priority is due to the importance of fence maintenance.  Creating a weed buffer reduces seed 
transfer from weeds outside the management unit.  High foot traffic is a concern for introducing weeds 
along the fenceline through predominantly native areas. 

 

WCA: Makaha-08 (Lower Makai Gulch) 

Veg Type:  Mesic Ridges / Mesic Gulches 

MIP Goal:  50% or less alien cover 

Targets:  All weeds, focusing on T. ciliata.   

Priority:  Low. 

Notes:    There are no managed taxa in this WCA.  This weedy area is dominated by T. ciliata, C. 
Arabica, G. robusta, S. terebinthifolius and S. campanulata. OANRP staff plan to work across the entire 
WCA once a year to sweep for mature T.ciliata and other prolific seeders. 

 

WCA: Makaha-09 (Lower Flag City) 

Veg Type:  Mesic Forest 

MIP Goal:  50% or less alien cover  

Targets:  All weeds, focusing on, T. ciliata, S. terebinthifolius, G. robusta, C. arabica, S. 
campanulata and grasses. 

Priority:  Low 

Notes:   There are no managed taxa in this WCA.  OANRP staff plan to work across the entire WCA once 
a year to sweep for mature T.ciliata and other prolific seeders. 

 

WCA: Makaha-10 (Cyalon Fence) 

Veg Type:  Mesic Forest 

MIP Goal:  25% or less alien cover 

Targets:  All weeds, focusing on, P. cattleianum, G. robusta, C. hirta, and R. argutus 

Priority:  High. 

Notes:    This WCA is located in subunit II. There is a wild population of C. longiflora within this 
WCA.  This area is predominantly native forest.  Other rare species found in this WCA are P. cornuta 
var. decurrens, and B. elatior.  OANRP plan to work across the entire WCA every six months until MIP 
goals are achieved. 
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WCA: Makaha-11 (Makaha Nerang Ridge) 

Veg Type:  Mesic Forest 

MIP Goal:  25% or less alien cover 

Targets:  All weeds, focusing on, P. cattleianum, G. robusta, S. terebinthifolius, Melia azederach 
and R. argutus 

Priority:  Low 

Notes:    This WCA not within any MU. There is a wild population of N. angulata within this 
WCA, but it is not a Manage For Stability population.  Minimal weed control will be conducted, to 
facilitate the collection of propagules from this rare plant site.   

 

WCA: Makaha-13 (Cyagri) 

Veg Type:  Mesic Forest 

MIP Goal:  25% or less alien cover 

Targets:  All weeds, focusing on, P. cattleianum, S. terebinthifolius, and C. hirta. 

Priority:  High 

Notes:    There is a wild population of C. grimesiana subsp. obatae in this WCA.  OANRP plan to 
work around the wild population annually to create a buffer from weeds. 

 

WCA: Makaha-14 (Makaha-Waianae Kai Burn site) 

Veg Type:  Mesic Ridge 

MIP Goal:  50% or less alien cover 

Targets:  All weeds, focusing on, R. argutus, B. asiatica 

Priority:  High. 

Notes:    This area used to be predominantly native. It burned in 2003. Rehab led by BWS was 
done to outplant common natives. Due to the burn, the area is mostly open canopy and is used as a 
landing zone.  The surrounding area is comparatively native canopy with A. koa and M. polymorpha. 

 

WCA: MakahaNoMU-01,02 (Access Trail) 

Veg Type:  Mesic Forest 

MIP Goal:  50% or less alien cover 

Targets:  All weeds, focusing on, T. semitriloba. 

Priority:  High. 

Notes:    These WCAs are located along the access trail and is highly susceptible to weed spread 
due to heavy foot traffic from NRS, hunters and pigs.  They will be combined into one continuous WCA.   
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Rodent Control 

Species:  Rattus rattus (Black rat), Rattus exulans (Polynesian rat), Mus musculus (House mouse) 

Threat level:  High 

Control method:  Localized control (small scale bait station and rat trap grids) 

Seasonality:  Year-round at tree snail locations 

Number of control grids:  2 (8 bait stations, 16 rat traps) 

Primary Objectives: 

 To maintain rodent populations at a level that facilitates stabilized or increasing tree snail 
populations and to implement rodent control if determined necessary for the protection of rare 
plants. 

Management Objective:  

 Establish and maintain localized small scale bait station and rat trap grids around two A. 
mustelina populations. 

 Implement rodent control on a small scale if determined necessary for the stability of rare plant 
populations. 

 Monitoring Objective:  

 Monitor Alectryon macrococcus var. macrococcus, Cyanea superba subsp. superba, Cyanea 
grimesiana subsp. obatae, Cyanea longiflora, Dubautia herbstobatae, Fleuggea neowawraea,, 
and Hesperomannia arbuscula to determine the occurrence of fruit/plant predation by rats.  
Monitor tree snails to determine if rats are impacting the tree snail populations within the rat 
control areas. 

Localized Rodent Control Actions:  

 Localized control consists of bait stations and rat traps deployed around trees containing tree 
snails.  Bait stations and rat traps are maintained every 4 to 6 weeks. 

 

Slug Control 

Species:  Deroceras leave, Limax maximus, Veronicella cubensis confirmed 

Threat level:  High 

Control level:  Localized 

Seasonality:  Wet season 

Number of sites:  No control currently taking place, however, surveys to occur at Cyanea grimesiana 
subsp. obatae, C.  longiflora, and C. superba subsp. superbsa wild and reintroduction sites 

Primary Objective:  Eliminate slugs to facilitate germination and survivorship of rare plant taxa.   

Management Objective: 

 If additional Special Local Needs labeling is approved by USFWS and HDOA control slugs at 
sensitive plant populations via Sluggo application. 

Monitoring Objectives: 
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 Annual census monitoring of Cyanea grimesiana subsp. obatae, C.  longiflora, and C. superba 
subsp. superba seedling recruitment following fruiting events. 

 Annual census monitoring of slug densities during wet season. 

 

Predatory Snail Control 

Species:  Euglandina rosea (rosy wolf snail) 

Threat level:  High 

Control level:  Localized 

Seasonality:  Year-Round 

Number of sites:  2 sites  A. mustelina 

Acceptable Level of Activity:  Not tolerated within a 20 m radius of known A. mustelina populations 

Primary Objective: Eliminate predatory snails to promote A. mustelina survival. 

Management Objective:  

 Continued to develop better methods to control predatory snails. 

 Keep sensitive snail populations safe from predatory snails via currently accepted methods (such 
as hand removal of alien snails within 20 m radius of known A. mustelina). 

Monitoring Objectives: 

 Annual searches for predatory snails to confirm their absence or presence in proximity to A. 
mustelina. 

No baits have been developed for the control of predatory snails.  Little is known regarding their 
distribution and prey preference.  Control is limited to hand removal.  Opportunistic collection of E. rosea 
in this MU suggests they are common in gulches but are not as abundant on ridges where A. mustelina 
occur.  Preliminary research by M. Meyer (2007)10 indicates that E. rosea does not disperse long distances 
(on average they move <0.25 m per day).  This data suggest that keeping a 20 m Euglandina free buffer 
around A. mustelina populations would be adequate to protect native snails. 

 

Ant Control 

Species:  Anoplolepis gracilipes confirmed 

Threat level:  Unknown 

Control level:  Only for new incipient species 

Seasonality:  Varies by species, but nest expansion observed in late summer, early fall 

Number of sites:  Three; Makaha parking lot LZ, and the two A. mustelina snail locations 

                                                      
10 Meyer, M. 2007. 2007 Status Reports for the Mākua Implementation Plan 
and the Draft O‘ahu Implementation Plan. Appendix 3-4: Year 2: Microhabitat utilization, population size estimates, 
and possible control of the introduced predatory snail Euglandina rosea on O‘ahu, Hawai‘i. 
http://manoa.hawaii.edu/hpicesu/DPW/2007_YER/Appendicies/Appendix_3-4_Eugros_research.pdf Accessed 
October 14, 2010 
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Acceptable Level of Ant Activity:  Unknown, systematic ant sampling not yet undertaken  

Primary Objective:  Collect data on species present and control if ant densities are high enough to threaten 
rare resources. 

Management Objective:  

 If incipient species are found and deemed to be a high threat and/or easily eradicated locally (<0.5 
acre infestation) begin control. 

Monitoring Objective:  

 Sample ants at Makaha parking lot LZ, and the two A. mustelina snail locations.  Use samples to 
track changes in existing ant densities and to alert OANRP to any new introductions.  

 Look for evidence of ant tending of aphids or scales on rare plants. 

Ants have been documented to pose threats to a variety of resources, including native arthropods, plants 
(via farming of Hemipterian pests), and birds. It is therefore important to know their distribution and 
density in areas with conservation value. This can be accomplished using a survey methodology 
developed by S. Plentovich (UH Manoa).  The protocol for sampling ants appears in Appendix 6-1 (this 
document). 

Standardized surveys have not yet taken place. Opportunistic collection confirms that the Yellow Crazy 
Ant Anoplolepis gracilipes is present at the Makaha LZ (1,100 ft elevation).  This species is widespread at 
elevations below 1,500 feet and any attempt at control would be temporary.  While control is not 
recommended at this time, future surveys are needed to ensure new species are not introduced. 

 

Black Twig Borer (BTB) Control 

Species:   Xylosandrus compactus 

Threat level:  High 

Control level:  Localized 

Seasonality:  Year-Round 

Number of sites:  Variable, depends on when air layers are taken from F. neowawraea or A. macrococcus 
var. macrococcus 

Acceptable Level of Activity:  Unknown 

Primary Objective:  Enhance success of air layering rare plant species 

Management Objective:  Reduce air layer failure due to BTB 

OANRP has conducted extensive testing on the efficacy of trap deployment to reduce BTB damage. 
Results have been mixed. There is no significant evidence that trapping reduces damage, however, no 
other methods exist. As air layers appear to be heavily attacked but are only exposed to BTB for a finate 
amount of time, trap deployment and maintenance will take place until the air-layers either clearly 
succeed or fail. For more information on trap catch and efficacy please refer to Chapter 6.1 (this 
document).  
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Fire Control 

Threat Level:  Medium  

Available Tools:  Fuel breaks, Visual Markers, Helicopter Drops, Wildland Fire Crew, Red-Carded Staff.   

Management Objective:  

 To prevent fire from burning any portion of the MUs at any time.   

Preventative Actions   

There is little infrastructure/construction which would be helpful to reduce fire threat.  OANRP will focus 
on maintaining good communication with the Wildland Fire Working Group to facilitate positive on-the-
ground fire response.  OANRP will maintain red-carded staff to assist with fire response.   

 

Burned Areas in Makaha 
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Action Type 

Actions 
MIP Year 7   
Oct 2010-     
Sept 2011 

MIP Year 8   
Oct 2011-     
Sept 2012 

MIP Year 9   
Oct 2012-     
Sept 2013 

MIP Year 
10   Oct 
2013-      

Sept 2014 

MIP Year 
11   Oct 
2014-      

Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Vegetation 
Monitoring 

Conduct vegetation monitoring across the accessible 
areas of Makaha.                                         

General Survey 

Survey Lyon-Makaha LZ whenever used, not to exceed 
once per quarter.  If not used, do not need to survey.                                         

Survey Makaha Parking Area LZ whenever used, not to 
exceed once per quarter.  If not used, do not need to 
survey. 

                                        

Survey Upper Makai Makaha LZ whenever used, not to 
exceed once per quarter.  If not used, do not need to 
survey. 

                                        

Survey Middle Makai - Makaha LZ whenever used, not 
to exceed once per quarter.  If not used, do not need to 
survey. 

                                        

Survey Lower Makai Makaha LZ whenever used, not to 
exceed once per quarter.  If not used, do not need to 
survey. 

                                        

Survey Makaha Camp Ridge LZ whenever used, not to 
exceed once per quarter.  If not used, do not need to 
survey. 

                                        

Survey Kumaipo Ridge LZ whenever used, not to 
exceed once per quarter.  If not used, do not need to 
survey. 

                                        

Survey Burn Site LZ whenever used, not to exceed once 
per quarter.  If not used, do not need to survey.                                         

Survey road from first gate to parking area at the end of 
the road.                                         

Survey Kumaipo burn site for germination from erosion 
control breaks                                         

Develop and install fenceline weed monitoring protocol                                         
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Action Type 

Actions 
MIP Year 7   
Oct 2010-     
Sept 2011 

MIP Year 8   
Oct 2011-     
Sept 2012 

MIP Year 9   
Oct 2012-     
Sept 2013 

MIP Year 
10   Oct 
2013-      

Sept 2014 

MIP Year 
11   Oct 
2014-      

Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Collect sample of unknown Mahogany sp. on NW side 
of valley.  Depending on what species is, evaluate 
whether a survey is justified to determine extent of 
species spread.   Use data to evaluate infestation, 
discuss with OISC/OED, and determine possibl 

                                        

Collect sample of Sideroxylon persimile from NW side 
of valley and confirm identification with Bishop 
Museum.  Depending on what species is, evaluate 
whether a survey is justified to determine extent of 
species spread.   Use data to evaluate infestation. 

                                        

ICA 

MakahaNOMU-EhrSti-01.  Monitor/control EhrSti in 
parking lot every year. Pick and remove from field any 
potentially mature fruit.  This species is cryptic and can 
be difficult to id. 

                                        

MakahaNOMU-AngEve-01.  Monitor/control AngEve 
in north Makaha every 6 months to a year.  Foliar spray 
of G4 works well; to reduce non-target drift, cut off 
large fronds of mature plants and treat when new 
croziers appear. 

                                        

Conduct trials to determine best means of controlling 
CorAll.  Need to locate trial site, either at Makaha 
(check with BWS) or at Waimea Botanic Garden (check 
with David Orr). 

                                        

MakahaNOMU-CorAll-01.  Monitor/control CorAll 
infestation near heiau.  Joint effort with OISC, BWS, 
heiau kupuna, Waianae Mts. Watershed Partnership.  
OANRP not the lead on this project, but an active 
participant.  Timeline to be determined by OISC. 
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Action Type 

Actions 
MIP Year 7   
Oct 2010-     
Sept 2011 

MIP Year 8   
Oct 2011-     
Sept 2012 

MIP Year 9   
Oct 2012-     
Sept 2013 

MIP Year 
10   Oct 
2013-      

Sept 2014 

MIP Year 
11   Oct 
2014-      

Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Monitor/control LepSco infestation along Kumaipo, 
towards Kaala.  Joint effort with OISC, BWS, Waianae 
Mts. Watershed Partnership.  OANRP to coordinate 
effort. 

                                        

Makaha-MorFay-01.  Monitor/control Morfay every 6 
months                                         

General WCA 

GPS boundaries of all existing WCAs.  Use 
geographical and vegetation data.  Use landmarks to 
mark in field 

                                        

GPS trails                                         
After completion of Subunit II, survey unit to scope 
potential weed control actions                                         

Scope creation of new WCAs in Subunit II to facilitate 
canopy weed and grass control.                                         

Define and GPS boundaries of new WCAs and begin 
control.                                           

Modify ERMUP to reflect these new WCAs                                         

Makaha-01 

Control Toocil across WCA annually.  Target mature 
trees as top priority, then immature trees.  If no native 
species present, spray seedling beds; otherwise, let 
seedling beds seld-thin.  Treat other significant weeds 
during sweeps also: Grerob, Spac 

                                        

Control weeds across Phykaa and Fluneo Mak-I reintro 
zone/2 acre core every 3-6 months.  Target understory 
weeds and gradual control of canopy weeds to prevent 
major light changes.  Targets include: Schter, Budasi, 
Psigua, Psicat, Toocil. 

                                        

Makaha-02 

Control weeds around Fluneo reintro quarterly, as 
needed.  Target understory, canopy, and grasses.  
Maintain high light levels at this site. 
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Action Type 

Actions 
MIP Year 7   
Oct 2010-     
Sept 2011 

MIP Year 8   
Oct 2011-     
Sept 2012 

MIP Year 9   
Oct 2012-     
Sept 2013 

MIP Year 
10   Oct 
2013-      

Sept 2014 

MIP Year 
11   Oct 
2014-      

Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Control canopy weeds and select understory across 
WCA every 2 years.  Focus around native forest 
patches.  Target Toocil, Schter, Psicat, Riccom, Rubarg, 
Trisem. 

                                        

Makaha-03 

Control weeds around Chaher and Phykaa reintros every 
6 months.  Target understory weeds, some canopy 
control (TooCil).  Spray Dicchi as needed. 

                                        

Control weeds around Fluneo reintros (1) quarterly.  
Target both canopy and understory, grasses especially; 
area to be maintained for high light levels. 

                                        

Control weeds around Cyasup reintro fence every 6 
months.  Target both understory and canopy species.                                          

Control Cofara, targeting thick stands.  Possible Chipper 
site.  Potential volunteer site.  Goal: reduce Cofara by 
25% every year.  PUBLIC OUTREACH. 

                                        

Control canopy weeds and select understory across 
WCA every 2 years.  Target Toocil, Schter, Psicat, 
Riccom, Rubarg, Trisem, TreOri, Schter, Psicat, Cofara.  
Focus around Flueno, Alemac but reduce cover 
gradually to prevent shocking light changes. 

                                        

Control weeds around Cenagr reintro zone annually.  
Target understory.                                         

Makaha-05 

Control weeds around Schnut reintro zone annually 
(both in donut fence and outside).  Target understory 
(Clihir, Rubarg) and gradual canopy control (Schter, 
Psicat). 

                                        

Control understory weeds across Hesarb zone annually.  
Hesarb extremely sensitive to trampling; minimize 
effort directly around them. 
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Action Type 

Actions 
MIP Year 7   
Oct 2010-     
Sept 2011 

MIP Year 8   
Oct 2011-     
Sept 2012 

MIP Year 9   
Oct 2012-     
Sept 2013 

MIP Year 
10   Oct 
2013-      

Sept 2014 

MIP Year 
11   Oct 
2014-      

Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Conduct canopy weed control across WCA; cover entire 
WCA once every 2 years.  Gradually remove canopy so 
as to not drastically change light regime at any one time.  
Target Toocil.   

                                        

Makaha-06 

Facilitate Waianae Highschool field trips to this WCA.  
Includes: outreach about conservation and OANRP, 
weed control, planting. 

                                        

Control Psicat, Cofarb, other weeds surrounding mature 
Acakoa/common native forest patches every 6 months.  
Goal: treat 2 acres per year.  Time control to avoid peak 
Psicat germination window;  Dec -June ideal.  
Complement Waianae Highschool plots.  Use 
volunteers. 

                                        

Conduct weed control across WCA every 2 years.  
Focus on significant weeds, particularly TooCil, 
GreRob, TriSem.  Target understory in previously 
treated Psicat stands.  Target canopy weeds other than 
Psicat across MU (Grerob, Toocil). 

                                        

Makaha-07 
Clear/maintain fence, as needed.  Remove downed 
trees, spray grass, treat thick understory, as needed.                                         

Makaha-08 

Control mature Toocil across WCA annually.  Goal: 
reduce potential spread of Toocil across MU.  Treat 
other significant weeds during sweeps also: Grerob, 
Spacam, Trisem, isolated-small Cofarb. 

                                        

Makaha-09 

Conduct canopy and select understory weed control 
across WCA; cover entire WCA once every 3 years.  
Focus on TooCil, GreRob, SpaCam, TriSem, grasses. 
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Action Type 

Actions 
MIP Year 7   
Oct 2010-     
Sept 2011 

MIP Year 8   
Oct 2011-     
Sept 2012 

MIP Year 9   
Oct 2012-     
Sept 2013 

MIP Year 
10   Oct 
2013-      

Sept 2014 

MIP Year 
11   Oct 
2014-      

Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Makaha-10 

Control weeds across exclosure every 6 months.  Focus 
around Cyalon and native forest patches.  Target 
understory weeds (Clihir, Rubarg).  Target canopy 
weeds for gradual control; reduce Psicat canopy by no 
more than 40% annually. 

                                        

Makaha-11 

MAY NOT MANAGE, MFS STATUS UNDER 
CONSIDERATION.  Control weeds across (proposed) 
exclosure annually.  Focus efforts around rare taxa 
(Abusan, Nerang, Nothum).  Target understory 
(Rivhum) and canopy (Schter, Melaze).  Increasing light 
levels in 10m radius will aid rare taxa. 

                                        

MAY NOT MANAGE, MFS STATUS UNDER 
CONSIDERATION. Experiment with cliffside 
weeding.  Focus on ledges below mature Nerag, to 
facilitate recruitment. 

                                        

Makaha-13 Control weeds in 2m buffer around Cyagrioba annually.                                         

Makaha-14 

Work at this site only in conjunction with 
BWS/DOFAW; these agencies should prompt trip 
scheduling.  Conduct weed control across burn site at 
Kumaipo.  Target Rubarg, Budasi, weedy trees. 

                                        

MakahaNoMU-
01, 02 

Maintain trail to facilitate MU access.  Conduct control 
as needed.  In particular, target Trisem to reduce 
likelihood of it spreading via NRS. 

                                        

Ungulate 
Control 

Monitor and maintain fence integrity - Subunit I fence.                                         

Fence construction - Subunit II fence                                         
Monitor and maintain fence integrity - Subunit II fence.                                         
Fence construction - Kamaili fence                                         
Monitor and maintain fence integrity - Kamaili fence.                                         
Monitor and maintain fence integrity - Cyalon fence.                                         



Chapter 1                                                                                                                                                       Ecosystem Management                              

2010 Makua and Oahu Implementation Plan Status Report                                                                    185 

 

Action Type 

Actions 
MIP Year 7   
Oct 2010-     
Sept 2011 

MIP Year 8   
Oct 2011-     
Sept 2012 

MIP Year 9   
Oct 2012-     
Sept 2013 

MIP Year 
10   Oct 
2013-      

Sept 2014 

MIP Year 
11   Oct 
2014-      

Sept 2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Monitor and maintain fence integrity - Chaher fence                                         
Maintain fence integrity - Cyasup fence                                         
Scope for ungulate sign throughout all fences.                                         
Trap building / maintenance, as appropriate.                                         

Rodent Control 

Install two small scale control grids for tree snail 
protection 

                                        

Maintain bait stations and rat traps every 4-6 weeks in 
snail areas                                         

Monitor rare plants and tree snails for predation by 
rodents 

                                        

Implement localized rodent control if determined to be 
necessary for the protection of rare plants                                         

Predatory Snail 
Control 

If E. rosea discovered in the vicinity of A. mustellina 
sites, conduct sweeps and remove predatory snails                                         

Slug Control 
Monitor slug activity at Cyanea grimesiana subsp. 
obatae, C.  longiflora,and C. superba subsp. superba 
population(s) 

                                        

BTB Control 

Set traps with high release enthanol baits and replenish 
insectical strips once every three weeks at air layers 
established on  F. neowawraea and A. macrococcus  
var. macrococcus 

                                        

Ant Control 

Conduct surveys for ants at A. mustelina sites and at 
Makaha LZ                                         

Implement control if deemed necessary                                         

hatched=planned Qtr 
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1.3.5 Pahole 

Ecosystem Restoration Management Plan  

MIP Year 7-11, Oct. 2010 – Sept. 2015 

MU: Pahole 

Overall MIP Management Goals: 

 Form a stable, native-dominated matrix of plant communities which support stable populations of 
IP taxa. 

 Control ungulate, rodent, arthropod, slug, snail, fire, and weed threats to support stable 
populations of IP taxa.  Implement all control methods by 2015.   

Background Information 

Location: Northern Waianae Mountains 

Land Owner: State of Hawaii 

Land Manager: State of Hawaii, NARS 

Acreage: 215 

Elevation Range: 1500-2400 ft.  

Description: Pahole MU is one of three major gulches within the Pahole NAR.  The other two gulches 
that make up the NAR are Kapuna and Keawapilau and are covered in the upper Kapuna Ecosysystem 
Restoration Management Plan.  The Pahole MU itself is further divided into five gulches.  When facing 
South, these five gulches are shaped like a left handprint, with Gulch 1 representing the thumb (see 
picture below). Gulch 1 ends in the main Waianae Summit ridge separating Pahole from Kahanahaiki, 
Gulch 2 and 3 reaches back to the Makua rim, and gulchs 4 and 5 ends at the ridge that separates Pahole 
from Kapuna.  The Pahole MU as a whole is diverse, mesic, and contains numerous rare taxa.  The east 
rim of Pahole contains many wild and reintroduced endangered MIP plant sites as well as the ridges 
dividing each gulch.  The most intact native habitat is found above Gulches 2, 3, while the weediest 
areas are in gulches 4 and 5. 

Pahole NAR Gulch Numbers 
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Native Vegetation Types 

Waianae Vegetation Types 
Mesic Ridge/crest  
Canopy includes: The canopy is dominated by Acacia koa and/or Metrosideros polymorpha.  Other canopy 
associates include Psychotria spp., Antidesma platyphylum, Bobea spp. and Santalum frecinetianum.   
 
Understory includes: Microlepia strigosa, Sphenomeris chinensis, Alyxia stellate, and Coprosma spp. 

Mesic Slope  

Canopy includes: Diospyros sandwicensis, Sapindus oahuensis, Nestigis sandwichensis, Pouteria sandwicensis, 
Antidesma platyphylum, and Pisonia spp. 
 
Understory includes: A. stellate, Psydrax odorata, and Bidens spp.  
Mesic Gulch 

Canopy includes:  Pisonia spp., Charpentiera tomentosa, Psychotria spp, and D. hillebrandii 
 
Understory includes: Diplazium sandwicensis, Microlepia strigosa and Tectaria gaudichaudii as well as 
Freycinetia arborea, Urera glabra, Pipturus albidus and Coprosma spp.  

NOTE: For MU monitoring purposes vegetation type is mapped based on theoretical pre-disturbance vegetation.  
Alien species are not noted.   

NOTE: For MU monitoring purposes, vegetation types will be subdivided using topography (gulch, mid-slope, 
ridge).  Topography influences vegetation composition to a degree.  Combining vegetation type and topography is 
useful for guiding management in certain instances.   

 

MIP/OIP Rare Resources 

Organism 
Type 

Species Pop. Ref. 
Code 

Population Unit Management 
Designation 

Wild/ 
Reintroduction 

Plant Alectryon 
macrococcus  var. 
macrococcus 

PAH-
A,B,F,G 

Kahanahaiki to 
W. Makaleha 

MFS Wild 

Plant Chamaesyce herbstii PAH-
E,F,G,H,I,R 

Kapuna to 
Pahole 

MFS Both 

Plant Cenchrus 
agrimonioides var. 
agrimonioides 
 

PAH-
A,B,C,D,E,F 

Kahanahaiki and 
Pahole 

MFS Both 

Plant Cyanea grimesiana 
subsp. obatae 

PAH-
A,B,C,D 

Pahole to W. 
Makaleha 

MFS Both 

Plant Cyanea longiflora PAH-
A,B,C,G,H,I 

Pahole MFS Wild 
Reintroduction  

Plant Cyanea superba 
subsp. superba 

PAH-A,B Pahole to 
Kapuna 

MFS Reintroduction 

Plant Cyrtandra dentata PAH-
A,B,C,D,E,F,
G 

Pahole to 
Kapuna to West 
Makaleha 

MFS Wild 

Plant Delissea 
waianaeensis 

PAH-B,C,E Kahanahaiki to 
Keawapilau 

MFS Both 

Plant Flueggea 
neowawraea 

PAH-A,C Kahanahaiki to 
Kapuna 

MFS Wild 

Plant Hedyotis degeneri PAH-A,B Kahanahaiki to MFS Wild 

Gulch

Gulch 3
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Organism 
Type 

Species Pop. Ref. 
Code 

Population Unit Management 
Designation 

Wild/ 
Reintroduction 

var. degeneri Pahole 
Plant Nototrichium humile PAH-A Kahanahaiki GSC Wild 
Plant Phyllostegia 

kaalaensis 
PAH-B Pahole MFS Reintroduction 

Wild* 
Plant Plantago princeps 

var. princeps 
PAH-A Pahole GSC Wild 

Plant Schiedea kaalae PAH-
A,B,C,E 

Pahole MFS Both 

Plant Schiedea nuttallii PAH-
A,B,D,E 

Kahanahaiki to 
Pahole 

MFS Both 

Plant Schiedea obovata PAH-
A,C,D,E 

Kahanahaiki to 
Pahole 

MFS Reintroduction 
Wild* 

Snail Achatinella mustelina ESU-A Kahanahaiki to 
Pahole 

MFS Wild 

MFS= Manage for Stability *= Populaiton Dead  GSC= Genetic Storage Collection †=Reintroduction not yet done 

 

Other Rare Taxa at Pahole MU: 

Organism Type Species Status Comments 
Plant Diellia falcata Endangered  
Plant Neraudia melastomifolia Species of Concern  
Plant Tetraplasandra kavaiensis Species of Concern  
Plant Lobelia yuccoides Species of Concern  
Plant Pteralyxia macrocarpa Candidate  
Plant Exocarpos gaudichaudii Species of Concern  
Plant Bonamia menziesii State endangered  
Plant Nothocestrum longifolium Species of Concern  

 

Rare Resources at Pahole 

   
  Chamaesyce herbstii    Hedyotis degenerii var degenerii 
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   Cyanea longiflora    Schiedea obovata 

 

Locations of Rare Resources at Pahole 
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MU Threats to MIP/OIP MFS Taxa 

Threat Taxa Affected Localized 
Control 
Sufficient? 

MU scale 
Control required? 

Control Method 
Available? 

Pigs All No Yes MU fenced 

Rats  A. mustelina,C. 
grimesiana,C. herbstii,C. 
longiflora,C. superba, C. 
dentata, D. waianaeensis, 
P. princeps, P. kaalaensis, 
S. nuttallii, S. obovata, 

On-going at 
snail areas 

No Localized control 

Black twig borer 
(BTB) Xylosandrus 
compactus 

F. neowawraea,  A. 
macrococcus  var. 
macrococcus 

Unknown No No effective methods 
known. No control taking 
place 

Predatory snails, 
Euglandina rosea, 
Oxychilus alliarius 

Achatinella mustelina Yes No Physical exclosure to 
protect native snails from 
alien snails in place 

Slugs C. grimesiana,C. herbstii 
C. longiflora,C. superba 
C. dentata ,D. 
waianaeensis, P. princeps 
P. kaalaensis, S. nuttallii 
S. obovata 

Yes No Revised label for Sluggo 
under review by Hawaii 
Department of 
Agriculture. Currently no 
control is taking place 

Ants Unknown, possibly a 
threat to native snails, 
arthropods, plants and 
birds 

Yes No Hydramethylnon (Amdro, 
Maxforce, Siege) 
available. Currently no 
control is taking place 

Weeds All Yes Yes Yes 

Fire All No Yes Yes 

 

Management History 

 1981: Listed as a NAR. 

 1996: First recorded rare plant monitoring by OANRP. 

 1998: Pahole MU fence completed. 

 1998: Snail exclosure built. 

 1999: All pigs were removed by NARS. 

 2000: First outplanting in Pahole.  

 2002: Although started weeding prior, OANRP began extensive weed control in 2002. 

 2006: Several small pigs breached the fence and were able to breed before detection. 

 2008: All pigs removed after breach in 2006.  A total of 23 pigs were removed via snares.   

 2009: Rat, snail, and slug monitoring began as a part of the Kahanahaiki trap out study. 

 



Chapter 1                                                                             Ecosystem Management                                

2010 Makua and Oahu Implementation Plan Status Report                                                                    191 

 

Ungulate Control 

Identified Ungulate Threats:  Pigs  

Threat Level:  High  

Strategy:  

 Eradication in the MU.  NARS staff is the primary manager for this MU therefore all 
management actions must be cleared through the NARS Specialist.    

Primary Objective:  

 Maintain the fenced area as ungulate-free.   

Secondary Objective:  

 It would be advantageous to reduce current pig activity just outside of the fence by using snares 
on the upper slopes of Makua to reduce pressure on fence.  

Monitoring Objectives: 

 Conduct monthly fence checks during the public hunting season, and quarterly fence checks when 
not hunting season.  

 Work with NARS crew to install 1-2 transects.  The transect locations have not yet been decided. 

 Monitor for pig sign when conducting other management actions in the fence. 

Management Responses: 

 If any pig activity detected in the fence area, implement a NARS directed snaring program. 

Maintenance Issues: 

 There is a perimeter fence around this 215 acre MU.  The major threats to the perimeter 
fence include fallen trees and vandalism; there is one major gulch crossings.  The fence is 
constructed in such a way at the crossing that allows the water to pass under without 
opening access to pigs.  There have been relatively few incidences of vandalism in the 
past.  Special emphasis will be placed on checking the fence after extreme weather 
events.   

 

Weed Control 

Weed Control actions are divided into 4 subcategories:  

5) Vegetation Monitoring 

6) Surveys 

7) Incipient Taxa Control (Incipient Control Area - ICAs)  

8) Ecosystem Management Weed Control (Weed Control Areas - WCAs)   

These designations facilitate different aspects of MIP/OIP requirements.  
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Vegetation Monitoring 

Primary Objectives 

1) Assess the cover of alien plant species within a specific MU to determine if it is less than 50% 
across the sampled unit or continuing to decrease to ultimately meet that threshold requirement 
(Makua Implementation Team et al. 2003). 

2) If alien species cover is not below the 50% threshold, determine if this value is decreasing 
significantly toward that goal based on repeat monitoring of the MU. 

Secondary Objectives 

1) Monitor the status of native plant species within the MU. 
2) Determine if any ungulates (feral pigs or goats) are detected within the fenced portion 

of a MU. 

MU Vegetation Monitoring  

 Conduct MU vegetation monitoring every three years (2012 and 2015) to measure the 
effectiveness of current weeding effort within the MU.  

 

Surveys  

Army Training: None 

Other Potential Sources of Introduction: OANRP, NARS, pigs that breach the fence, birds, mongoose, 
public visitors, construction and landscaping at Dillingham Ranch. 

Survey Locations: Roads, Landing Zones, Fencelines, Trails, and High Potential Traffic Areas. 

Management Objective:  

 Prevent the establishment of any new invasive alien plant or animal species through early 
detection, regular surveys along roads, fencelines, trails, and other high traffic areas.  

Surveys are designed to be the first line of defense in locating and identifying potential new weed species.  
Roads, fencelines, and other highly trafficked areas are inventoried regularly; Army roads are surveyed 
annually, non-Army roads are surveyed annually or biannually, while all other sites are surveyed 
quarterly or based on frequency of use.  OANRP will continue to do annual road surveys.  No weed 
transects have been established along fence lines or other possible high traffic areas, such as trails and 
staging areas.  OANRP will consider whether such transects are a valuable tool at Pahole in the coming 
year.  Due to its small size, incidental observations during regular field management may suffice.   

Monitoring Objectives: 

 Survey roads annually. 

 Quarterly survey of LZs. 

 Note unusual, significant, or incipient alien taxa during the course of regular field work. 

 Install monitoring transects in conjunction with ungulate transects. 
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Incipient Taxa Control (ICAs) 

Management Objectives:  

 As feasible, eradicate high priority species identified as incipient invasive aliens in the MU by 
2015. 

 Conduct seed dormancy trials for all high priority incipients by 2015. 

Monitoring Objectives: 

 Visit ICAs at stated revisitation intervals.  Control all mature plants at ICAs and prevent any 
immature or seedling plants from reaching maturity.   

 Detect 100% of known mature incipient invasives at all ICAs and at least 75% of known 
immature incipient invasives through quarterly ICA sweeps. 

Management Responses: 

 If unsuccessful in preventing immature plants from maturing, revisit ICA’s more frequently. 

Incipient Control Areas (ICAs) are drawn around each discrete infestation of an incipient invasive weed.  
ICAs are designed to facilitate data gathering and control.  For each ICA, the management goal is to 
achieve complete eradication of the invasive taxa.  Frequent visitation is often necessary to achieve 
eradication.  Seed bed life/dormancy and life cycle information is important in determining when 
eradication may be reached; much of this information needs to be researched and parameters for 
determining eradication defined.  OANRP will compile this information for each ICA species; assistance 
from graduate students for this research will be sought.   

The table below summarizes incipient invasive taxa at Pahole MU.  Appendix 3.1 of the MIP lists 
significant alien species and ranks their potential invasiveness and distribution.  Each species is given a 
weed management code: 0 = not reported from MU, 1 = incipient (goal: eradicate), 2 = control locally.  
While the list is by no means exhaustive, it provides a good starting point for discussing which taxa 
should be targeted for eradication in an MU.  OARNP supplemented and updated Appendix 3.1 with 
additional target species identified during field work and communication with NARS staff.  In many 
cases, the weed management code assigned by the MIP has been revised to reflect field observations.   
Vegetation monitoring will better define the range and abundance of many of the species listed below; 
codes may be revised again after monitoring.  ICAs are not designated for every species in the table 
below; however, occurrences of all species in the table should be noted at Pahole MU.  ICAs have been 
designated for taxa in shaded cells and text in red.   

OARNP have been very diligent about regular re-visitation of ICAs throughout the MU.  While most are 
visited quarterly and are treated before more individuals become mature, some species persist and may 
need more frequent visitation or new control methods in order to reach complete eradication.  OARNP 
would also like to discuss with NARS staff the use of Oust, a pre-emergent herbicide, at Ehrharta 
stipoides, Pterolepis glomerata and possibly other ICAs.  Use of this herbicide would be minimized and 
restricted to known ICA areas. 
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Summary of Potential ICA Target Taxa 
Taxa MIP 

weed 
man. 
code 

Notes No. 
of  
ICAs 

O
ri

gi
n

al
  

R
ev

is
ed

 
Acacia mearnsii N/

A 
1 Located on the border of Kahanahaiki and Pahole at the top of the Schwepps 

trail.  The population is recorded under the Kahanahaiki MU as an ICA.  On 
both sides of the trail there is only a minute amount. 

0 

Achyranthes 
aspera 

1 1 Small population located in the lower section of the Pahole NAR.  The 
objective is to keep it out of the Pahole MU by targeting this species when 
observed in WCAs. 

0 

Albizia chinesis 1 1 Only a few plants found near the Peacock Flats gate.  Monitor location. 1 
Angiopteris 
evecta 

1 1 In gulch 5, systematic control and surveys needed. 0 

Axonopus 
compressus 

1 1 Medium size population located at the top of the Switchbacks near the water 
catchment.  Sprayed previously and continue to monitor.  The population is 
recorded under the Kahanahaiki MU as an ICA.   

0 

Cryptostegia 
grandiflora 

N/
A 

1 Only known from along Pahole road near Dillingham Ranch. Treatment 
on May 2010 was effective in killing the known plant. Continue to monitor 
and treat with State assistance. 

1 

Ehrharta 
stipoides 

1 1 Species present both in and outside of MU.  Control needed to prevent 
greater spread of this species.  

4 

Grevillea 
robusta 

2 2 Not targeted by OARNP.  NARS staff are currently treating large trees.  Will 
continue communication with NARS staff to assess help needed. 

0 

Montanoa 
hibiscifolia 

1 2 Known from multiple locations across MU, and appears to be widespread.  It 
will be a target weed species at all weed control areas and all occurrences will 
be GPSed. 

0 

Passiflora 
suberosa 

1 1 Found only on fenceline border of Kahanahaiki and Pahole.  Appears to be 
more widespread in Kahanahaiki MU than originally thought.  Controlled as 
part of Kahanahaiki MU.  Vegetation monitoring in Pahole will help determine 
distribution. This species will be controlled in WCAs.   

0 

Pennisetum 
clandestinum 

0 1 None from one location on state land near the NIKE site.  Population is not 
spreading, no seed produced.  OANRP will monitor to detect potential changes 
in behavior and work with State to determine level of control. 

0 

Pterolepis 
glomerata 

1 1 Small infestation along trail was found May 2007 and was probably 
carried in on accident on a shoe of a hiker.  A pre-emergent such as Oust 
may need to be used to help eradicate this species. 

1 

Sphaeropteris 
cooperi 

1 1 Small infestation along trail.  One mature found on 3-4-10.   0 

Tecomaria 
capensis 

N/
A 

1 Potential for invasiveness has been observed elsewhere.  This site is 
located at the top of the ridge dividing gulch 2 and 3.  The last 3 visits 
yielded no plants.  Control was effective. 

1 

Triumpheta 
semitriloba 

1 1 Most of the plants are known from the Makua rim along the 
Makua/Pahole fenceline including where the Upper Kapuna fence meets 
the Pahole fence.  This is where the control has been focused. Emphasis is 
placed on preventing movement off the ridge and into Pahole.  

1 

Zingiber 
zerumbet 

N/
A 

1 Known from one location in Gulch 5.  Ica formed, and control is ongoing.  
This plant is a Polynesian introduction, and is only controlled in MU.  

1 
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Incipient and Weed Control Areas at Pahole 
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Ecosystem Management Weed Control (WCAs) 

MIP Goals: 

 Within 2m of rare taxa: 0% alien vegetation cover (with exceptions where this will cause harm to 
rare taxa). 

 Within 50m of rare taxa: 25% or less alien vegetation cover. 

 Throughout the remainder of the MU: 50% or less alien vegetation cover. 

Management Objectives:  

 Conduct baseline vegetation monitoring transects by 2011 in MU.  Management objectives will 
then be defined based upon these monitoring outcomes. 

 In WCAs within 50m of rare taxa, work towards achieving 25% or less alien vegetation cover in 
understory and canopy.  Although monitoring not yet done, OANRP already know that most rare 
plant taxa sites do not meet this goal. 

Management Responses: 

 Increase/expand weeding efforts if MU vegetation monitoring (conducted every 3 years) indicates 
that goals are not being met.   
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Pahole as a whole consist mostly of invasive plants, however in a certain areas such as the back of 
gulches 2 and 3 just below the edge of the Makua ridge, intact plant communities exist hosting the largest 
wild, naturally occurring populations of C. dentata, C. hebstii, C. longiflora, H. degeneri var. degeneri, 
and S. nutalii in the world.  Large populations of wild and reintroduced C. agrimonioides var. 
agrimonioides, C. superba, C. grimesiana, and S. obovata also exist in Pahole MU.  OANRP began small 
scale weed control around some of these rare plant populations in Pahole prior to 2002, but it was in that 
year when extensive weed control began around all known wild sites, reintroduction sites that were 
planted in subsequent years, and incipient taxa.  

There are 12 WCAs inside the Pahole MU, and 4 WCAs outside the MU.  A few of these WCAs have R. 
rosifolius and B. appendiculata as its main understory weeds.  OANRP should consider developing a 
strategy to reduce the amount of time needed for weeding especially in these highly repetitive areas, 
perhaps by utilizing common reintroductions.  Rat grids and slug control in the immediate areas 
surrounding rare taxa may help seedlings get established and make weeding more effective, as well as 
protecting the parent plant from predation and destruction. 

Future vegetation monitoring at Pahole will commence in 2012 and will likely indicate that it will take a 
long time to meet the MU 50% alien cover goal in the understory and canopy.  Most of the WCAs are 
drawn around rare taxa sites, where the alien goal is 25% or less, and OANRP effort is focusing in these 
areas.  A few WCAs are drawn where there are no rare taxa; this is done to facilitate control of target 
species throughout the MU like M. hibiscifolia.  Areas around rare taxa will continue to be priority.  
Where A. mustelina are present, OANRP will seek to avoid unintentional negative impact by being 
cognizant of snail presence and avoiding control of preferred snail trees.   

 

WCA Pahole-01 (Switchbacks Schnut Reintro) 

Veg Type:  Mesic slope 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on Schinus terebinthifolius, Psidium cattleianum, Montanoa 
hibiscifolia, and shrubs.   

Notes:   This WCA is located at the top of Gulch 1 which includes part of the Pahole/Kahanahaiki trail 
and stretches from Puu 2210 to the Kahanahaiki Schwepes trail.  This is a large WCA, priority being 
understory and gradual control around rare plant taxa, then grass control and canopy control.  There is a 
large patch of Microlepia strigosa in the area encompassing the D. waianaensis outplanting and 
controlling the understory weeds  may help this native understory expand.  Many areas along the rim just 
need periodic grass spray and minimal weeding of alien understory.  OANRP should start B. 
appendiculatum control in this area.  It is better to attack before clumps get too large.  If the population 
extends past an easy control threshold it is still possible to kill B. appendiculatum in  5 X 5 meter sections 
over time (a few years), reducing alien understory gradually. 

 

WCA Pahole-02 (Cenagragr PAH-A) 

Veg Type:  Mesic slope/ridge 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, M. hibiscifolia, and shrubs.   

Notes:  This large WCA spans a north facing gulch slope and includes the area from the Pahole Snail 
exclosure to the H. degeneri var. degeneri population.  The area surrounding the large C. agrimonioides 
outplanting site is native dominated and will be maintained.  However, the surrounding area will require 
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further weeding, including periodic grass spray, B. appendiculatum, and P. cattleianum control. H. 
degeneri, C. longiflora, and P. princeps are located on the eastern side of this WCA.  Although portions 
of the WCA are dominated by native understory, there is a concern of removing too much canopy, 
allowing non-native and invasive canopy to move in.  Common reintroductions may help, with Acacia 
koa being a good candidate.   

 

WCA Pahole-03 (Cenagragr PAH-B) 

Veg Type:  Mesic slope 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, M. hibiscifolia, and shrubs.   

Notes:   This fairly steep sloped WCA is located on top of the ridge dividing Gulches 2 and 3 which 
includes the in-situ population of C. agrimonioides.  Sprinkled throughout this population are pockets of 
the native panicum grass.  The top portion of the ridge is mostly covered by natives, canopy as well as 
understory.  Unfortunately the parts not covered by natives have been overgrown with M. minutiflora. 
Periodic grass spray/ hand pull is needed.  Directly downslope of the C. agrimonioides population there is 
a large stand of P. cattleianum.  This should be replaced slowly with Acacia koa as weeds are removed, 
so as not to let P. cattleianum continually encroach upon the wild population.  Continuing down this ridge 
in a southern direction is the D. falcata - A population. 

 

WCA Pahole-04 (Gulch 3 Cyasup reintro/Chaher) 

Veg Type:  Mesic Gulch 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, and shrubs.   

Notes:   This WCA is located in gulch 3 and includes the area from the bottom C. superb outplanting site 
to the top of the Gulch 3 C. herbstii sites G, I, and R. The majority of this WCAs overstory consists of 
large P. cattleianum stands.  In most areas of the gulch, little light is able to penetrate through the 
overstory.  The groundcover in the gulch is partially comprised of native taxa such as M. strigosa,   
Asplenium macrei, and A. kaulfussii.  Continue periodic control of R. rosifolius, P. cattleianum and 
grasses, as well as sweeps to continually control M. hibiscifolius.  Weeding of ground cover around the C. 
superba and C. herbstii populations to help recruitment seedlings is the primary objective.  The area 
requires lots of repetitive weed control of R. rosifolius in the understory.  OANRP should start B. 
appendiculata control around these sites and future reintroduction sites as it is much easier to control 
before the establishment of endangered taxa into the area.   

 

WCA Pahole-05 (Gulch 4) 

Veg Type:  Mesic Gulch 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, and shrubs.   

Notes:   WCA is in gulch 4 around the failed P. kaalaensis reintroduction.  The rare taxa, C. dentata are 
located on the eastern slope of the WCA.  Weeding to help native recruitment of rare taxa such as Pisonia 
sp. is important as there are a lot of light gaps.  Sweeps should be continually conducted for M. 
hibiscifolia.  This WCA is cool, moist, and shady due to the large overstory created mostly by P. 
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cattleianum.  If P. kaalaensis is reintroduced to this site again, continual weeding of R. rosifolius and B. 
appendiculatum will be necessary, especially in the vicinity the planted plants.  It would be prudent to 
target the non-native understory and then gradually aim towards non-native canopy removal.    

 

WCA Pahole-06 (East Pahole Rim Schnut/Cyalon) 

Veg Type:  Mesic slope 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on P. cattleianum and shrubs.   

Notes:   Stretching from the eastern side of Gulch 3 up to the Pahole rim, lies WCA-06.  This WCA is 
extremely sensitive due to steep, wet banks with possible C. longiflora recruitments in the soil.  Due to 
the sensitivity of the habitat, it is recommended that activities in the area, such as weeding (P. 
cattleianum) and plant monitoring, be coupled with plant collection trips to minimizethe number of visits 
to the site.  There are several pockets of native forest patches.  Rare taxa in the WCA include populations 
of C. longiflora, C. dentata, and one population of S. nuttalii.  All these populations are evenly dispersed 
among the WCA.  The canopy consist of A. koa, C. glaucum, A. platyphylum, and the understory consist 
of A. oliviformis, A. nidus, and B. occidentale.   

 

WCA Pahole-08 (Gulch 5) 

Veg Type:  Mesic gulch 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, and shrubs.   

Notes:   WCA is located in gulch 5 around the C. grimesiana and S. kaalae.  Overstory cover is fairly 
dense, with S. terebinthifolius and P. cattleianum as dominant species.  Also intermixed is A. moluccana 
and D. sandwicensis.  Understory is patchy and includes B. asiatica, M. strigosa, and A. oliviformis.  The 
gulch is steep and narrow, and the closed canopy encourages a wet environment.  The goal in this WCA is 
to improve habitat, by gradually controlling weedy understory and canopy without shocking area with 
major changes in light levels.  This will provide a more suitable habitat for the reintroduced C. 
grimesiana subsp. obatae and wild and reintroduced S. kaalae. 

 

WCA Pahole-09 (Cenagragr outplanting site) 

Veg Type:  Mesic slope 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, and shrubs.   

Notes:   This WCA is located on the ridge dividing Gulches 4 and 5, and is maintained mostly for the C. 
agrimonioides reintroduction population F.  This is the only rare taxa in the immediate area, therefore the 
main focus of weeding is specific to this one population.  Alien grasses are hand pulled near C. 
agrimonioides and grasses that are a safe distance away are sprayed.  Continual weeding of R. rosifolius 
and B. appendiculatum is recommended.  It would be prudent to target the non-native understory and then 
gradually work towards non-native canopy removal.  Some of the canopy cover consists of non-natives, 
such as P. cattleianum, as well as native canopy, such as A. koa.   
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WCA Pahole-10 (Pahole Trail Spraying) 

Veg Type:  Mesic Ridge 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, and shrubs.   

Notes:   This WCA spans from the Pahole trailhead to the Schweps trail, the most northern point of WCA 
1.  WCA 10 is comprised primarily of the main Pahole trail and the areas adjacent to the trail.  This WCA 
was created primarily to facilitate grass sprays along the trail, however since there are now reintroduced 
C. agrimonioides var. agrimonioides, S. nuttallii, and S. obovata in the area, the WCA was expanded to 
include weed control around these new taxa.  Dominant target weeds are P. cattleianum, P. guajava, S. 
terebinthifolius.  There have also been rare sightings along the trail of the weed A. mearnsii.  
Unfortunately, there are few large patches of P. cattleianum in the first half of the WCA.  There is no 
native canopy in the immediate vicinity that would be able to fill the void if the the P. cattleianum were to 
be removed.  Many native species line the trail as well, M. polymorpha, A. koa, A. oliviformis, B. torta.  
The majority of the area has minimal canopy cover, and thus there is an abundance of light reaching down 
to the understory.  

 

WCA Pahole-11 (Pahole Fenceline) 

Veg Type:  Mesic Gulch 

MIP Goal:  Less than 50% non-native cover 

Targets:  All weeds, focusing on S. terebinthifolius, P. cattleianum, M. hibiscifolia and shrubs.   

Notes:   WCA 11 encompases the Pahole fence particularly the North and East portions of the fence 
including the Hypalon.  It is important to maintain and clear the fenceline in this area that spans from 
gulch to ridge top.  Occasionally remove large fallen trees off of the fence to maintain the integrity of the 
fence.  Spraying grass and treating the thick invasive understory will be done as needed in order to keep 
weeds at a manageable size.  Periodic sweeps for M. hibiscifolius will be conducted annually, as well as 
general sweeps for other target weeds.  The majority of this WCA’s canopy consists of P. cattleianum, yet 
there is a significant portion of native taxa in the understory.  Weed control will be conducted as needed 
to keep the fence line clear and facilitate fence line checks. 

 

WCA Pahole-12 (Main Gulch) 

Veg Type:  Mesic Gulch 

MIP Goal:  Less than 50% non-native cover 

Targets:  All weeds, focusing on P. cattleianum, M. hibiscifolia and shrubs.   

Notes:   The Pahole main gulch entrance has no rare taxa in the immediate area of this WCA.  The 
moisture of this gulch environment allows for a lush, generally native filled understory consisting of 
native ferns.  This large drainage is the most commonly used corridor that leads to the five gulches in 
Pahole, each of which contains rare managed taxa.  One the most vital goals here is to focus our attention 
on M. hibiscifolius sweeps, as well as searching for other target weeds including T. ciliata, T. semitriloba 
and P. edulis, which became a potential threat a year ago.  Due to the fact that this gulch is the main 
pathway used to access the other gulches, it is pertinent to halt any further transport of the previously 
mentioned weeds.   

 



Chapter 1                                                                             Ecosystem Management                                

2010 Makua and Oahu Implementation Plan Status Report                                                                    201 

 

WCA Pahole-13 (Back of Gulch 2) 

Veg Type:  Mesic Gulch 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on P. cattleianum, M. hibiscifolia and shrubs.   

Notes:   C. herbsteii F-population and F. neowawraea is the managed taxa within this WCA.  Weed 
control efforts, around the rare taxa, are targeted on understory and gradual canopy weed control, while at 
the same time preventing major light changes to the micro-environment.  Understory species of concern 
are C. hirta, B. appendiculatum, and R. rosifolius.  It is critical to control the minimal amount of weedy 
groundcover because there is abundance of native seedling recruitment.  The overstory consisting of 
native and non-native species is not dense and allows for significant light to penetrate down below.  The 
gulch should be swept for M. hibiscifolius, T. ciliata, and T. semitriloba at least once a year. 

 

WCA Pahole No MU-01 (Pahole Road) 

Veg Type:  Mesic Forest 

MIP Goal:  N/A 

Targets:  Roadside weeds, focusing on P. maximum.  

Notes:   The goal of this WCA is to maintain the Pahole road and control/reduce of target weeds as a 
safety issue.  OANRP staff sprays grass and herbaceous weeds along road from Peacock Flats gate to the 
ranch gate as needed.  Often, a power sprayer and weedwackers are used.  These actions are shared 
between teams.  Maintenance and weed control on other parts of the road occurs occasionally.  It is 
important to prevent spread of weeds on road that it is utilized by several organizations: OANRP, State, 
HECO (Hawaiian Electric Company), Verizon Wireless, and HPD (Hawaii Police Department), as well as 
public hunters and hikers. 

 

WCA Pahole No MU-02 (Nike Site) 

Veg Type:  Mesic Flat 

MIP Goal:  N/A 

Targets:  All weeds.   

Notes:   The goal of this WCA is to control weeds around the Nike site facility.  Weed control is focused 
around the LZ, OANRP greenhouses, the upper building at Nike including the octagon where we fly loads 
off of, and anywhere else needed.  Some common weeds found on these WCA sites include: P. 
cattleianum, P. guajava, S. terebinthifolius, R. rosifolius, C. hirta, L. leucocephala, M. minutiflora, P. 
maximum. 

 

WCA Pahole No MU-03 (Cenagragr Reintro Outside Fence) 

Veg Type:  Mesic Slope 

MIP Goal:  Less than 25% non-native cover 

Targets:  All weeds, focusing on P. cattleianum, and shrubs.   

Notes:   This WCA is located on the east facing slope just below the Pahole trail, just after the Re-veg 
road cut-off and before the water catchment.  The managed rare taxa here are reintroduced C. 
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agrimonioides and S. obovata in a steep terrain habitat.  The canopy is predominately S. terebinthifolius, 
and very open.  The area is an exposed ridge top, and therefore, not much ground cover is present.  Target 
understory and gradual canopy removal. 

 

WCA Pahole No MU-04 (Fig Gulch) 

Veg Type:  Mesic Gulch 

MIP Goal:  Less than 50% non-native cover 

Targets:  All weeds, focusing on P. cattleianum, and shrubs.   

Notes:   This WCA is located between the Pahole fence and the Pahole road. Any target species in this 
WCA should be killed including M. hibiscifolius and T. ciliate.  No rare taxa are in this WCA and the 
goal is to prevent these target species from getting established and spreading into the MU.  This area is 
fairly weedy with M. hibiscifolia and some P. suberosa intermixed along the slopes.  The understory is 
comprised of mostly native taxa, A. oliviformis and M. strigosa and there are no rare taxa in the 
immediate area.  Weed sweeps for M. hibiscifolia are on-going while conducting other MU actions and 
weed sweeps.  

 

Rodent Control 

Species:  Rattus rattus (Black rat), Rattus exulans (Polynesian rat), Mus musculus (House mouse) 

Threat level:  High 

Control method:  Localized control (bait station and snap trap grids) 

Seasonality:  Year-round: Snail exclosure: Fruiting season: C. superba subsp. superba 

Number of control grids:  2 (Snail exclosure: 3 bait stations, 6 rat traps & C. superba subsp. superba: to 
be determined) 

Primary Objectives: 

 To maintain rodent populations at a level that facilitates stabilized or increasing plant and tree 
snail populations by the most effective means possible.   

Management Objective:  

 Continue to maintain localized bait station and rat trap grid around Achatinella mustelina 
exclosure. 

 Establish and maintain a small scale bait station grid around C. superba subsp. superba 
populations during the flowering and fruiting season. 

 Institute rodent control on a small scale if determined necessary for other rare plant populations 
(D. waianaeensis, C. longiflora) 

 Monitoring Objective:  

 Monitor Cyanea superba subsp. superba, Cyanea grimesiana subsp. obatae, Cyanea longiflora, 
Delissea waianaensis, and Plantago princeps var. princeps to determine the occurrence of 
fruit/plant predation by rats.  Monitor tree snails to determine if rats are impacting the tree snail 
population within the exclosure. 
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Localized Rodent Control Actions:  

 Localized control consists of bait stations and rat traps deployed around the Pahole NAR tree 
snail exclosure.  Bait stations are maintained every 4 to 6 weeks and rat traps maintained every 
two weeks.  The exclosure is designed to keep out the predator snail Euglandina rosea, but not 
rodents.  The localized control is designed to reduce rat predation on tree snails within the 
exclosure.  Additional rat control is ongoing at the Kahanahaiki MU which is directly adjacent to 
the snail exclosure.  The large scale trapping grid at the Kahanahaiki MU, maybe affording 
additional protection for snails within the exclosure (See Research Chapter: Kahanahaik Large 
Scale Trapping Grid). 

 Monitoring fruit fate of C. superba subsp. superba during the 2009-2010 fruiting season revealed 
a high rate of rat predation on fruits within the Pahole MU (See Research Chapter: Kahanahaiki 
Large Scale Trapping Grid).  Rat control will consist of bait stations deployed around plants to 
reduced fruit predation pressure by rats.  Bait stations will be maintained every four weeks during 
the fruiting season (November-January). 

 

Slug Control 

Species:  Deroceras leave, Limax maximus, Limacus flavus, Meghimatium striatum, Veronicella cubensis 

Threat level:  High 

Control level:  Localized 

Seasonality:  Wet season 

Number of sites:  Currently, no sites within this MU 

Primary Objective:   

 Eradicate slugs locally to ensure germination and survivorship of rare plant taxa. 

Management Objective: 

 If additional Special Local Needs labeling for Sluggo is approved by USFWS and HDOA, begin 
discussion with NARS specialist to identify areas where application would benefit native plants 
without harming nontarget snails. 

Monitoring Objectives: 

 Annual census monitoring of C.  superba seedling recruitment following fruiting events (as this 
species is vulnerable to slug predation). 

 Annual census monitoring of slug densities during wet season. 

Effective molluscicides have been identified (Sluggo) and initial control programs are ongoing in 
Kahanahaiki under an Experimental Use Permit (EUP).  Whether slug control is possible in this MU 
depends upon registration of Sluggo under a Special Local Needs permit. It is not legal to apply under the 
current label. Should slug control take place, a priority species for eradication would be Veronicella 
cubensis. First found in this area in April 2007, this species has not yet spread outside of this MU. The  

Plots to monitor the effect of predator removal (rats) on slug populations were installed in the Pahole MU 
in June 2009.  
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Predatory Snail Control 

Species:  Euglandina rosea (rosy wolf snail), Oxychilus alliarius (garlic snail) 

Threat level:  High 

Control level:  Locally at Achatinella mustelina site 

Seasonality:  Year-Round 

Number of sites:  One, PAH-A (A. mustelina) 

Acceptable Level of Activity:  Not tolerated within PAH-A A. mustelina snail enclosure 

Primary Objective:  Eliminate predatory snails to promote A. mustelina survival. 

Management Objective:  

 Continue to develop better methods to control predatory snails. 

 Keep sensitive snail populations safe from predatory snails via currently accepted methods (such 
as hand removal of alien snails, construction of barriers which prevent incursion from alien 
snails). 

 Work with NAR staff to maintain predator proof exclosure around the PAH-A A. mustelina 
population. 

Monitoring Objectives: 

 Annual or every other year census monitoring of A. mustelina population(s) to determine 
population trend. 

 Annual search and removal of predatory snails in proximity to A. mustelina.  

 

Ant Control 

Species:  Solenopsis papuana, Leptogenys falcigera confirmed 

Threat level:  Low 

Control level:  Only for new incipient species 

Seasonality:  Varies by species, but nest expansion observed in late summer, early fall 

Number of sites:  Two, human entry point where Gulch 2 intersects Hypalon fence and at the Achatinella 
mustellina snail exclosure 

Acceptable Level of Ant Activity:  Probably acceptable at current levels 

 

Primary Objective: Eradicate incipient ant invasions and control established populations when densities 
are high enough to threaten rare resources. 

Management Objective:  

 If incipient species are found and deemed to be a high threat and/or easily eradicated locally (<0.5 
acre infestation) begin control. 

Monitoring Objective:  



Chapter 1                                                                             Ecosystem Management                                

2010 Makua and Oahu Implementation Plan Status Report                                                                    205 

 

 Sample ants at human entry point (Hypalon fence intersection with trial) and at Achatinella 
mustellina site. Use samples to track changes in existing ant densities and to alert OANRP to any 
new introductions.  

 Look for evidence of ant tending of aphids or scales on rare plants. 

Ants have been documented to pose threats to a variety of resources, including native arthropods, plants 
(via farming of Hemipterian pests), and birds. It is therefore important to know their distribution and 
density in areas with conservation value. This can be accomplished using a survey methodology 
developed by S. Plentovich (UH Manoa).  The protocol for sampling ants appears in Appendix 6-1 (this 
document). 

Standardized surveys have not yet taken place. Opportunistic collection confirms that the following two 
species are present: Leptogenys falcigera and Solenopsis papuana. The first species occurs in low 
numbers and is not considered a threat to native resources. The second is one of the most common ants 
encountered at higher elevations on Oahu (see Appendix 6-2, this document). Both species are 
widespread throughout Oahu, therefore any attempt at control would be temporary. While control is not 
recommended at this time, future surveys are needed to ensure new species are not introduced. 

 

Fire Control 

Threat Level:  Medium-high 

Available Tools:  Fuelbreaks, Helicopter Drops, Wildland Fire Crew, Red Carded Staff 

Management Objective:   

 To prevent fire from burning any portion of the MU at any time.   

Preventative Actions:   

Pahole MU falls in the MMR Action Area and is considered medium to high risk of fire due to the close 
proximity to Makua Valley where the fire threat is high.  Fire prevention to this MU depends on fire 
measures put in place in Makua Valley.  As with all other fire prone MUs, the following preventative 
actions are important: fire prevention signage, trail and LZ maintenance, and reduction of grass and other 
fuel loads on ridges and fencelines.    

The BO, which is a re-initiation of the 1999 review by the U.S. Fish and Wildlife Service (FWS) of Army 
training in Makua, details several different options for reducing fire threat. Which options are required 
depends in part on the weapons/ munitions used during training. For now, OARNP will focus on 
maintaining good communication with the Wildland Fire Working Group to facilitate positive on-the-
ground fire response in the event of another catastrophic Makua brushfire that could potentially threaten 
Pahole MU.  OARNP will maintain red-carded staff to assist with fire response. 
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 
10 Oct 2013-

Sept2014 

MIP Year 
11 Oct 2014-

Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

General Survey 

Install and maintain transects                                         

Discuss AngEve with NARS staff.  Determine 
whether we should help with control.  Survey for 
AngEve in gulch 5.  Define ICA and develop 
control schedule. 

          

ICA 

PaholeNoMU-AlbChi-01:  Monitor/control AlbChi 
at Peacock Flats site every 6 months.  Pick and 
remove from field any potentially viable fruit. 

                    

PaholeNoMU-CryGran-01:  Control infestation 
along the Pahole road.  Work in conjuction with 
State.  DOFAW to assist with monitoring, OANRP 
to assist with initial knockdown.  Monitor to ensure 
that control method effective.  Pick and remove 
from field any potentially viable fruit. 

                    

PaholeNoMU-EhrSti-01:  Monitor/control Ehrsti at 
Kahanahiki/Pahole trailhead quarterly.  Spray.  
Flag location to facilitate revisitation.  Pick and 
remove from field any potentially mature fruit.  
This species is cryptic and can be difficult to id. 

                    

Pahole-EhrSti- 01: Survey and correctly GPS ICA.  
What is currently drawn on GIS is not accurate: 
ICA should extend from puu 2210 to pink flag trail 
(unless any other Ehrsti is found).  There should be 
Target Species points at each of the 2 blue flagged 
locations.  On GIS now 

                                         

Pahole-EhrSti-01: Monitor/control EhrSti at site 
near pink cross crossover quarterly.  There are two 
flagged locations between pink trail crossover and 
puu 2210.  Pick and remove from field any 
potentially mature fruit.  This species is cryptic and 
can be difficult to id. 
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 
10 Oct 2013-

Sept2014 

MIP Year 
11 Oct 2014-

Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Pahole-EhrSti-02: Monitor/control EhrSti at state 
snail jail quarterly.  Sweep entire ICA each time.  
Pick and remove from field any potentially mature 
fruit.  This species is cryptic and can be difficult to 
id. 
Pahole-EhrSti- 03: Monitor/control Ehrsti at site on 
Kahanahaiki fence north of switchbacks quarterly.  
Possibly could have been Vulpia not Ehrsti at site.  
Pick and remove from field any potentially mature 
fruit.  This species is cryptic and can be difficult to 
id. 
Pahole-PteGlo- 01: Monitor/control PteGlo at site 
south of state snail jail quarterly.  Area was treated 
with Oust, a preemergent herbicide. Pick and 
remove from field any potentially mature fruit.                                         
Pahole-TecCap- 01: Monitor/control TecCap at 
East rim fence site every 6 months.  Treat all roots 
with Garlon; majority of plants finding now appear 
to be resprouts from previous handpulling control 
efforts.                                         
Pahole-TriSem- 01: Survey outside of drawn ICA, 
off fence, on Pahole side; determine if any outliers 
present and if ICA shape needs to be updated.  
GPS. 

                                        

Pahole-TriSem- 01: Monitor/control TriSem along 
East Rim fenceline quarterly.  Pick and remove 
from field any potentially viable fruit.                                         
Pahole-ZinZer- 01: Monitor/control ZinZer in 
gulch 5 annually.  Treat rhizomes with Escort.                                         

Pahole-01: 
Switchbacks/Schnut 

reintro 

Control weeds around DelSub/CyaSup reintro zone 
every 6 months.  Target understory weeds, gradual 
canopy weed control.                                         
Control weeds across CenAgr, SchObo reintro zone 
every 6 months.  Target understory, gradual canopy 
weed control.                                         
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 
10 Oct 2013-

Sept2014 

MIP Year 
11 Oct 2014-

Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Control weedy grasses across WCA every 6 
months/year, as needed.  Exercise care when 
spraying around rare taxa.                                         
Control weeds across SchNut switchbacks reintro 
zone every 6 months.  Target understory, gradual 
canopy weed control.                                         
Spray grasses along Kahanahaiki/Pahole fenceline 
quarterly, or as needed.                                         
Control weeds across WCA annually.  Focus 
around native forest patches.  Target understory, 
SchTer, MonHib, gradual canopy control.  Do not 
kill large GreRob; part of NARS trial.                                         
Control weeds around CenAgr reintro every 6 
months/year.  Target understory and gradual 
control of canopy weeds.                                         

Pahole-02: 
Cenagragr PAH-A 

Control weeds around SchObo, CyaGri reinto zone 
every 6 months.  Target understory weeds and 
gradual control of canopy weeds to prevent major 
light changes.                                         
Control weeds around native forest patches, across 
WCA, annually.  Target MonHib, select understory 
weeds and gradual removal of canopy weeds. Do 
not kill large GreRob; part of NARS trial.                                         
Spray grasses along Kahanahaiki/Pahole fenceline 
quarterly, or as needed.                                         
Control weedy grasses across WCA every 6 
months/year, as needed.  Target MelMin, PasCon, 
OplHir.                                         
Control weeds around CenAgr and nice forest 
patches every 6 months.  Target MonHib, 
understory and gradual control of canopy weeds 
(PsiCat).  Do not kill large GreRob; part of NARS 
trial.                                         
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 
10 Oct 2013-

Sept2014 

MIP Year 
11 Oct 2014-

Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Pahole-03: 
Cenagragr PAH-B 

Control weedy grasses across MU every 6 
months/as needed.  Target MelMin.  Exercise care 
when working around CenAgr.                                         

Pahole-04:       
Gulch 3 Cyasup 
reintro/ Chaher 

Control weeds around CyaSup reintro every 6 
months.  Target understory and gradual canopy 
weed control (prevent major light change).  
Understory very weedy; selectively work around 
CyaSup plants controlling understory to help 
seedling germination.                                           
Control weeds around ChaHer reintro every 6 
months.  Target understory and gradual canopy 
weed control (prevent major light change).                                         
Control weeds around native forest patches and 
wild ChaHer every 6 months.  Target canopy and 
select understory weeds including Ageratina spp. 
Rubus rosifolius, Christella spp., etc.  Target 
MonHib wherever found in gulch 3.  GPS and flag 
locations of mature MonHib plants.  Track 
number/reproductive status of MonHib trea                                         

Pahole-05:         
Gulch 4 

Control MonHib wherever found in gulch 4.  GPS 
and flag locations of mature plants.  Track 
number/reproductive status of plants treated.                                         

Pahole-06:            
East Pahole rim 
Schnut/Cyalon 

Control weeds across WCA once every 1-2 years.  
Focus around native forest patches and CyaLon.  
Exercise extreme care when working around 
CyaLon, rare taxa; sensitive habitat.  Pair with rare 
plant collection trips.  Target understory and 
gradual canopy removal.     

    

    

    

    

    

    

    

    

    

Pahole-08:       
Gulch 5 

Control weeds across Schkaa/Cyagri reintro zone 
every 6 months.  Target understory weeds, 
especially weedy ferns.  Conduct minimal canopy 
weeding to prevent light regime changes.                                         



Chapter 1                                                                                      Ecosystem Management                                

2010 Makua and Oahu Implementation Plan Status Report       210 

Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 
10 Oct 2013-

Sept2014 

MIP Year 
11 Oct 2014-

Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Pahole-09: 
Cenagragr 

outplanting site 

Control understory and canopy weeds around 
CenAgr reintro every 6 months. 

                                        
Pahole-10:        

Pahole Trail 
Spraying 

Control understory and canopy weeds around 
CenAgr, SchNut, and SchObo reintro every 6 
months.                                         

Pahole-11:       
Pahole Fenceline 

Spray grasses along Kahanahaiki/Pahole fenceline 
every 6 months, or as needed.                                         
Clear and Maintain fence.  Remove downed 
trees,spray grass, treat thick understory, as needed.  
Target all MonHib seen along frence at one time a 
year.                                         

Pahole-12:         
Main Gulch 

Sweep gulch at least once a year, focusing on 
significant weeds, particularly MonHib, TooCil, 
TriSem.                                         

Pahole-13:            
Back of Gulch 2 

Control weeds around ChaHer every 6 months.  
Target understory and gradual canopy weed control 
(prevent major light change). Always target 
MonHib, TooCil, and TriSem in Pahole.                                         
Sweep gulch at least once a year, focusing on 
significant weeds, particularly MonHib, TooCil, 
TriSem.                                         

Pahole No MU-01: 
Pahole Road 

Control grass/herbaceous weeds along the Pahole 
road, from Peacock Flats gate to the Ranch gate 
quarterly/as needed.  Use the power sprayer, 
weedwack.  Alternate this action between teams.  
Goal: maintain road, public safety, reduce weed 
spread.                                         

Pahole No MU-02: 
Nike site 

Control weeds aound Nike site facility as needed.  
Focus on LZ, around greenhouse, and anywhere 
else needed.  Coordinate with Horticultural Staff.                                           
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 
10 Oct 2013-

Sept2014 

MIP Year 
11 Oct 2014-

Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

Pahole No MU-03: 
Cenagragr Reintro 

Outsides Fence 

Control weeds around SchObo and CenAgr reintros 
every 6 months/year.  Targe understory weeds and 
limited canpoy weed control                                          

Pahole No Mu-04: 
Fig Gulch 

Control taget weed species, particularly MonHib, 
TooCil, and TriSem.  Sweep area at least once per 
year.                                         

Ungulate Control 

Assist State with elimination of any pig ingress into 
the fence                                         
Maintain fence integrity                                         
Scoping out portion of fence that needs skirting                                         

Survey areas for ungulate sign.                                         

Rodent Control 

Establish and maintain small scale bait station grid 
around C. superba subsp. superba during the 
fruiting season 
Maintain bait stations and rat traps at the Pahole 
snail exclosure                                         
Monitor rare plants and tree snails for predation by 
rodents 
Implement localized rodent control if determined to 
be necessary for the protection of rare plants 

Slug Control 

Annual census monitoring of C. superba seedling 
recruitment following fruiting events (as this 
species is vulnerable to slug predation). 

        
  

      
  

      
  

      
  

      

Annual census monitoring of slug densities during 
wet season. 

        
  

      
  

      
  

      
  

      

Predatory Snail 
Control 

Determine if any E. rosea or O. alliarus snails are 
present at the A. mustelina snail exclosure and 
remove                                         
Maintain physical barriers (exclosures) to protect 
A. mustelina form predatory snails                                         

Ant Control 
Conduct surveys for ants annually                                         

Implement control if deemed necessary 
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1.3.6 Upper Kapuna 

Ecosystem Restoration Management Plan  

MIP Year 7-11, Oct. 2010 – Sept. 2015 

MU: Upper Kapuna 

Overall MIP Management Goals: 

 Form a stable, native-dominated matrix of plant communities which support stable populations of 
IP taxa. 

 Control ungulate, rodent, arthropod, slug, snail, fire, and weed threats to support stable 
populations of IP taxa.  Implement control methods by 2015.   

Background Information 

Location: Northern Waianae Mountains 

Land Owner: State of Hawaii 

Land Manager: State of Hawaii; Natural Area Reserves 

Acreage: 425 acres 

Elevation Range: 1400-2550ft 

Description:  Upper Kapuna is located at the northern end of the Waianae Mountains and includes the 
upper sections of Kapuna and Keawapilau Gulches.  The Gulches face North and Northeast.  Along with 
Pahole Gulch, Kapuna and Keawapilau make up the Pahole NAR.  Pahole gulch is a separate MU.  The 
Upper Kapuna MU has moderate to steep upper ridge and gulch systems that lead to crests shared with 
West Makaleha, Pahole Gulch, and Makua Valley.  There is a mix of native and alien forests throughout 
the MU.  The lower elevations of the MU are dominated by weeds with the exception of patches of a 
diverse lowland mesic forest.  The upper elevations and crests include a native forest dominated by 
Acacia koa¸ Metrosideros sp.¸and Dicronopteris linnearis.     

 

Native Vegetation Types 

Waianae Vegetation Types 
Mesic mixed forest  
Canopy includes: Acacia koa, Metrosideros polymorpha, Nestegis sandwicensis, Diospyros spp., Pouteria 
sandwicensis, Charpentiera spp., Pisonia spp. ,Psychotria spp., Antidesma platyphyllum, Bobea spp. and Santalum 
freycinetianum.   
 
Understory includes: Alyxia stellata, Bidens torta, Coprosma spp., and Microlepia strigosa 

NOTE: For MU monitoring purposes vegetation type is mapped based on theoretical pre-disturbance vegetation.  
Alien species are not noted.   
NOTE: For MU monitoring purposes, vegetation types will be subdivided using topography (gulch, mid-slope, 
ridge).  Topography influences vegetation composition to a degree.  Combining vegetation type and topography is 
useful for guiding management in certain instances.   
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Primary Vegetation Types at Kapuna 
 

Mesic Gulch      Mesic Ridge  
     

 
Mesic Mid-Slope     Mesic Mid-Slope    
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MIP/OIP Rare Resources 

Organism 
Type 

Species Pop. Ref. Code Population Unit Management 
Designation 

Wild/ 
Reintroduction 

Plant 
Alectryon 
macrococcus var. 
macrococcus 

KAP-A 
Kahanahaiki to 
West Makaleha 

MFS Wild 

Plant 
Chamaesyce 
herbstii 

KAP-A, B, C, E Kapuna to Pahole MFS Both 

Plant Cyanea longiflora 
KAP-B  
PIL- B, C, D, E 

Kapuna to West 
Makaleha 

MFS Both 

Plant Cyrtandra dentata 
KAP-A, B, C,  
PIL-A, B,C,D 

Pahole to Kapuna 
to West Makaleha 

MFS Wild 

Plant 
Cyanea superba 
subsp. superba 

KAP-A, B Pahole to Kapuna MFS Reintroduction 

Plant 
Delissea 
waianaeensis 

KAP-A*, B*, C, D 
Kahanahaiki to 
Keawapilau 

MFS Both 

Plant 
Flueggea 
neowawraea 

KAP-A, B† 
PIL-A 

Kahanahaiki to 
Kapuna 

MFS Both 

Plant 
Hesperomannia 
arbuscula 

KAP-A* 
PIL-A 

Pahole NAR MFS Reintroduction 

Plant 
Phyllostegia 
kaalaensis 

KAP-A*, B* 
PIL-A*, B* 

Keawapilau to 
Kapuna 

MFS Both 

Plant Schiedea kaalae KAP-A Pahole MFS Reintroduction 

Plant Schiedea nuttallii PIL-A*, B† 
Kapuna-
Keawapilau Ridge 

MFS Both 

Plant Schiedea obovata PIL-A*, B, C 
Keawapilau to 
West Makaleha 

MFS Both 

Snail 
Achatinella 
mustelina 

KAP-A, B, C ESU-A KAP-C is MFS Wild 

MFS= Manage for Stability  *= Population Dead 

GSC= Genetic Storage Collection †=Reintroductionnot yet done 

  

Other Rare Taxa at Upper Kapuna MU 

Organism Type Species Status 
Plant Pteralyxia macrocarpa Candidate 
Plant Cyanea calycina Candidate 
Plant Colubrina oppositifolia (State 

reintroduction) 
Endangered 

Plant Caesalpinia kavaiensis (State 
reintroduction) 

Endangered 
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Rare Resources at Upper Kapuna MU 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Chamaesyce herbstii 

Cyanea superba subsp. superba 
recruitment under mature plant Cyanea superba subsp. superba 

Cyanea longiflora 

Schiedea obovata fruit 

Tree Snail,  

Achatinella 
mustelina 
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Locations of Rare Resources at Upper Kapuna 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MU Threats to MIP/OIP MFS Taxa: 

Threat Taxa Affected Localized 
Control 
Sufficient? 

MU scale 
Control 
required? 

Control Method Available? 

Pigs All  No Yes MU fenced-checked quarterly for 
damage. 

Rats A.macrococcus var. 
macrococcus, Achatinella 
mustelina C. longiflora, C. 
superba var. superba, D. 
waianaeensis   

Yes No Localized bait and snap grids used 
when damage seen.  MU wide snap 
trap grid being tested in other MUs. 

Predatory snails: 
Euglandina rosea, 
Oxychilus alliarius 

Achatinella mustelina Yes No Hand-removal of snails possible, 
however Achatinella mustelina 
managed in another MU for this 
ESU of snails. 

Ants: Solenopsis 
papuana and 
Tetramorium 
simillimum 

Unknown, possibly a threat 
to native snails, arthropods, 
plants and birds 

Yes No Hydramethylnon (Amdro, 
Maxforce, Siege) available, but 
most effective on Solenopsis 

Slugs C. longiflora, C. dentata, C. 
superba subsp. superba,  D. 
waianaeensis, H. arbuscula, 
P. kaalaensis, S. nuttallii, 
S. obovata, S. kaalae 

Yes No Not yet available. Revised label for 
Sluggo under review by Hawaii 
Department of Agriculture 
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Threat Taxa Affected Localized 
Control 
Sufficient? 

MU scale 
Control 
required? 

Control Method Available? 

waianaeensis, H. arbuscula, 
P. kaalaensis, S. nuttallii, 
S. obovata, S. kaalae 

Department of Agriculture 

Weeds All  No Yes Yes 
Fire All No Yes Yes 

 

Management History 

 1993:  OANRP staff began P. cattleianum control 

 1997/1998 OANRP cooperate with NARS staff to build 1-Acre and Stream Site fences. 

 2004:  OANRP begin consistent weeding in WCAs. 

 2006: OANRP cooperate with NARS staff to re-read Welton vegetation plots and extinct species 
survey (with 1 OARNP staff and volunteers) to determine relevance and usefulness. 

 2008: Fence of Subunit I/II and III completed. 

 

Ungulate Control 

Identified Ungulate Threats:  Pigs and goats (goats are a low threat level, but are present in gulches to the 
east) 

Threat Level:  High 

Primary Objective:   

 Maintain Subunit I/II and III as ungulate free.   

 Remove all ungulates from Subunit IV and maintain as ungulate free. 

Strategy:   

 Assist NARS crew within Unit IV to remove all pigs as requested. 

 Maintain subunits I/II and III ungulate free by maintaining the fences. 

Monitoring Objectives:   

 Conduct quarterly Subunit fence checks and in cooperation with NARS crew. 

 Note any pig sign while conducting day to day actions within fenced MU. 

 Document pig sign during vegetation monitoring transects. 

Management Responses: 

 If any pig activity is detected within Subunit I/II, III or IV, assist NARS staff in implementation 
of hunting and/or snaring program. 

Fence Completions: 

 All three sub-unit fences within the MU were completed in 2008. 

Maintenance Issues:  
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The three sub-units combine to make the 425 acre Upper Kapuna MU.  Regular fence checks by OANRP 
and NARS staff will insure maintenance of the fence that runs around the perimeter of the MU.  Major 
threats to the fence include fallen trees, blow-outs at gulches from floods, and vandalism.  Since the 
completion of Unit IV in 2008, there have been a few instances of vandalism to the fence.  There are two 
major gulch crossings.  Special emphasis will be placed on checking the fence after extreme weather 
events, any vandalism on adjacent fences, and during pig hunting seasons.   

 

Weed Control 

Weed Control actions are divided into 4 subcategories:  

9) Vegetation Monitoring 

10) Surveys 

11) Incipient Taxa Control (Incipient Control Area - ICAs)  

12) Ecosystem Management Weed Control (Weed Control Areas - WCAs)   

These designations facilitate different aspects of MIP/OIP requirements.   

Vegetation Monitoring 

Objectives: 

 Conduct MU monitoring every three years to track the change in vegetation cover given current 
management strategy.   

MU Vegetation Monitoring  

Baseline vegetation monitoring will be conducted for the Kapuna MU beginning in MIP year 8. MU 
monitoring will be conducted every three years and will provide OANRP with trend analyses on 
vegetation cover and species diversity.   

Surveys  

Army Training: None 

Other Potential Sources of Introduction: OANRP, pigs that breach the fence, birds, public hikers,  

Survey Locations: Mokuleia Trail Access Road, Mokuleia Trail, LZ (see map below). 

Management Objective:  

 Prevent the establishment of any new invasive alien plant or animal species through regular 
surveys along roads, landing zones, fencelines, trails, and other high traffic areas (as applicable).  

Monitoring Objectives: 

 Note unusual, significant or incipient alien taxa during the course of regular field work.  

 Quarterly survey of LZ (if used) 

 Survey weeds along access road biennially, and trail annually. 

There are currently no weed surveys in Upper Kapuna, however the following two have been added: a 
survey along a section of the Mokuleia trail, and a road survey of the Mokuleia Trail Access Road.  
Implementation of these surveys will begin in MIP Year 7.  OARNP also put emphasis on looking for 
significant weeds during fence checks.  OANRP will continue to communicate about and work with 
NARS staff on significant or incipient alien taxa in the MU.   
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Survey Locations at Upper Kapuna 

 
 

Incipient Control Areas (ICAs) 

Management Objective:  

 As feasible, eradicate high priority species identified as incipient invasive aliens in the MU by 
2015. 

 Conduct seed bank persistence studies for all high priority incipient weeds by 2015. 

Monitoring Objective: 

 Visit ICAs at stated re-visitation intervals.  Control all mature plants at ICAs and prevent any 
immature or seedling plants from reaching maturity.   

Management Responses: 

 If unsuccessful in preventing immature plants from maturing, increase ICA revisitation interval. 

ICAs are drawn around each discrete infestation of an incipient invasive weed.  ICAs are designed to 
facilitate data gathering and control.  For each ICA, the management goal is to achieve complete 
eradication of the invasive taxa.  Frequent visitation is often necessary to achieve eradication.  Seed bed 
life/dormancy and life cycle information is important in determining when eradication may be reached; 
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much of this information needs to be researched and parameters for determining eradication defined.  
OARNP will compile this information for each ICA species.   

The table below summarizes incipient invasive taxa at Upper Kapuna.  Appendix 3.1 of the MIP lists 
significant alien species and ranks their potential invasiveness and distribution.  Each species is given a 
weed management code: 0 = not reported from MU, 1 = incipient (goal: eradicate), 2 = control locally.  
While the list is by no means exhaustive, it provides a good starting point for discussing which taxa 
should be targeted for eradication in an MU.  OARNP supplemented and updated Appendix 3.1 with 
additional target species identified during field work and communication with NARS staff.  In many 
cases, the weed management code assigned by the MIP has been revised to reflect field observations.   
Vegetation monitoring will better define the range and abundance of many of the species listed below; 
codes may be revised again after monitoring.  ICAs are not designated for every species in the table 
below; however, occurrences of all species in the table should be noted at Upper Kapuna.  ICAs have 
been designated for taxa in cells with bolded and underlined text. 

OARNP have been very diligent about regular re-visitation of ICAs throughout the MU.  While most are 
visited quarterly and are treated before more individuals become mature, some species persist and may 
need more frequent visitation or new control methods in order to reach complete eradication.  OARNP 
would also like to discuss with NARS staff the use of Oust, a pre-emergent herbicide, at Ehrharta 
stipoides, Neontonia wightii and possibly other ICAs.  Use of this herbicide would be minimized and 
restricted to known ICA areas. 

 

Summary of Potential ICA Target Taxa 

Taxa 

MIP 
Weed 
Code 

Discussion/Notes 
No. 
of  

ICAs 

O
ri

gi
n

al
  

R
ev

is
ed

 

Angiopteris evecta 0 1 Investigating most effective method for killing mature 
individuals.  Once all matures killed, revisitation schedules will 
be set to biannually or annually as seedlings/immatures take 
longer than one year to mature.   

5 

Blechnum 
appendiculatum 

2 2 Widespread.  Local control may be conducted, but further 
investigation of control methods is needed.   

 

Coffea arabica 2 0 Not frequently seen.  Will target in weed sweeps if seen.   
Desmodium incanum 2 2 Treat at Hunter Cabin in conjunction with other ICA control, but 

otherwise widespread on trail and not specifically targeted 
 

Desmodium intortum 0 1 Plants treated quarterly. Along Mokuleia Trail, from trailhead 
to Hunter Cabin.  Low numbers found consistently 

1 

Ehrharta stipoides 1 1 Zero tolerance for this weed in the MU.  All new populations 
will be treated as ICAs.  Significant progress in most recently 
found population; only 2 immature individuals seen since initial 
treatment of large clump in 2008. Discuss use of Oust with 
NARS biologist at this site (pre-emergent herbicide). 

3 

Ficus macrophylla 0 1 OARNP will target this weed during weed sweeps or as seen 
incidentally within the MU. 

 

Fraxinus uhdei 2 2 Widespread at Mokuleia trailhead, but not across the MU.  Will 
target in WCAs. 

 

Grevillea robusta 2 2 Not targeted by OARNP.  NARS staff are currently treating large 
trees.  Will continue communication with NARS staff to assess help 
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Taxa 

MIP 
Weed 
Code 

Discussion/Notes 
No. 
of  

ICAs 

O
ri

gi
n

al
  

R
ev

is
ed

 

needed. 
Montanoa 
hibiscifolia 

0 1 New site found 2010.  OARNP will survey more around this 
area and treat as an ICA.  All new locations of this plant within 
the MU will be treated as ICAs.   

1 

Neontonia wightii 0 1 Neowig-01 ICA was under control until recent observations of 
the weed spreading outside of previous known boundaries.  
Persistent control has been conducted in attempt to manage this 
weed at this site, but control may need to be re-evaluated in the 
future due to its spread. Numbers of immature found at the 
second site are slowly declining.  Discuss use of Oust (pre-
emergent herbicide) with NARS biologist at this lower site.  

2 

Pterolepis glomerata 0 1 New site found 2010.    
Rubus argutus 1 1 Need to investigate alternative control methods in addition to 

digging roots and tubers that break and re-establish.  While no 
new matures found, OARNP are continually retreating plants.   

2 

Ricinus communis 2 1 Not widespread and rarely seen.  Will target in if seen during weed 
sweeps in WCAs, or incidentally.  

 

Schefflera 
actinophylla 

0 1 1 plant found and treated, and will gps/remove any others.    

Setaria palmifolia 1 1 1 immature first observed by OARNP along the Mokuleia Trail 
in 2009 and no plants found since.  Can discontinue ICA 
completely when conduct seed bank persistence studies on this 
species.  Zero tolerance for this weed in the MU. All new sites 
will be treated as ICAs. 

1 

Sphaeropteris 
cooperi 

1 1 Few individuals found.  There will be a zero tolerance for this 
fern in the MU.   

1 

Triumphetta 
semitriloba 

0 2 Currently targeting in all WCAs and along fencelines during fence 
checks.  There are many individuals scattered throughout the MU 
which will be killed opportunistically in WCAs. 

 

Toona ciliata 1 2 This weed will continue to be controlled locally where found in 
WCAs.  May consider more aggressive control if large stands 
found. 
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Incipient and Weed Control Areas at Upper Kapuna 

 

 

Ecosystem Management Weed Control (WCAs)  

MIP Goals: 

 Within 2m of rare taxa: 0% alien vegetation cover or except where causes harm. 

 Within 50m of rare taxa: 25% or less alien vegetation cover 

 Throughout the remainder of the MU: 50% or less alien vegetation cover 

Management Objectives:  

 Define priority 1 and 2 zones in MU, to help prioritize effort over this very large and highly 
variable MU 

 Set percent cover goals for the short term once the vegetation monitoring is complete. 

 Work with NARS staff to determine possible new weeding locations to meet short term and MIP 
goals. 
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 In WCAs within 50m of rare taxa, work towards achieving 25% or less alien vegetation cover in 
understory and canopy.   

Management Responses: 

 Increase/expand weeding efforts if MU vegetation monitoring (conducted every 3 years) indicates 
that goals are not being met.   

Weed control in Kapuna by OARNP has mostly been conducted around populations of wild and 
reintroduced rare plants. Since the completion of all subunit fences, OARNP and NARS staff have chosen 
WCAs to ensure that the areas with the potential for greatest rehabilitation, and best habitat for rare 
species are selected for weed control efforts.  There are still some MIP species that are not covered 
sufficiently under the current WCAs; these species include C. dentata and C. herbstii. OARNP will work 
with NARS staff to create new WCAs around populations of these plants.  For C. dentata in particular, an 
area with a high density of plants will be selected as this species is scattered throughout the MU and it is 
unfeasible to weed each and every location.  OARNP will continue to work with NARS staff to determine 
priority WCAs for control, expansion, or elimination.  Completion of the vegetation monitoring in MIP 
Year 8 may also be useful in highlighting such areas.  OARNP follow NARS 6% cover reduction limit 
during each sweep.  Regular follow-up at each WCA will be emphasized.  Accurate GPS boundaries of 
WCAs are still needed. 

 

Much of the native cover in Upper Kapuna MU is patchy and P. cattleianum monotypic stands dominate 
in some areas.  To control monotypic P. cattleianum stands, individuals on the outside edge of the stand 
are targeted first.  Individuals that are on the leading edge of a stand, encroaching into native dominated 
areas are also targeted.  This technique ensures that immature plants on the outside edge of stands will not 
be ‘released’ and flourish in the absence of larger center trees; also allowing for a gradual removal of the 
stand over a series of visits.  Overall, large light gaps created by removing P. cattleianum are to be 
avoided in areas sensitive to such changes in light levels.  However, in Kahanahaiki MU, OANRP have 
successfully transformed monotypic P. cattleianum stands into koa dominated canopy by clear-cutting 
stands.  

A common native outplanting plan has not been established for any WCA in Upper Kapuna, but will be 
considered with input from NARS staff where appropriate.   

In all WCAs, weeds that have been designated by the NARS biologist as a specific target will be 
controlled during weed sweeps.   

 

WCA UpperKapuna-01 (Chaher/Hesarb/Delsub Gulch) 

Veg Type:   Mesic Mid-Slope/Mesic Gulch 

MIP Goal:  Less than 25% non-native cover 

Targets:  Overstory targets include Grevillea robusta, Schinus terebinthifolius, and P. cattleianum.  
Several Toona ciliata have also been targeted in the gulch bottom.  Prevalent understory weeds in this 
WCA include Buddleia asiatica, B. appendiculatum, Christella parasitica, Clidemia hirta, Lantana 
camara and Rubus rosifolius. B. asiatica is a particular problem at the north end of the WCA around the 
S. kaalae reintroduction where canopy is lacking.   

Notes:   Weed control sweeps will be conducted across the area, from below the waterfall, up gulch, 
towards the trail, annually.  These sweeps include weed control around C. herbstii and C. dentata 
populations.  Understory weeds are targeted, and overstory weeds are targeted for gradual removal 
(6%/visit).  B. asiatica, Passiflora sp. and other non-native weeds are more aggressively targeted around 
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the S. kaalae (and now dead P. kaalaensis) reintroductions.  Recruitment of Pipturus albidis and other 
native shrubs has been noted as non-native weeds are continually cleared. C. hirta patches are also a 
priority target, especially along trials.  Weed sweeps across most of the WCA are a priority, however it is 
also important to resweep weedier areas with greater frequency throughout the year to reduce the speed of 
reinvasion in the areas with more native cover.   

 

WCA UpperKapuna-02 (Stream Site) 

Veg Type:   Mesic Gulch 

MIP Goal: Less than 25% non-native cover 

Targets:  Understory weeds including C. hirta, R. rosifolius, C. parasitica , P. cattleianum, and  B. 
asiatica are primary targets for this WCA.  Overstory target is mostly P. cattleianum.  

Notes:   This small WCA is throughout reintroductions of Cyanea superba subsp. superba and 
Chamaecyce herbstii in a small fence in Kapuna stream. Understory weed control is mostly conducted 
here.  Weed control will be conducted annually across the exclosure, including a small buffer outside the 
fence.  

A good deal of ground around the reintroductions is covered with the invasive fern, B. appendiculatum. 
OARNP do not treat B. appendiculatum in this site as there are no known tools appropriate for use around 
rare plants.  This year however, NARS staff manually dug out strips of B. appendiculatum and 
transplanted Cyanea superba subsp. superba seedlings into these small soil trenches.  OANRP will be 
interested to see results from this trial.    

 

WCA UpperKapuna-03 (Schnut/Cyalon) 

Veg Type:   Mesic Ridge/Mesic Mid-Slope 

MIP Goal: Less than 25% non-native cover 

Targets:  Most prevalent overstory weed in WCA is P. cattleianum.  Other overstory targets 
include G. robusta (targeted by NARS staff), and S. terebinthifolius. The most common understory 
targets include C. hirta, P. cattleianum, R. rosifolius, and L. camara.   

Notes:   This WCA targets habitat surrounding wild C. longiflora and a historic site of S. nuttallii.  Weed 
control in the past targeted thick patches of C. hirta and understory P. cattleianum. Native overstory is 
patchy and overstory weed control should be prioritized around areas with the highest levels of native 
canopy first.  Gradual removal of P. cattleianum should begin along the fenceline on the ridgecrest and 
continue downslope toward the steeper cliffs where C. longiflora are found.  Removal of P. cattleianum 
from the crestline may be most effective using chainsaws to clear-cut the weed. Seed from nearby A. koa 
should be able to fill in gaps created by removing P. cattleianum.  This more aggressive approach will be 
discussed with NARS staff before implementation.  The slope below the ridge is steep and fragile and 
OARNP will be extra careful around areas surrounding C. longiflora individuals where seedlings and 
immature individuals may be found.    

The WCA is bordered by a large patch of M. minutifolia to the northwest.  Treatment of this grass will be 
evaluated for its potential impact to the area.   

Weed control in this WCA is very similar to weed control in UpperKapuna-04, and comprehensive 
control throughout these two areas will be established.  Further discussion of this issue can be found in 
the WCA UpperKapuna-04 discussion.   
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WCA UpperKapuna-04 (Keawapilau Cyalon) 

Veg Type:   Mesic Ridge/Mesic Mid-Slope 

MIP Goal: Less than 25% non-native cover 

Targets:  Most prevalent overstory weed in WCA is P. cattleianum.  Other overstory targets include G. 
robusta, and S. terebinthifolius. The most common understory targets include C. hirta, P. cattleianum,and  
L. camara. 

Notes:   In this WCA, native canopy is patchy. Weed control has primarily been focused throughout the 
more native patches on the north side of the ridge crest around the wild C. longiflora.  The reintroduced 
C. longiflora are lower on the slope in the WCA in a small fence full of native ferns (free of pigs for 
several years).   

At this reintroduction, very little weed control has been conducted outside of the fences as the canopy is 
predominately P. cattleianum.  Native understory is still recovering from presence of pigs from the 
subunit.  Gradual removal of overstory P. cattleianum in this area will be necessary in order to restore this 
portion of the WCA.  A large patch of C. hirta will be targeted directly around the small fences to reduce 
prevalence inside the fence.  As native understory begins to return in the surrounding area, more weeds 
will be controlled around those native plants.   

Many of the wild C. longiflora individuals in this WCA are on steep areas, and under non-native canopy.  
Continual maintenance and expansion of native areas, and very careful, gradual removal of non-native 
species around rare plants will be the strategy for this WCA.   

This WCA is on the northeast facing slope of the ridge that divides Kapuna and Keawapilau Gulches.  
While there are several smaller WCAs on this slope (UpperKapuna-03, and 10), OARNP should consider 
the entire slope while weeding.  Along this slope, there are several sites of C. longiflora individuals, 
OARNP reintroductions of S. obovata, and historic sites of Schiedea nuttallii and Delissea waianaeensis.  
Overall, this slope is a high priority for weed control and restoration.  A good assessment of the large P. 
cattleianum patches that divide the WCAs has been made and GPSed.  The edges of these P. cattleianum 
stands will be treated where encroaching into the native areas of WCAs; thus working towards slowly 
reducing the size of P. cattleianum patches.  This area may also have potential for use of the chipper in 
removing stands of P. cattleianum.  Evaluation of the feasibility for chipper use will be conducted and 
discussed with NARS staff.    

 

WCA UpperKapuna-05 

Veg Type: Mesic Ridge 

MIP Goal:   Less than 50% non-native cover 

Targets:       P. cattleianum may be treated in order to keep the fenceline corridor clear.  All other weed 
species negatively affecting the fenceline or the fence corridor will be targeted.  T. semitriloba will be 
targeted along the fence at the Makua/Pahole/Kapuna fence corner to keep the fence corridor clear of this 
weed.   

Notes: This WCA was established along the Eastern fenceline to track fence clearing weed control in 
preparation for fence building in this area.  Dense stands of cut immature P. cattleianum were sprayed.  
The integrity of the fence is checked quarterly, and this WCA has been expanded to run along the entire 
MU fenceline (including subunit fencelines) as a means of tracking any weed control/corridor 
maintenance conducted during fence checks.  
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WCA UpperKapuna-06 (Schobo/Hesarbu Reintroduction) 

Veg Type:   Mesic Ridge 

MIP Goal: Less than 25% non-native cover 

Targets:       Overstory weeds targeted in this WCA include P. cattleianum, S. terebinthifolius, and G. 
robusta. However, the canopy of this small WCA is mostly native with the exception of some small 
monotypic P. cattleianum stands.  The understory weeds targeted in the area include Ageratina 
adenophora,C. hirta, R. rosifolius, and Stachytarpheta dichotoma.  M. minutiflora and small amounts of 
other grasses are patchy throughout the WCA and will be treated as needed.   

Notes: Weed control is conducted in this WCA around reintroductions of S. obovata and H. arbuscula.  
This WCA is in the southern most corner of the Kapuna Subunit III fence along the same ridge as WCAs 
03, 04 and 10.  Mostly understory weeds will be treated here.  There is a large patch of B. appendiculatum 
in one corner of the reintroduction. Control will begin when a control method suitable to rare taxa sites is 
determined. Where patches are small and isolated, the clip and drip method has anecdotally been noted 
effective and will be implemented.  There are a few isolated patches of P. cattleianum stands on the ridge 
crest above the reintroduction, and these will be targeted for complete removal.  P. cattleianum stands 
will also be treated where encroaching in to the WCA.   Grass sprays throughout the WCA will be 
conducted as needed. 

 

WCA UpperKapuna-07 (1 Acre Fence) 

Veg Type:   Mesic Mid-Slope 

MIP Goal: Less than 25% non-native cover 

Targets:  This lower elevation WCA has a high level of non-native cover.  There is a large suite of 
understory weeds including R. rosifolius, L. camara, S. dichotoma, and thick clumps of Christella dentata 
and C. paracitica.  Overstory weeds surrounding the small fence that comprises the WCA include a large 
amount of S. terebinthifolius, and a growing population of F. uhdei.  When unmanaged, the Paspalum 
conjugatum can form a dense thicket across the WCA.   

Notes:   Weed control has not been conducted in this reintroduction in several years.  The site is enclosed 
by a fence (approximately 1 acre), where there are several reintroductions of rare plants including D. 
waianaeensis and C. superba subsp. superba. OANRP will perform weed control in this WCA at NARS 
staff direction, however there are no regularly planned visits for now.   

 

WCA UpperKapuna-08 (Wild Delwai) 

 

Veg Type:   Mesic Ridge/Mesic Mid-Slope/Mesic Gulch 

MIP Goal: Less than 25% non-native cover 

Targets:  Previous weed control in the area focused on canopy weeds including S. terebinthifolius, P. 
cattleianum, and G. robusta.  A single Schefflera actinophylla was also controlled during one weed 
sweep.  Understory weeds included small S. terebinthifolius and C. hirta. 

Notes:  This WCA shares a boundary and is continuous with WCA-01. Weed control takes place in this 
WCA to maintain and improve habitat for recruitment of D. waianaeensis.  The area is dominated by 
native species, and annual weed control is sufficient to maintain a low level of weeds.  As per 
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communication with the NARS specialist, large weedy trees in the gulch will also be targeted in order to 
align goals with NARS staff weed control projects.   

 

WCA UpperKapuna-09 (Delsub Reintroduction) 

Veg Type:   Mesic Mid-Slope 

MIP Goal: Less than 25% non-native cover 

Targets:  Overstory in this WCA is mostly comprised of S. terebinthifolius. Non-native ferns such as C. 
parasitica, and thick P. conjugatum can become dense in the understory around the rare plants 
reintroduced at this site.   

Notes:   This WCA was established for weed control around a reintroduction of D. waianaeensis.  One of 
the most significant weed control efforts has been grass spray of P. conjugatum and Oplismenus hirtellus 
throughout the reintroduction area.  Due to the high level of non-native canopy, overstory weed control 
will be conducted very gradually. Grass sprays will be conducted every 6 months until grass levels are 
significantly reduced in the reintroduction area, after which grass control can be expanded to outlying 
areas.  Subsequent understory weed control for colonizing weeds that fill in open space created by grass 
control will be conducted annually.   Microlepia strigosa is prevalent near and around the reintroduced 
plants and has high potential to fill in areas following grass control.  Potential for expansion of this WCA 
will also be investigated if field surveys or discussions with the NARS biologist indicate appropriate. 

 

WCA UpperKapuna-10 (Wild Schobo/Cyalon) 

Veg Type:   Mesic Ridge 

MIP Goal: Less than 25% non-native cover 

Targets:  C. hirta, R. rosifolius and P. cattleianum are the most common understory weeds in this 
WCA. P. cattleianum accounts for the majority of the non-native canopy. 

Notes:   Weed control is directed around S. obovata and C. longiflora in this small WCA.  These taxa 
occur on a small, steep cliff.  Understory weeds that can be safely targeted will be controlled on this cliff.  
There is a large stand of P. cattleinaum at the bottom of the WCA that will be pushed back to prevent 
further encroachment into the suitable habitat for these rare taxa.  Weeds above the cliff should also be 
targeted to reduce the source of weedy seeds above the area.   

 

WCA UpperKapuna-11 (Hunter Cabin LZ clearing) 

Veg Type:   Mesic Mid-Slope 

MIP Goal:   N/A 

Targets:   P. cattleianum and P. guajava dominates the surrounding canopy area while the LZ consists 
primarily of P.conjugatum.   

Notes:    OARNP assists in maintaining this WCA for the integrity of the emergency LZ located here.  
Currently, OARNP performs minimal maintenance in this area as NARS staff has remained diligent in 
maintaining the integrity of the LZ.  If future discussions with the NARS specialist request additional 
assistance from OARNP then actions will be scheduled accordingly.   OARNP will continue to 
visit/monitor the site quarterly for the D. intortum and N. wightii ICAs located within the WCA (refer to 
ICA section for further details). 
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WCA UpperKapuna-12 (Fluneo reintroduction) 

Veg Type:   Mesic Gulch 

MIP Goal:   Less than 25% non-native cover 

Targets:   Canopy consists of A. moluccana P. guajava and S. terebinthifolius.  Understory targets 
include T. semitriloba, R. rosifolious, C. parasitica and grasses. 

Notes:    This WCA is predominantly non-native with a few native canopy components.  OARNP efforts 
will focus on providing habitat for the reintroduced Flueggea neowawraea, which includes maintaining 
abundant canopy light gaps and controlling incoming grasses and understory weeds.  T. semitriloba is 
abundant and will be controlled aggressively within the WCA. 

 

Rodent Control 

Species:  Rattus rattus (Black rat), Rattus exulans (Polynesian rat), Mus musculus (House mouse) 

Threat level:  High 

Current control method:  None 

Seasonality:  N/A 

Number of control grids:  None  

Primary Objective: 

 To implement rodent control if determined necessary for the protection of rare plants and tree 
snails. 

Monitoring Objective:  

 Monitor rare plant populations and A. mustelina populations to determine impacts by rodents. 

Rodent Control: 

 Potentially threatened resources are widespread throughout the Kapuna MU.  Rare plant 
populations have been impacted by rodents in the past but no rodent control is currently in place.  
Outplanted P. kaalaensis were damaged during an outbreak of mice in the spring of 2007.  
Rodent control was implemented until the mouse threat subsided.  Rats are known fruit and seed 
predators of A.macrococcus var. macrococcus, C. longiflora, C. superba subsp. superba, C. 
dentata, D. waianaeensis, and predators of A. mustelina.  If rare plants or tree snails are 
determined to be impacted adversely by rodents OANRP will evaluate the use of localized rodent 
control for the protection of rare species. 

 

Predatory Snail Control 
Species:  Euglandina rosea (rosy wolf snail), Oxychilus alliarius (garlic snail) 

Threat level:  High 

Control level:  No control taking place currently 

Seasonality:  Year-Round 

Number of sites:  N/A 
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Acceptable Level of Activity:  No control program planned currently 

The only current control option for predatory snails is labor intensive visual searches for snails, followed 
by hand removal.  Surveys confirm E. rosea is present in this Management Unit, however, it is unknown 
whether O. alliarius is also established. Surveys for the latter snail would be beneficial for identification 
of threats to A. mustelina. There is some evidence that the diet of O. alliarius in a laboratory setting is 
restricted to prey smaller (<3 mm shell size) than A. mustelina (Meyer and Cowie in press)11. However, 
University of Hawaii researcher Dr. N. Yeung has observed O. alliarius consuming larger prey in the 
field (see photo below). The vast majority of Pacific island land snails are small, with either adult or 
juvenile stages of < 3 mm in shell length. This combined with the observational feeding data indicates 
that O. alliarius is a potential threat to many of Hawaii’s native land snails. 
 
No actions for predatory snail control are planned this year. 
 

 

Oxychilus alliarius feeding on a 7 mm Auriculella species from Mt. Kaala.  Photo courtesy of N. 
Yeung 

 

Ant Control 

Species:  Solenopsis papuana, Tetramorium simillimum confirmed 

Threat level:  Low 

Control level:  Only for new incipient species 

Seasonality:  Varies by species, but nest expansion observed in late summer, early fall 

Number of sites:  Two: Hunter’s Cabin and Mokuleia Trailhead, KAP-A and C Achatinella mustelina  
     sites 
Acceptable Level of Ant Activity:  Acceptable at current levels 

Primary Objective:  

                                                      

11 Meyer, WM and RH Cowie. In press. Feeding preferences of two predatory snails introduced to Hawaii and their 
conservation implications. Malacologia 
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 Eradicate incipient ant invasions restricted to a small area and control species that are a major 
threat to native species. 

Management Objective:  

 If incipient species are found (<0.5 acre isolated infestation) eradication will be attempted 

 Control or eradicate ant species that pose a serious threat to native species (e.g. Wasmannia 
auropunctata) 

Monitoring Objective:  

 Continue to sample ants at human entry points (hunter’s cabin, Mokuleia Trailhead) a minimum 
of once a year. Use samples to track changes in existing ant densities and to alert OARNP to any 
new introductions. 

Ants have been documented to pose threats to a variety of resources, including native arthropods, plants 
(via farming of Hemipterian pests), and birds. It is therefore important to know their distribution and 
density in areas with conservation value. This can be accomplished using a survey methodology 
developed by S. Plentovich (UH Manoa). Ant sampling took place in Kapuna on 4/8 and 4/29 in 2008 
using the invasive ant monitoring protocol appearing in Appendix 6-1 (this document). 

Two species were found: Solenopsis papuana and Tetramorium simillimum. The first occurred in 
moderately high numbers (>25 foragers per bait) while the latter occurred in low numbers (<5 per bait). 
Control is not recommended at this time because both are widespread throughout Oahu. In a non-random 
survey of upland areas S. papuana was the most frequently encountered ant species. In addition, there was 
a high degree of overlap among tree snails and S. papuana, possibly indicating some level of tolerance 
(Appendix 6-2, this document) Tetramorium simillimum species is limited to disturbed areas and has not 
been found in undisturbed forest. 

 

Slug Control 

Species:  Deroceras leave, Limax maximus, Meghimatium striatum confirmed 

Threat level:  High 

Control level:  Localized 

Seasonality:  Wet season 

Number of sites:  Schiedea nuttallii (2 sites), S. obovata (3 sites), Cyanea longiflora (5 sites), C. superba 
var. superba (2 sites), Cyrtandra dentata (7 sites), Delissea waianaeensis (4 sites) 

Primary Objective:   

 Eradicate slugs locally to ensure germination and survivorship of rare plant taxa. 

Management Objective: 

 If additional Special Local Needs labeling for Sluggo is approved by USFWS and HDOA, begin 
discussion with NARS biologist to identify areas where application would benefit native plants 
without harming nontarget snails. 

Monitoring Objectives: 

 Annual census monitoring of slug densities during wet season. 

 Annual census monitoring of plant species vulnerable to slug predation 
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Effective molluscicides have been identified (Sluggo) and initial control programs are ongoing in 
Kahanahaiki under an Experimental Use Permit (EUP). The results from molluscicide tests in 
Kahanahaiki will be used to inform future slug control efforts. 

 

Fire Control 

Threat Level:  Medium-high 

Available Tools:  Fuelbreaks, Helicopter Drops, Wildland Fire Crew, Red Carded Staff 

Management Objective:   

 To prevent fire from burning any portion of the MU at any time.   

Preventative Actions:   

Upper Kapuna MU falls in the MMR Action Area and is considered medium to high risk of fire due to the 
close proximity to Makua Valley where the fire threat is high.  Fire prevention to this MU depends on fire 
measures put in place in Makua Valley.  As with all other fire prone MUs, the following preventative 
actions are important: fire prevention signage, trail and LZ maintenance, and reduction of grass and other 
fuel loads on ridges and fencelines.    

The BO, which is a re-initiation of the 1999 review by the U.S. Fish and Wildlife Service (FWS) of Army 
training in Makua, details several different options for reducing fire threat. Which options are required 
depends in part on the weapons/ munitions used during training. For now, OARNP will focus on 
maintaining good communication with the Wildland Fire Working Group to facilitate positive on-the-
ground fire response in the event of another catastrophic Makua brushfire that could potentially threaten 
Upper Kapuna MU.  OARNP will maintain red-carded staff to assist with fire response. 
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Vegetation 
Monitoring 

Conduct baseline vegetation monitoring across 
MU                                 

        

Conduct MU vegetation monitoring every 3 
years                                   

      

General Survey 

Survey 2397 South Fenceline LZ whenever 
used, no more than once per quarter.  If not 
used, do not need to survey.                                           
RS-MOKFR-01: Survey road from Peacock 
Flats gate turnoff to Mokuleia trailhead 
biennially.                                         

RS-MOKFR-01: GPS Mokuleia trail access 
road; update GIS shape.                                         
WT-KAPUNA-01: Survey Mokuleia Trail 
from trailhead to where trail exits Subunit III 
fence on east side; annually.                                         

ICA 

UpperKapuna-Angeve-01: Monitor/control 
Angeve in gulch with Cyrden PIL-C. Check 
every 6 months, transition to annual.  Foliar 
spray of G4 works well; to reduce non-target 
drift, cut off large fronds of mature plants and 
treat when new croziers appear (applies to all 
Angeve ICAs below).                                         
UpperKapuna-Angeve-02: Monitor/control 
Angeve along Mokuleia trail in Banana gulch                                         
UpperKapuna-Angeve-03: Monitor/control 
AngEve in Hesarb gulch                                         
UpperKapuna-Angeve-04: Monitor/Control 
AngEve in Monsta Patch, 1600ft elev in 
Keawapilau                                         
UpperKapuna-Angeve-05: Monitor/control 
Angeve at NEW SPOT                                         
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
UpperKapuna-Desint-01: Monitor/control 
DesInt along Mokuleia trail, from trail head to 
Hunter Cabin, quarterly.                                         
UpperKapuna-Ehrsti-01: Monitor/treat trail for 
EhrSti quarterly. Focus on blue-flagged 
hotspots.  Pick and remove from field any 
potentially mature fruit.  This species is cryptic 
and can be difficult to id.                                         
UpperKapuna-Ehrsti-02: Monitor/treat 
Talbert's EhrSti patch quarterly.                                           
UpperKapuna-Ehrsti-03: Monitor/control 
EhrSti at Julia's patch above Mokuleia trailhead 
quarterly.                                           
UpperKapuna-Monhib-01: Monitor/Control 
MonHib along Pahole Rim and Makua East 
Rim, quarterly as needed.  Focus on keeping 
MonHib from spreading into Upper Kapuna 
(already scattered in Pahole).                                         
UpperKapuna-Neowig-01: Monitor/control 
NeoWig at Hunter's Shelter quarterly.                                         
UpperKapuna-Neowig-02: Monitor/control 
NeoWig at clearing within subunit I/II fence 
along Mokuleia trail quarterly.                                         
UpperKapuna-Pteglo-01: Monitor/control 
Pteglo along Kapuna fenceline above hunter 
shelter quarterly to twice a year.  Pick and 
remove from field any potentially mature fruit.  
Consider using pre-emergent herbicides                                         
UpperKapuna-Rubarg-01: Monitor/control 
Rubarg at CyaLon PIL-B.  Use spades to dig 
roots/runners out of ground.  Treat with 40% 
G4                                         
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
UpperKapuna-Rubarg-02 : Monitor/control 
Rubarg at Schobo PIL-C reintro.  Use spades to 
dig roots/runners out of ground.  Treat with 
40% G4                                         
UpperKapuna-Setpal-01: Monitor/retreat Setpal 
site near subunit I/II fence annually during 
Mokuleia Trail weed survey.                                          
UpperKapuna-Sphcoo-01: Monitor/control 
SphCoo in CyrDen PIL-C gulch annually                                         

General WCA 
GPS boundaries of all current WCAs                                         

Define priority 1 and 2 areas in MU after 
baseline vegetation monitoring is conducted                                         

UpperKapuna-01 
(Chaher/Hesarb/De

lwai Gulch) 

Conduct weed control sweeps across entire 
area, from below waterfall, up gulch, towards 
trail, annually.  Ensure that sweep around rare 
taxa/ Chaher above waterfall.  Target 
understory weeds and gradual removal 
(6%/visit) of canopy weeds.  Always target 
Trisem in Upper Kapuna.                                         

Conduct weed control right around rare plant 
reintro sites below waterfall every 6 months. 
Control both understory and canopy weeds.                                           

UpperKapuna-02 
(Stream Site) 

Conduct weed control targeting understory 
species annually, focusing around 
reintroductions.  Can work both inside and 
outside fence.  Some gradual canopy removal, 
but light levels should be preserved for health 
of reintroductions.  Understory dominated by 
Bleapp; control methods are very aggressive, 
do not conduct Bleapp control at this time 
(confer with State).                                         
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

UpperKapuna-03 
(Schnut/Cyalon) 

Conduct understory and canopy weed control 
across WCA every 6 months.  Focus effort 
around rare plant sites, native forest patches.  
Work to connect sites.  Target understory 
weeds, especially Clihir, and remove canopy 
weeds gradually to minimize light level 
changes.                                         

UpperKapuna-04 
(Keawapilau 

Cyalon) 

Conduct understory and canopy weed control 
across WCA every 6 months.  Focus effort 
around rare plant sites, native forest patches.  
Work to connect sites.  Target understory 
weeds, especially Clihir, and remove canopy 
weeds gradually to minimize light level 
changes.                                         

UpperKapuna-05 

Clear/maintain fence.  Remove downed trees, 
spray grass, treat thick understory, as needed.  
Always target Trisem in Upper Kapuna, 
particularly in at Pahole/Makua/Kapuna join.                                         

UpperKapuna-06 
(Schobo 

Reintroduction) 

Conduct weed control across reintroduction 
area, targeting understory species, gradual 
removal of overstory weeds, every 6 
months/year.                                         
Control weedy grasses across reintroduction 
site, as needed.                                         

UpperKapuna-08 
(Wild Delwai) 

Conduct weed control sweeps across entire 
WCA annually.  Goal is to maintain/improve 
habitat for recruitment of Delsub.  Area 
dominated by native species.  Target both 
understory and canopy weeds. Control canopy 
weeds targeted by NARS in gulch bottom.                                         

UpperKapuna-09 
(Delwai 

Reintroduction) 

Conduct understory/ canopy weed control 
across reintro site annually.  Remove canopy 
weeds gradually (6%/visit), targeting Schter.  
Do not control large Grerob, as state                                         
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 
conducting trials - wait for all clear from state. 

Control weedy grasses across reintroduction 
site, as needed every 6 months.  Targets: 
Pascon, Melmin.  Avoid non-target effects on 
native ferns; use Fusilade preferentially. 

                                        

Fly in water tank for grass spray 
                                        

UpperKapuna-10 
(Wild 

Schobo/Cyalon) 

Conduct weed control around Schobo B, 
Cyalon D, annually.  Rare taxa on a small, 
steep cliff.  Target understory weeds, gradual 
canopy control on and below cliff.  Push Psicat 
stand back from cliff. 

                                        

UpperKapuna-11 
(Hunter Cabin LZ 

clearing) 
Assist the state in maintaining area for LZ, as 
needed. 

                                        

UpperKapuna-12 
(Fluneo 

reintroduction) 

Conduct understory/canopy weed control 
around reintroduction site every 6 months.  
Goal is to manage Fluneo, which requires lots 
of sun.  Control canopy weeds aggressively at 
site. 

                                        

Control weedy grasses across reintroduction 
site, as needed. 

                                        

Ungulate Control 

Subunit I/II: Monitor fence integrity quarterly 
                                        

Subunit III: Monitor fence integrity quarterly 
                                        

Subunit IV: Monitor fence integrity quarterly 
                                        

Assist NARS staff  to create and check 
ungulate transect(s) in Subunit IV  
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Action Type Actions 

MIP Year 7 
Oct 2010-
Sept2011 

MIP Year 8 
Oct 2011-
Sept2012 

MIP Year 9 
Oct 2012-
Sept2013 

MIP Year 10 
Oct 2013-
Sept2014 

MIP Year 11 
Oct 2014-
Sept2015 

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 

Assist NARS with hunts (as needed until 
ungulates removed) 

                                        

Rodent Control 

Monitor rare plants and tree snails for predation 
by rodents 

                                        

Implement localized rodent control if 
determined to be necessary for the protection of 
rare plants and tree snails 

                                        

Ant Control 

Conduct surveys for ants at 2 human entry 
points (Hunter’s Cabin, Mokuleia Trailhead) 

                                        

Implement control if deemed necessary 
                                        

Slug Control 

Monitor slug activity at rare plant population(s) 
Schiedea nuttallii, S. obovata, Cyanea 
longiflora, C. superba subsp. superba,  
Cyrtandra dentata, Delissea waianaeensis 

                                        

If slugs found to exceed acceptable levels 
during monitoring, maintain slug bait at 
sensitive plant population(s) 

                                        

Hatched=Quarter Schedule
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CHAPTER 2:  FIVE YEAR RARE PLANT PLANS      

2.1 INTRODUCTION 
OANRP has begun to update and develop more detailed plans for each IP taxa. These plans are intended 
to include all pertinent species information for stabilization, serve as a planning document and an updated 
educational reference for new staff. In many cases, data or information is still being gathered and these 
plans and will continue to be updated. A brief description of each slide is given here: 

Species Description: These first slides provide an overview of each taxon. The IP stability requirements 
are given along with a taxon description, biology, distribution, population trends, habitat and taxonomic 
history. Much of this information was transcribed from the original MIP and OIP documents and has been 
updated by OANRP. 

Reproductive Biology Table: OANRP has begun to document basic information to inform management 
strategies. This information was summarized by OANRP based on best available data from the MIP, OIP, 
USFWS 5-year Status Updates, OANRP field observations and other published research. Phenology is 
primarily based on observations in the OANRP rare plant database.  The suspected pollinator is based on 
and casual observations and pollinator syndromes as reported in the MIP and OIP.  The information on 
seeds is from data collected at the Army seed lab and from collaborative research with the Harold L. Lyon 
Arboretum.   

Pictures: These are intended to document habitat, habit, floral morphology and variation, all stage/age 
classes and many stages of maturing fruit and seed. This should serve as a reference for field staff making 
collections and searching for seedlings. 

Species Occurrence Maps: Detailed maps will be provided for OANRP and the IT. These will display 
historic and current locations, MUs, landmarks and any other useful geographic data for each taxon. Other 
features may be used on public documents to obscure locations of rare elements. 

Population Units: A summary of the PUs for each taxon is provided with current management 
designations, action areas and management units. 

Population Structure: A discussion of the observed structure for each PU and a plan to establish or 
maintain population structure at levels that will sustain stability goals. A history of observed structure is 
given to provide a background for developing strategies. In many cases, establishing or documenting a 
healthy stable population structure may require developing new techniques (sub-sampling) or overcoming 
legal obstacles (slug control). 

Monitoring Plan: Current techniques and plans are discussed in this section. Monitoring of the in situ 
and reintroduction populations will be conducted to determine progress toward attaining taxon stability. 
Data to be collected may include number, vigor, and phenological phase of all plants or samples of the 
individuals by size class. This information may be evaluated using an appropriate statistical analysis to 
assess current and projected status of the monitored PUs.  Adaptive modifications to the in situ 
management, augmentation, or reintroduction strategies for the PUs for each taxon and each MU will be 
made based on the results of the monitoring program. As research results bring in new information on 
reintroduction methods and threat control methods techniques will be modified.  While the stabilization of 
the PU is the end goal, changes in management of the PU, threats to the PU, and the quality of the 
surrounding habitat must be monitored to determine which factors are affecting the taxon’s ability to 
reach stability.  

Genetic Storage Section: This section provides an overview of propagation and genetic storage issues. A 
standardized table is used to display information recorded for each taxon or PUs where applicable. The 
plan for genetic storage is displayed and discussed. In most cases, seed storage is the preferred genetic 
storage technique; it is the most cost-effective method, requires the least amount of maintenance once 
established, and captures the largest amount of genetic variability. For taxa that do not produce enough 
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mature seed for collection and testing storage conditions, micropropagation is considered the next best 
genetic storage technique. The maintenance of this storage method is continual, but requires much less 
resources and personnel than establishing a living collection. For those taxa that do not produce storable 
seed and cannot be established in micropropagation, a living collection of plants in the greenhouse or an 
inter situ site is the last preferred genetic storage option. In most cases, current research is ongoing to 
determine the most applicable method. For species with substantial seed storage data, a schedule may be 
proposed for how frequently seed bank collections will need to be refreshed to maintain genetic storage 
goals. This schedule is solely based on storage potential for the species; other factors such as threats and 
plant health must be factored into this schedule to create a revised collection plan.  Therefore, the 
frequency of refresher collections will constantly be adjusted to reflect the most current storage data. The 
re-collection interval is set to prevent the viability of the collection from dropping below 30%. For 
example, Delissea waianaeensis shows no decrease in viability after ten years.  OANRP would not have 
to re-collect every ten years as the number of viable seeds in storage would not have yet begun to drop.  It 
is likely that the re-collection interval will be at least every 15 years (≥15 yrs). If its viability decreases by 
more than 30% at 15 years, the interval may be moved to between 10-15 years. Please read Appendix ES-
4 of the 2010 report for details on re-collection intervals. The status of seed storage research is also 
displayed and discussed. Collaborative research with the USDA National Center for Genetic Resources 
Preservation (NCGRP) and Lyon Arboretum Seedlab is ongoing.  

Reintroduction Plan: A standardized table is used to display the reintroduction plans for each PU. Each 
outplanting site in each PU is displayed showing the number of plants to be established, the PU stock and 
number of founders to be used and type and size of propagule (immature plants, seeds, etc.). Comments 
focus on details of propagation and planting strategies and propose a schedule for completing the 
reintroductions. 

2009-2010 Stabilization Goals Update: For each PU, the status of compliance with all stability goals is 
displayed in this table. All required MFS PUs are listed for each taxon. ‘YES, NO or PARTIAL’ are used 
to represent compliance with each stability goal. For population targets, whether or not each PU has 
enough mature plants is displayed, followed by an estimate on whether a stable population structure is 
present. Threats are listed separately for each PU. The boxes are shaded to display whether each threat is 
present at each PU. A dark shade identifies PUs where the threat is present and the lighter boxes where 
the threat is not applicable. The corresponding status of threat control is listed for each PU. See the 
species update example for more discussion of the threat definitions. A summary of the status of genetic 
storage collections is displayed in the last column.  

5-Year Action Plan: This slide displays a table to be used by OANRP staff to schedule actions for each 
PU. All management is planned by ‘MIP or OIP Year’ and the corresponding calendar dates are listed. 
This table can be used to schedule the actions proposed for each species into the OANRP scheduling 
database.  Comments in this section focus on details of certain actions or explain the phasing or timeline 
in some PUs. 

2.2 FIVE YEAR PLANS 
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Species Occurence 

 

 

Current Distribution of Eugenia koolauensis Waianae Range, Oahu  
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Hesperomannia arbuscula Occurence 
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Species Occurance 
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CHAPTER 3:  MIP/OIP RARE PLANT STABILIZATION PLANS   

3.1 INTRODUCTION 
RARE PLANT STABILIZATION STATUS UPDATES   

This section has an update for each of the 51 MIP/OIP plant taxa. Each begins with a review of the 
requirements for stabilization and is followed by a brief discussion of highlights from rare plant 
stabilization work conducted in last year and a list of priority actions scheduled for the next year. All 
management actions for threat control are discussed in detail the Ecosystem Management section. There 
are three tables in each update: Taxon Status Summary, Threat Control Summary and the Genetic Storage 
Summary. The format for each update and definitions for terms used in each table are discussed in detail 
in this example below: 

Example Species Status Update 

Requirements for Stability  

•Population Units (PUs): Three PUs are designated for most species. However, 4 PUs have been 
designated for taxa meeting the following criteria:  
- in both Makua Action Area (AA) and Oahu AA (Ex: Plantago princeps)   
- PUs in high fire threat area (Ex: Chamaesyce celastroides)  
- no extant wild plants; all PUs are dependent on reintroductions (Ex: Cyanea superba)  
Two taxa have one PU (Myrsine juddii and Schiedea trinervis) and Labordia cyrtandrae has two PUs. 
These taxa have large and nearly continuous distributions and will be managed for stability across all    
known sites.  

• [25-100] reproducing individuals in each PU: This varies for each taxa and is based on the number of 
extant individuals, average life span, life form, breeding system, history of large fluctuations in 
population size and other factors listed the final MIP and OIP. 

• Stable Population Structure: This is not clearly defined for any species. OANRP will continue to 
develop definitions based on observations and survivorship studies of in situ sites. OANRP believe that 
most MIP/OIP taxa do not have a population structure that can maintain stability goals, but this has not 
been studied. 

• Threats controlled: Threat control includes fences, weed control, arthropod and rodent control and fire 
prevention. All known threats to MFS PUs must be controlled. 

• Genetic storage of all PUs: Genetic storage from 50 founders from each PU. If there are less than 50 
plants in a PU, storage goals are considered to be met when all available founders are represented in 
storage. Storage goals may be met by maintaining plants from each founder in a nursery living collection, 
in micropropagation storage at Harold L. Lyon Arboretum, or by keeping an adequate number of seeds in 
proven storage conditions at the OANRP Seed Lab or at the National Center for Genetic Resources 
Preservation (NCGRP).  

Major Highlights/Issues for MIP Year 6/OIP Year 3 

Notable projects from the 1 September 2009 to 31 August 2010 (MIP Year 6 and OIP Year 3) reporting 
year are discussed here for each taxon. Background information for this discussion can be found in 
reports from prior years and other OIP and MIP documents and only new information is presented here.  

For each taxon, the number of hours spent in the field last year on monitoring, hand-pollinating, 
collecting for genetic storage and on reintroduction is presented. These hours include transport time, 
safety briefing, hiking time to and from work site, gear preparation time and reintroduction site 
preparation. Often, more than one species can be visited and monitored in a day and so each individual 
action takes less total time since transport and prep time are split between multiple species. However, for 
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species where transport and prep time are a large part of the effort, this will be reflected in the number of 
staff hours spent.  

Staff time spent on threat control (fencing, weeding, rat control, slug and arthropod control) is not 
included. Details on those actions are discussed in the Ecosystem Restoration Management Unit Plan for 
each Management Unit (MU). The number of hours spent for each taxon changes every year as new 
plants are found, new reintroductions are established and collection goals are met. The data presented this 
year reflect rare plant priorities for the last reporting year and these may change in the coming year. The 
five taxa that received the most staff attention in the last year are (in descending order): Cyanea superba 
subsp. superba, Schiedea obovata, Schiedea kaalae, Labordia cyrtandrae and Hesperomannia arbuscula. 
Seven taxa received 0-1 hours in the last year: Schiedea trinervis, Viola oahuensis, Dubautia 
herbstobatae, Huperzia nutans, Melicope lydgatei and Myrsine juddii. These species have no 
reintroductions, several stable PUs and less potential impact from Army training, so have been a lower 
priority.  

The other actions discussed in this section include identifying the PUs that were visited, comments on 
population trends, updates on progress on threat control actions (fences, etc.), notes on the status of the 
genetic storage collections and a discussion of ongoing research.  

Plans for MIP Year 7/OIP Year 4 

This section includes actions to be scheduled for the next year. Most actions listed in here should be 
started in the next year, although some lower priority projects are included that may only be accomplished 
as staff time allows. The actions included here are plans for surveying, monitoring, collecting for genetic 
storage, planting reintroductions and ongoing threat control projects.  

Taxon Status Summary 

 



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    309 

   

The Taxon Status Summary, shown above, displays the current status of the wild and outplanted plants 
for each PU next to the totals from the previous year for comparison. The PUs are grouped into those with 
plants that are located inside the MIP or OIP AA (In) and PUs where all plants are outside of both AAs 
(Out).  

Population Unit Name:  Some changes to the PU names were made in the last year and these are noted 
in the updates for each taxon. Only PUs designated to be ‘Manage for Stability’ (MFS), ‘Manage 
Reintroduction for Stability/Storage,’ or ‘Genetic Storage’ (GS) are shown in the table. Other PUs with 
‘No Management’ designations are not managed and will not be reported.  

Management Designation: For PUs with naturally occurring (in situ) plants remaining, the designation 
is either ‘Manage for Stability’ or ‘Genetic Storage’.  Some MFS PUs will be augmented with 
outplantings to reach stability goals. When reintroductions alone will be used to reach stability, the 
designation is ‘Manage Reintroduction for Stability.’  When a reintroduction will be used for producing 
propagules for genetic storage, the designation is ‘Manage Reintroduction for Storage’. Changes were 
made to these designations for some taxa in the last year and these are explained in the update discussion. 

Current Mature, Immature, Seedling (Wild):  These first three columns display the most up to date 
population estimates of the wild (in situ) plants in each PU. These numbers are generated from OANRP 
monitoring data, data from the Oahu Plant Extinction Prevention Program (OPEP) and Oahu NARS staff.  
The estimates may have changed from last year if estimates were revised after new monitoring data was 
taken or if the PUs have been split or merged since the last reporting period.  The most recent estimate is 
used for all PUs, but some have not been monitored in several years. Several PU have not been visited yet 
by OANRP and no plants are listed in the population estimates. As these sites are monitored, estimates 
will be revised.  

Current Mature, Immature, Seedling Augmented:  The second set of three columns display the 
numbers of individuals OANRP and partner agencies have outplanted into each PU. This includes 
augmentations of in situ sites, reintroductions into nearby sites and introductions into new areas.  

NRS Mature, Immature and Seedling 2009:  This displays the SUM of the number of wild and 
outplanted mature, immature plants and seedlings from the previous year’s report.  These numbers should 
be compared to those in the next three columns to see the change observed over the last year.   

Total Mature, Immature, Seedling:  The SUM of the current numbers of wild and outplanted 
individuals in each PU. This number will be used to determine if each PU has reached stability goals.  
These last three columns can be compared with the NRS 2009 estimates to see the change observed over 
the last year.  

Population Trend Notes: Comments on the general population trend of each PU is given here. This may 
include notes on whether the PU was monitored in the last year, a brief discussion of the changes in 
population numbers from the previous estimates, and some explanation of whether the change is due to 
new plants being discovered in the same site, a new site being found, reintroductions or augmentations 
that increased the numbers or fluctuations in the numbers of wild plants. In some cases where the 
numbers have not changed, NRS has monitored the PU and observed no change. When the PU has not 
been monitored, the same estimate from the previous year is repeated.  
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Threat Control Summary 

 

 

Management Designation: Designations for PUs with ongoing management are listed. Population Units 
that are MFS are the first priority for complete threat control. PUs that are managed in order to secure 
genetic storage collections receive the management needed for collection (ungulate and rodent control) as 
a priority but may be a lower priority for other threat control.   

Threat Columns: The six most common threats are listed in the next columns. To indicate if the threat is 
noted at each PU, a shaded box is used. If the threat is not present at that PU, it is not shaded. OANRP 
will develop this threat table in the next year to account for other potential threats such as arthropods 
other than the BTB, the fungal rust (Puccinia psidii) and other plant pathogens as they are identified and 
the threat evaluated. Threat control is defined as: Yes = All sites within the PU have the threat controlled; 
No = All sites within the PU have no threat control; Partial = At least one site within the PU has threat 
control.  

Ungulates: This threat is indicated if pigs, goats or cattle have been observed at any sites within the PU. 
This threat is controlled (Yes) if a fence has been completed and all ungulates removed from the site. 
‘Partial’ is used when at least one of the sites within the PU is fenced. Most PUs are threatened by pigs, 
but others are threatened by goats and cattle as well. The same type of fence is used to control for all three 
types of ungulates on Oahu.  
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Weeds: This threat is indicated at all PUs for all IP taxa. This threat is controlled if weed control has been 
conducted in the vicinity of the sites for each PU. If only some of the sites have had weed control, 
‘Partial’ is used. 

Rats: This threat is indicated for any PUs where damage from rodents has been confirmed by OANRP 
staff. This includes fruit predation and damage to stems or any part of the plant.  The threat is controlled if 
the PU is protected by snap traps and bait stations. For some taxa, rats are not known to be a threat, but 
the sites are within rat control areas for other taxa so the threat is considered controlled. In these cases, the 
box is not shaded but control is ‘Yes’ or ‘Partial.’  

BTB: BTB stands for the Coffee Black Twig Borer (Xylosandrus compactus). This threat is indicated for 
any PUs where damage from BTB has been confirmed by OANRP staff. This is known to be a threat for 
all Alectryon macrococcus var. macrococcus and Flueggea neowawraea. Other MIP/OIP taxa may be 
affected and will be monitored for damage. Effective control methods do not exist at this time. 

Slugs: This threat is indicated for several IP taxa as confirmed by OANRP staff. Currently, slug control is 
conducted under an Experimental Use Permit from Hawaii State Department of Agriculture, which 
permits the use of Sluggo® around the recruiting seedlings of Cyanea superba subsp. superba in 
Kahanahaiki Gulch on Makua Military Reservation. Until the label is changed to allow for application in 
a forest setting, all applications must be conducted under this permit.  

Fire: This threat is indicated for PUs that occur on Army lands within the high fire threat area of the 
Makua AA, and some PUs within the Schofield West Range AA and Kahuku Training Area that have 
been threatened by fire within the last ten years. Similarly, PUs that are not on Army land were included 
if there is a history of fires in that area. This includes the PUs below the Honouliuli Contour Trail, the 
gulches above Waialua where the 2007 fire burned including Puulu, Kihakapu, Palikea, Kaimuhole, 
Alaiheihe, Manuwai, Kaomoku iki, Kaomoku nui and Kaawa and PUs in the Puu Palikea area that were 
threatened by the Nanakuli fire. Threat control conducted by OANRP includes removing fuel from the 
area with pesticides, marking the site with Seibert Stakes for water drops, and installing fuel-breaks in 
fallow agricultural areas along roads. 

Genetic Storage Summary 

 



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    312 

   

Number (#) of Potential Founders:  These first columns list the current number of live in situ immature 
and mature plants in each PU. These plants have been collected from already, or may be collected from in 
the future. The number of dead plants from which collections were made in the past is also included to 
show the total number of plants that could potentially be represented in genetic storage for each PU since 
collections began. Immature plants are included as founders for all taxa, but they can only serve as 
founders for some.  For example, for Hibiscus brackenridgei subsp. mokuleianus, cuttings can be taken 
from immature plants for propagation.  In comparison, for Sanicula mariversa, cuttings cannot be taken 
and seed is the only propagule used in collecting for genetic storage.  Therefore, including immature 
plants in the number of potential founders for S. mariversa gives an over-estimate.  The ‘Manage 
reintroduction for stability/storage’ PUs have no potential founders. The genetic storage status of the 
founder stock used for these reintroductions is listed under the source PU.  

Partial Storage Status:  To meet the IP genetic storage goal for each PU for taxa with seed storage as the 
preferred genetic storage method, at least 50 seeds must be stored from 50 plants. Next year, the number 
of seeds needed for each plant (50) will be changed to account for original viability of seed collections. In 
order to show intermediate progress, this column displays the number individual plants that have 
collections of >10 seeds in storage. For taxa where vegetative collections will be used to meet storage 
goals, a minimum of three clones per plant in either the Lyon Micropropagation Lab, the Army nurseries 
or the State’s Pahole Mid-elevation Nursery is required to meet stability goals. Plants with one or more 
representatives in either the Lyon Micropropagation Lab or a nursery are considered to partially meet 
storage goals. The number of plants that have met this goal at each location is displayed.    

Storage Goals Met:  This column displays the total number of plants in each PU that have met the IP 
genetic storage goals.  As discussed above, a plant is considered to meet the storage goal if it has 50 seeds 
in storage or three clones in micropropagation or three in a nursery.  For some PUs, the number of 
founders has increased in the last year, therefore, it is feasible that NRS could be farther from reaching 
collection goals than last year.  Also, as seeds age in storage, plants are outplanted, or explants 
contaminated, this number will drop. In other PUs where collections have been happening for many years, 
the number of founders represented in genetic storage may exceed the number of plants currently extant 
in each PU. In some cases, plants that are being grown for reintroductions are also being counted for 
genetic storage. These plants will eventually leave the greenhouse and the genetic storage goals will be 
met by retaining clones of all available founders or by securing seeds in storage.  This column does not 
show the total number of seeds in storage; in some cases thousands of seeds have been collected from one 
plant.  
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3.2 ABUTILON SANDWICENSE 
Requirements for Stability 

 4 Population Units (PUs) (4 due to presence in both Makua and Oahu AA) 
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Makaha Makai PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage collections of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues for OIP Year 3 

 Staff spent 289 hours on management for this species in the last year.  
 Fence construction continued for the Manuwai MU. This will protect a portion of the Kaawa to 

Puulu PU. 
 Fence construction was completed for the Ekahanui Subunit III MU. No ungulates were found 

inside the fence after completion and this fence now protects the Ekahanui portion of the 
Ekahanui and Huliwai PU. 

 Cultural surveys for the fence for the Makaha Makai PU were completed and several new plants 
were found. 

 Genetic storage collections continued at the Makaha Makai and the Ekahanui and Huliwai PUs. 
 Additional plants were added to the reintroduction in the Kaluakauila PU but more plants were 

observed to have died there and the outplanting continues to decline. Despite being grown from 
clones of a mature plant that has flowered in the nursery, no plants have been observed to have 
flowered in the outplanting site yet.  

 A small outplanting using stock from the Ekahanui and Huliwai PU that was grown by TNC was 
completed in the Ekahanui Subunit I fence. This is an augmentation of the PU.  

 Surveys and monitoring of known sites in the Kaawa to Puulu PU were conducted. Population 
estimates were revised to include several new plants, bringing it close to the goal of 50 
reproducing plants.  

 Seeds of this species were classified as having physical dormancy (ES-3). 

Plans for OIP Year 4 

 Conduct census monitoring of all Manage for Stability PUs. 
 Collect seed for genetic storage at the Makaha Makai and the Ekahanui and Huliwai PUs. 
 Continue to monitor sites in the Kaawa to Puulu PU to revise estimates and determine if the 

stability goal of 50 reproducing plants is met and how many will be protected by the Manuwai 
MU fence. 

 Continue construction of the Manuwai MU fence. 
 Conduct surveys in Kahanahaiki and Makua to find more stock to supplement the reintroduction 

of the single clone at the Kaluakauila PU. 
 Develop a strategy to improve survivorship in the Kaluakauila PU or select another site to 

manage the Kahanahaiki stock. 
 Work with the Navy program to begin to prioritize and survey PUs with historic records, but no 

known plants (Halona, South Mikilua, Nanakuli). 
 Secure agreements with the Board of Water Supply to construct a fence to protect the Makaha 

Makai PU. 
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Table 3.1b Threat Control Summary 
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Table 3.1c Genetic Storage Summary 
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3.3  ALECTRYON MACROCOCCUS VAR. MACROCOCCUS 
Requirements for Stability 

 4 Population Units (PUs) 
 50 reproducing individuals in each PU (long-lived perennial with reproductive problems) 

 This goal is met for the Makaha PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues for MIP Year 6 

 Staff spent 158 hours on management for this species in the last year. This time was spent 
revising counts and establishing air-layers from trees in the Makaha and South Mohiakea Pus, 
monitoring trees in the Waianae Kai PU, Makua PU and the Kahanahaiki to West Makaleha PU 
and tending to the living collection at Waimea Botanical Garden. 

 Construction of the Kaluaa and Waieli MU Sub-Unit IIB fence is complete.  This fence secures 
reintroduction habitat for the Central Kaluaa to Central Waieli PU and protects the remaining 
trees. 

 A total of four air-layers were collected from four trees in Makaha and South Mohiakea in the last 
year. One had no roots when collected and is dead, two have established in the greenhouse and 
the remaining one failed on the mist bench.  

 Fruit was collected from a few trees in the Makaha and Makua PUs and several seedlings are 
being propagated from both. 

 One dead tree was observed in each of these PUs in the last year: Waianae Kai, Mohiakea and 
Makua.  

 A single live immature tree was observed in Pahole in the last year. No other live immature trees 
are known from the Kahanahaiki to West Makaleha PU.  

Plans for MIP Year 7 

 Monitor the sites that have not been recently observed in the Kahanahaiki to West Makaleha, 
Waianae Kai and Makaha PUs. 

 Continue to install air-layers on healthy trees in the Makua and Makaha PUs. 
 Maintain and expand the greenhouse living collection for genetic storage. These collections will 

be used to produce additional material for air-layering and grafting.  
 Search for trees in all PUs that have fruit and continue to collect mature fruit for propagation and 

send to the National Center for Genetic Resources Preservation (Fort Collins, CO) for storage 
viability testing in liquid nitrogen. 
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Table 3.2b Threat Control Summary 

 

Table 3.2c Genetic Storage Summary 
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3.4 CENCHRUS AGRIMONIOIDES VAR. AGRIMONIOIDES 
Requirements for Stability  

 3 Population Units (PUs) 
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Central Ekahanui PU and the Kahanahaiki and Pahole PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 238 hours managing this species in the past year. This time was spent collecting for 
reintroductions in all PUs and monitoring reintroduction sites.  

 The Ekahanui MU fence is complete and ungulates are being removed from the Central Ekahanui 
PU. 

 Collections were made from all PUs for propagation to supplement outplantings and expand the 
nursery living collection. 

 Many additional plants and seedlings were found within in situ sites in the Kahanahaiki and 
Pahole PU.  

 Seedling, immature and mature F1 plants are established within older reintroduction sites in the 
Central Ekahanui and Kahanahaiki and Pahole PUs. 

 Clones of founders from all PUs are being maintained as a living collection in the nursery for 
genetic storage. Seed collections from the reintroductions for genetic storage will continue as the 
rest of the founders are added. Once founders are represented in reintroductions and seed storage, 
the nursery living collection will no longer be used to meet genetic storage goals. 

Plans for MIP Year 7 

 Conduct census monitoring at all Manage for Stability PUs. 
 Complete eradication of ungulates from the Ekahanui MU fence.  
 Establish a new reintroduction site in Makaha for the Makaha and Waianae Kai PU. 
 Complete reintroduction at the Central Ekahanui PU and the Kahanahaiki and Pahole PU. 
 Continue collection of mature seed for genetic storage from the reintroductions in the Central 

Ekahanui PU and the Kahanahaiki and Pahole PU.  
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Table 3.3b Threat Control Summary 

 

Table 3.3c Genetic Storage Summary 
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3.5 CHAMAESYCE CELASTROIDES VAR. KAENANA 

Requirements for Stability 

 4 Population Units (PUs) (high fire threat)
 25 reproducing individuals in each population (long-lived perennial)

 This goal is met for all four MFS PUs (Makua, East of Alau, Kaena, Puaakanoa).
 Stable population structure
 Threats controlled

 Complete genetic storage of all PUs 

Major Highlights/Issues for MIP Year 6 

 Staff spent 283 hours managing this species in the past year. Most of this time was spent 
collecting for genetic storage in the Kaena, East of Alau, Makua, and Puaakanoa PUs; and 
monitoring fire damage to the North Kahanahaiki PU. 

 The July 24, 2010 fire at Makua Military Reservation burned through the North Kahanahaiki PU 
potentially impacting all of the plants there. (Makua Fire Report ES-2) Very few plants from this 
site have genetic storage representation. It is likely that many plants did survive and further 
surveys will determine how many plants remain. Although the fire did threaten the Kaluakauila 
and Puaakanoa PUs, post-fire surveys saw that these plants were spared.   

 The following changes were made to PU names: Kaena (East of Alau) to East of Alau; Kaena and 
Keawaula (Kaena) to Kaena; Kaena and Keawaula (Keawaula) to Keawaula. 

 No changes in population estimates were made during monitoring of the East Kahanahaiki, 
Kaluakauila, Puaakanoa, Makua, East of Alau, Kaena and Keawaula PUs in the last year. The 
Waianae Kai PU was not monitored. 

 Weed control and fuel-load reduction for fire prevention has continued at the Makua and 
Puaakanoa PUs. 

 UH Botany graduate student Melody Euaparadorn was given OANRP funding to support her 
pollination research on the breeding system and pollination biology of this species (ES- 5).  

Plans for MIP Year 7 

 Conduct monitoring at all Manage for Stability PUs. 
 Continue seed collections for genetic storage. 
 Continue to facilitate research on Chamaesyce by Dr. Cliff Morden of the UH Botany 

Department. Results for C. celastroides var. kaenana are expected in December 2010. Work with 
Melody Euaparadorn will continue as well.  

 Monitor accessible plants in the Waianae Kai PU and begin genetic storage collections 
 Encourage MMR Range Control to install fuel breaks to protect the North Kahanahaiki and 

Puaakanoa PUs from wildfire. Install fuel break to protect the East of Alau PU. 
 Make one bulk collection of seeds for extensive seed storage testing to finalize storage protocol 

for this species 

 

 



C
hapter 3  

 
M

IP
/O

IP
 R

are P
lant S

tabilization P
lans 

 

2010 M
akua and O

ahu Im
plem

entation P
lan S

tatus R
eport 

                                                                   324 

 
 

 

 

Table 3.4a Taxon Status Summary  



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    325 

   

Table 3.4b Threat Control Summary 
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Table 3.4c Genetic Storage Summary 
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3.6 CHAMAESYCE HERBSTII 
Requirements for Stability 

 3 Population Units (PU)
 25 reproducing individuals in each PU (long-lived perennial) 

 This goal is met for the Kapuna to Pahole PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 362 hours managing this species in the past year.  
 Reintroductions at the Kapuna to Pahole PU and Makaha PU continued with new founders. An 

F1 generation (seedlings and immature plants) is being established at both sites. 
 Detailed population monitoring of the Makaha PU began. This monitoring will begin to provide 

survivorship data for the younger age classes over the next several years.  
 Collections of leaf material for genetic research by Dr. Cliff Morden at the UH Botany 

Department were completed. Results are expected in December 2010. 
 Collections of mature seed for propagation for reintroduction continued from the Pahole  to 

Kapuna PU 
 Drafted plan for continued stage class modeling of the Makaha PU and submitted to Tiffany 

Knight (Assoc. Professor, Washington Univ. in St. Louis) for review 
 Monitoring has shown a decline in the number of in situ mature plants in the Kapuna to Pahole 

PU. 
 Three species of Hylaeus were observed visiting flowers of this species in the Makaha PU.  Two 

of the species are possibly new, undescribed species, while the third species is a candidate for 
federal listing.  

Plans for MIP Year 7 

 Conduct monitoring and continue to track survivorship of F1 plants. 
 Supplement the reintroductions at the Makaha PU and the Kapuna to Pahole PU. 
 Collect seeds from unrepresented founders in the Kapuna to Pahole PU to propagate for 

outplanting until every founder is represented at at least one outplanting. Once this is complete, 
prioritize further collections along with all other actions necessary for stabilization. 

 Collection for genetic storage will begin once the remaining founders are represented in the 
outplantings and mature. 

 Make one bulk collection from either Makaha PU or augmentation of Kapuna to Pahole PU for 
additional seed storage testing to finalize storage protocol. 

 Monitor the reintroduction in the Makaha PU in February 2011 and analyze survivorship within 
each defined stage class. 

 Work with Tiffany Knight on developing a plan for using the demography data collected to 
populate a matrix model in order to project the population trajectory for the reintroduction in the 
Makaha PU. 
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Table 3.5b Threat Control Summary 

 

 

Table 3.5c Genetic Storage Summary 
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3.7 CHAMAESYCE ROCKII 
Requirements for Stability 

 3 population units (PUs) 
 50 reproducing individuals in each PU (short-lived perennial) 
 Stable Population Structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 2 Priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 22 hours managing this species in the past year. This time was spent monitoring plants 
in the Kawainui to Koloa and Kaipapau PU, collecting samples for genetic analyses and updating 
older observations from the Kaukonahua to Kipapa PU.  

 A new plant was found during surveys in the Kawainui to Koloa and Kaipapau PU. Population 
estimates were revised after older observations were updated.  

 Collections of leaf material for genetic analyses by Dr. Cliff Morden of the UH Botany 
Department to better define PUs continued in the last year. More material needs to be collected 
from other PUs. Results are expected in April 2011.  

Plans for OIP Year 4 

 Monitor and survey the Helemano PU and the Waiawa and Waimano PU.  
 Secure an agreement with Hawaii Reserves Inc. for construction of the Koloa MU fence and to 

conduct conservation work in Koloa. 
 Continue to survey the Kawainui to Koloa and Kaipapau PU for more plants. 
 When mature fruit is observed during monitoring, collect to initiate seed storage testing 
 Continue to facilitate research on Chamaesyce by the UH Manoa Botany Department by 

collecting leaf samples for genetic testing from additional plants in the Waiawa and Waimano PU 
and the Helemano PU. 

 Determine the feasibility of a bulk seed storage collection from Koloa. 
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Table 3.6b Threat Control Summary 

 

 

Table 3.6c Genetic Storage Summary 
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3.8 CYANEA ACUMINATA 
Requirements for Stability 

 3 Population Units (PUs)  
 50 reproducing individuals in each PU (short-lived perennial)  

 This goal is met for the Makaleha to Mohiakea PU and the Helemano-Punaluu Summit Ridge 
to North Kaukonahua PU. 

 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues for OIP Year 3 

 Staff spent 14 hours managing this species in the past year. This time was spent monitoring new 
plants in Koloa and updating older records from Makaleha to Mohiakea. Additional time was 
spent surveying areas within this PU. 

 New plants were observed during surveys of the Makaleha to Mohiakea PU and a new plant was 
observed in the Koloa MU. 

 The Kaipapau PU will be expanded to include this new site in Koloa and the name has been 
changed to Kaipapau and Koloa. 

 The Kaala MU fence is not adequate in keeping pigs out. Ungulate sign is still observed within 
the Kaala MU and a fence line to extend the Waianae Kai section has been surveyed and OANRP 
is waiting on the MOU with the State of Hawaii.  

Plans for OIP Year 4 

 Complete repairs and additions to the Kaala MU fence 
 Continue to monitor fruit development to determine stage of maturity for collection or whether 

fruit are aborting prematurely.  This needs to be determined prior to continuing genetic storage 
collections from all PUs.  

 Begin construction of the Schofield Barracks Lihue fence, which will protect most known plants 
in the Makaleha to Mohiakea PU.  

 Survey for additional plants in the Kahana and South Kaukonahua PU and then begin to prioritize 
and survey PU with historic records, but no known plants (Pia, Kawaiiki, Konahuanui and 
Kaipapau). 
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Table 3.7b Threat Control Summary 
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Table 3.7c Genetic Storage Summary 
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3.9 CYANEA CRISPA 
Requirements for Stability 

 3 population units (PUs) 
 50 reproducing individuals (short-lived perennial)  
 Stable population structure 
 Threats controlled 
 Complete genetic storage collections of all PUs 
 Tier 2 stabilization priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 8 hours managing this species in the past year. This time was spent monitoring the 
reintroduction in Helemano. No other management was conducted in the last year. 

Plans for OIP Year 4 

 Work with OPEP and Kualoa Ranch staff to monitor and collect from the Kahana and Makaua 
PU 

 Collect additional propagules from the Kawaiiki PU to supplement the Helemano PU 
 As time allows, survey for additional plants in Manage for Stability PUs and collect for genetic 

storage 
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Table 3.8b Threat Control Summary 

 

Table 3.8c Genetic Storage Summary 
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3.10 CYANEA GRIMESIANA SUBSP. OBATAE 
Requirements for Stability 

 4 Population Units (PU) (in both Makua and Oahu AA) 
 100 reproducing individuals in each PU (short-lived perennial with large fluctuations in 

population size and recent history of decline) 
 This goal is met for the Palikea (South Palawai) PU. 

 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6  

 Staff spent 309 hours managing this species in the past year. About half of this time was spent 
establishing reintroductions and the rest monitoring and collecting from both in situ and 
reintroductions in all PUs. In addition, 103 hours were spent re-stocking rat control grids to 
protect the plants in the West Makaleha in situ site.  

 Collections of mature seed for reintroductions and genetic storage continued at the Makaha, 
Palikea (South Palawai), and the Pahole to West Makaleha PUs.  

 Reintroductions continued at Palikea (South Palawai), South Ekahanui, Pahole to West Makaleha, 
Central and South Kaluaa PUs. A single young immature plant was observed within the South 
Ekahanui reintroduction. 

 A cultural survey for the West Makaleha MU fence was completed. 
 Several more plants in the reintroduction at the Palikea (South Palawai) PU began to flower, 

bringing the total mature plants to 100 and meeting this stabilization target 

Plans for MIP Year 7 

 Conduct census monitoring, focusing on recruitment, at all sites in the spring and fall of 2011. 
 Supplement reintroductions at Pahole to West Makaleha, Palikea (South Palawai), Central and 

South Kaluaa, and South Ekahanui PUs and continue propagation for the new reintroduction at 
Makaha. 

 Continue to collect for genetic storage from new and unrepresented founders  
 Determine if need to expand to year-round rodent control at unprotected sites 
 Pursue SLN label for Sluggo  
 Determine what limits seedling recruitment at sites where viable fruit is readily available on 

plants. Studies to determine if fruit are naturally dispersed and trials to identify sites with 
conditions favorable for germination will be considered.  

 Continue seed storage tests at temperatures below -18C 

  

 

 

 

 

 

 

 



C
hapter 3  

 
M

IP
/O

IP
 R

are P
lant S

tabilization P
lans 

 

2010 M
akua and O

ahu Im
plem

entation P
lan S

tatus R
eport 

                                                                   341 

 
 

 

 

Table 3.9a Taxon Status Summary  



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    342 

   

Table 3.9b Threat Control Summary 
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3.11 CYANEA KOOLAUENSIS 
Requirements for Stability 

 3 Population Units (PU) 
 50 reproducing individuals per MFS PU (short-lived perennial) 

 This goal is met for the Kaipapau, Koloa, and Kawainui PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues for OIP Year 3 

 Staff spent 26 hours managing this species in the past year. This time was spent updating and re-
surveying older records from the Opaeula to Helemano PU and Kaipapau, Koloa and Kawainui 
PU.  New plants were observed, several known plants could not be relocated, and estimates were 
revised accordingly at both PUs. 

 A CDUA (Conservation District Use Application) was submitted to the OCCL (Office of 
Conservation and Coastal Lands).  Included in this application is the request for the Lower 
Peahinaia and Koloa MU fence construction.   

Plans for OIP Year 4 

 Obtain CDUP (Conservation District Use Permit) and Kamehameha Schools 20 Year License 
Agreement to pursue fencing for the Lower Opaeula PU (Lower Peahinaia Fence) 

 Secure an agreement with Hawaii Reserves Inc. for construction of the Koloa MU fence and to 
conduct conservation work in Koloa. 

 Survey the lower Helemano drainage for more plants within the Opaeula to Helemano PU and the 
Kaukonahua PU to locate more plants  

 Monitor fruit development to determine stage of maturity for collection or whether fruit are 
aborting prematurely.  This needs to be determined prior to conducting genetic storage collections 
from all PUs.  
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Table 3.10b Threat Control Summary 
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Table 3.10c Genetic Storage Summary 
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3.12 CYANEA LONGIFLORA  
Requirements for Stability 

 3 Population Units (PUs)
 75 reproducing individuals in each PU (short-lived perennial with fluctuating population numbers 

and trend of local decline)
 Threats controlled
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 154 hours managing this species in the past year. Most of this time was spent 
monitoring and collecting for reintroduction and genetic storage from all in situ sites.  

 Ungulate removal continued in the Upper Kapuna MU fence. This is the only remaining site 
where ungulates are a threat to this species. 

 A new mature plant was observed and a few plants died in the Kapuna to West Makaleha PU in 
the last year. A few new dead plants were also observed in the Makaha and Waianae Kai PU.   

 Collections for genetic storage and reintroduction continued in all PUs.  
 The reintroduction at West Makaleha was planted in 2005 and now has mature plants. 

Survivorship for this reintroduction is 70% (16/23). The survivorship for the Keawapilau 
reintroduction started in 2008 is 55% (6/11). These small sites will help guide a strategy for site 
selection and plant size in future outplantings. 

Plans for MIP Year 7 

 Conduct census monitoring at all Manage for Stability PUs. 
 Work with NARS to develop an augmentation strategy for the Pahole PU and the Kapuna to West 

Makaleha PU. 
 Begin reintroduction into the Makaha portion of the Makaha and Waianae Kai PU. 
 Continue to collect mature seeds from unrepresented individuals in all PUs for genetic storage. 

Since fruit appears to be aborting on many plants, continue to monitor fruit collections to ensure 
collection of mature seed and possibly explore limiting factors for fruit maturation. 

 Determine strategy to prevent rat damage to plants in the Kapuna to West Makaleha PU. 
 Continue to conduct seed storage testing at temperatures below -18C. 
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Table 3.11b Threat Control Summary 
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3.13 CYANEA ST.-JOHNII 
Requirements for Stability 

 3 Population Units  
 50 reproducing individuals per MFS PU (short-lived perennial) 
 Stable population structure
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues for OIP Year 3 

 Staff spent 218 hours managing this species in the past year. OANRP and OPEP worked together 
on this species. This time was spent conducting hand-pollination and collecting fruit from the 
Helemano, Waimano, Ahuimanu-Halawa Summit Ridge and Waiahole-Waiawa Summit Ridge 
PUs. It was also spent scoping a PU fence for the Ahuimanu-Halawa Summit Ridge PU. In 
addition, 516 hours were spent beginning fence construction for the Waimano PU. 

 Despite the continuing decline of the Waimanalo-Wailupe Summit Ridge PU, two additional 
mature and two immature plants were found just north of the known plants this year. 

 Scoped the fenceline for the Ahuimanu-Halawa PU. Pigs were seen in the area and had killed two 
small plants and damaged another. This fence is a high priority and is waiting a decision from the 
Department of Transportation was to whether they will proceed with construction. If they decline 
and OANRP takes the lead of fence construction, we need to conduct cultural surveys and apply 
for and receive a CDUP before construction. 

 OPEP and OANRP continued hand-pollination of this species.  Efforts were directed at cross-
pollinating among PUs in an attempt to yield mature fruit.  Actions were based on last year’s 
results, indicating that seed set increased significantly with cross-pollinating among individuals 
within a PU, and seed viability was typically higher in larger PUs.  This year, Helemano and 
Waimanalo-Wailupe Summit Ridge were crossed, Halawa and Waimanalo-Wailupe Summit 
Ridge were crossed, and Waiawa and Waimano will be crossed (October).   

 Seedlings are being maintained in growth chambers and will be moved into the nursery when 
they are large enough to be transplanted. To the best of our knowledge, no agency has attempted 
to propagate this species. 

Plans for OIP Year 4 

 Work with OPEP and Lyon Arboretum to develop protocols for transferring plants from 
micropropagation to nursery potting media 

 Work with OPEP to continue pollination and breeding system studies and collect propagules for 
genetic storage and augmentation  

 Prioritize monitoring by OPEP/OANRP of the Waihee-Waimalu summit Ridge PU and the North 
of Puu Pauao PU 

 Survey for additional plants at all sites 
 Build the Ahuimanu-Halawa PU fence 
 Complete the Waimano PU fence 
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Table 3.12b Threat Control Summary 
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3.14 CYANEA SUPERBA 
Requirements for Stability 

 4 Population Units (PUs) (in both Makua and Oahu AAs, no extant wild plants and all PUs are 
dependent on reintroduction) 

 50 reproducing individuals in each PU (long-lived perennial with a history of precipitous decline, 
extirpated in the wild, and extremely low genetic variability) 
 This goal is met for the Pahole to Kapuna PU. 

 Threats controlled 
 Stable population structure 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 503 hours managing this species in the past year. Much of this time was spent 
continuing to outplant into existing reintroduction sites in the Kahanahaiki, Pahole and Makaha 
PUs and monitoring these sites. In addition, 460 hours were spent monitoring rat predation rates 
on mature fruits to assess the impact of rat control in Kahanahaiki compared with Pahole, where 
there was no control. UH graduate student Richard Pender contributed 140 hours to this effort as 
well. Another 480 hours were spent treating the sites in Kahanahaiki with Sluggo® and following 
the fate of the newly established immature plants there.  

 Thirty-six plants in the Kahanahaiki PU produced fruit in the 2009‐2010 season. This fruiting 
event allowed us to compare, for the first time, the survival of seedlings at a high (once every two 
weeks) vs. a low (once a month) regime of slug baiting. Statistical comparison between the two 
groups will be made 1 year from the start of application (March 2010-2011). 

 Reintroductions continued in the Makaha, Kahanahaiki and the Pahole to Kapuna PUs. 
 After the 2009-2010 fruiting season, naturally occurring F1 seedlings were observed at 18 of the 

36 (50%) fruiting plants in the Kahanahaiki PU. Four of the plants that produced mature fruit in 
the 2008-2009 season produced seedlings which are still extant (86 seedlings). All together, there 
were 163 immature F1 plants remaining in July 2010. 

 A study on the effect of rat control on depredation of C. superba fruit in Kahanahaiki was 
conducted. Results showed that rat control significantly decreased predation of available mature 
fruit on more than 30 plants at Kahanahaiki (4%) when compared with Pahole (48%). For more 
details, see the discussion in the Research Chapter. 

 Seedlings and immature F1 plants are also present at reintroductions in Pahole and Kapuna. 
 UH Botany graduate student, R. Pender, continued his study of pollination biology at the 

Kahanahaiki PU. 

Plans for MIP Year 7 

 Continue to supplement the reintroductions at Makaha, Kahanahaiki and the Pahole to Kapuna 
PUs. 

 Pursue fencing plans for East Makaleha with the State of Hawaii 
 Continue to track seedlings at both the Kahanahaiki PU and the Pahole to Kapuna PU, treat the 

areas with Sluggo and monitor for potential benefits of slug control. 
 Pursue Special Local Needs (SLN) labeling of Sluggo for use in natural areas devoid of 

Achatinella. 
 Continue alien fern control under mature plants at reintroduction sites to clear substrate to 

enhance germination. 
 Develop plans for a seed sowing trial to determine microhabitats that will support germination. 
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3.15 CYRTANDRA DENTATA 
Requirements for Stability 

 4 Population Units (PUs)  
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Pahole to Kapuna to West Makaleha PU. 
 Threats controlled 
 Stable population structure 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 47 hours developing protocols for more intensive monitoring of the Kahnahaiki PU 
and updating older observations in the Pahole to Kapuna to West Makaleha PU.  

 Work continued on a license agreement with Kamehameha Schools for fencing and other 
management at the Opaeula and Kawaiiki PU. 

 A cultural survey of the Lower Opaeula MU was completed  
 Baseline stage class transition data was collected from a subset of plants in June 2010 for the 

Kahanahaiki PU.    
 In July 2010, a subset of 10 mature plants was tagged.  These plants will be tracked for a year in 

order to determine the mean fecundity for a mature plant at the Kahanahaiki PU. 
 Predation was observed on immature fruit and motion-sensing cameras were deployed to further 

investigate.  

Plans for MIP Year 7 

 Assist the State of Hawaii in clearing the Upper Kapuna MU fence of ungulates. 
 Monitor the Opaeula PU and determine fence line placement for the Lower Opaeula MU.  
 Begin genetic storage collections from the Kawaiiki PU, Opaeula PU, and the Central Makaleha 

PU. 
 Conduct monitoring work with Botanist Joel Lau to update population estimates of pure C. 

dentata in the Kawaiiki PU. 
 Monitor the subset of plants (50) in the Kahanahaiki PU in June 2011 and analyze survivorship 

within each defined stage class.  
 July 2010 through July 2011, ten mature plants in the Kahanahaiki PU will be tracked to 

determine average fecundity.    
 In October 2010, ten seed sow plots will be installed in the Kahanahaiki PU to assess the 

germination rate.  In addition, twelve bags containing 200 seed each will be buried in order to 
investigate the seed bank for this PU.   

 Data collected will be compiled and Tiffany Knight (Assoc. Professor, Washington Univ. in St. 
Louis) will analyze demographic data.   
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3.16 CYRTANDRA SUBUMBELLATA 
Requirements for Stability 

 3 population units (PUs) 
 50 reproducing individuals (short-lived perennial) 

 This goal is met for the Punaluu PU. 
  Threats controlled 
 Stable population structure
 Complete genetic storage of all PUs 
 Tier 3 stabilization priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 4 hours managing this species in the past year. This time was spent monitoring the 
Kaukonahua PU. 

 A new site was discovered during snail surveys in Punaluu in the last year and this plant will be 
managed as part of the Punaluu PU. 

 No other management was conducted in the last year. 

Plans for OIP Year 4 

 Survey for additional plants while conducting management in the Kaukonahua PU and the 
Kahana PU. 

 Select another MFS PU if there are no remaining plants in the Kaukonahua PU.  
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3.17 CYRTANDRA VIRIDIFLORA 
Requirements for Stability 

 3 population units (PUs) 
 50 reproducing individuals (intermediate long-lived perennial)  
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 2 stabilization priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 70 hours managing this species in the past year. Most of this time was spent 
monitoring plants in the Helemano and Opaeula PU and the Kawainui and Koloa PU.  

Plans for OIP Year 4 

 Finalize the route of the Koloa MU fence and secure a license agreement with Hawaii Reserves 
Inc. 

 Collect fruit for seed storage testing  
 Survey the South Kaukonahua to Kipapa summit PU and Koloa PU to locate more plants 
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3.18 DELISSEA WAIANAEENSIS  
Requirements for Stability 

 4 Population Units (PUs) (in both Makua and Oahu AAs)
 100 reproducing individuals in each PU (short-lived perennial with population fluctuations and 

local declines, potentially an obligate out-crosser) 
 This goal is met for the Kahanahaiki to Keawapilau PU, the Ekahanui PU and the Kaluaa 

PU. 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 426 hours managing this species in the past year. About half of this time was spent 
planting into the existing reintroduction sites. The rest of the time was spent monitoring those 
sites and collecting from additional plants for genetic storage and reintroduction.  

 The Palikea Gulch PU was redefined to only include the wild plants from within that gulch. The 
reintroduction of that stock in Kapuna has been given its own PU. This will now be consistent 
with the other PUs where reintroductions are managed separately from the founder PU (e.g. 
Kealia PU stock at the Kaluakauila PU). Collections continued from the wild plants in the Palikea 
Gulch PU. 

 Construction of the Manuwai MU fence began this year for protection of future reintroduction 
areas. 

 Outplanting continued in the Kahanahaiki to Keawapilau, Ekahanui, and Kaluaa PUs.  
 UH graduate student Richard Pender continued a pollination biology study in Kahanahaiki and 

Pahole. 
 Baseline stage class transition data was collected in February of 2010 for one of the 

reintroductions in the Kaluaa PU. The draft plan for continued stage class modeling at this site 
was submitted to Tiffany Knight (Assoc. Professor, Washington Univ. in St. Louis) for review. 

Plans for MIP Year 7 

 Conduct bi-annual census monitoring at all Manage for Stability PUs. 
 Continue to supplement the augmentations in the Kahanahaiki to Keawapilau, Ekahanui and 

Kaluaa PUs in order to balance founders at these Manage for Stability PUs. Begin planting in the 
Waieli region of the Kaluaa PU. 

 Collect fruit from any new founders for propagation and genetic storage. 
 Complete Manuwai MU fence construction. 
 Continue molecular study of D. waianaeensis with Bishop Museum. 
 Finalize stage class monitoring plan with Tiffany Knight and conduct internal review. Re-monitor 

the reintroduction at the Kaluaa PU in February 2011 and analyze survivorship within each 
defined stage class. 

 Work with Tiffany Knight on developing a plan for using the demography data collected to 
populate a matrix model in order to project the population trajectory for the reintroduction site in 
the Kaluaa PU. 
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Table 3.17b Threat Control Summary 
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Table 3.17c Genetic Storage Summary 
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3.19 DUBAUTIA HERBSTOBATAE 
Requirements for Stability 

 3 Population Units (PU) 
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the both the Ohikilolo Mauka PU and Ohikilolo Makai PU 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 A few new plants were discovered while conducting other management work within the 
Ohikilolo Mauka PU. Some plants are accessible (for collection purposes). 
 No other management was conducted for this species in the last year. 

Plans for MIP Year 7 

 Conduct a thorough monitoring of the Ohikilolo Mauka PU and Ohikilolo Makai PU over the 
next two years. 

 Conduct thorough monitoring of the Makaha PU in the next year to determine the need to 
augment or reintroduce stock to meet the stability goal of 50 reproducing plants.  

 Continue pollination study of nursery plants to determine if enough seed can be produced to meet 
genetic storage goals for the Makaha, Kamaileunu and Waianae Kai PUs. OANRP will compare 
seed set of nursery stock to stock at the West Range Baseyard’s interpretive garden to determine 
the best seed source for meeting genetic storage goals.  

 Collect cuttings from unrepresented plants while monitoring the Makaha PU and the Waianae Kai 
PU  
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Table 3.18b Threat Control Summary 
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3.20 EUGENIA KOOLAUENSIS 
Requirements for Stability 

 3 Population Units (PUs) 
 50 reproducing individuals in each PU (long-lived perennial, doubled target number due to threat 

from Ohia rust (Puccinia psidii)) 
 This goal is met for the Kaunala PU and the Pahipahialua PU. 

 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority  

Major Highlights/Issues OIP Year 3 

 Staff spent 355 hours managing this species in the past year. Most of this time was spent doing 
thorough census monitoring of the Oio, Pahipahialua, Kaleleiki and Kaunala PUs. Some time was 
also spent monitoring and collecting from the Palikea and Kaimuhole PU. Time was also spent 
developing protocols to monitor the Puccinia psidii rust and more intensive monitoring of the 
smaller trees. 

 The Puccinia psidii rust remains uncontrolled in wild populations. Research by Janice Uchida at 
UH to develop control techniques have yet to yield significant results.  See the section on the rust 
in the Research Chapter for further discussion. 

 Protocols were developed to monitor a subset of 50 plants <2m, once a year at the Kaunala PU 
and Pahipahialua PU.  Data collected will be used to quantitatively inform management on 
current survivorship and growth rate trends for this stage class. 

 The Aimuu PU was monitored for the first time in ten years and population estimates were 
revised. 

 Weeds remain a threat to the survivorship of seedlings and immature plants at all sites 
 Fire remains a significant threat for most PUs especially the Palikea and Kaimuhole PU and all 

sites in Kahuku where 80% of the population resides.  

Plans for OIP Year 4 

 Increase the living collection of trees in the nursery by collecting cuttings from additional 
founders, prioritizing those that may otherwise be lost.  Collect mature fruit from wild trees when 
available. 

 Determine if the tree in Kaimuhole Gulch is still alive after the 2007 fire 
 Prioritize weed management for the fenced sites in Kahuku Training Area and the Kaleleiki PU. 
 Investigate permit options for using Tebuconizale in a natural area (see Research Chapter). 
 Monitor a subset of E. koolauensis plants <2m at Pahipahilua and Kaunala to quantitatively 

evaluate current survivorship and growth rate trend. 
 Obtain a fruit collection from greenhouse plants to send to the National Center for Genetic 

Resources Preservation for liquid nitrogen seed storage testing. 
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Table 3.19b Threat Control Summary 
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Table 3.19c Genetic Storage Summary 
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3.21 FLUEGGEA NEOWAWRAEA 
Requirements for Stability 

 4 Population Units (PU) (due to presence in both MMR and Oahu AAs) 
 50 reproducing individuals in each PU (long-lived perennial, dioecious, low to no reproduction, 

all senescent, major pest problems)  
 Stable population structure 
 Threats controlled  
 Complete genetic storage of all PUs  

Major Highlights/Issues for MIP Year 6 

 Staff spent 330 hours managing this species in the past year. A third of this time was spent 
establishing reintroductions in the Makaha, Pualii and Kahanahaiki to Kapuna PUs. The other 
time was spent monitoring these reintroductions, collecting clones from unrepresented trees and 
tending to the collections at Waimea Botanical Garden. 

 All plants are still alive at the outplanting sites established in the Makaha and Keawapilau.  The 
majority of plants in the Makaha PU are healthy, but the majority of plants in the Keawapilau 
reintroduction (in the Kahanahaiki to Kapuna PU) are moderate. 

 A small planting site in Pualii was established using five trees grown from seed collected from 
the nursery living collection. These trees are all still alive and mostly healthy. 

 Clones from 15 of the 36 known trees are established in a living collection at the Pahole Mid-
Elevation Nursery. Collections from 2 additional trees were established in the last year by the 
State Horticulturist and OANRP staff via grafting.  These are the first trees to be cloned using 
grafting techniques. Seventeen trees are now represented ex situ.  

Plans for MIP Year 7 

 Continue to use grafting, air-layering and other vegetative propagation techniques to secure stock 
from unrepresented trees.  

o Large, cloned nursery stock will be cloned using sapling root stock and approach graft 
techniques. Root stock will be acquired from Leeward Community College, as they have 
large trees planted that produce larger quantities of fruit. 

o Efforts to propagate unrepresented in situ founders will be via cuttings 
 Continue to work to determine the sex of the 3 remaining unknown trees. 
 Continue to collect seeds for propagation and genetic storage from the greenhouse collection. The 

saplings grown from these collections will be used to continue reintroductions. 
 Continue to collect and store pollen from male trees in the living collection and in the wild from 

unrepresented individuals 
 Reintroduce into the Makaha and Kahanahaiki to Kapuna PUs 
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Table 3.20b Threat Control Summary 
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Table 3.20c Genetic Storage Summary 
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3.22 GARDENIA MANII 
Requirements for Stability 

 3 Population Units (PUs)  
 50 reproducing individuals in each PU (long-lived perennial; large percentage of non-flowering/ 

fruiting plants ) 
 Stable population structure
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues for OIP Year 3 

 Staff spent 121 hours managing this species in the past year. This time was spent establishing and 
collecting air-layers from the Haleauau and Kaluaa and Maunauna PUs, updating older records 
from the Kaukonahua PU, and collecting flowers from the Helemano and Poamoho PU. In 
addition, rare plant surveys surveys were conducted in Haleauau, but did not locate any new trees. 

 The trees in the Waianae range have been the first priority for genetic storage collections since 
only six trees are known to remain (4 from the Haleauau PU and two from the Kaluaa and 
Maunauna PU). Clones from five trees (including one dead tree) are now established in the 
nursery.  

 In the effort to collect fruit from the Haleauau PU and Helemano and Poamoho PU, it was 
observed that flowers may be functionally dioecious.  Two flower types have been identified.  
Types vary in pollen presence/absence, anther length and color, and stigma size and shape.  
Flowers with anthers that contain pollen have not developed into fruit.  Flowers collected from 
the Helemano and Poamoho PU in the last year showed the same trend. 

Plans for OIP Year 4 

 Conduct monitoring of all Manage for Stability PUs. 
 Continue air-layer collection efforts to secure genetic representation of the remaining two 

individuals of Waianae stock (SBW-A-1 and C-2) and a sampling of Koolau stock particularly 
from the Manage for Stability PUs. 

 Continue pollination and breeding system studies.  Many more plants need to be visited to 
observe flowers and fruit production before dioecy can be concluded.  Non-invasive methods to 
investigate stigma receptivity will be determined and applied.   

 Continue to determine the fencing, collection, and threat control strategies for individuals in the 
Helemano and Poamoho PU and the Lower Peahinaia PU.  

 Begin construction of the Lihue MU fence for protection of the Haleauau PU. 
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Table 3.21b Threat Control Summary 
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Table 3.21c Genetic Storage Summary 

 

 

 

 

 

 



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    385 

   

3.23 GOUANIA VITIFOLIA 
Requirements for Stability 

 3 population units (PUs) 
 50 reproducing individuals (suspected dioecy) 

 This goal is met for the Keaau PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PU 

 Major Highlights/Issues for MIP Year 6 

 Staff spent 30 hours collecting for genetic storage from both the Keaau and Waianae Kai PUs.  
 An aerial survey was conducted near the Keaau PU in the last year, but no new plants were 

observed. 
 Seeds of this species were classified as having physical dormancy (ES-3). 

Plans for MIP Year 7 

 Survey historic locations in Makaleha and select a reintroduction site there or in Makaha. 
 Complete scoping the proposed fence line and facilitate the cultural survey for the Keaau MU 

fence. 
 Continue to collect for genetic storage. 
 Complete repairs to the Keaau Valley road to facilitate access for management and fire response.  
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3.24 HEDYOTIS DEGENERI VAR. DEGENERI 
Requirements for Stability 

 3 Population Units (PUs) 
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Kahanahaiki to Pahole PU. 
 Threats controlled 
 Stable population structure 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 133 hours monitoring and collecting seeds for genetic storage in the last year.  
 Construction of the Manuwai MU fence is underway.  This fence will protect the Manuwai 

portion of the Alaiheihe to Manuwai PU. 
 Seed collections for genetic storage continued from the Alaiheihe to Manuwai and the Central 

Makaleha and West branch of East Makaleha PUs. 

Plans for MIP Year 7 

 Conduct monitoring and genetic storage collection at all Manage for Stability PUs. 
 Survey for new locations in the East branch of East Makaleha PU.  
 Determine a strategy to protect the Central Makaleha and West branch of East Makaleha PU from 

ungulates.  
 Request permission from NARS to conduct a bulk collection of fruit from the Kahanahaiki to 

Pahole PU to complete seed storage testing. 
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3.25 HEDYOTIS PARVULA 
Requirements for Stability 

 3 Population Units (PUs) 
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Ohikilolo PU and the Halona PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic representation of all PUs  

 
Major Highlights/Issues MIP Year 6 

 Staff spent 18 hours monitoring in situ sites in the Ohikilolo PU in the last year. The sites 
appeared intact but since every plant was not visited no changes were made to population 
estimates. 

 
Plans for MIP Year 7 

 Secure agreemants with the State of Hawaii to pursue fencing plans for East Makaleha which will 
protect future reintroduction sites. 

 Make a bulk fruit collection from the Ohikilolo PU to complete storage testing.  
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Table 3.24b Threat Control Summary 

 

 

Table 3.24c Genetic Storage Summary 
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3.26 HESPEROMANNIA ARBORESCENS 
Requirements for Stability 

 3 population units (PUs) 
 25 reproducing individuals (long-lived perennial)  

 This goal is met for the Kamananui to Kaluanui PU and the Kaukonahua PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 52 hours managing this species in the past year. This time was spent monitoring and 
collecting from plants in the Koloa section of the Kamananui to Kaluanui PU and in the Poamoho 
and Kaukonahua PUs. 

 Surveys of the historic site in Palikea Gulch found no plants. 
 A bulk fruit collection was made from the Kaukonahua PU, but due to low seed set (44 filled 

seeds / 1092 total possible seeds from 30 fruit) this was not sufficient to begin seed storage 
testing.   

 A bulk fruit collection was attempted from the Poamoho PU but plants were visited to late in the 
season. A significant decline was observed at this PU. 

Plans for OIP Year 4 

 Monitor and survey the Lower Opaeula PU to locate more plants and revise population estimates.  
 Continue to collect for seed storage testing. Possibly re-visit Kaukonahua PU and visit 

Kamananui to Kaluanui PU.  
 Obtain a license agreement with Kamehameha Schools to begin MU fence construction at the 

Lower Opaeula PU. 
 Survey for plants in a PU with historic records but no known plants (Kapakahi, Halawa, 

Waimano, Niu-Waimanalo Summit Ridge, Ohiaai Ridge). 
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Table 3.25b Threat Control Summary 

 

 

Table 3.25c Genetic Storage Summary 
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3.27 HESPEROMANNIA ARBUSCULA 
Requirements for Stability 

 4 Population Units (PUs)
 75 reproducing individuals in each PU (long-lived perennial but with low seed set, tendency for 

large declines or fluctuations in population size, and recent severe population declines)
 Stable population structure
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 431 hours managing this species in the past year. 115 hours were spent planning and 
outplanting the first two reintroductions for this species and the rest of the time was spent 
monitoring, hand-pollinating and collecting from the remaining in situ sites.  

 The Kapuna PU has been changed to include the reintroduction in Keawapilau. It is now called 
the Pahole NAR PU and will be managed for stability. This new MFS PU replaces the Waianae 
Kai PU, which was changed to genetic storage. The reintroduction into the new Pualii PU has 
been selected to replace the North Palawai PU and Pualii will be managed for stability. Both the 
new Pahole NAR and Pualii PUs were selected over the North Palawai and Waianae Kai PUs 
based on habitat quality and a better guarantee of long-term management. The Haleauau and 
Makaha PUs remained the other two MFS PUs. 

 Fencing was completed at the Napepeiauolelo genetic storage PU. 
 31 immature plants resulted from the 76 seedlings germinated from last year’s pollination efforts 

and are being grown for reintroduction. 
 A total of 39 plants were outplanted this year into Pualii and Upper Kapuna, as a result of the 

managed breeding efforts over the last several years. 
 Hand pollinations were conducted again this year.  Efforts were focused on collecting fruit from 

the Makaha PU and the Haleauau PU.  This was the first year the only plant in the Haleauau PU 
was observed flowering.  Unfortunately, none of the six inflorescences pollinated set fruit. T, as is 
typically observed in plants the first couple years after they reach maturity.  Only a single plant 
produced mature fruit this year. It was in Makaha and the only reproductive plant in Makaha. It 
was the first time this plant has produced mature fruit and the third time it was flowered.  
Unfortunately only eight seeds were produced. The pollen donor was not from Haleauau and 
therefore the Haleauau plant remains unrepresented.  However, it was observed to have grown 
and appeared much healthier. 

 All nursery plants from the 2007 and 2008 crosses were measured quarterly as part of the 
pollination study to measure fitness of offspring.  It’s been determined that shifting the measuring 
regime to yearly will be adequate enough to capture variation. 

 The Palawai PU was monitored and the only remaining plant is in very poor health and will most 
likely die soon. 

 The Napepeiauolelo PU was monitored and one of the four plants had died and two of the 
remaining three are poor and are not likely to reach maturity. 

 Surveys in Haleauau and Palawai (Honouliuli) failed to locate any new individuals. 

Plans for MIP Year 7 

 Monitor all plants in all PUs 
 Continue surveys for additional populations (SBMR, Waianae Kai, Makaha, Honouliuli) 
 Pollinations will be conducted next year to target under-represented crosses 
 Clone greenhouse plants with air layers 
 Assist Oahu NARS staff in the removal of ungulates from the Upper Kapuna MU fence 
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 Continue reintroductions into both the Pahole NAR and Pualii PUs with stock produced by hand-
pollinations. 

 

 

 

 

 

 



C
hapter 3  

 
M

IP
/O

IP
 R

are P
lant S

tabilization P
lans 

 

2010 M
akua and O

ahu Im
plem

entation P
lan S

tatus R
eport 

                                                                   399 

 
 

 

 

 

Table 3.26a Taxon Status Summary  



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    400 

   

Table 3.26b Threat Control Summary 

 

Table 3.26c Genetic Storage Summary 
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3.28 HIBISCUS BRACKENRIDGEI SUBSP. MOKULEIANUS 
Requirements for Stability 

 4 Population Units (PUs)  
 50 reproducing individuals in each PU (short-lived perennial) 
 Stable population structure 
 Threats controlled  
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 265 hours managing this species in the past year. This time was spent monitoring in 
all PUs to update population estimates and collect additional clones for genetic storage. 

 An aerial survey of the Keaau PU and the surrounding areas did not locate any additional plants. 
This survey was conducted in February 2010, when the plants were flowering and easier to spot 
from the air. Future aerial surveys will focus on the north side of Keaau Valley and in the mauka 
sections that have appropriate habitat. 

 A new mature plant and six new immature plants were observed during monitoring of the new 
Keaau PU in the last year and three had died since being observed in June of 2009. Collections 
were made and will be used for genetic storage and future reintroductions.  

 The name of the Kihakapu PU has been changed to ‘Kihakapu and Puulu’ to include the sites 
within that adjacent gulch. These sites have always been included in the counts for this PU and 
this change is meant to show this.   

 OARNP contracted the construction of a 35-acre fuel-break in the Panicum maximum dominated 
fallow agriculture fields along of Kaukonahua Road above Waialua for the second year in a row. 
This break is in an area where the August 2007 fire crossed the road before burning the Hibiscus 
in the Kaomoku Nui PU, Kihakapu and Puulu PU and the Kaimuhole and Palikea Gulch PU. 

 Clones from a total of 35 plants from the fire-threatened Kaomoku Nui PU, Kihakapu and Puulu 
PU and Kaimuhole and Palikea Gulch PU were collected in the last year for genetic storage. In 
addition, clones of two plants from the Kealia site were also collected for genetic storage and 
future reintroductions.  

 Several sites had significantly fewer plants. Immature plants observed in 2008 and 2009, were not 
seen in areas with thick Panicum maximum. Since the fire in August 2007 burned some of the 
native and non-native canopy at several sites, the grass seems to have increased in cover, further 
restricting the Hibiscus to marginal sites where the grass cannot dominate.   

 Five of the eleven mature plants reported in the Makua PU for 2009, were observed to have died 
in the last year. There are now six mature plants. Seedlings under wild plants were observed 
several times during the last year and 23 were found during the most recent census.   

 Monitoring of the augmentation at the Makua PU found that seven of the 55 outplanted 
individuals have died, however, at least nineteen of these plants flowered in the last year and 
seedlings were observed under them.  Thirty-two plants were added to this site in the last year. 
They are planted into unoccupied sites within the wild plants and this year make up the most of 
the mature individuals at that site. 

 The reintroduction site at DMR for the Haili to Kawaiu PU has continued to decline. There are 
now just three plants remaining of the 45 outplanted there in 2005, 2006 and 2008. 

 Monitoring of the older reintroductions in Kaluakauila which burned in fires of 2003 and 2006 
found seventeen immature plants that had come from individuals planted there in 2002. This site 
is not actively managed. 

Plans for MIP Year 7 
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 Conduct census monitoring of all Manage for Stability PUs and continue to collect clones from 
all PUs for genetic storage 

 Complete cultural surveys for fencing at the Keaau PU 
 Begin the Environmental Assessment for fence construction of the Keaau PU 
 Continue to augment the Makua PU with plants grown from clones of all the wild plants   
 Select a new reintroduction site for the Haili to Kawaiu PU and begin planting 
 Begin another inter-situ planting at MMR Range Control to hold the living collection of the 

Makua PU and investigate new sites to hold living collections of all other PUs 
 Prioritize areas that have not been visited recently for surveys to locate more plants 
 Pursue alternate living collection planting sites 
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Table 3.27b Threat Control Summary 

 

Table 3.27c Genetic Storage Summary 
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3.29 HUPERZIA NUTANS 
Requirements for Stability 

 3 population units (PUs) 
 Help to develop propagation techniques  
 50 reproducing individuals (short-lived perennial)  
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues OIP Year 3 

 One site in the Koloa and Kaipapau PU was monitored in the last year. A collection of fruiting 
strobili with spores from one plant was made. Some were put into storage and the rest were plated 
on agar, however nothing has germinated yet. 

Plans for OIP Year 4 

 Continue to develop propagation techniques using H. phyllanthus. 
 Work with the Oahu Plant Extinction Prevention Program to monitor all known plants and 

conduct surveys to locate more. 
 Obtain a license agreement from Hawaii Reserves Inc. to construct the Koloa MU fence. 
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Table 3.28b Threat Control Summary 

 

Table 3.28c Genetic Storage Summary 
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3.30 LABORDIA CYRTANDRAE 
Requirements for Stability 

 100 individuals from East Makaleha to North Mohiakea (serves as 2 PUs), 50 individuals from 
the Manana area (long-lived perennial; dioecious; low seed set)  

 Stable population structure 
 Threats controlled 
 Complete genetic storage of both PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues for OIP Year 3 

 Staff spent 433 hours managing this species in the past year. This time was spent monitoring, 
hand-pollinating and collecting from the remaining in situ sites in both PUs. 

 6 additional plants were found in the East Makaleha to North Mohiakea PU this year and a few 
died. The majority of the plants have been observed to be declining in vigor. Many sites are 
heavily over-grown with weeds and some are still impacted by pigs. 

 Five mature plants in the reintroductions at the Kaala MU died in the last year. Thirteen of the 23 
plants reintroduced in 2003, remain at the three outplanting sites above Makaleha. The 
reintroduction site at Haleauau has 12 plants remaining of the 15 planted in 2004 and 2006.  

 The current Kaala MU fence is not adequate in excluding pigs from the MU. There has been 
documented damage to L. cyrtandrae and the ungulate threat level for the PU is high. A fence 
extension to the Waianae Kai section has been surveyed and OANRP is waiting on the MOU with 
the State of Hawaii.  

 Managed breeding efforts continued at Kaala.  Using refined methods and timing based on 
lessons learned last year, OANRP were able to pollinate over twice as many flowers (300) and 
include two more females than the previous year, for a total of 6 females.  Immature fruit is still 
developing on the plants and fruit checks will begin in October 2010. 

 OPEP and OANRP visited the Manana individual 2 times in the last year in an effort to collect 
pollen from the lone male plant. Pollen was collected and was applied to a flowering plant in the 
nursery. At this time, the plant is still holding immature fruit. 

 Significant control of Hedychium gardenerianum has been ongoing around populations of L. 
cyrtandrae. In September 2009, aerial surveys to map the extent of the H. gardenerianum 
infestation were conducted in Haleauau. This weed is a major threat to the habitat for L. 
cyrtandrae and a control strategy is being developed.   

Plans for OIP Year 4 

 Complete construction of Kaala MU fence extension and eradicate pigs  
 Begin Lihue fence. 
 Continue to hand-pollinate additional females and collect fruit for propagation and storage. 
 Survey historic sites in the Koolau Mountains to find additional plants  
 Monitor and determine the sex of newly discovered and other unknown plants. 
 Reintroduce plants into pig-free areas in the Kaala MU once the fence extension is complete. 
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Table 3.29b Threat Control Summary 

 

Table 3.29c Genetic Storage Summary 
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3.31 LOBELIA GAUDICHAUDII SUBSP. KOOLAUENSIS 
Requirements for Stability 

 3 population units (PU) 
 100 reproducing individuals (short-lived perennial; monocarpic; inconsistent flowering)  
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 3 stabilization priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 7 hours managing this species in the past year. This time was spent monitoring the 
plants at both the Kaukonahua PU and the Kawaiiki PU. Flowers and immature fruit were 
observed in both PUs. 

 The population estimate for the Kaukonahua PU was revised to show a small decline from the 
previous estimate conducted in May 2009. 

 We can only currently identify this species by the flowers.  Since both subspecies of this taxon 
cohabitate the Kawaiiki PU, we are unable to estimate the number of immature plants.  

Plans for OIP Year 4 

 In the coming year, OANRP will attempt to collect seed from the Kaukonahua PU for additional 
storage testing and genetic storage. 

 Prioritize with partner agencies future fences for the protection of this species 
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Table 3.30b Threat Control Summary 

 

Table 3.30c Genetic Storage Summary 
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3.32 MELANTHERA TENUIFOLIA 
Requirements for Stability 

 3 Population Units (PUs)
 50 genetically unique individuals in each PU (short-lived perennial with tendency to reproduce 

vegetatively)*
 This goal is met for all three MFS PUs (Mt. Kaala NAR PU, the Ohikilolo PU and the 

Kamaileunu and Waianae Kai PU). 
 Stable population structure 
 Threats controlled
 Complete genetic storage of all PUs

* It is difficult to distinguish genetic individuals, since vegetative reproduction creates identical adjacent 
plants.  Genetic studies suggest that plant material separated by >2 m is genetically distinct. 

Major Highlights/Issues Year 6 

 Staff spent 64 hours managing this species in the past year. This time was mostly spent 
monitoring the PUs with a high fire threat, including Kaluakauila, Keawaula, Ohikilolo and Mt. 
Kaala NAR and collecting clones from additional plants for genetic storage. 

 Construction of the Manuwai MU fence is underway. When completed, it will protect the Mt. 
Kaala NAR PU.  

 Many new plants were discovered in an under-surveyed section of the Kaluakauila PU in 
February 2010. A fire at MMR in July 2010, burned all of the newly discovered plants, but left 
some areas intact (ES-2). The population estimates were revised after post-fire surveys. Cuttings 
(clonal) were made from several of the remaining plants to supplement the existing nursery living 
collection.  

 The population estimate for the Keawaula PU was revised after surveys in the last year found 
many more plants. 

 A few plants were found at a new site in Makaha in the last year. These will be managed as part 
of the Kamaileunu and Waianae Kai PU. Also, two new clumps of plants were noted within the 
Ohikilolo PU in the last year. 

 A temperature data logger has been maintained at one wild site in the Ohikilolo PU to help 
determine what temperature fluctuations may stimulate germination in situ.  Additional 
dataloggers still need to be placed at other sites to capture the temperature range across the 
elevation gradient of this taxon. 

Plans for Year 7 

 Complete the Manuwai MU fence, which will protect plants in the Mt. Kaala NAR PU. 
 Revisit small PUs that are highly threatened by fire from training at MMR and collect clones 

from new founders to expand the greenhouse genetic storage collections. 
 Determine how greenhouse plants will be used to produce seed for storage.  
 Continue studies to investigate dormancy-breaking mechanisms in order to determine the storage 

potential of seeds collected for genetic storage goals. 
 Deploy additional data loggers at higher elevation sites in the Ohikilolo PU. 
 Determine a strategy to protect the Kamaileunu and Waianae Kai PU from ungulate threats. 
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Table 3.31b Threat Control Summary 
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3.33 MELICOPE LYDGATEI 
Requirements for Stability 

 3 population units (PUs) 
 50 reproducing individuals (long-lived perennial with threats from invertebrates) 
 Threats controlled 
 Stable population structure
 Surveys to find one additional PU 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues OIP Year 3 

 A couple of hours were spent monitoring and collecting cuttings from a single plant in the 
Kawaiiki and Opaeula PU. This was done while visiting the site for a cultural survey of the 
proposed fence. No other management was conducted in the last year. 

Plans for OIP Year 4 

 Conduct a survey and monitoring trip for the Kawaiiki and Opaeula PU to update population 
status and collect for genetic storage. 

 Conduct surveys for additional PUs. 
 A longer-term license agreement that will cover fencing actions should be coming in the next 

year.  This will allow OANRP and KWMP to pursue fencing which will protect about half of the 
plants in the Kawaiiki to Opaeula PU. 
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Table 3.32b Threat Control Summary 
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3.34 MYRSINE JUDII 
Requirements for Stability 

 Maintain at least 75 reproducing individuals throughout the range of this species (from 
Kaukonahua to Kamananui-Koloa) (Long lived perennial) 
 This goal is met for the only PU (Kaukonahua to Kamananui-Koloa). 

 Stable population structure 
 Threats controlled 
 Complete genetic storage from across Kaukonahua to Kamananui-Koloa 
 Tier 2 stabilization priority 

Major Highlights/Issues OIP Year 3 

 No management was conducted in the last year 

Plans for OIP Year 4 

 OANRP will continue to refine population estimates and collect GPS data to create a more 
accurate description of species distribution. 
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Table 3.33b Threat Control Summary 
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3.35 NERAUDIA ANGULATA 

Requirements for Stability 

 4 Population Units (PUs) (high fire threat) 
 100 reproducing individuals in each Manage for Stability PU (short-lived perennial, mostly 

dioecious, prone to large declines or fluctuations in population size) 
 This goal is met for the Kaluakauila PU. 

 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 328 hours managing this species in the past year. About a third of this time was spent 
reintroducing plants to existing sites. The other time was spent monitoring and collecting from 
the remaining in situ sites.  

 The wild sites in the Makua PU were observed to have declined over the past year, but more 
surveys need to be completed to verify the latest observations.  

 Thirty-four additional plants were added to the reintroduction in the Makua PU. F1 seedlings and 
immature plants have been observed beneath outplanted individuals.    

 No new plants were observed at the historic site in Manuwai. 
 Construction began on the Manuwai MU fence. It will protect the historic site and secure habitat 

for future reintroduction. 
 The Waianae Kai Makai PU fence was completed and will protect this site from goats. 
 Monitoring of the Waianae Kai Mauka PU showed a significant decline from previous estimates 

made in 2005. An upper fenceline to complete the MU fence was scoped and planned in the last 
year and is ready to be built. The lower fence was completed in 2009. Collections of clones from 
seven plants were made for genetic storage and possible future reintroductions.  

 One of the reintroduction sites in the Kaluakauila PU (MMR-F) has many plants reaching over 2 
m in height. One plant planted in 2004 is now 2.36 meters in height and 5.7 cm at the base. Few 
seedlings have been observed and none were observed during monitoring in the last year. The 
reintroduction site at lower Kaluakauila has not performed as well and a new site will be selected 
in the next year. 

 The remaining wild plants in the Kapuna PU died in the last year. This leaves the single plant at 
the Punapohaku PU as the only wild site with var. dentata. Clones of all the known plants from 
PUs with var. dentata (Kapuna, Punapohaku and Manuwai) are used in the reintroductions for the 
Kaluakauila PU and kept in the nursery for genetic storage. 

 A new site with two mature plants was observed in Makaha and will be managed as part of the 
Makaha PU. This site was not well surveyed and may have additional plants.  

 The known site in Makaha was monitored and collections were made from three new plants. This 
monitoring was not completed and this site will be visited again in the next year to collect clones 
from additional founders.  The site appeared to be stable and the estimate was not revised. 

 The July 2010 fire in Makua burned within 20 meters of a reintroduction site in the Kaluakauila 
PU and within 60 meters of the wild plant at the Punapohaku PU.  

Plans for MIP Year 7 

 Complete the Manuwai MU fence. 
 Complete PU fences around the Waianae Kai Mauka PU. 
 Continue to supplement the Kaluakauila PU and select a new area for the lower site 
 Continue to supplement the Makua PU and search for another outplanting site. 
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 Conduct census monitoring at all MFS PUs  
 Continue to collect clones from new founders at wild populations in order to meet genetic storage 

goals with living collections in the greenhouse. 
 Continue monitoring wild and outplanted plants to guide reintroduction plans and gather further 

information about life histories, sex ratios, reproductive strategies, and habitat requirements. 
 Continue weeding operations below cliffs of populations to improve conditions for regeneration. 
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Table 3.34b Threat Control Summary 
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Table 3.34c Genetic Storage Summary 
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3.36 NOTOTRICHIUM HUMILE 
Requirements for Stability 

 4 Population Units (PUs) (4 due to high fire risk to PU)
 25 reproducing individuals in each PU (long-lived perennial) 

 This goal is met for all four MFS PUs (Kaluakauila PU, the Makua (south side) PU, the 
Waianae Kai PU and the Kaimuhole and Palikea PU). 

 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 50 hours managing this species in the past year. This time was spent monitoring in situ 
sites with small populations or high fire threats in the Kaluakauila, Waianae Kai, Keawaula, 
Kaimuhole and Palikea Gulch and Keawapilau PUs and the living collection at Waimea Botanical 
Garden.  Time was also spent assessing the fire damage to the Punapohaku and Kaluakauila PUs 
from the July 2010 fire at MMR (ES-2).  

 Fence construction for the Waianae Kai PU was completed.  
 A few more plants were found in a new site in Makaha during fence surveys in the last year. They 

will be managed as part of the Makaha PU. 
 OARNP contracted the construction of a 35-acre fuel-break in the Panicum maximum dominated 

fallow agriculture fields along Kaukonahua Road above Waialua for the second year in a row. 
This break is in an area where the August 2007 fire crossed the road before burning within a few 
meters of the plants in the Kaimuhole and Palikea PU. 

Plans for MIP Year 7 

 Conduct census monitoring at all MFS PUs. Several PU have not been thoroughly monitored in 
several years. 

 Continue to maintain the living collection of clones from the smallest and most fire-threatened 
PUs in the greenhouse and at Waimea Botanical Garden and select another PU to represent with a 
living collection at Waimea Botanical Garden. 

 Mating and breeding system studies will be initiated with plants in the greenhouse that will be 
transplanted into larger containers or planted in the ground to promote flowering.  

 Develop a strategy to monitor and collect from the Keaau, Nanakuli, Makua (East Rim) & 
Makaha PUs. These have not been observed recently and have had few or no collections for 
genetic storage. 

 Continue to collect from founders in the Kaimuhole and Palikea Gulch and Kolekole (east side) 
PUs. 

 Assess the ungulate threat to the Kaimuhole and Palikea Gulch (Kihakapu) PU and consider PU 
fence options if necessary.  

 Make bulk fruit collections from large wild population sites to compare in situ seed set with the 
low seed set observed at the Waimea Botanical Garden in August 2009. 
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Table 3.35b Threat Control Summary 
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Table 3.35c Genetic Storage Summary 
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3.37 PHYLLOSTEGIA HIRSUTA 
Requirements for Stability 

 3 Population Units (PUs) 
 100 reproducing individuals (short-lived perennial) 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority  

Major Highlights/Issues OIP Year 3 

 Staff spent 31 hours managing this species in the past year. This time was spent monitoring and 
collecting from in situ sites.  

 Collections of vegetative propagules were made from a new wild plant in the Haleauau to 
Mohiakea PU and from two new plants in the Hapapa to Kaluaa PU. These are becoming 
established in the greenhouse and will be used as genetic storage and for future reintroductions. 

 Surveys of a site (ELI-B) in the Hapapa to Kaluaa PU observed no plants from where a single 
plant was known of in 2006. 

 No plants were observed during surveys of the SBE-A site in the Kaukonahua PU. In 2001, 6 
plants were observed. 

 A new site with a single mature plant was observed during snail surveys in Kawainui in the last 
year. This site will be managed as part of the Kaipapau and Kawainui Genetic Storage PU.  

Plans for OIP Year 4 

 Conduct census monitoring at the Haleauau to Mohiakea PU and the Hapapa to Kaluaa Manage 
for Stability PU. 

 Re-collect the putative hybrid at Crispa Rock in the Kaipapau and Kawainui PU. 
 Continue surveys in the Koloa MU. 
 Begin construction of the Schofield Barracks Lihue Fence. 
 Establish clones of the nursery living collection at the Lyon Arboretum micropropagation lab. 
 Collect propagules from Mohiakea and Makaha-Waianae Kai Ridge PUs for a possible 

augmentation in the Kaala MU. 
 Complete the Kaala fence extension and eradicate pigs from the fenced area. 
 Continue to monitor recently extirpated sites (Palawai and Huliwai) for any new founders. 
 Begin site preparation at Kaluaa for future outplanting 

 



C
hapter 3  

 
M

IP
/O

IP
 R

are P
lant S

tabilization P
lans 

 

2010 M
akua and O

ahu Im
plem

entation P
lan S

tatus R
eport 

                                                                   434 

 
 

 

 

 

Table 3.36a Taxon Status Summary  



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    435 

   

Table 3.36b Threat Control Summary 
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Table 3.36c Genetic Storage Summary 
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3.38 PHYLLOSTEGIA KAALAENSIS 
Requirements for Stability 

 4 Population Units (PUs) (in both Makua and Oahu AA, no extant wild plants and all PUs are 
dependant on reintroduction) 

 50 genetically unique, reproducing individuals in each PU (short-lived perennial, reproduce 
vegetatively)

 Stable population structure
 Threats controlled 
 Complete genetic storage of all PUs  

Major Highlights/Issues MIP Year 6 

 Staff spent 18 hours managing this species in the past year. This time was spent monitoring the 
existing reintroduction sites. 

 Genetic storage goals are met with all available founders (8) represented at Lyon Arboretum at 
the Micropropagation Lab.  

 Construction of the Manuwai MU fence is underway. This fence will protect habitat for future 
outplanting sites. 

 Trials to grow plants for new reintroductions using a new bulb-pan container are ongoing. 
 A single plant was observed remaining in the Makaha PU reintroduction site. All plants were 

thought to be dead as of August 2009, but one appears to have remained alive since March of 
2007 and produced another shoot this year. The last remaining plant from the Pahole PU 
reintroduction was observed to be dead in the last year. This plant remained alive from November 
2004 when it was planted until August of 2010 when it was observed dead.  

Plans for Year MIP 7 

 Complete the Manuwai MU fence to secure sites for reintroductions 
 Continue to refine horticulture methods in order to produce plants that may be better able to 

become established and survive in reintroductions.  
 Once these plants are available, OANRP will select a site or sites that will allow for more 

frequent monitoring and management. Experimental treatments will be used to better understand 
what is causing such high mortality in outplanting sites.  
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Table 3.37b Threat Control Summary 
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3.39 PHYLLOSTEGIA MOLLIS 
Requirements for Stability 

 3 Population Units (PUs) 
 100 reproducing individuals (short-lived perennial with tendency for large declines or 

fluctuations in population size) 
 Threats controlled 
 Complete genetic storage from all PUs 
 Tier 1 stabilization priority  
 Stable population structure 

Major Highlights/Issues OIP Year 3 

 Staff spent 47 hours managing this species in the past year. This time was spent monitoring the 
reintroduction sites and the few remaining wild plants. 

 Recruitment continues to be observed at the Mohiakea PU with three new immature plants 
observed in the last year under the single mature plant, which has since died. These plants and a 
single wild plant at Kaluaa are the only extant wild plants. 

 The reintroduction sites were not supplemented in the last year and both continued to slowly 
decline. Only four of the sixty-three plants outplanted in 2007 and 2008 remain at the 
reintroduction site in Ekahanui. No regeneration has been observed here.  

 In Kaluaa, twenty-one of the 103 plants outplanted from 2006-2008 remain. Five seedlings were 
first observed within the planting site in 2009 and two immature plants still remain and are 
healthy. 

Plans for OIP Year 4 

 Conduct census monitoring at all Manage for Stability PUs and collect from any additional 
founders 

 Continue to supplement planting sites for the Ekahanui PU and the Kaluaa PU 
 Survey for new reintroduction sites within the larger Ekahanui MU fence, the Waieli III fence and 

within the larger Kaluaa MU 
 Begin construction of the Lihue fence  
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Table 3.38b Threat Control Summary 
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3.40 PLANTAGO PRINCEPS VAR. PRINCEPS 
Requirements for Stability 

 4 Population Units (PUs) (in both Makua and Oahu AA) 
 50 reproducing individuals in each PU (short-lived perennial) 
 Stable population structure 
 Threats controlled 
 Complete genetic representation of all PUs in storage 

Major Highlights/Issues MIP Year 6 

 Staff spent 101 hours managing this species in the past year. This time was spent monitoring and 
collecting for genetic storage from the in situ sites and monitoring the reintroduction at Waieli. 

 Fruit collections were made from ten plants in the Ekahanui PU, a single plant in the Pahole PU 
and five from the Halona PU for genetic storage and future reintroductions. 

 At the reintroduction site at Waieli, about half of the 47 plants outplanted there from 2008-2009 
are remaining and most are healthy. No recruitment has been observed. 

Plans for MIP Year 7 

 Conduct census monitoring at all Manage for Stability populations. 
 Secure genetic storage collections from unrepresented plants. 
 Complete ungulate removal from the Ekahanui MU fence. 
 Begin construction of the Schofield Barracks Lihue fence. 
 Begin planning for an augmentation of the Ohikilolo PU. 
 Determine a reintroduction site within the larger Ekahanui management unit.   
 Continue to augment the Waieli PU. 
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Table 3.39b Threat Control Summary 
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Table 3.39c Genetic Storage Summary 
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3.41 PRITCHARDIA KAALAE 

Requirements for Stability 

 3 Population Units (PUs)
 25 reproducing individuals in each PU (long-lived perennial) 

 This goal is met for the Ohikilolo PU and Makaleha to Manuwai PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues Year 6 

 Staff spent 294 hours managing this species in the past year. Half of this time was spent 
monitoring and outplanting into existing reintroduction sites. About 19 hours were spent 
collecting seeds for reintroduction from the rat baited area in the East Makaleha section of the 
Makaleha to Manuwai PU.  At Ohikilolo, 15 hours were spent collecting mature fruit from the 
baited area. Another 29 hours were spent collecting from outlying trees in the Makaleha to 
Manuwai PU. In addition, for rat control in the last year, 169 hours were spent at East Makaleha 
and 142 hours at Ohikilolo.  

 Construction of the Manuwai MU fence continued.  This fence will protect the P. kaalae in part 
of the Makaleha to Manuwai PU. 

 Rat control continues to be successful in allowing the development of mature fruit and the 
establishment of seedlings within the Ohikilolo PU and the baited section of the Makaleha to 
Manuwai PU.  

 Collections of seed for reintroduction continued in the Ohikilolo PU and Makaleha to Manuwai 
PU.  

 It was confirmed with NCGRP that the drying protocol at the Army Seed Lab was not achieving 
the ideal moisture content for seeds of this species.  Genetic storage collections have been put on 
hold until drying protocols are established. 

 Continued expansion of the reintroduction sites in the Ohikilolo PU with an additional 44 plants 
and the East Ohikilolo to West Makaleha PU with 50 plants. 

Plans for Year 7 

 Conduct monitoring at all Manage for Stability PUs. 
 Collect from unrepresented founders from the Ohikilolo and Makaleha to Manuwai PU for 

reintroduction. 
 Continue to expand the reintroductions to balance founders the Ohikilolo PU and East Ohikilolo 

to West Makaleha PU. 
 Investigate the feasibility of using seed sowing to augment reintroduction sites. 
 Complete the large scale Manuwai MU fence. 
 Survey the Makaleha to Manuwai PU to revise population estimates. 
 Monitor the Waianae Kai PU and determine feasibility of accessing the plants in the Makaha PU. 
 NCGRP will test different drying protocols to determine the most effective way to dry seeds to 

the proper moisture content.  This will enable us to test viability of seeds at different temperatures 
to determine the ideal temperature for seed storage of this species and allow genetic storage 
collections to continue.  
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3.42 PTERIS LYDGATEI 
Requirements for Stability: 

 3 population units (PUs) 
 50 reproducing individuals (short-lived perennial) 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 1 stabilization priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 8 hours monitoring the Helemano PU in the last year to update population estimates.  

Plans for OIP Year 4 

 A license agreement with Kamehameha Schools that will cover fencing actions should be 
obtained in the next year.  This will allow OANRP to pursue fencing at the Kawainui PU. 

 Work with OPEP to monitor and search for new plants 
 Develop collection and propagation protocols with OPEP and Lyon Arboretum  
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Table 3.41b Threat Control Summary 
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3.43 SANICULA MARIVERSA 
Requirements for Stability 

 3 Population Units (PUs) 
 100 reproducing individuals in each PU (short-lived perennial with infrequent, inconsistent 

flowering) 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues for Year 6 

 Staff spent 66 hours managing this species in the past year. This time was spent monitoring and 
collecting from the in situ sites.  

 The Keaau PU fence was completed. 
 Genetic storage collections were made from the Kamaileunu PU where a large number of plants 

was observed this year. 
 The Makua PU and the Keaau PU were both visited to collect for genetic storage and appeared 

stable, but population estimates were not updated for this year. 
 NRS re-monitored the Kamaileunu seed sowing plots established in 2008.  Plots were installed to 

determine how many newly-produced seeds become seedlings when dispersed to ground in situ 
and how many may remain as a persistent seedbank.  Monitoring data from 2009 showed that the 
mean germination rate of sown seed was 70%. In 2010, one new seedling germinated from the 
initial 2008 sowing, suggesting that seeds can remain alive on the soil surface and germinate after 
the second winter (1.5 yrs later). The mean survivorship of plants that germinated in 2009 to 2010 
was 50%.   

 During monitoring of the Kamaileunu seed sow plots, some predation to seedlings was observed. 
Rat scat was collected from within the plots and some of the snipped petioles appeared damaged 
in a way consistent with rat predation. It is not possible to say for sure what is causing predation 
but with further monitoring this may become clear. 

 At Kamaileunu, data was collected from plants tagged in 2007 for demographic modeling and 
sent to Tiffany Knight for analysis. Tags were pulled from all observed mature plants and for 
plants that could not be clearly tied to a particular tag. 

 Temperature data loggers have been placed at all wild sites to record in situ temperature 
fluctuations to help determine how they might affect germination in situ.  All data loggers have 
been collected and replaced at least once, so have up to a year of data to date. 

 Replicate seed sowing study at Kamaileunu PU and initiate it at Ohikilolo PU to get a concurrent 
data set for both sites, unless very few plants produce seed. 

Plans for Year 7 

 Conduct census monitoring of all Manage for Stability PU. 
 Collect mature seed for storage and dormancy/germination studies. 
 Re-monitor seed sowing plots to determine long-term survivorship. 
 Conduct selective Schinus terebinthifolius control at the Puu Kawiwi and Kamaileunu PUs with 

care; avoid negatively impacting extant individuals. 
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3.44 SANICULA PURPUREA 
Requirements for Stability 

 3 population units (PUs) 
 100 reproducing individuals (short-lived perennial, inconsistent flowering) 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 2 stabilization priority  

Major Highlights/Issues OIP Year 3 

 Staff spent 12 hours monitoring the Schofield-Waikane Trail Summit PU in the past year and the 
population estimate was revised. 

 The Wailupe-Waimanalo Summit Ridge was monitored by OPEP in the last year and two mature 
plants are known from that site. 

 The Poamoho PU was visited while conducting other management in the area and the site 
appeared to be stable.  

Plans for OIP Year 4 

 Revisit and monitor the North of Puu Pauao PU. 
 Revise estimates for the Poamoho PU. 
 Monitor the reintroduction in the Opaeula-Punaluu Summmit Ridge PU. 
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Table 3.43b Threat Control Summary 
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3.45 SCHIEDEA KAALAE 
Requirements for Stability 

 4 Population Units (PUs)
 50 reproducing individuals in each PU (short-lived perennial)

 This goal is met for the Kaluaa and Waieli PU. 
 Stable population structure 
 Threats controlled  
 Complete genetic storage of all PUs 

Major Highlights/Issues for MIP Year 6 

 Staff spent 452 hours managing this species in the past year. About half of this time was spent 
planting reintroductions and the rest of the time was spent monitoring those planting sites and 
collecting from wild plants for genetic storage. This includes time spent working at two large 
planting sites as part of doctoral research by UH Botany Ph.D. Candidate (and OANRP 
employee) Lauren Weisenberger to determine the effects of inbreeding and outbreeding on S. 
kaalae.  

 OANRP assisted in the growing, outplanting, and monitoring of more than 1400 S. kaalae 
Weisenberger’s study.  

 The small PU fence for the Kapuna reintroduction was repaired and seedlings are still observed 
regenerating beneath the outplantings. There are now eight immature plants and thirteen seedlings 
around the remaining plants at this site. 

 The reintroductions at the South Ekahanui PU were monitored and only sixteen of the 89 plants 
outplanted here in 2004 and 2005 remain. There have been no observations of regeneration of 
seedlings at this site.  

 The Kaluaa PU reintroductions are also slowly declining. Recruitment of seedlings has been 
observed there are currently three of these F1 immature plants remaining at one of the 
reintroduction sites. The other larger reintroduction has not had any recruitment observed.  

Plans for MIP Year 7 

 Conduct census monitoring of all Manage for Stability PUs. 
 Continue to collect clones or seeds for genetic storage from all in situ plants. 
 Pursue labeling of Sluggo® for field use at all appropriate sites. 
 Complete removal of ungulates from the South Ekahanui MU. 
 At the Kahana PU, support OPEP and fellow KMWP member Kualoa Ranch in building a fence 

to protect the only remaining unfenced wild plants before pigs kill them. OANRP will provide 
fencing material and two staff to this project. 

 Begin to collect seed for storage from the reintroductions in the Kaluaa and Waieli, South 
Ekahanui, Pahole and Makaua PUs. 

 Expand the greenhouse collections of clones when appropriate in situ material is available. 
Continue to use the plants in the nursery living collection to produce propagules for storage and 
reintroduction. 

 Continue to support research by L. Weisenberger on S. kaalae. 
 Balance founders at existing reintroduction and/or augmentation sites. 
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3.46 SCHIEDEA NUTTALII 
 Requirements for Stability 

 3 Population Units (PUs)  
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Kahanahaiki to Pahole PU. 
 Stable population structure 
 Threats controlled  
 Complete genetic storage of all PUs  

Major Highlights/Issues MIP Year 6 

 Staff spent 240 hours managing this species in the past year. More than half of this time was 
spent by staff planting into existing reintroduction sites and establishing a new large planting site 
in Kahanahaiki as part of doctoral research by UH Botany Ph.D. Candidate (and OANRP 
employee) Lauren Weisenberger to determine the effects of inbreeding and outbreeding.  

 OANRP assisted in the growing, outplanting, and monitoring of 150 S. nuttallii for L. 
Weisenberger’s study. These plants are not counted in the PU totals. 

 Twenty plants were added to the reintroduction at the Puu 2210 site in the Kahanahaiki to Pahole 
PU in the last year. At least nine immature plants and over a hundred seedlings were observed 
beneath the outplantings in August 2010.  

 The reintroduction at the Switchbacks site in Pahole has had recruitment of seedlings, some of 
which have grown into mature plants. There are now new F1 plants beneath four of the mature 
outplanted individuals there. Eighteen additional plants were outplanted to this site in the last 
year. 

 Fifteen plants grown from clones of the Kahanahaiki plants were added to the reintroduction site 
at the Makaha PU in January 2010.  All are alive and healthy as of August 2010.  

 There is only one wild individual remaining in the Kahanahaiki site. 

Plans for MIP Year 7 

 Conduct census monitoring of all Manage for Stability PUs. 
 Continue to supplement all of the reintroduction sites until all founders are represented. 
 Determine reintroduction strategy for the Kapuna to Keawapilau PU and select outplanting sites 

in both gulches. 
 Collect from the reintroduction sites for genetic storage. 
 Continue to support research by UH Botany Ph.D. Candidate Lauren Weisenberger to determine 

the effects of inbreeding and outbreeding on S. nuttallii. 
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3.47 SCHIEDEA OBOVATA 
Requirements for Stability 

 3 Population Units (PUs) 
 100 reproducing individuals in each PU (short-lived perennial which is prone to large 

fluctuations) 
 This goal is met for the Kahanahaiki to Pahole PU and Keawapilau to West Makaleha PU. 

 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs 

Major Highlights/Issues MIP Year 6 

 Staff spent 461 hours managing this species in the past year. Almost 300 hours of this time was 
spent planting into existing sites and establishing and monitoring a large planting site in 
Kahanahaiki as part of doctoral research by UH Botany Ph.D. Candidate (and OANRP employee) 
Lauren Weisenberger to determine the effects of inbreeding and outbreeding. The rest of the time 
was spent monitoring existing planting sites and the remaining wild sites.  

 OANRP assisted in the growing, outplanting, and monitoring of 700 S. obovata in Kahanahaiki as 
part of Weisenberger’s study. These plants are not included in population counts for the PUs. 

 New plants were observed at all three of the remaining wild sites (two in West Makaleha and 
Keawapilau). At the larger wild site in Northwest Makaleha, several hundred seedlings were 
observed.  

 Continued to balance founders at existing reintroduction sites. The numbers of seedlings and 
immature plants at most reintroduction sites continues to increase. All active reintroductions in 
the Kahanahaiki to Pahole PU have seedlings and immature plants beneath established 
outplantings. The large reintroduction site in Keawapilau was also observed to have several 
hundred seedlings in the last year and planting was completed here.  

 Sites were evaluated for the future Makaha reintroduction. 

Plans for MIP Year 7 

 Conduct census monitoring at all Manage for Stability PUs. 
 Continue to balance founders at existing reintroduction sites and develop the reintroduction 

strategy for the Makaha PU. 
 Continue slug control research with Sluggo® in the field. 
 Continue to support research by UH Botany graduate student Lauren Weisenberger to determine 

the effects of inbreeding and outbreeding on S. obovata.  Results will aid in development of a 
strategy for the Makaha reintroduction. 

 Collect seeds for genetic storage from completed reintroductions, including mature F1 plants. 
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Table 3.46b Threat Control Summary 

 

 

Table 3.46c Genetic Storage Summary 

 

 

 

 

 

 



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    468 

   

3.48 SCHIEDEA TRINERVIS 
Requirements for Stability 

 Maintain one PU with at least 150 reproducing individuals  
 This goal is met for the Kalena to East Makaleha PU. 

 Stable population structure 
 Threats controlled 
 Complete genetic storage from 50 individuals across the range of the species 
 Tier 1 stabilization priority 

Major Highlights/Issues for OIP Year 3 

 Staff spent 1 hour monitoring plants during other management work in the Kaala MU. 
 The Kaala MU fence is not complete. Ungulate sign is still observed within the Kaala MU. A 

fence line to extend the Waianae Kai section has been surveyed and OANRP is waiting on the 
MOU with the State of Hawaii to complete this section.  

 A few plants were re-discovered in East Makaleha. This is the western-most occurrence of this 
species. These plants will be within the proposed East Makaleha MU fence. 

 Stored seeds have been tested for ten years. There has been no observed decline in viability at the 
preferred storage conditions.   

Plans for OIP Year 4 

 Complete the Kaala MU fence and eradicate all pigs from fence 
 Continue mapping all known plants 
 Collect for genetic storage to balance collections from across entire distribution of plants 

 

 

 



C
hapter 3  

 
M

IP
/O

IP
 R

are P
lant S

tabilization P
lans 

 

2010 M
akua and O

ahu Im
plem

entation P
lan S

tatus R
eport 

                                                                   469 

 
 

 

 

Table 3.47a Taxon Status Summary  



Chapter 3   MIP/OIP Rare Plant Stabilization Plans  

2010 Makua and Oahu Implementation Plan Status Report                                                                    470 

   

 

Table 3.47b Threat Control Summary 

 

 

Table 3.47c Genetic Storage Summary 
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3.49 STENOGYNE KANEHOANA 
Requirements for Stability 

 3 Population Units (PUs) 
 100 reproducing individuals in each PU (long-lived perennial with a history of precipitous 

decline, extirpated in the wild, and extremely low genetic variability) 
 Stable population structure 
 Threats controlled 
 Complete genetic representation in storage of all PUs 
 Tier 1 stabilization priority  

Major Highlights/Issues OIP Year 3  

 Staff spent 77 hours managing this species in the past year. This time was spent planting and 
monitoring the existing reintroduction sites in Central Kaluaa and monitoring the remaining plant 
in Haleauau. 

 The Central Kaluaa (Gulch 2) PU and Central Kaluaa (South Fenceline) PU were combined into 
one MFS PU called Central Kaluaa. Another MFS PU will be created using reintroductions once 
a site is determined. 

 The Haleauau plant flowered again this year.  
 Sixteen plants total were added to the reintroductions in the Central Kaluaa PU. Seven plants 

were observed flowering in one of the sites in the last year. Several plants in the reintroduction at 
Hapapa died in the last year. 

 Stock from both the Haleauau PU and the Central Kaluaa PU flowered at the Schofield nursery 
this year. Staff were able to cross-pollinate the different stocks by hand.  Fruit set was low, and 
only 5 seeds were collected.  None have germinated but the viability assay is still ongoing.   

 Leaf samples were collected from different stems of the wild plant in the Haleauau PU and from 
the greenhouse clones of both founders. The leaves were brought to UH Botany faculty Dr. Cliff 
Morden for genetic analyses. A draft report was delivered at the beginning of OIP Year 4 and will 
be reviewed by OANRP and finalized.  Results will be available in next year’s report. 

 Both founders are represented in genetic storage both as a living collection in the greenhouse and 
at the Micropropagation Lab at Lyon Arboretum. 

Plans for OIP Year 4  

 Manage nursery collection to promote flowering. Continue research in pollination and continue to 
hand-pollinate. This includes collecting pollen, testing pollen viability, and pollinating all 
flowering plants, both in situ and ex situ.  

 Continue to supplement all outplanting sites with clones from the nursery collection 
 Select a site for the third MFS PU 
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Table 3.48b Threat Control Summary 

 

 

Table 3.48c Genetic Storage Summary 
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3.50 TETRAMOLOPIUM FILIFORME 
Requirements for Stability 

 4 Population Units (PUs)  (in both MMR and Oahu AA)
 50 reproducing individuals in each PU (short-lived perennial)

 This goal is met for the Ohikilolo PU.
 Stable population structure
 Threats controlled
 Complete genetic storage of all PUs

Major Highlights/Issues MIP Year 6 

 Staff spent 19 hours monitoring the Puhawai PU reintroduction site in the last year. 
 A living collection of clones from plants in the Kalena PU and Puhawai PU is maintained for 

collecting seeds for genetic storage and outplanting. 
 All 31 reintroduced plants in the Puhawai site were observed to be dead in the last year, but two 

immature and two mature F1 plants were seen and were healthy. 
 No decline was detected in viability of stored seeds after ten years of storage at preferred 

conditions. Test results and modeling suggest decline in viability as soon as the next year. Low 
seed set has continued to complicate interpretation of viability results.   

Plans for MIP Year 7 

 Continue to maintain the living collection from the Kalena PU and Puhawai PU.  
 Begin to collect cuttings from the Waianae Kai PU.  
 Conduct census monitoring of all Manage for Stability PUs. In the case of the Ohikilolo PU, a 

sampling protocol will need to be developed as the PU is so large. 
 Augment the Puhawai PU with stock collected from the greenhouse living collection. 
 Begin construction of the Schofield Barracks Lihue fence. 
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Table 3.49b Threat Control Summary 
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Table 3.49c Genetic Storage Summary 
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3.51 VIOLA CHAMISSONIANA SUBSP. CHAMISSONIANA 
Requirements for Stability 

 4 Population Units (PUs) (in both MMR and Oahu AA) 
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Ohikilolo PU. 
 Stable population structure 
 Threats controlled 
 Complete genetic storage of all PUs  

Major Highlights/Issues MIP Year 6 

 Staff spent 26 hours monitoring and collecting for genetic storage from the Makaleha PU in the 
last year.  

 A re-collection interval of ten years has been temporarily established based ten-year storage 
results of one collection.  Additional collections and temperatures need to be tested to confirm the 
preferred storage conditions. 

Plans for MIP Year 7 

 Continue to collect seeds for genetic storage from the greenhouse collection of clones from the 
Puu Hapapa, Puu Kumakalii and Makaleha PUs. 

 Continue to collect clones from new founders in the Puu Hapapa PU. 
 Search historic sites within the Kamaileunu PU. 
 Monitor the Puu Kumakalii, Makaha and Halona PUs to determine if they will reach the stability 

goal of 50 reproducing plants with threat control. If not, OANRP will begin to strategize 
reintroduction plans. 
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Table 3.50b Threat Control Summary 
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Table 3.50c Genetic Storage Summary 
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3.52 VIOLA OAHUENSIS 
Requirements for Stability 

 3 population units (PUs) 
 50 reproducing individuals in each PU (short-lived perennial) 

 This goal is met for the Helemano and Opaeula PU. 
 Threats controlled 
 Complete genetic storage of all PUs 
 Tier 2 stabilization priority 

Major Highlights/Issues OIP Year 3 

 Staff spent 1 hour total monitoring plants in the Helemano and Opaeula PU and the Koloa PU 
while conducting other management.  

Plans for OIP Year 4 

 Continue to survey for new plants in the Koloa PU and the Kaukonahua PU. 
 Begin to prioritize and survey PUs with historic records, but few or no known plants 
 Collect to begin seed storage testing. 
 Obtain a license agreement with Hawaii Reserves Inc. for construction of the Koloa MU fence. 
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Table 3.51b Threat Control Summary 

 

Table 3.51c Genetic Storage Summary 
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CHAPTER 4:  MIP ACHATINELLA MUSTELINA MANAGEMENT   
The MIP stabilization plan for Achatinella mustelina outlines protection measures for each of six 
Evolutionarily Significant Units (ESU) in the Waianae Mountains.  Each ESU is considered a genetically 
distinct group and thus important to conserve in stabilizing the taxon.  In order to reach stability for A. 
mustelina, OANRP must work towards attaining the goals below. 

4.1 ACHATINELLA MUSTELINA STABILIZATION PLAN SUMMARY 

4.1.1 Long Term Goals 

 Manage snail populations at eight field locations to encompass the extant range of the species and 
all six genetically defined ESUs.  ESU-B and ESU-D each have two populations of special 
interest because of their extensive geographic area. 

 Maintain at least 300 snails per population. 

 Maintain captive populations for each of the six recognized ESUs. 

Control all threats at each managed field location. 

This update will cover the following sections: captive propagation, genetic issues, monitoring, 
reintroduction, threats, threat control development, research and ESU status updates.  Each ESU status 
update contains highlights from the reporting year and plans for the upcoming year. 

4.1.2 Captive Propagation 

The MIP captive propagation goal is stated above.  The following questions were posed in the 2009 report 
and at the 2010 snail IT meeting, a subcommittee was formed to address them.  The subcommittee has not 
yet met but it is OANRP’s goal to convene this group this fall to present at the 2011 Snail IT meeting.  
The questions posed in considering how to meet this goal were: 

1. What is the minimum number of snails required and of what size classes to consider an ESU 
adequately represented?  The MIP says 50 snails per ESU but does not specify size classes 
required. 

2. What is the recollection interval and what triggers recollection: low numbers, slow reproduction, 
age structure consideration? 

3. What is the purpose of the captive population?  Many of these ESUs span large geographic areas 
and the MIP 300 snails target can be met by managing only a portion of this range.  Is the captive 
population just for restoration of managed sites if they are extirpated or severely reduced in 
numbers?  Or is it to represent the ESU across its range? 

4. What reduction in the wild population would trigger using a captive population in this manner? 

Captive populations of Achatinella mustelina have not performed well and are currently at very low 
numbers.  Per the recommendation of the Tree Snail Lab, OANRP will not collect any new A. mustelina 
for long-term captive rearing until these issues are resolved.  Reasons for this decline are unclear but 
active investigation in order to resolve any propagation technique issues are underway.  OANRP fully 
support making changes to the laboratory conditions to best suit each tree snail taxon and maximize 
population growth and success in the lab.  Over the last year, the UH tree snail lab has attempted to 
cultivate fungal stock from wild sources to diversify the food supplied to lab snails.  In addition, the 
laboratory is experimenting with varying day length within the growth chambers to determine the effect 
on population growth.  Results from both these studies are still pending.  Also, the Army purchased one 
new state of the art incubator for the lab.  The 2010 Captive Snail Propagation Summary table for A. 
mustelina is included below. 
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4.1.3 Genetic Issues 

OANRP continues to assist in making collections for genetic investigations.  The results of these 
additional collections will be discussed in the ESU sections.  This year staff worked in conjunction with 
David Sischo in the UH genetics lab to determine the active status and availability of previous samples 
taken so as to minimize the total number of collections needed.  Some samples taken as long as ten years 
ago are still usable while others have been used up and are no longer available for use. 

4.1.4 Monitoring  

OANRP propose the monitoring schedule included in the table below for each A. mustelina population 
reference site within each of the 8 managed populations.  The Capture Mark Recapture method is 
abbreviated as CMR.  OANRP will utilize the CMR method with a paint pen every three years to obtain 
trends in population numbers; this schedule will minimize snail handling and field site impacts.  The 
ESU-A study site will be monitored annually in order to inform rat control management efforts already 
underway.  Monitoring methods proposed for other sites were chosen based on habitat impact and 
population density considerations.  The most important change that will be made to snail counts and 
surveys is methods standardization.  Methods standardization includes: defined area of survey; time of 
year, use of binoculars; and whether or not survey is conducted during the day or at night.   

The following are definitions for some of the content in the proposed monitoring table: 

Monitoring Method – three options for population trend monitoring include Capture Mark Recapture 
(CMR), population count and population count-sweep.  CMR involves the marking of snail shells one day 
and later recapturing snails to determine the proportion unmarked to marked in order to estimate true 
population size.  Population count involves conducting a comprehensive survey of snails in a repeatable 
manner generally at a discrete and small (<30m x 30m) site.  Population count-sweep is the same 
definition except applied across a larger landscape and involving a large group of surveyors moving 
across a site in a phalanx.  Also included in this column is ‘ground shell plot’ used to track shell litter and 
predation.   

Purpose – Any management related purpose for monitoring is listed in this column.  If the column is left 
blank, assume that the main purpose if for reporting to the IT and USFWS. 

Method specifics – For all sites, the number of observers and area surveyed will be standardized.  
Binoculars should always be used by observers when conducting population monitoring during both the 
day and night.  If night surveys are used at a site, then they must be consistently used; day and night 
counts cannot be compared. 

Proposed monitoring plan for A. mustelina 

ESU 
Pop Ref Site 

Code (s) 
Monitoring 

Method Frequency Purpose 
Method 

specifics Notes 

A MMR-A - 
Snail 
Enclosure 

CMR entire site annually guide rat 
control 

paint pen, 
entire site, 2 
days 

continuing at K. 
Hall research 
plots 

A MMR-C (Hall 
Study Site) 

CMR entire site annually guide rat 
control 

paint pen, 
entire site, 2 
days 

continuing at K. 
Hall research 
plots 

A MMR-C 
(greater Maile 
Flats) 

population 
count-sweep 

every 3 
years 

 3 days   
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ESU 
Pop Ref Site 

Code (s) 
Monitoring 

Method Frequency Purpose 
Method 

specifics Notes 

A PAH-A  State 
Snail 
Enclosure 

population 
count 

Quarterly/ 
OANRP 
monitor 
every 3 
years 

   Hadfield Lab 
doing quarterly 
counts across 
entire snail 
exclosure for 30 
minutes 

A Maile Flats 
MMR-C 

Ground Shell 
Plots 

annually guide rat 
control 

   annually 
because rat grid 
is on-going 

B1 MMR-E, F  
Ohikilolo 

population 
count-sweep 

every 3 
years 

    

B1 MMR-H - 
Koiahi Gulch 

population 
count 

every 3 
years 

    

B1 Ohikilolo Ground Shell 
Plots 

annually guide rat 
control 

    

B2 LEH-C - 
Culvert 69 

population 
count-sweep 

every 3 
years 

 night where 
you can walk  

rappel survey to 
cliff spots 

B2 LEH-D - 
Culvert 73 

population 
count-sweep 

every 3 
years 

     

B2 LEH-J - 
Lower Down 
Culvert 69 

population 
count 

every 3 
years 

   Habitat easily 
impacted by 
monitoring visits 

B2 LEH-C, D Ground Shell 
Plots 

annually monitor to 
say whether 
to start rat 
control 

   annually instead 
of quarterly 
because habitat 
easily impacted 
by monitoring 
visits 

C SBW-A, B, C 
- Haleauau 

population 
count 

every 6 
months 

guide 
additional 
collections 

night survey 
combo with 
E. rosea 
seek and 
destroy 

translocation 
monitoring 

C SBW-A - 
Haleauau 

Ground Shell 
Plots 

annually guide rat 
control 

    

D1 KAL-A - Land 
of 10,000 
Snails, SBS-B 
- Puu Hapapa 

population 
count-sweep 

annually   night and 
day 

quarterly 
searches for E. 
rosea 

D1 KAL-A - Land 
of 10,000 
Snails, SBS-B 
- Puu Hapapa 

Ground Shell 
Plots 

annually guide rat 
control 

    

D2 MAK-A - 
Makaha 

population 
count-sweep 

every 3 
years 

 night and 
day 

 

D2 Makaha Misc 
MAK-A and  
MAK-B 

Ground Shell 
Plots 

annually guide rat 
control 
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ESU 
Pop Ref Site 

Code (s) 
Monitoring 

Method Frequency Purpose 
Method 

specifics Notes 

E EKA-A 
through  EKA-
F - Ekahanui 

population 
count-sweep 

every 3 
years 

 guide rat 
control 

sweep all 
sites 

night survey 
where 
accessible and 
where previously 
surveyed at 
night 

E EKA-A - 
Ekahanui 

Ground Shell 
Plots 

annually guide rat 
control 

    

F PAK-A 
through PAK-
L - Palikea, 
and MAU-A - 
Mauna Kapu 

population 
count 

every 3 
years 

 sweep all 
sites 

  

F PAK- M - 
Palikea 

CMR-entire site annually guide rat 
control 

paint pen, 
entire Hall 
study site, 2 
days 

continuing at K. 
Hall research 
plots 

F PAK-A thru 
PAK-M 
Palikea 

Ground Shell 
Plots 

annually guide rat 
control 

    

 

4.1.5 Reintroduction 

OANRP drafted rare snail reintroduction protocols in collaboration with the State of Hawaii, the Navy, 
UH Snail experts and the U.S. Fish and Wildlife Service (USFWS).  In 2007, a final draft of these Rare 
Snail Reintroduction Guidelines was provided to the USFWS for approval as official guidelines.  These 
guidelines have yet to be officially adopted by USFWS.  OANRP is still lacking an official protocol for 
conducting this activity.  The first planned reintroduction for A. mustelina will be at the KAL-A site 
within ESU D1.  Snails were removed to captivity for a short time because of severe E. rosea predation.  
After a Euglandina exclosure is constructed and predator free, the snails will be reintroduced (See ESU 
D1 for more details).  In addition, OANRP plans to construct an exclosure on the Koolau Summit where 
lab reared Achatinella lila can be reintroduced (See Chapter 5 OIP Snail for details). 

4.1.6 Threats 

Jackson’s Chameleons 

Seven Jackson’s chameleons were collected from the Puu Kumakalii area of Schofield Barracks (ESU-
D2), above 2500 ft within the known range of Achatinella.  These are the first observations of Jackson’s 
chameleons in the Waianae Mountains at these elevations.  Gut contents included snails in four endemic 
genera from two families, including four individuals of Achatinella mustelina and native insects in five 
genera.  Details of these findings are included in Appendix 4-1, Holland et al. 2009.  In response to this 
new observed threat, OANRP plan to conduct outreach to educate the general public and soldiers about 
the impacts of pet releases to the wild (See Chapter 1, Public Outreach Update).  In addition, OANRP are 
funding a University of Hawaii Graduate Assistant (GA) working with Principle Investigator Dr. Brendan 
Holland (UH tree snail lab) to investigate range size, habitat utilization, reproductive seasonality and 
feeding strategies in various habitats of Jackson’s chameleons.  OANRP staff will likely accompany the 
GA in the field. 

Meanwhile, OANRP will continue to survey for and document any chameleons discovered within native 
habitat. 
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4.1.7 Threat Control Development 

Using Detector Dogs to find Euglandina rosea 

OANRP funded the Working Dogs for Conservation (WDFC) again this winter to determine the 
applicability of detector dogs as a Euglandina rosea search tool.  When they left in 2009, detector dogs 
had approximately 250 successful encounters with E. rosea. Dogs had to be very near to the snail and 
often had to pass over it more than once to find it.  Often E. rosea is buried under leaf litter and rocky 
substrate complicating detection.  Because the scent difficulty is similar to crime scene detection work 
which requires over 400 successful encounters, the 2009 trial was deemed incomplete and inconclusive.  
The intent of the return visit was to supplement the number of successful encounters to exceed 400.  In 
addition, at the end of the 2010 visit, a formal trial was conducted comparing detection dogs to human 
teams and both had similar success rates.  Dogs seemed to excel in finding small, immature, E. rosea 
which may have application in clearing predator exclosures.  The WDFC trial results are included as 
Appendix 4-2.  

Although this trial was not as successful as OANRP had hoped, along the way Staff made contact with a 
local dog trainer who has agreed to conduct training at no cost to determine if using a dog that is 
accustomed to the climate and field conditions in Hawaii may have more success targeting E. rosea.  
Work with this local contact is ongoing. OANRP provide E. rosea for training and have made two field 
visits thus far. 

Exclosure Designs 

E. rosea barrier research continued over this reporting period.  OANRP built test boxes for new designs 
and collaborated with Dr. Holland from the UH Snail Lab.  The latest design incorporates three different 
designs in one final product.  It includes two kinds of physical barriers and one electrical barrier.  No E. 
rosea escaped from either the rows of wire mesh or electrical barriers.  For more details about the designs 
tested and results see Appendix 4-3.  There are plans to build two new snail exclosures in the coming year 
at Puu Hapapa (KAL-A) and Poamoho Summit (KLO-B). 

4.1.8 Research 

OANRP contributed to the following six research projects: 

1) Euglandina rosea prey trail preference tracking studies  

The UH Tree Snail Conservation Lab conducted trials in the lab with live E. rosea to determine if simple 
small molecules present in prey slime trails could be used  to attract the predators, and to determine if E. 
rosea have a detectable preference in tracking slime trails of different prey species.  The long term 
objective is predator control, assuming a successful means of attracting E. rosea is devised. Simple sugars 
and amino acids were used, as well as slime trails of three different species of prey, in order to begin to 
understand tracking preferences in E. rosea.  
 
Prey slime trail preference trials were conducted using three prey taxa, including the endemic endangered 
Oahu tree snail Achatinella lila, the giant African snail Achatina fulica, and the common introduced 
Asian snail Bradybaena similaris.  Trials were conducted in the laboratory on branches of ohia, 
Metrosideros polymorpha which is an important host tree for Hawaiian tree snails.  Y-shaped ohia 
branches were used to simulate tree snail habitat and test E. rosea‘s ability to track and pursue prey via 
slime trails in trees.  The ohia branches also offered trails of two different species simultaneously, as well 
as one branch with slime trail versus one without.  Results of our trials show that E. rosea significantly 
favored branches with slime trails versus water, choosing the branch with slime trail 90% of the time, and 
that the predatory snails exhibited no significant preference between B. similaris and A. fulica, or B. 
similaris and A. lila.  However, E. rosea showed a statistically significant preference for A. lila over A. 
fulica.   
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None of the small molecules were found to attract E. rosea relative to water controls.  The lab team has 
submitted the results of this study for peer reviewed publication, and if accepted, the study will be 
included in next year's report. 

2) Jackson’s Chameleon Biology 

The Army is funding a Jackson’s chameleon Graduate assistantship (see Section 4.1.6 in this Chapter). 

3) Predatory Garlic Snails 

Snail surveys have been conducted by staff from the Center for Conservation Research and Training 
(CCRT) at UH on Kaala for the garlic snail, Oxychilus alliarius.  These predators are present on Kaala but 
impacts on native snails, particularly endangered A. mustelina, are difficult to quantify.  It is very likely 
that some of these surveys will continue into the next year.  The Army is considering funding a project 
proposal submitted by the CCRT that would assess the potential impacts on Achatinella species by 
studying the distribution of O. alliarius.  Such a project would provide a basic understanding of O. 
alliarius habitat utilization, current distribution, provide estimates of population densities and perhaps 
even determine methods for control. 

4) Predatory Flatworms 

Staff camped in the Koolaus with Dr. Shinji Sugiura, a visiting specialist studying the predatory 
flatworm, Platydemus manokwari.  After three days in the northern Koolaus, he concluded that the area is 
too high in elevation and too cold for survival of this flatworm.  During his research time in Hawaii over 
the last two years, Dr. Sugiura has not observed P. manokwari in Hawaii above 2,000 foot elevation.  
This is good news for native snails because this flatworm is a serious threat to snails that live at lower 
elevations.  He plans to present the results of his two year study at UH in October 2010. 

5) Predatory behavior of newly-hatched Euglandina rosea 

Adult E. rosea attack various species of snails and prefer prey smaller than themselves.  However, how 
newly hatched E. rosea attack prey has never been reported.  The UH Tree Snail Conservation Lab 
conducted a feeding experiment, demonstrating that newly hatched E. rosea juveniles (0.03–0.04 g) 
attacked and ate prey snails (Bradybaena similaris, Bradybaenidae) of various sizes (0.02–0.10 g).  
Although non-gregarious predators generally attack prey much smaller than themselves, E. rosea 
juveniles also attacked prey larger than themselves.  Also, juvenile E. rosea hatched from the same egg 
clutch did not cannibalize one another.  Furthermore, when E. rosea juveniles were experimentally 
presented with small endemic Hawaiian snails (Tornatellides spp., Achatinellidae, <0.01 g), all attacked 
the prey and a few consumed the entire prey snail whole, including its shell.  Therefore, newly hatched E. 
rosea are effective predators and potentially impact native snail faunas.  This manuscript has been 
accepted for publication in the Journal of Molluscan Studies. 

6) Culturing native leaf fungi 
 
The UH Tree snail Conservation Lab currently provides a single species of cultured fungus to all captive 
snails, as a supplement to fresh native leaves.  However, modern mycological studies have shown that 
dozens of different fungal species can occur on a single leaf surface, and it is currently not well-
understood how many, or which species are most important in terms of nutritional health of tree snails.  In 
an effort to obtain additional cultured leaf fungi, and to ultimately improve the health, growth rate and 
development of captive snails, the UH Tree Snail Lab used Pisonia leaves collected from Puu Hapapa and 
Pahole and cultured 16 different putative species of leaf fungus.  Samples of all cultured leaf fungi have 
been sent to two collaborating labs, one at UH Hilo, and the other at the Southwest Texas Medical Center, 
for DNA sequence analysis.  Once it is confirmed which fungi are native to Hawaii, the lab will culture 
selected fungi and initiate feeding trials to captive tree snails in the lab. 
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4.2 ESU UPDATES 
The following section contains brief updates for each of the eight OANRP managed sites.  Tables contain 
information about the current status of A. mustelina at each ESU.  The following is an explanation of 
information contained in these status tables. 

Population Reference Site. The first column lists the population reference code for each field site.  This 
begins with a three-letter abbreviation for the gulch or area name.  For example, MMR stands for Makua 
Military Reservation.  Next, a letter code is applied in alphabetic order, according to the order of 
population discovery.  This coding system allows OANRP to track each field site as a unique entity.  This 
code is also linked to the Army Natural Resource geodatabase.  In addition, the “common name” for the 
site is listed as this name is often easier to remember than the population reference code.   

Management Designation.  In the next column, the management designation is listed for each field site.  
The tables used in this report only display the sites chosen for Manage for Stability (MFS), where 
OANRP is actively conducting or planning to conduct management.  These sites are generally the most 
robust sites in terms of snail numbers, habitat quality, and manageability.  Other field sites where the 
OANRP has observed snails are tracked in the database under the designation ‘no management.’ In 
general, these sites include areas with low numbers of snails and degraded habitat or areas where 
management would be logistically challenging.  The combined population total for sites designated as 
MFS should be at least 300 snails in order to meet stability requirements.   

Population Numbers. The most current and most accurate monitoring data from each field site are used to 
populate the ‘total snails’ observed column and the numbers reported by ‘size class’ columns.  

Threat Control.  Shading indicates that the threat is applicable for the field site.  ‘Yes’ indicates that a 
threat is being controlled, ‘Partial’ if some control is in place and ‘No’ if there is no current control 
underway. 

4.2.1 ESU-A Pahole to Kahanahaiki 

There are over 300 snails in ESU-A as shown in the status table below, therefore, this ESU meets part of 
the stabilization goals.  Over this reporting period, the Kahanahaiki MU has been maintained as pig-free 
with a complete rat grid.  Snail habitat within the fence is weeded for both canopy and understory weeds. 

   Achatinella mustelina in ESU-A Manage for Stability Sites 
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    Achatinella mustelina distribution in the Kahanahaiki portion of ESU-A - 2010 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Major Highlights/Issues Year 6 

 The UH Tree Snail Lab assisted under the direction of OANRP staff with outplanting native 
canopy trees into the Pahole Snail Exclosure site.  A total of 30 trees were dug up in Kahanahaiki 
where they were growing in dense mats.  Species included: Pisonia sandwicensis, Pipturis 
albidis, and Myrsine lessertiana. 

 OANRP obtained results from the short term snail removal to the lab conducted by Kevin Hall on 
3/12/09.  Ten snails were collected and 16 snails were returned at the end of the 6 month period in 
captivity.  OANRP will document the long term survival of the ten marked adult snails that were 
returned, during annual CMR efforts.  

 No rat predation was observed during this reporting period in ground shell plots.  However, two 
live E. rosea were collected in GSPs.  

 OANRP completed Achatinella mustelina surveys across MMR-C, Maile flats, Kahanahaiki 
Management Unit.  Results of the surveys are presented in the map above. 

Plans for Year 7 

 Maintain and supplement Pahole exclosure outplantings and perform weed control. 

 Work with David Sischo, UH geneticist, to determine if the Peacock Flats lab collection is indeed 
in ESU-A and compare it to genetic samples taken from wild KAP-C individuals.   
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4.2.2 ESU-B 

ESU-B is a very large ESU.  For management purposes it has been split into two portions.  ESU-B1 
includes snail occurrences on Ohikilolo Ridge and B2 includes occurrences in Central and East Makaleha.  
Each is discussed separately.  Both B1 and B2 have met the IP goal of 300+ total snails. 

ESU-B1 Ohikilolo 

A survey was initiated here in April 2010 but has not yet been completed thus, for the time being older 
population status numbers are being used.  No E. rosea have ever been observed at Ohikilolo and 
OANRP continue to be vigilant about gear inspection and cleaning. 

 

   Achatinella mustelina in ESU-B1 Manage for Stability Sites 

 

 

Major Highlights/Issues Year 6 

 Began comprehensive population count proposed for every three years at MMR-H. 

 Conducted a survey at MMR-H.  Because no signs of rat predation were found, no rat baiting was 
initiated. 

 The rat grid for the Ohikilolo forest patch (MMR-F) was reconfigured and in some areas bait 
stations were added in order to best cover habitat occupied by A. mustelina.  Additional rat 
control was installed near one ground shell plot which showed evidence of recent rat predation. 

Plans for Year 7 

 Complete population count initiated in April 2010.  In the future, conduct this entire count within 
one quarter. 

 Maintain expanded rat grid. 

ESU-B2 East and Central Makaleha 

ESU-B2 covers a wide geographic area.  A. mustelina are found on almost every ridge from Central to 
East Makaleha.  Due to management limitations and the geographic spread of these sites, OANRP only 



Chapter 4  MIP Achatinella mustelina Management 

2010 Makua and Oahu Implementation Plan Status Report  496 

 

plan to manage the three sites which fall within the proposed East Makaleha MU fence.  Current numbers 
indicate that there are over 300 total snails at ESU B2 (LEH-C).  For current A. mustelina status in ESU-
B2, see the table below.  Many of the snails within the two managed sites are located on steep slopes only 
accessible via rappel and thus these areas are not susceptible to pig impacts.  The habitat across ESU-B2 
is dissected by narrow ridges which drop off steeply on both sides into deep gulches.  This terrain is too 
steep to construct an E. rosea exclosure similar to those existing in ESU-A.  In addition, rat control will 
be difficult.  OANRP have concerns about establishing rat baiting trails within this Dicranopteris linearis 
dominated habitat prior to the MU fence for fear that pigs and goats will use these trails. 

The goat population is again increasing in this area.  Significant goat damage to snail habitat continues to 
be observed.  Goats are moving up into more intact native areas, expanding their range closer to the Kaala 
Road and more directly into core snail populations.  Significant goat reductions are needed in the next 
year.  DOFAW staff have been alerted to this issue and OANRP will continue to assist their staff in 
control efforts, to the extent allowable under current RCUH firearms use restrictions.  

  Achatinella mustelina in ESU-B2 Manage for Stability Sites 

 

Major Highlights/Issues Year 6 

 New surveys were conducted in this ESU over this reporting period for the first time in four 
years.  Ropes were used to access some steep areas for survey.  OANRP will conduct a full 
population count every three years. 

 Genetic samples were collected from a population just east of the Dupont Trail in order to 
determine if it should be placed in ESU B2 or C. 

 Met with DOFAW regarding plans for the East Makaleha MU fence construction.  This project is 
pending an MOU or similar agreement between the State of Hawaii and the Army. 

 Ground Shell Plots monitoring was reduced from quarterly to annually because of habitat 
destruction in a steep area at LEH-D and no substantial finds at the other (LEH-C). 
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Plans for Year 7 

 Consider collecting from the East Makaleha portion of this ESU for representation in the UH 
Tree Snail Lab, pending improvement of lab performance of A. mustelina. 

 Control incipient canopy weeds within snail habitat in the upper portion of the East Makaleha 
MU including Psidium cattelianum and Toona ciliata. 

 Meet with DOFAW to plan for construction of the East Makaleha MU fence. 

 Continue to monitor ground shell plots annually rather than quarterly to reduce trampling impacts 
to native habitat. 

 Support and encourage DOFAW goat control in East Makaleha. 

4.2.3 ESU-C Schofield Barracks West Range (SBW), Alaiheihe and Palikea Gulches 

The number of snails in ESU-C is extremely low (see the status table below).  Access to the SBW sites 
was improved during this reporting period and thus OANRP have had access to conduct rat control on a 
monthly basis.  Snails have not been seen alive in ALI-A since 2003 and in ALI-B since 2005. 
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Achatinella mustelina in ESU-C Manage for Stability Sites 

 

 

Major Highlights/Issues Year 6 

 Rat control grids continue to be maintained year-round within SBW-A and SBW-B where A. 
mustelina are still extant. 

 Monitored the seven translocated A. mustelina from SBW-C where there is no ungulate fence into 
a fenced area inside SBW-B.  Four of the seven translocated snails were seen on 6 September 
2009. 

 Located a new population of 14 snails in SBW approximately 400 meters south of the other SBW 
snail sites.  Genetic analysis will determine which ESU they belong to and results will be 
presented at the IT meeting.  

 Still waiting on genetic analysis to determine an ESU designation for snails found along 
Kamaohanui ridge and approximately 600 meters from SBW-B. 
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Plans for Year 7 

 Secure additional collections to bolster lab population as necessary, pending A. mustelina 
improvement in the lab. 

 Maintain rat control. 

 Continue to monitor translocated snails at SBW-B. 

 Begin construction of 1,800 acre Lihue fence which will pave the way for use of aerial 
rodenticide and benefit the A. mustelina in this ESU. 

 Conduct weed control at SBW sites. 

4.2.4 ESU-D North Kaluaa, Waieli, Puu Hapapa, SBS, and Makaha  

ESU-D is by far the largest ESU geographically.  For management purposes it has been split into two 
portions.  D1 includes North Kaluaa, Waieli, Puu Hapapa, and SBS.  D2 includes Makaha.   

ESU D1 North Kaluaa, Waieli, Puu Hapapa and SBS 

This ESU reaches stability goal numbers as the status table below shows.  The most substantial remaining 
challenge is the high number of E. rosea observed in the area.  A Euglandina rosea exclosure is slated for 
construction during the next reporting period.  Large scale common native reintroduction was conducted 
by TNC and A. mustelina are observed utilizing these plantings. 

 

   Achatinella mustelina in ESU-D1 Manage for Stability Sites 

 

 

Major Highlights/Issues Year 6 

 Conducted current snail census surveys at KAL-A site. 

 Determined and cleared the best route for a predator fence for the KAL-A site; see below for 
details.  A total of three camping trips with an average of five personnel per trip were conducted 
related to this exclosure preparation. 

 Performed area sweeps to remove E. rosea.  Removed a total of 407 E. rosea in the past 18 
months.  Have also eliminated hundreds of E. rosea eggs. 
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 Collected 202 wild snails for the UH Snail Lab for temporary protection from E. rosea predation 
until predator exclosure is constructed.  See below for additional details. 

 Monitored ground shell plots where no E. rosea have been observed.  This plot is no longer ideal 
because of a dramatic drop in A. mustelina in the trees above and because the habitat is open and 
exposed and thus not ideal for E. rosea.  

 Conducted detection dog trial with WDFC at KAL-A. Dogs were able to detect immature E. 
rosea better than humans. See Appendix 4-2 

 Presented at the 2010 Hawaii Conservation Conference about E. rosea predation within this ESU.  
For abstract see the Hawaii Conservation Alliance website. 

Plans for Year 7 

 Continue rat grid maintenance and ground shell plot monitoring. 

 Remove E. rosea quarterly. 

 Finish snail exclosure preparation and construction. 

 Finalize restoration plan for KAL-A associated with Schinus removal and exclosure construction. 

 Relocate ground shell plot. 

 Return snails from the lab. 

 

KAL-A Land of 10,000 snails 

After a number of staff noticed a decline in A. mustelina, a thorough night survey was conducted on 2 
Dec 2009 and a total of 236 snails were counted in 18 person hours.  In April 2009, a total of 386 snails 
were counted in a similar timeframe.  The numbers show that while there are still an appreciable number 
of snails here, their numbers are in steep decline.  Over the past 18 months a total of 407 E. rosea have 
been collected here, by far the highest density OANRP staff have ever seen anywhere on Oahu.  OANRP 
have instituted quarterly E. rosea sweeps at this site. 

The observed decline in snail populations represented a loss of approximately 18 snails per month.  
OANRP met with USFWS and Dr. Hadfield to discuss plans to bring snails into the lab for temporary 
safe-keeping despite recent lab problems until a more permanent snail exclosure could be built.  First, a 
total of 50 genetic samples were collected to determine that the snails there all showed similar genetic 
composition and could be included in the same exclosure.  Over the next four months a total of 202 A. 
mustelina were collected, primarily from the areas that would be impacted by tree cutting to make room 
for the exclosure.  This number of adults collected is higher than our population status table reflects for 
the number of matures.  This discrepancy is due to staff time spent searching.  A great deal more time was 
expended searching for snails to collect for the lab and staff climbed into tree canopies to find as many as 
possible within the proposed exclosure site.  

OANRP spent two camping trips consisting of approximately 280 person hours clearing vegetation in 
preparation for exclosure construction.  The canopy at KAL-A is dominated by huge Schinus 
terebinthifolius.  OANRP were concerned that these trees could drop limbs and compromise the future 
exclosure perimeter.  In addition, these trees were competing with native vegetation. See the photos below 
of clearing efforts.  OANRP have concerns that eliminating too much of the canopy would increase the 
amount of light and heat exposure for host trees containing A. mustelina.  Thus OANRP are writing a 
restoration plan while clearing continues. 
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Photos of clearing for Puu Hapapa exclosure 
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The table below shows the 202 snails that were collected and brought into the lab for captive rearing.  
Snails were collected on four separate occasions; twice in February, once in April and once in May.  Until 
the genetic analyses were complete the snails were kept in separate terraria. 

j = juvenile = < 8mm in length 

s = subadult = > 8mm but not having a lip to signify reproductive adult 

a = adult = having a lip to signify reproductive adult 

    Achatinella mustelina Puu Hapapa Laboratory Population Numbers 2010 

Population 
numbers by 

month 

February March April May June July August 

Field Site j/s/a j/s/a j/s/a j/s/a j/s/a j/s/a j/s/a 
Ieie 8/1/9 17/13/16 21/13/16 22/13/16 21/13/16 25/13/16 25/13/16 

Outplant 1 12/10/19 16/13/15 21/13/14 26/12/14 28/12/14 27/12/14 27/12/14 
Outplant 2 11/11/18 17/12/15 16/12/15 20/12/15 22/12/14 21/12/13 21/12/13 

Shelter 11/0/10 18/14/15 23/14/15 26/14/15 27/14/15 30/14/14 30/14/14 
Puu Hapapa 5 -- -- -- -- 8/26/14 13/26/14 13/26/14 
Total live at 
end of period 

120 181 193 205 256 264 264 

Deaths by 
size  

0/0/0 3/0/1 4/0/1 4/1/0 6/1/1 4/0/2 0/0/0 

Total Deaths 0 4 5 5 8 6 0 
Total Births 0 18 17 17 16 14 0 

 

ESU D2 Makaha  

Based on the table presented in last year’s report comparing Makaha and Puu Kalena, and the IT’s 
recommendation, OANRP plan to manage Makaha for ESU D2.  OANRP have observed a total of 130 A. 
mustelina at Makaha within the fence exclosure and its borders.  A camping trip is planned for October 
2010 when snail surveys will be conducted and the rat baiting grid set up. 
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Achatinella mustelina in Makaha ESU-D2 Manage for Stability Sites 

 

 

Major Highlights/Issues Year 6 

 Performed thorough surveys in two areas and obtained current snail numbers.  There was a slight 
increase in snails observed from 89 total presented in last year’s report to 166 total incorporating 
this year’s new data. 

 Conducted weed control in areas where A. mustelina is known. 

 OANRP coordinated with rat researcher, Aaron Shiels, from the University of Hawaii during his 
work at Makaha.  Makaha was used to compare rat density and range to the Kahanahaiki study 
site.  The results of this project will be presented in a PhD dissertation in November 2010. 

Plans for Year 7 

 Install ground shell plots at sites in Makaha. 

 Install predator control in Makaha following USFWS notification of diphacinone use per the 
pesticide label. 

 Continue comprehensive snail surveys within Makaha MUs. 

 Conduct weed control at manage for stability sites within this ESU. 
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4.2.5 ESU-E Puu Kaua/Ekahanui  

No new surveys were conducted during this reporting period; therefore, the numbers of snails reported 
this year are identical to last year.  The table below summarizes the current population numbers for each 
reference code within this ESU.  Rat management is underway at all the known ESU-E sites with the 
exception of EKA-D and EKA-F.  Snail surveys are scheduled for September 2010 to update population 
count. 

    Achatinella mustelina in ESU-E Manage for Stability Sites 

 

 

Major Highlights/Issues Year 6 

 Completed the Ekahanui Subunit II fence construction. 

 Conducted weed control at sites with A. mustelina. 

 Monitored ground shell plot and no rat predation observed. 

Plans for Year 7 

 Monitor ground shell plot. 

 Deploy rat snap trap grid across Ekahanui MU which will protect six of the seven population 
reference sites listed in the table above. 

 Remove pigs from Subunit II fence. 
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 Contractor to conduct rat control every other week year-round to protect A. mustelina within this 
ESU. 

 Perform thorough surveys in all known areas and obtain current snail numbers. 

 

4.2.6 ESU-F Puu Palikea/Mauna Kapu (Palehua) 

The Puu Palikea fence encompasses most of the known Achatinella mustelina locations within this ESU.  
There are over 300 total snails protected within this MU fence and snap trap grid. 

 Achatinella mustelina in ESU-F Manage for Stability Sites 
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Major Highlights/Issues Year 6 

 Initiated new population counts at three of the 13 population reference sites within this ESU.  In 
the future we will conduct these counts within one quarter. 

 OANRP continued monitoring three ground shell plots in ESU-F and the presence of O. alliarius, 
the predatory garlic snail, has been confirmed. 

Plans for Year 7 

 Complete population counts at population reference sites that were not surveyed last reporting 
period. 

 Install MU scale snap trap grid across Puu Palikea MU. 
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CHAPTER 5: OIP ACHATINELLA SPECIES MANAGEMENT    
The OIP stabilization plan for Achatinella outlines protection measures for each Geographic Unit (GU).  
GUs were designated based on closest geographic groupings with an emphasis on representing the entire 
range of the taxon in management.  The term GU is used as a surrogate for genetically defined ESUs for 
A. mustelina in the MIP. CO1 analyses were conducted for Koolau Achatinella.  These studies showed 
that there is less genetic variation between A. sowerbyana and A. livida than there is between any ESUs of 
A. mustelina.  The reason for this relates to the comparative ages of the lineages, as well as of the 
Waianae and Koolau Mountains, and therefore shorter potential timeframe for genetic variation to 
develop for Koolau taxa (pers. comm. B. Holland 2010).  In addition, a species such as A. mustelina with 
a comparatively much larger geographic range has further opportunities for genetic structure to develop 
among populations, due to the evolutionary effects of isolation by distance.  Thus, the GU approach to 
managing Koolau Achatinella is conservative and a good starting point.  That said, for some of the 
geographic nodes of Koolau Achatinella, there are no known extant populations and thus protection and 
management may not be possible.  This will be determined only after extensive surveys are conducted 
within these GUs.  In order to reach stability for Koolau Achatinella, OANRP must attain the goals below 
for each taxon. 

OIP Long Term Goals:  

 Manage extant population units (PUs) and additional reintroduction PUs, up to a total of six PUs 
within the action area to encompass the known geographical range of the species. 

 Achieve at least 300 snails in each GU 

 Maintain captive populations of each species 

 Control all threats at each managed field location 

 Tier 2 stabilization priority 

5.1 ACHATINELLA STABILIZATION OVERVIEW 
Most GUs are far from the stated OIP stability goals. The situation for Koolau Achatinella is less than 
optimistic at this point in time. There are only two large populations (>300 snails) known for any of these 
taxa, one for A. byronii/decipiens from the North Kaukonahua area and the other for A. sowerbyana in 
Opaeula.  A. bulimoides, A. lila and A. livida only remain as a few small populations.  

In March 2010, representatives of the OANRP, State DOFAW and USFWS met to discuss the possibility 
of obtaining funding for an Oahu Snail Extinction Prevention Program (OSEP) and produced a 
spreadsheet of specific priority projects and from this generated an associated staff time and cost.  This 
detailed list is being used by DOFAW and USFWS to seek funding for staff positions similar to those of 
the Oahu Plant Extinction Prevention Program.  The agencies listed above would form the Oahu Rare 
Snail Working Group (ORSWG) which would guide OSEP staff regarding these conservation actions for 
Koolau Achatinella.  Leveraging assistance from other conservation partners, OANRP could justify 
promoting important Tier 2, snail-related fence projects such as the North Kaukonahua MU exclosure.  
Partnerships are essential if the conservation community is to succeed in reversing the downward trend of 
Koolau Achatinella. 

5.1.1 Captive Propagation 

In this year’s data there are some dramatic declines in lab populations, even for taxa with previously 
stable or increasing trends (See Koolau Achatinella Captive Propagation Table below).  Despite fastidious 
care, controlled conditions, and frequent monitoring at the UH Tree Snail Lab, decline continues without 
clear cause.  An example of this is the decline observed for A. lila from 2009 to 2010.  The decrease is 
mainly due to mortality in adult size class snails, and reasons for this are not clear at the present time.  
There is no evidence of pathogenic involvement, and in fact pathogens tend to impact juveniles more 
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severely than adults.  Adult Achatinella in captivity tend not to survive for more than a year or so, and one 
possibility for this is nutritional factors.  UH lab staff are currently addressing this issue by culturing 
additional species of leaf fungus and trying to improve the situation in the near future.  OANRP will 
convene a meeting of the captive propagation subcommittee to determine how this situation will play out 
for OANRP in meeting OIP Achatinella stability goals. 

The following table summarizes the captive propagation status for each Koolau Achatinella taxon.  A. 
byronii are listed as A. decipiens as of 2009.  Although both A. byronii and A. decipiens are listed as 
endangered species, the UH lab geneticists have never been able to identify two separate species.   

Koolau Achatinella Captive Propagation Data (2007-2010) 

 August 2007 August 2008 August 2009 August 2010

Taxon 

juv/sub/adult 

total 

juv/sub/adult 

total 

Juv/sub/adult 

total 

Juv/sub/adult

total 

A. lila 

215/246/8 

470 

151/372/21 

544 

175/363/118 

656 

129/287/0 

416 

A. sowerbyana 

4/14/3 

21 

8/14/3 

25 

7/13/5 

25 

2/10/4 

16 

A. livida 

50/66/6 

122 

28/75/5 

108 

17/51/17 

85 

2/44/8 

54 

A. byronii/A. decipiens 

5/14/9 

28 

6/17/7 

30 

3/17/5 

25 

1/5/0 

6 

A. apexfulva 

3/4/1 

8 

2/0/0 

2 

0/2/0 

2 

0/2/0 

2 

A. bulimoides 

21/4/9 

34 

24/15/4 

43 

18/22/3 

43 

4/19/9 

32 

 

5.1.2 Genetic Issues 

OANRP continue to assist Achatinella researchers, David Sischo and Dr. Holland in making genetic 
collections from field sites.  Results are pending from these collections and will be presented and 
discussed at the 2011 IT by David Sischo.  Details about samples made this year are presented within the 
taxon section bullets. 

During the 2009 reporting period, OANRP collected 10 tissue samples for genetic analysis from each of 
three A. lila sites along the Punaluu cliffs.  These samples were analyzed in combination with 23 
additional samples obtained from the Tree Snail Conservation Lab at UH Manoa, to compare the A. lila 
lab population which was established in 1997, with seven adult snails from the Poamoho cliffs.  The 
results of the haplotype analysis were presented at the 2010 Snail IT meeting. Results showed that all lab 
snails sampled thus far matched Poamoho haplotypes.  These data will have important implications 
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relevant to the Koolau reintroduction strategy.  A discussion of how these results may affect management 
is included in the reintroduction discussion in Section 5.1.4. 

5.1.3 Monitoring 

The following monitoring proposal was presented in the 2009 year-end report.  Monitoring snail 
populations in the Koolau Mountains can be a destructive undertaking.  In the past, intensive monitoring 
has resulted in extensive trampling of habitat.  In order to avoid negative impacts like this, OANRP 
propose to monitor these fragile sites only every three years.  At sites where the habitat is not very 
susceptible to trampling (ex: sites along trails), OANRP have proposed annual monitoring.  Trampling 
and habitat destruction are also concerns with establishing ground shell plots (GSPs) and thus they have 
not been established at many Koolau snail sites.  Also, very few Koolau Achatinella sites have the areas 
of high population density required for placement of GSPs.  The bold text in the table below indicates the 
monitoring that OANRP successfully completed during the 2010 reporting period.  The proposed 
monitoring plan is ambitious and not surprisingly, OANRP was only able to conduct six of twenty-six 
proposed Koolau monitoring activities.  One reason for the shortfall is that extensive staff time was spent 
coordinating and conducting work related to the A. mustelina KAL-A predator exclosure; therefore, less 
of the Rare Snail Conservation Specialist’s time was available for Koolau work.  This shortfall is added 
support for partnering with other conservation agencies to accomplish rare snail work. Inadequate 
attention is given to these critically endangered Achatinella species.  Because they are all tier 2 and 3 taxa 
for OANRP, work with Koolau snails is done as a lower priority than tier 1 Achatinella mustelina work.  
The proposed annual monitoring may not be realistic for these sites.  Planned monitoring should be 
staggered to avoid trying to conduct work at all sites within a given year. 

   Proposed monitoring schedule for Koolau Achatinella 
Taxon 
Name 

GU Pop Ref Site 
Code (s) 

Current 
accurate 
GU Total 

Snails 

Monitoring 
Method 

Frequency Method 
specifics 

Notes 

Achbul A KLO-A 5 Population 
counts 

Annually night Current 
numbers 
critically low 

Achbyr/ 
dec 

A SBE-B through 
SBE-E 

6 Population 
counts 

Every 3 
years 

night Survey all four 
sites in 
combined trip 

Achbyr/ 
dec 

B KLO-D Puu 
Pauao 

16 Population 
Count 

Every 3 
years  

night  

Achbyr/ 
dec 

C KLO-B, KLO-C 
and KLO-F 

259 Population 
Count 

Every 3 
years 

night   

Achbyr/ 
dec 

D KLO-H, KLO-I 7 Population 
Count 

Every 3 
years 

night Current 
numbers 
critically low 

Achbyr/ 
dec 

E KLO-E North 
Kaukonahua 

445 Population 
Count-
sweep 

Every 3 
years 

 night Concerned 
about creating 
trails that pigs 
follow 

Achbyr/ 
dec 

E KLO-E North 
Kaukonahua 

445 Ground 
shell plots 

annually  Not baited. 
Concerned 
about frequent 
visits impacting 
habitat so 
annual visits, 
not quarterly 

Achlil A KLO-B North of 
Poamoho Trail 

15 Population 
Count 

Every 3 
years 

night  Only known 
site in GU 



Chapter 5  OIP Achatinella Species Management 

2010 Makua and Oahu Implementation Plan Status Report  510 

 

Taxon 
Name 

GU Pop Ref Site 
Code (s) 

Current 
accurate 
GU Total 

Snails 

Monitoring 
Method 

Frequency Method 
specifics 

Notes 

Achlil B KLO-C and KLO-
F  

11 Population 
Count 

Every 3 
years 

night   

Achlil C KLO-D and KLO-
E 

66 Population 
Count 

Every 3 
years 

 night   

Achliv A KLO-A Crispa 86 Population 
Count 

annually night   

Achliv A KLO-A Crispa 86 Ground 
Shell 

annually   Rat control on 
going 

Achliv B KLO-B Northern 9 Population 
count 

annually  night Rat control on 
going 

Achliv C KLO-C Radio 
and PAP-A 

18 Population 
count 

annually  night Rat control on 
going 

Achsow A No extant sites 
known 

0 Survey   Priority for 
survey 

Achsow B KLO-K Bloody 
Finger 

28 Population 
Count 

annually night Only extant site 
known, need 
surveys 

Achsow B KLO-P Kawaiiki 1 Survey   Last observed 
in 1997 requires 
more survey 

Achsow C KLO-J Hypalon 220 CMR entire 
site 

every 3 
years 

Paint pen, 
2 days 

Pay close 
attention to site 
impacts. Can do 
more frequently 
if incidental 
observations 
show decline 

Achsow C KLO-L  290 43 Population 
count 

annually  night Noted impacts 
from monitoring, 
focus on largest 
site in GU 
(KLO-J) 

Achsow C KLO-M Shaka 47 Population 
count 

annually  night Noted impacts 
from monitoring, 
focus on largest 
site in GU 
(KLO-J) 

Achsow D KLO-C North of 
Poamoho 
Summit 

177 Population 
count-
sweep 

 annually  night  

Achsow D KLO-FF South of 
Poamoho 
Summit 

19 Population 
count 

annually night  

Achsow D KLO-GG 
Poamoho Trail 
upper 1/3 

77 Population 
count-
sweep 

annually  night Does not 
require 
helicopter to 
access 

Achsow E KLO-A Poamoho 
Pond 

35 Population 
count 

annually  night  

Achsow F KLO-AA Little 
Italy 

2 Survey Every 3 
years 

Night Priority on 
finding more 
snails w/in GU 

Achsow G KLO-S, T, V 5 Survey annually  Priority on 
finding more 
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Taxon 
Name 

GU Pop Ref Site 
Code (s) 

Current 
accurate 
GU Total 

Snails 

Monitoring 
Method 

Frequency Method 
specifics 

Notes 

snails in GU 

5.1.4 Reintroduction 

During the 2009 reporting period, OANRP visited the proposed predator exclosure at Poamoho Summit 
with KS land managers and they support the project.  They plan to include permission to construct the 
proposed exclosure in the pending 20-year license agreement.  This protected site would be used to 
reintroduce snails from the A. lila captive population. OANRP would also like to translocate some wild 
Achatinella from nearby sites into the exclosure for protection, but per IT recommendations, will do so 
only after it is determined safe for them to share an exclosure with the lab reared A. lila.  Genetics showed 
that this lab population is inbred.  This does not automatically mean that these snails are not fit.  At the 
2010 meeting, the IT recommended conducting the reintroduction with captive A. lila first and monitoring 
closely for any signs of inbreeding depression.  These results can then inform other projects within the 
predator exclosure.  In addition, OANRP will be conservative regarding our approach to the potential for 
pathogen introduction.  Although the Rare Snail reintroduction guidelines developed in 2007 were never 
officially adopted by the USFWS, OANRP plan to follow the sanitation precautions outlined in the 
document.   

5.1.5 Threats 

General threat updates for Achatinella are covered in the MIP Snail Chapter.  E. rosea and rats are 
considered ubiquitous at all Koolau Achatinella.  Rat control is currently being conducted at the most 
accessible snail locations and regular access to these sites is via helicopters.  Weather often interferes with 
regular OANRP rat control visits.  Rat control at unprotected sites is necessary for the conservation of 
these Achatinella taxa and has been included in the OSEP project list.  Jackson’s chameleons have not 
been observed in the northern Koolau Mountains by OANRP staff. 

5.1.6 Threat Control Development 

Threat control development updates are covered in the MIP Snail Chapter. 

5.1.7 Research 

All research projects discussed in the MIP Snail Chapter also apply to Koolau Achatinella.  Results 
specific to Koolau taxa will be discussed within the taxa updates to follow. 

5.2 GU UPDATES 
The following section contains brief updates for each of the Koolau Achatinella taxa.  There are no 
separate updates per GU, as with A. mustelina ESUs, because there fewer extant individuals to discuss.  

5.2.1 Achatinella curta, Achatinella leucorapphe, Achatinella apexfulva 

Major Highlights/Issues Year 3 

 There are no known extant live snails of these taxa.  One survey was conducted at the last known 
location of A. apexfulva on August 17, 2010, but no live snails were found.  A. curta and A. 
leucorraphe were last identified live in the field in 1989. 

 The current status of A. apexfulva in captivity is not promising.  The two immature snails 
remaining in the lab are the only two known to remain in the world.  There are no known A. curta 
or A. leucorraphe in the lab. 
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Plans for Year 4 

 OANRP will conduct surveys next year for each of these taxa and will request assistance from 
partner agencies in these survey efforts. 

 

5.2.2 Achatinella bulimoides 

 

Major Highlights/Issues Year 3 

 Laboratory populations of A. bulimoides have declined from 43 to 32 since last year. 

 A license agreement was obtained from Kamehameha Schools for access to Punaluu. 

 Surveys were performed July 27-29, 2010 in Punaluu and a total of five A. bulimoides were 
counted. 

Plans for Year 4 

 OANRP will conduct surveys next year for this taxon and will request assistance from partner 
agencies in these efforts.  Previous to this only two had been seen in 2006. 
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5.2.3 Achatinella byronii/decipiens 
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Major Highlights/Issues Year 3 

 A total of 235 A. byronii/decipiens were counted in Punaluu July 27-29, 2010.  It is likely that 
this number would be higher if the entire site were surveyed. 

 GU-E meets the 300+ snail goal. 

Plans for Year 4 

 OANRP will conduct night surveys over the next year at all sites with <30 remaining individuals 
that were not monitored during the 2010 reporting period.  Assistance will be requested from 
partner agencies in these survey efforts. 

 OANRP will develop a North Kaukonahua fence project proposal for the ORSWG to use in 
seeking funding. 
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5.2.4 Achatinella lila 

 

Major Highlights/Issues Year 3 

 Rat control was maintained at KLO-C and KLO-B as weather allowed. 

 A three-year license agreement was obtained from KS for conservation work on their lands.  It 
includes permission to work in Punaluu.  A 20-year license is pending which will include 
permission to construct predator exclosure fencing. 

Plans for Year 4 

 OANRP will conduct night surveys over the next year at all sites with <30 remaining individuals 
and will request assistance from partner agencies in these survey efforts. 

 Rat control will be maintained twice per quarter at KLO-B and KLO-C. 

 Construct snail exclosure near Poamoho Trail Summit.  It will primarily serve A. lila, but also be 
available for other species found in Punaluu. 
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5.2.5 Achatinella livida 

 

Major Highlights/Issues Year 3 

 A comprehensive night survey was conducted at KLO-C, including a survey for the predatory 
flatworm, Platydemus manokwari.  No P. manokwari were detected but staff did confirm the 
presence of Oxychilus alliarius, the garlic snail, which could explain the observed decline in A. 
livida over the last six years. 

 Rat control continues at three of four A. livida sites on a 6-8 week basis as the weather allows. 

 The GSP at KLO-A was monitored and no rat predation was detected.   

 OANRP initiated rat monitoring via tracking tunnels.  Data will be used to determine how to best 
configure and possibly intensify rat control efforts.  Data may also be used to correlate rat activity 
levels with any observed predation.  

Plans for Year 4 

 OANRP will continue to maintain rat control and read the GSP.  Rat tracking tunnels will be run 
once per quarter to establish a baseline of rat activity for guiding management. 

 Surveys will be conducted at KLO-A and KLO-B. 

 Continue plans for the Koloa MU fence project after a license agreement is obtained from Hawaii 
Reserves to protect the KLO-B snail habitat from further pig damage. 
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5.2.6 Achatinella sowerbyana 

 
*This long table has been formatted to keep population reference sites within one GU together. In order to maximize 

use of space the bullets for this taxon are included between the status tables. 

Major Highlights/Issues Year 3 

 Maintained rat control at KLO-C, KLO-D, KLO-J, KLO-L, KLO-M, KLO-N, and KLO-O. 

 Eighteen genetic samples were collected from KLO-K and KLO-L to facilitate A. livida versus A. 
sowerbyana analyses.  Results are still pending. 

 OANRP collected 10 samples from KLO-NN (Helemano drainage) that may be used to determine 
ESUs for A. sowerbyana by comparing to samples already collected from other sites.  

Plans for Year 4 

 OANRP will continue to maintain ongoing rat control efforts. 

 OANRP will obtain genetics results from any outstanding collections. 

 OANRP will continue to visit sites proposed in the monitoring schedule table in 5.1.3. 
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CHAPTER 6:  OAHU ELEPAIO                                            

6.1 OIP ELEPAIO MANAGEMENT 2010    
Background 

In 2000, the U.S. Fish and Wildlife Service (USFWS) granted the Oahu Elepaio (Chasiempis ibidis) 
endangered species status under the federal Endangered Species Act and designated critical habitat on 
Oahu for the Elepaio in 2001.  Under the terms of the Biological Opinion for Routine Military Training 
and Transformation dated 2003, Oahu Army Natural Resources Program (OANRP) is required to manage 
and monitor a minimum of 75 Oahu Elepaio pairs.  The OANRP is required to conduct on-site 
management at Schofield Barracks West Range (SBW) for as many of the 75 pairs as possible, with the 
remaining number managed at off-site locations with cooperating landowners.  The OANRP has 
conducted rat control and Elepaio monitoring at Schofield Barracks Military Reservation (SBMR) (1998-
present), Ekahanui Gulch in the Honouliuli Preserve (2005-present), Moanalua Valley (2005-present), 
Palehua (2007-present), Makaha Valley (2005-2009), and Waikane Valley (2007-2008).  The purpose of 
this chapter is to summarize rodent control efforts and Elepaio reproduction results at each of 
management sites, and to provide recommendations for improving the Elepaio program.  This section also 
lists and discusses the terms and conditions for the implementation of reasonable and prudent measures 
outlined in the Biological Opinion. 

Methods 

Monitoring 

Throughout the nesting season, from early January to late June, each Elepaio territory was visited at one 
or two-week intervals.  The location and age of all birds observed and color band combination, if any, 
was noted on each visit.  Nests were counted as successful if they fledged at least one chick, and nest 
success was calculated as the successful proportion of total active nests.  Nest success was based only on 
nests known to have had eggs laid in them, as determined by observations of incubation.  Some nests 
were abandoned for unknown reasons before eggs were laid.  Reproduction was measured as the average 
number of fledglings produced per protected pair.   

To facilitate demographic monitoring, Elepaio have been captured with mist-nets and marked with a 
standard aluminum bird band and a unique combination of three colored plastic bands.  This is useful 
because it allows individual birds to be distinguished through binoculars and provides important 
information about the demography of the population, such as survival and movement of birds within and 
between years. It also makes it easier to distinguish birds from neighboring territories, yielding a more 
accurate population estimate.  In most cases, Elepaio recordings were used to lure birds into a mist-net.  
Each bird was weighed, measured, inspected for molt, fat, and health, then released unharmed at the site 
of capture within one hour.   

Rodent Control 

Rodents were controlled with a combination of Victor® rat traps baited with peanut butter and 
molasses/peanut-butter flavored Ramik® mini-bars (0.005% diphacinone) placed in tamper-resistant 
plastic Protecta® rodent bait stations to shield it from rain and reduce the risk of poisoning to non-target 
species.  Bait stations were secured in trees at least one meter off the ground to restrict access by dogs 
(Canis familiaris) and feral pigs (Sus scrofa).  Snap traps baited with peanut butter were used to augment 
the control.  Traps were tied to trees or rocks to prevent scavengers from removing them.  Traps were 
counted as having caught a rodent if hair or tissue was stuck to the trap, and traps were cleaned with a 
wire brush after each capture so previous captures were not counted again.   

Rodent control was conducted for the duration of the Elepaio nesting season.  The number of bait stations 
and snap traps deployed varied among sites.  Two snap traps and two bait stations were deployed in each 
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Elepaio territory at some sites (Palehua), but more were deployed at other sites.  More stations and traps 
were deployed at sites where access was more restricted, particularly SBW.  Traps and bait stations were 
checked and rebaited once a week for the first two to three months when rodent capture rate and take of 
bait were high, then about once every two weeks for the rest of the study period.  Traps and bait stations 
were deliberately concentrated in sections of each territory known to have been used habitually for 
nesting, thereby increasing the efficiency of the control program.  Application of diphacinone bait was 
conducted in compliance with U.S. Environmental Protection Agency registration numbers 61282-26 and 
special local need registrations HI-980005. 

Results 

The OANRP met the prescribed target of managing 75 Elepaio pairs for the 2010 breeding season.  In 
general, rodents were controlled only in territories that contained a breeding pair.  Rodents were also 
controlled in a few territories that contained a single male or were vacant in order to create a larger 
continuous control area, or because there was some turnover of territory occupancy and it was not clear at 
the beginning of a season which territories contained a pair.   

After analyzing the 2000-2009 data, the IT recommended OANRP discontinue Elepaio management work 
in Makaha in order to focus efforts at Ekahanui, Moanalua, Palehua, and SBW.  In 2010, OANRP 
conducted rat control and monitoring of birds at SBW and monitoring only at Palehua.  Pono Pacific was 
contracted to conduct rat control and monitoring of Elepaio at Ekahanui and Moanalua, as well as rat 
control only at Palehua.   

The results of management conducted for each area during the 2009-2010 are compiled below.  The 
results from each area are presented in two ways.  First, a map presents a compilation of all the known 
Elepaio territories within each Elepaio management unit.  SBW is a combination of the separate gulches.  
The map denotes all of the territories that were baited (shaded/black) or un-baited (unshaded/white) in 
2010 as well as the territories that contained pairs (◊), single males (∆), vacant [previously occupied 
territory] (□), and unknown status (○).  Second, the data is presented in tabular form with the number of 
territories that were single or contained pairs.  The table also presents the number of pairs territories in 
which rodent control was conducted, the number of active nests observed, total successful and failed 
nests, how many fledglings were observed, and the ratio of fledglings per pair.  
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Schofield Barracks West Range  

Schofield Barracks West Range Territory Occupancy Status and Rat Control 2010 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Schofield Barracks West Range Site Demographic Data 

SBW (BAN, BAW, MOH, NWA) 2010 2009 2008 2007 2006 2005
Singles 5 9 6 11 5 12 
Pairs 25 19 12 13 14 16 
Pairs with Rat Control 22 14 11 6 14 16 
Active Nests1 22 10 7 2 3 6 
Successful Active Nests2 11/22=50% 6/10=60% 2/7=29% 0 0 3/6=50% 
Unknown Nest Outcome3 5 2 4 2 3 3 
Failed Active Nests 6 2 1 0 0 0 
Family Groups Found4 9 9 3 3 3 2 
Fledglings Observed5 25 16 7 3 3 6 
Fledglings/Managed Pair6 1.14 1.14 0.64 0.50 0.21 0.38 

1 Nest containing eggs or nestlings. 
2Total number of successful active nests observed. 
3Total number of active nests with unknown outcome (sufficient time gap between visits). 
4Total number of pairs observed with fledglings in which no nests were observed. 
5Total number of fledglings observed from successful active nests and family groups. 
6The ratio of fledglings per managed pair.  
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Reproductive Results 

Of the active nests monitored, 50% (11/22) were successful in producing at least one fledgling, 27% 
(6/22) failed, and 23% (5/22) had unknown outcomes (nests with sufficient time gap between visits in 
which a nest could have fledged with no subsequent detection of a fledgling).  Nine family groups were 
observed with at least one fledgling when no prior nests were observed.  A total of 25 fledglings were 
observed.   

Rodent Control 

Rodent control was initiated from 22 December 2009 and continued through 16 June 2010 in four gulches 
at SBW (BAN, BAW, MOH, NWA).  A total of 22 pairs were managed during the 2009-2010 breeding 
season.  Towards the end of the 2010 breeding season, three additional territories were observed to have 
pairs.  These three territories will be included in the 2011 breeding season management efforts. 

 

Schofield Barracks West Range Rat Control Data 

Year # of Bait 
Stations 

Amount of Bait 
Available 

Amount of 
Bait Taken 

% Bait 
Taken 

# of Rats 
Trapped 

# of Snap 
Traps 

# of Site 
Visits1 

2001 45 2520 1490 59% 22 60 3,2,2 
2002 50 5263 3156 60% 71 88 4,4,3 
2003 60 6096 2768 45% 115 120 4,4,4 
2004 64 3887 2715 70% 97 120 3,3,2 
2005 90 6763 1900 28% 210 172 5,5,7,6 
2006 72 5635 2782 49% 212 144 5,7,6,5 
2007 58 3130 1704 54% 72 100 7,0,1,1 
2008 70 5702 2028 36% 204 128 10,0,4,2 
2009 57 5667 671 12% 80 114 10,9,9,9 
2010 84 9875 1571 16% 228 170 14,11,13,12 

1Number of site visits by gulch: NWA, BAN, MOH, BAW. 
 

Site Survey 

In 2010, OANRP spent six days during the breeding season surveying three gulches (South Haleauau, 
Guava, and Coffee) that are currently not being baited or monitored in an effort to better understand the 
population density of Elepaio in SBW.  All of the results of these surveys are displayed in the map of 
SBW.  Each of these gulches has been surveyed in the past, with Elepaio having been recorded in all three 
areas.  Five days of the survey were spent in the large gulch of South Haleauau (SWA).  Seventeen pairs 
and 12 single male territories were observed during those days.  A sixth day was spent surveying Pulee, 
which is comprised of both Guava (GUA) and Coffee (COF) gulches (See map above).  These are the two 
northern most gulches at SBW and Elepaio were observed in previous years.  One pair and one single 
male territory were found in Guava gulch.  Elepaio were not observed in Coffee gulch.  At this time, the 
remoteness of the territories within these three gulches and access limitations due to heavy uses of the 
range prevent OANRP from managing these newer sites.   

Summary 

During the 2009-2010 breeding season, OANRP managed 51% (22/43) of all the unknown pairs at SBW.   

The 2010 breeding season seemed to be another exceptional season with 1.14 fledglings/managed pair 
produced (same as 2009 season).  OANRP have been able to access SBW with greater frequency in both 
the 2008-2009 and 2009-2010 breeding seasons.  The increase in active nests, successful nests, fledglings 
found, and the fledglings/managed pair ratio is presumably related to this improved access.  With the data 
collected it is difficult to tease out whether this is due directly to better breeding conditions or just 
increased management/monitoring.  OANRP surmise that it is a combination of the two.  The amount of 
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bait taken remained relatively low in 2010 and the number of rats capture/number of traps/visit only 
increased slightly from 0.08 in 2009 to 0.11 in 2010.  This improved access will continue through the 
2010-2011 breeding season and possibly the next year due to construction on the range continuing.  Once 
the construction is complete access to the range will be reduced due to increased usage for training.   

OANRP was able to meet the requirement of managing 75 pairs by combining management in both on 
and off site locations.  At the present time, if OANRP was to initiate management for Elepaio pairs in 
SWA it is likely that management at one of the off site locations would have to be dropped because of 
personnel and time constraints.  If at some time in the future the use of targeted aerial application of 
rodenticide is permissible then OANRP would utilize this management technique to manage all of the 
territories (pair and single male) at SBW. 

 

Honouliuli Forest Reserve - Ekahanui 

Ekahanui Territory Occupancy Status and Rat Control 2010 
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Ekhananui Site Demographic Data 

EKA 2010 2009 2008 2007 2006 2005 

Singles 5 6 5 4 2 8 
Pairs 32 39 20 19 22 20 
Pairs with Rat Control 30 23 19 18 20 20 
Active Nests1 12 15 11 7 10 8 
Successful Active Nests2 1/12=8% 7/15=47% 6/11=55% 3/7=43% 3/10=30% 4/8=50% 
Unknown Nest Outcome3 6 7 2 3 6 1 
Failed Active Nests 5 1 3 1 1 3 
Family Groups Found4 2 4 5 8 5 11 
Fledglings Observed5 3 11 12 11 9 16 
Fledglings/Managed Pair6 0.10 0.48 0.63 0.61 0.45 0.80 

1 Nest containing eggs or nestlings. 
2Total number of successful active nests observed. 
3Total number of active nests with unknown outcome (time gap between visits). 
4Total number of pairs observed with fledglings in which no nests were observed. 
5Total number of fledglings observed from successful active nests and family groups. 
6The ratio of fledglings per managed pair.  
 

Reproductive Results 

Of the active nests monitored, 8% (1/12) were successful in producing one fledgling, 42% (5/12) failed, 
and 50% (6/12) had unknown outcomes (nests with sufficient time gap between visits in which a nest 
could have fledged with no subsequent detection of a fledgling).  Two family groups were observed with 
one fledgling each when no prior nests were observed.  A total of three fledglings were observed.   

Rodent Control 

Rodent control was initiated from 28 December 2009 and continued through 30 June 2010 at Ekahanui.  
A total of 30 pairs were managed during the 2009-2010 breeding season.   

 

Ekahanui Rat Control Data 

Year # of Bait 
Stations 

Amount of Bait 
Available 

Amount of 
Bait Taken 

% Bait 
Taken 

# of Rats 
Trapped 

# of Snap 
Traps 

# of Site 
Visits 

2005 61 12371 1495 12% 127 99 16 
2006 61 12773 3603 28% 142 98 17 
2007 59 14659 4745 32% 131 76 16 
2008 59 12494 1062 9% 82 102 18 
2009 68 10664 348 3% 96 124 17 
2010 90 12168 342 3% 302 168 20 

 

Summary 

Overall, it was a very poor breeding season at Ekahanui.  The .10 fledglings/managed pair produced was 
well below the average of .59 fledglings/managed pair observed over the previous five years.  It has not 
been determined whether this poor reproductive output was due to poor environmental conditions at this 
management site or due to inadequate/insufficient monitoring during the season.  The number of rat 
captures/number of traps/visit increased from 0.05 in 2009 to 0.09 in 2010, but the percent of bait take 
(3%) remained the same as in 2009.  The increase in rats at this site may have been a contributing factor 
in the low reproductive out.  Other sites on Oahu performed poorly as well during the 2010 breeding 
season. 
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There were 32 pair territories observed during the 2010 breeding season.  This does not actually reflect a 
decrease of six pair territories from the previous year of 39 pair territories observed, but rather being 
unable to return to all of the known territories surveyed in 2009. 

OANRP will be taking a new rodent control approach at Ekahanui for the 2011 breeding season with the 
implementation of a large scale rat trapping grid, which will encompass all known Elepaio territories 
within the Ekahanui fenced units.  This large scale trapping grid will be based on the New Zealand 
Department of Conservation current best practice for killing trapping rats and similar to the grid being run 
currently at Kahanahaiki in the northern Waianae mountains (see Research Chapter: Kahanahaiki: Large 
Scale Trapping Grid). 

Palehua 

Palehua Territory Occupancy Status and Rat Control 2010 
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Palehua Site Demographic Data 

HUA 2010 2009 2008 2007 
Singles 1 2 5 7 
Pairs 18 15 11 11 
Pairs with Rat Control 18 15 11 11 
Active Nests1 10 9 6 6 
Successful Active Nests2 2/10=20% 6/9=67% 4/6=67% 3/5=50% 
Unknown Nest Outcome3 0 0 0 0 
Failed Active Nests 8 3 2 3 
Family Groups Found4 2 4 4 4 
Fledglings Observed5 4 14 10 7 
Fledglings/Managed Pair6 0.22 0.93 0.91 0.64 

1 Nest containing eggs or nestlings. 
2Total number of successful active nests observed. 
3Total number of active nests with unknown outcome (time gap between visits). 
4Total number of pairs observed with fledglings in which no nests were observed. 
5Total number of fledglings observed from successful active nests and family groups. 
6The ratio of fledglings per managed pair.  

 

Reproductive Results 

Of the active nests monitored, 20% (2/10) were successful in producing one fledgling each and 60% 
(8/10) failed.  Two family groups were observed with one fledgling each when no prior nests were 
observed.  A total of four fledglings were observed.   

Rodent Control 

Rodent control was initiated from 12 January 2010 and continued through 18 June 2010 at Palehua.  A 
total of 18 pairs were managed during the 2009-2010 breeding season.   

 

Year # of Bait 
Stations 

Amount of Bait 
Available 

Amount of 
Bait Taken 

% Bait 
Taken 

# of Rats 
Trapped 

# of Snap 
Traps 

# of Site 
Visits 

2007 32 5518 1729 31% 118 33 17 
2008 33 3372 713 21% 36 35 9 

 20091 37 5203 1137 22% 22 37 14 
2010 42 7722 519 7% 99 45 21 

1Feral pigs accessed bait stations on two occasions near the end of the season and consumed rodenticide. 

 

Summary 

Overall, it was a poor breeding season at Palehua.  The .22 fledglings/managed pair produced was well 
below the average of .83 fledglings/managed pair observed over the previous three years.  It has not been 
determined whether this poor reproductive output was due to poor environmental conditions at this 
management site or other unknown factors during the season.  The number of rat captures/number of 
traps/visit increased from 0.04 in 2009 to 0.10 in 2010.  The percent of bait taken was the lowest since 
management began in 2007.  The increase in rats at this site may have been a contributing factor in the 
low reproductive out.   
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Moanalua Valley 

Moanalua Territory Occupancy Status and Rat Control 2010 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Moanalua Site Demographic Data 

MOA 2010 2009 2008 2007 2006 
Singles 8 7 3 5 4 
Pairs 19 28 28 29 26 
Pairs with Rat Control 17 24 25 26 22 
Active Nests1 22 19 18 18 11 
Successful Active Nests2 4/22=18% 7/19=37% 10/18=56% 7/18=39% 4/11=36% 
Unknown Nest Outcome3 7 6 2 5 3 
Failed Active Nests 11 6 6 6 4 
Family Groups Found4 2 7 8 8 8 
Fledglings Observed5 7 16 24 17 14 
Fledglings/Managed Pair6 0.41 0.67 0.96 0.65 0.64 

1 Nest containing eggs or nestlings. 
2Total number of successful active nests observed. 
3Total number of active nests with unknown outcome (time gap between visits). 
4Total number of pairs observed with fledglings in which no nests were observed. 
5Total number of fledglings observed from successful active nests and family groups. 
6The ratio of fledglings per managed pair.  
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Reproductive Results 

Of the active nests monitored, 18% (4/22) were successful in producing one fledgling, 50% (11/22) failed, 
and 32% (7/22) had unknown outcomes (nests with sufficient time gap between visits in which a nest 
could have fledged with no subsequent detection of a fledgling).  Two family groups were observed with 
at least one fledgling when no prior nests were observed.  A total of seven fledglings were observed.   

Rodent Control 

Rodent control was initiated from 30 December 2009 and continued through 02 July 2010 at Moanalua.  
A total of 17 pairs were managed during the 2009-2010 breeding season.   

 

Moanalua Rat Control Data 

Year # of Bait 
Stations 

Amount of Bait 
Available 

Amount of 
Bait Taken 

% Bait 
Taken 

# of Rats 
Trapped 

# of Snap 
Traps 

# of Site 
Visits 

2006 66 16945 2340 14% 323 134 19 
2007 81 14185 1707 12% 348 162 16 
2008 87 13638 1622 12% 325 174 16 
2009 78 12238 955 8% 239 150 15 
2010 80 12720 1053 8% 343 160 20 

 

Summary 

Overall, it was a below average breeding season at Moanalua.  The .41 fledglings/managed pair produced 
was below the average of .73 fledglings/managed pair observed over the previous four years.  It has not 
been determined whether this poor reproductive output was due to poor environmental conditions at this 
management site or due to inadequate/insufficient monitoring during the season.  The precent of bait 
taken (8%) and the number of rats captured/number of traps/visit (0.11) remained the same as in 2009.  
Whether rats were a contributing factor to the below average reproductive output at this site remains 
unclear.   

There were 19 pair territories observed during the 2010 breeding season.  A decrease of seven managed 
pair territories occurred before and/or during the 2010 breeding season.  The reason for this decline in the 
number of previously managed pair territories is unknown.  

 

OIP Summary  

Management Actions 2010 

 Conducted rodent control in a total of 87 territories with pairs at four management sites. 
 Results from the data gathered revealed a large disparity of breeding success between the 

different Elepaio management sites.  SBW was by far the most successful with 1.14 fledglings/managed 
pair with Moanalua following at .41 fledglings/managed pair, Palehua at .22 fledglings/managed pair, and 
Ekahanui at .10 fledglings/managed pair.  With the data that was collected it is unclear why the breeding 
success was so poor for Ekahanui, Moanalua, and Palehua.  The low reproductive out at these three sites 
may have been a combination of some or all of the following factors: environmental conditions, 
inadequate/insufficient monitoring, increased rat predation, or natural fluctuations. 

 As these managed populations have begun to expand, OANRP is beginning to reach the point 
where it will not be feasible to continue to expand management to newer pair territories.  It is going to get 
considerably more difficult to conduct management and monitor every territory year to year.  The BO 
requires management for at least 75 pairs and OANRP buffers that number each year to make sure that 
threshold is reached.  In order to realistically manage all of the territories within each MU, there needs to 
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be more efficient techniques available to use (ie. targeted aerial application of rodenticide).  At this time, 
OANRP is working at installing a large scale rat trapping grid that covers the entire Ekahanui Elepaio 
management site.   

 The table below summaries the number of managed pairs and reproductive output since 2005. 

 

Summary of Elepaio Management Table 

Year Managed 
Pairs 

Success 
Active Nests 

Family 
Groups 

Fledglings

20101 87 18 15 39 
20092 81 29 24 60 
20083 74 25 20 56 
20073 78 18 26 46 
20064 69 11 17 33 
20055 44 7 16 25 

1SBW, Ekahanui, Moanalua, Palehua 
2SBW, Ekahanui, Makaha, Moanalua, Palehua 
3SBW, Ekahanui, Makaha, Moanalua, Waikane, Palehua 
4SBW, Ekahanui, Makaha, Moanalua  
5SBW, Ekahanui, Makaha  

 

Management Actions 2011 

 Conducted rodent control and Elepaio monitoring at SBW, Ekahanui, Palehua, Moanalua to meet 
required 75 managed pairs. 

 Implement large scale rat trapping grid at Ekahahuni. 
 OANRP will create an Elepaio Specialist position that will begin in the 2011 breeding season to 

evaluate, Pono Pacific, the Elepaio contractors performance, data organization, yearly territory 
occupancy surveys at all sites, monitoring and banding. 

 

Terms and Conditions for Implementation 
 
Minimize direct impacts of military activities on survival and reproduction of Oahu Elepaio 
within the action area at Schofield Barracks Military Reserve (SBMR). 
 
1.  The Army will report to the Service in writing at least semiannually (twice per year) the number of 
high explosive rounds that land above the fire break road, the locations where such rounds land, and 
whether these locations are within any known Elepaio territories. 
 
[No high explosive rounds landed above the firebreak road from 2009-2010] 
 
2.  The Army will notify the Service within 24 hours of any fires that burn any portion of a known Elepaio 
territory and the number of Elepaio territories affected. 
 
[No fires affected any known Elepaio territories] 
 
3.  The Army will limit training actions in the forest above the fire break road at SBMR in the Elepaio 
nesting season (January to May) to small numbers of troops (platoon or less) that remain in one location 
for short periods of time (one hour or less), to limit possible nest disturbance. 
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[No training actions have occurred above the firebreak road] 
4.  The depository designated to receive specimens of any Oahu Elepaio that are killed is the B.P. Bishop 
Museum, 1525 Bernice Street, Honolulu, Hawaii, 96817 (telephone: 808/547-3511). If the B.P Bishop 
Museum does not wish to accession the specimens, the permittee should contact the Service’s Division of 
Law Enforcement in Honolulu, Hawaii (telephone: 808/541-2681; fax: 808/541- 3062) for instructions on 
disposition. 
 
[No specimens were collected by OANRP staff] 
 
Minimize loss of Oahu Elepaio habitat at SBMR, Schofield Barracks East Range (SBER), and Kawailoa 
Training Area (KLOA). 
 
1.  The Army will report to the Service in writing on a semi-annual (twice per year) the number of fires 
above the fire break road, the area burned by each fire above the fire break road, including the amount of 
critical habitat burned, and how each fire was ignited or crossed the fire break road. 
 
[No fires occurred above the firebreak road] 
 
2.  The Army will notify the Service within 24 hours of any instance in which training was not conducted 
in accordance with the Wildland Fire Management Plan (WFMP). 
 
[All training was conducted in accordance with the WFMP] 
 
Manage threats to Oahu Elepaio and Oahu Elepaio habitat at SBMR, SBER, and KLOA. 
 
1.  The Army will report to the Service in writing annually the number of Elepaio territories in which rats 
were controlled, the location of each territory in which rats were controlled, the methods by which rats 
were controlled in each territory, the dates on which rat control activities were conducted in each 
territory, and the status of Elepaio in each territory from the previous year. 
 
[This report documents all of the above requirements] 
 
2.  The Army, Service, and ornithological experts will formally reassess all impacts to Oahu Elepaio and 
Elepaio critical habitat that have occurred during the first five years following completion of this 
biological opinion. This formal review will occur before the end of calendar year 2008 and its purpose 
will be to reassess impacts from training exercises and, if necessary, correct any outstanding issues that 
are still impacting Elepaio and resulting in the loss suitable Elepaio habitat at SBMR. The feasibility of 
restoring critical habitat areas that have been lost also will be reassessed during this formal review. 
 
[Completed] 



Chapter 6  Oahu Elepaio 

2010 Makua and Oahu Implementation Plan Status Report  533 

 

6.2 MIP ELEPAIO MANAGEMENT 2010 
Background 

The initial Biological Opinion (BO) that triggered the development of the Makua Implementation Plan 
(MIP) was issued in 1999.  At that time, the Oahu Elepaio (Chasiempis ibidis) was not listed as an 
endangered species.  The 1999 BO included recommendations related to Elepaio.  These included 
conducting complete surveys of the Makua Action Area (AA) for Elepaio presence, monitoring of all 
known Elepaio within Makua Military Reservation (MMR) and installing and maintaining predator 
control grids around nesting pairs within MMR.  In 2000, the U.S. Fish and Wildlife Service (USFWS) 
granted the Oahu Elepaio endangered species status under the Federal Endangered Species Act and in 
2001 designated critical habitat on Oahu for the Elepaio.  In the Supplement to the Biological Opinion and 
Conference Opinion for Proposed Critical Habitat for Routine Military Training at Makua Military 
Reservation issued in 2001, the recommendations from the 1999 BO became requirements.  In September 
2004, the USFWS issued another BO that covered newly designated critical habitat within the Makua AA 
for plants and Elepaio.  This BO outlined additional requirements related to this critical habitat.  The most 
recent BO issued in 2007 required the protection of all Elepaio pairs within the Makua AA.   

Methods/Results 

The methods section and the presentation of the results are the same as in OIP Elepaio management 
section of this year-end report. 
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Makua Territory Occupancy Status and Rat Control 2010 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Makua Site Demographic Data 

Makua 2010 2009 2008 2007 2006 2005 2004 2003 2002 2001 

Single Males 2 1 1 2 4 0 3 4 4 2 
Single Females 0 0 1 1 1 1 0 0 0 0 
Pairs 0 2 2 2 1 0 3 3 3 2 
Pairs with Rat Control 0 2 2 2 1 0 3 3 3 2 
Active Nests1 0 1 1 0 0 0 2 4 1 1 
Successful Active Nests2 0 0 0 0 0 0 1/2=50% 1/4=25% 1/1=100% 1/1=100%
Unknown Active Nests3 0 1 0 0 0 0 1 2 0 0 
Failed Active Nests 0 0 1 0 0 0 0 1 0 0 
Family Groups Found4 0 0 0 0 0 0 0 0 0 0 
Fledglings Found5 0 0 0 0 0 0 1 1 2 1 

Fledglings/Pair6 0 0 0 0 0 0 0.33 0.33 0.67 0.50 
1 Nest containing eggs or nestlings. 
2Total number of successful active nests observed. 
3Total number of active nests with unknown outcome (time gap between visits). 
4Total number of pairs observed with fledglings in which no nests were observed. 
5Total number of fledglings observed from successful active nests and family groups. 
6The ratio of fledglings per managed pair.  
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Reproductive Results 

During four site visits in the 2010 breeding season, no pairs were observed (only single males).  No nests 
or fledglings were observed. 

Rodent Control 

Rodent control was initiated for two territories (pair territories in 2009) in Lower Makua from 19 January 
2010 and continued through 19 April 2010 at Makua.  Only four site visits occurred in 2010 for 
restocking bait stations and resetting rat traps.  This low number of site visits was not adequate to fully 
protect these territories if they contained pairs.   

 

Makua Rat Control Data 

Year # of Bait 
Stations 

Amount of 
Bait 

Available 

Amount 
of Bait 
Taken 

% Bait 
Taken 

# of 
Rats 

Trapped 

# of 
Snap 
Traps 

Sites1 # of 
Site 

Visits2 

2000 12 736 310 42% 13 12 1 12 

2001 18 1752 768 44% 33 31 1,2 12,3 

2002 24 4234 1917 45% 59 37 1,2 15,3 

2003 24 2979 916 31% 26 36 1,2 12,2 

2004 24 3016 1838 61% 37 36 1,2 16,4 

2005 10 932 406 44% 10 14 1 8 

2006 12 192 172 90% 14 24 2 1 

2007 12 384 365 95% 8 24 2 2 

2008 16 628 178 28% 24 32 2 3 

2009 12 810 115 14% 23 24 2 5 

2010 12 576 179 31% 25 24 2 3 
1Site: Kahanahaiki (1) and Lower Makua (2) 
2Number of visits per site respectively. 

 

MIP Summary 

Management Actions 2010 

 The limited number of site visits (4) during the 2010 breeding season to Lower Makua may have 
been inadequate to detect females in previous pair territories. 

Management Actions 2011 

 Conduct rat control in all pair territories and monitoring of Elepaio at Makua to meet the BO 
requirements. 

 OANRP will create an Elepaio Specialist position that will begin in the 2011 breeding season to 
conduct yearly territory occupancy surveys at all territories within the Makua AA, monitoring and 
banding, and data entry and organization. 
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CHAPTER 7:  RESEARCH PROGRAM         
 
This chapter describes the status and outcome of actions carried out under the direction of the program’s 
Research Specialist (RS) and Small Vertebrate Pest Program Manager.  This section does not include all 
research projects supported by the program.  Please refer to the appendices of this document to view 
additional research publications.   
 
Pest species listed in Chapter 6 of the Status Reports for the Makua Implementation Plan and the Draft 
Oahu Implementation Plan 200612 included slugs (Mollusca: Gastropoda), the black twig borer 
(Xylosandrus compactus) and invasive ants.  In the most recent year end report (200913), we added 
Sphagnum palustre (an introduced bog moss) to our list of research subjects and described the installation 
of a large scale trapping grid for rats and mice.  In conjunction with the trapping grid we are monitoring 
changes in native and alien vegetation, arthropods and mollusks, all of which are part of the diet of rats 
and may be affected by rat removal.  Research findings are organized by pest species. 
 
Statistical analyses in this section were performed with Minitab Release 14 software of Minitab Inc. 
(Ryan et al. 2005)14.  Significance during hypothesis testing was characterized by p-values less than 0.05.  
Nonparametric statistical methods were used to analyze datasets with non-normally distributed residuals 
and dissimilar variation between groups, otherwise parametric methods were used.   

7.1 BLACK TWIG BORER (BTB) TRAP DEPLOYMENT 

7.1.1 Introduction 

Xylosandrus compactus (black twig borer or BTB) is a major threat to a number of rare and endangered 
plants, notably Flueggea neowawraea (Euphorbiaceae).  Published documentation is lacking, however 
OANRP and the DLNR have observed these species to suffer under BTB attack.  Sequestered within the 
plant pith, BTB cannot be removed manually or with pesticides applied on the plant surface.  Greenhouse 
collections of F. neowawraea are treated with the systemic insecticides Merit (Bayer Crop Research, 
Triangle Park, NC) applied as a root drench and Marathon (Olympic Horticultural Products, Mainland, 
PA) applied to the base of the plant in granular form.  Neither is legal to use in a natural setting, but a 
Special Local Needs (SLN) Label (Nagamine and Kobashigawa 2003)15 could be pursued with 
permission from the manufacturer, HDOA and USFWS.  OANRP is currently engaged in the process of 
SLN approval for a molluscicide, Sluggo and have found the process to be lengthy.   Rather than embark 
on this long process for BTB management, OANRP looked for solutions which could be put into use 
immediately if found to be effective.   
 
In 2007 OANRP tested the efficacy of modified Japanese Beetle Traps equipped with high-release 
ethanol bait (AlphaScents, NJ) and insecticidal strips (Vaportape II™, Hercon® Environmental, 
Emigsville, PA) to reduce BTB gallery formation in a target tree species (F. neowawraea).  Earlier tests 

                                                      
12 OANRP 2005-2006 Status Reports for the Mākua Implementation Plan and the Draft O‘ahu Implementation Plan 
Chapter 6.1-6.13 http://manoa.hawaii.edu/hpicesu/DPW/2006_MIP/06.pdf.  Accessed October 13, 2010. 
13 OANRP 2008-2009 Year End Report Chapter 6.1-6.6  http://manoa.hawaii.edu/hpicesu/DPW/2009_OIP/007.pdf.  
Accessed October 13, 2010. 
14 Ryan, B., B. Joiner and J. Cryer (2005) Minitab Handbook, Fifth Edition.  Thomson Brooks/Cole, Belmont, CA, 
505 pp. 
15 Nagamine, C. and L. Kobashigawa (2003) Special Local Need Labeling for Pesticides in Hawaii.  Pesticide Risk 
Reduction Education 4: 1-4. 
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demonstrated this lure to effectively capture BTB (OANRP 2007)16 but, prior to our experiment, it was 
unknown whether traps could be used to control BTB populations locally.  We conducted a field 
experiment to determine whether a ring of traps placed around F. neowawraea could reduce attack rates 
relative to a control group. 
 
Post-treatment results were mixed.  While those trees receiving traps had a consistently lower rate of 
attack compared to the controls, these differences were not significant when adjusted for pre-existing 
differences between the two groups. 
 
Despite the failure of trapping to appreciably reduce damage to F.  neowawraea, the following 
conclusions may be made.  First, it was discovered that baseline levels of attack were extremely high.  At 
the peak of twig-borer season trees in the control group accumulated three new entry holes per 1 meter of 
bole length every two days.  Second, the traps consistently yielded a steady number of beetles, at times as 
high as 100 or more.  Each insect trapped was a gravid female due to the insects’ somewhat unique 
reproductive behavior (Hara and Beardsley 197917).  Third, the traps did not exhibit a hypothesized 
potential counter-productive effect of increasing attack.  Those trees that received traps had, on average, 
lower rates of attack than those trees without. 
 
BTB research is now focused on the development of semiochemicals to reduce attack (Elsie Burbano, 
University of Hawaii Plant Environmental Protection Program  pers. comm.) as well as the registration of 
the systemic insecticide Admire Pro® (Bayer Crop Sciences) for use in Koa tree plantations.  This 
product is applied as a soil drench.  Other possible avenues of BTB include the use of repellents.  Also 
possible is the use of injection systems to more safely deliver systemic insecticides to the plant.  OANRP 
will pursue work with outside researchers to test these products.  Safe, legal deployment of any 
insecticide requires a change in its label.  These changes are a minimum of three years away. 
 

7.1.2 2009-2010 BTB Activities 

No new BTB research was conducted this year.  As the only available means of controlling BTB, traps 
were deployed in March 2009 in conjunction with F. neowawraea outplantings. 

7.1.3 Methods 

We deployed 30 modified Japanese Beetle Traps equipped with a high-release ethanol bait (AlphaScents, 
NJ) to serve as a sink for BTB at three F. neowawraea planting sites in Makaha MU (Population 
Reference Codes MAK-G, MAK-H, MAK-I).  There are 10 traps at each site.  Traps were placed at 5 m 
intervals throughout the outplanting area.   
 
 
 
 
 
 
 
 

                                                      
16 OANRP 2007 Status Reports for the Mākua Implementation Plan and the Draft O‘ahu Implementation Plan 
Chapter 5.1-5.2 http://manoa.hawaii.edu/hpicesu/DPW/2007_YER/005.pdf. Accessed October 13, 2010. 
17 Hara, A. H. and J. W. Beardsley, Jr. (1979) The biology of the black twig borer,  Xylosandrus compactus 
(Eichhoff), in Hawaii. Pro. Hawaiian Entomol Soc. 18 (1): 55-70 
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Three F. neowawraea outplanting sites where BTB traps were deployed. 
 
 
 
 
 
 
 
 
 

Traps were deployed in March 2009 and visited approximately every two months through March 2010.  It 
should be noted that the insecticidal strips need replacement every three weeks, therefore, it is likely that 
at least 50% of the time traps were inactive.  Traps were discontinued in March 2010 following feedback 
that there was insufficient evidence to prove they reduce new BTB gallery formation in F. neowawraea.  
Please refer to 6.1.1 – 6.1.3 of the 2009 year end report 
(http://manoa.hawaii.edu/hpicesu/DPW/2009_OIP/007.pdf) for a full description of the BTB trap-
out study which was used to inform our decision to discontinue traps. 

7.1.4 Results 

 
Average number of BTB per trap 2009-2010 
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Baits and insecticidal strips were replaced opportunistically through March 2010.  Interpretation of the 
results, therefore, is limited to average number of BTB caught per trap on each of the dates shown in the 
figure above. Seasonal fluctuation of BTB at this site is difficult to determine given the irregular 
collection intervals.  

7.2 SEEDLING RESPONSE TO LABEL AND LOW DOSE APPLICATION OF IRON 

PHOSPHATE (SLUGGO®) IN A FORESTED AREA 

7.2.1 Introduction 

The purpose of this on-going experiment is to determine whether Sluggo® applied at a rate of 0.01lbs.  
a.i./93m2 once a month is equal to application bi‐monthly as indicated by the survival of naturally 
occurring Cyanea superba subsp. superba (hereafter referred to as C. superba) seedlings over 1 year.  
This experiment directly relates to how Sluggo would be applied to maximize native plant recruitment in 
a forest setting should a Special Local Needs (24c) label be granted for this product within the State of 
Hawaii.  

7.2.2 Methods 

Thirty six C. superba in the Kahanahaiki Management Unit (KMU) produced fruit in the 2009‐2010 
season.  This unprecedented fruiting event allowed us to compare, for the first time, the efficacy of 
Sluggo at intervals less frequent than two weeks while controlling for other factors likely to affect 
seedling recruitment (fruit production per plant and rat predation of fruit).  Following a successful petition 
to the HDOA to allow for this experiment, we randomly divided these plants into two groups, one of 
which received Sluggo every two weeks to a distance of two m from the base of the plant (area per plant 
= 12.5 m2), the other which received Sluggo once month.  Any differences found between the two groups 
after one year (March 2010-March 2011) would be used to guide OANRP in long‐term management of C. 
superba should additional SLN labeling be approved for Sluggo. 

7.2.3 Results 

Naturally occurring seedlings were observed at 18 of the 36 (50%) of fruiting plants.  Four of these plants 
fruited in the 2008-2009 season and produced seedlings which are still extant (86 seedlings).  Combined 
with the new seedlings from the last season, there were 163 immature plants remaining in July 2010.  No 
difference in germination between the high and low dose groups are evident at this time, however, six 
additional months of data collection remain. 

7.3 MOLLUSCICIDE SPECIAL LOCAL NEEDS LABELING (SLN) STATUS 

7.3.1 Introduction 

Since 2007 OANRP has been working with the manufacturer of Sluggo (Neudorff Co., Fresno, CA), to 
complete research in support of a label expansion which would allow it to be used for the protection of 
native plants.  Under an Experimental Use Permit (EUP) granted by the Hawaii Department of 
Agriculture in 2007‐2008, OANRP demonstrated that forest application successfully controls the target 
pest for up to two months after application with no detectable impacts to native snails.  An EUP extension 
through the following year allowed OANRP to investigate Sluggo application on seedling emergence.  
Results from this study were presented in a summary of OANRP projects at the Center for Plant 
Conservation Symposium (St Louis, MO October 2009) and are included in proceedings planned for 
publication later in 2010.
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7.3.2 Methods (Status) 

A draft label was submitted to HDOA in June 2010.  After receiving feedback from HDOA, the label was 
revised and resubmitted in August.  OANRP has remained in regular communication with HDOA on the 
status of the application which has not yet been finalized.  The draft label (below) includes changes 
approved by reviewers at the EPA, the Department of Health (DOH) and DLNR. 

7.3.3 Results 

10 August 2010 Sluggo Special Local Needs Label.  “X” is used intentionally as a placeholder for 
information to be provided by HDOA upon registration.  Only proposed changes are shown here.  
Standard wording in the national label is omitted. 

SECTION 24(c) REGISTRATION 
 
NEU1165M 
SLUG AND SNAIL BAIT 
FOR CONSERVATION PURPOSES 
EPA Reg.  No.  67702-3 
EPA SLN No.  HI – 10XXXXX 
 
SUPPLEMENTAL LABELING INFORMATION FOR DISTRIBUTION AND USE ONLY IN 
FORESTED AREAS WITHIN THE STATE OF HAWAII 
 
This label is valid until xx xx, 2015 or until otherwise amended, withdrawn, cancelled or suspended. 
 

GENERAL INFORMATION FOR USE IN FORESTED AREAS 

Purpose: For the control of slugs in forests and other natural areas to protect native, threatened and 
endangered Hawaiian plants. 
 
GENERAL: NEU1165 Slug and Snail Bait is a unique blend of an iron phosphate active ingredient, 
originating from soil, with slug and snail bait additives.  It is used as an ingredient in fertilizers.  The bait 
which is not ingested by snails and slugs will degrade and become a part of the soil. 
 
The bait is ingested by slugs and snails when they travel from their hiding places to plants.  Ingestion, 
even in small amounts, will cause them to cease feeding.  This physiological effect of the bait gives 
immediate protection to the plants even though the slugs and snails may remain in the area.  After eating 
the bait, the slugs and snails may not be visible as they often crawl away to secluded places to die.  Plant 
protection will be observed in the decrease in plant damage and the increase in seed germination and 
seedling survival.  NEU1165M is effective against a wide variety of slugs and snails. 
 
USE RESTRICTIONS:  For control only of slugs and non-native snails in forests, offshore islands and 
other natural areas to protect native, threatened and endangered Hawaiian plants. 

Area must be thoroughly searched by experienced malacologists during the day and at least one night 
prior to application of NEU1165M Slug and Snail Bait granules to ensure that non-target endemic 
Hawaiian snail species are not impacted.   Do not apply in areas where it may come into contact with 
known populations of endemic Hawaiian snail species from the following rare families or subfamilies: 
 Amastridae, Achatinellinae and Endodontidae).  Bait cannot be applied within 20 m of any tree known to 
harbor endangered Hawaiian tree snails (Achatinella spp.).  Report any evidence of suspected poisoning 
of Hawaiian snails to the Pesticides Branch of the Hawaii Department of Agriculture, phone: (808) 973-
9401. 
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7.4 A TEST OF THE LONG TERM EFFICACY (1 YEAR +) OF ST. GABRIEL’S MOSS 

KILLER (SGMK) TO PREVENT SPHAGNUM PALUSTRE REGROWTH 

7.4.1 Introduction 

The following research was presented as a poster at the 2010 Hawaii Conservation Conference (Honolulu 
Convention Center, Honolulu HI) under the title: Efforts to Eradicate Invasive Sphagnum Moss from a 
Hawaiian Bog18.  Data from this poster has been used to develop a Sphagnum control plan for Ka’ala 
Management Unit (Appendix 1-4, this document). 

7.4.2 Results 

 

Sphagnum survival over 1.5 years by treatment (10% and 20% concentration of SGMK, manual removal 
of moss vs. a control group).  Average Sphagnum survival given above error bars.  Significant differences 
between groups indicated by letters (e.g.no difference between all three groups marked ‘b’, only between 
the ‘a’ and ‘b’ groups.)  
 

                                                      
18 Joe, S.  Poster Presentation.  Efforts to Eradicate Invasive Sphagnum Moss from a Hawaiian Bog. Contributions to 
the 18th Annual Hawai‘i Conservation Conference. Pacific Ecosystem Management and Restoration: Applying 
Traditional and Western Knowledge Systems. August 4-6, 2010. Convention Center, Honolulu, HI. 
http://manoa.hawaii.edu/hpicesu/DPW/HCC-2010/sphagnumpdf.pdf Accessed October 13, 2010 
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Sphagnum survival after 1 year at 7.5% SGMK.  Average Sphagnum survival given adjacent error bars.  
Significant difference between groups indicated by letters. 
 

 
Sphagnum survival at 2.5% SGMK concentration.  Average survival given adjacent error bars.  
Significant difference between groups indicated by letters. 
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7.4.3 Discussion 

Although all Sphagnum removal methods significantly reduced cover relative to the control (see the three 
figures above).  Sphagnum showed signs of recovery after 1 year in the 10% treatment group, which at six 
months was identical to the manual and 20% treatment.  These latter two treatments, however, have 
persisted in suppressing Sphagnum over 1.5 years.  Disadvantages to manual and 20% SGMK treatment, 
though not significant, include reductions in native plant species (Joe et al. 200919).   Additionally, 
manual removal contributes to the spread of moss via contaminated equipment and footwear.   Results 
from the 7.5 and 2.5% treatments were not 100% effective, however the former treatment did succeed in a 
2/3 reduction in moss cover which persisted for one year.  It is likely the 2.5% treatment will recover in a 
few months and therefore should be avoided.  Our recommendation is to proceed with either two discreet 
treatments of the 7.5% concentration or with a single treatment of 10% or above. 

7.5 FINAL REPORT: SURVEY OF INVASIVE ANT SPECIES WITHIN MAKUA AND 

OAHU IMPLEMENTATION PLAN MANAGEMENT UNITS, OAHU, HAWAII 2004-
2009 

7.5.1 Introduction 

OANRP conducted a thorough survey of ants in all Management Units with native endangered 
Achatinella species using a protocol developed by S. M. Plentovich, PhD (University of Hawaii at Manoa 
Zoology) and P. D. Krushelnycky, PhD (University of Hawaii at Manoa Plant Environmental Pest 
Program) (see Appendix 6-1 this document).  Management implications and analysis of these findings 
appear in a final report by Dr. Sheldon Plentovich (see Appendix 6-2, this document) but highlights and 
excerpts from this document appear here.  Recommendations made at the end of this section include plans 
to be carried out by the RS in year 2010-2011. 

7.5.2 Highlights 

Twenty species of ants were found from sea level to 1112.8m.   Solenopsis papuana was the most 
commonly sampled species in forest settings while Anoplolepis gracilipes and Pheidole megacephala 
appear to be confined to isolated sites disturbed by humans.  Anoplolepis gracilipes was first sampled in 
January 2008 at the Nike Greenhouse.   Multiple site visits suggest that the A. gracilipes infestation is 
confined to a relatively small (<1 acre) area within and around the greenhouse.  Pheidole megacephala 
was found on at least three occasions in 2008 at Ohikilolo above 880 m (2890 ft).   
 The presence of A.  gracilipes and P.  megacephala at high elevations in or near some of the last intact 
native forest is troubling.   Although we do not have experimental evidence, observations indicate that 
some invasive ant species might cause declines in tree snails via depredation of adults, eggs, and 
juveniles.    
 
There is significant overlap between endangered snail populations and S. papuana.  It is possible that, 
although S. papuana does coexist with tree snails, the species may still have some negative effects.   
Regardless, there is currently no feasible way to eradicate S. papuana at this time.     
Preventing new ant invasions into relatively intact habitat in Hawaii and specifically, within the Makua 
and Oahu Implementation plan management units, is vital for the future of those native communities.   
This can be accomplished with careful monitoring of sensitive sites and adjacent areas where 

                                                      
19 Joe, S., L. Tanaka, S. Ching-Harbin,  J.  Beachy and K. Wong.  Poster Presentation.  Smothered in Sphagnum: 
Managing Moss at Ka‘ala. Contributions to the 17th Annual Hawai‘i Conservation Conference. July 28-30, 2009. 
Convention Center, Honolulu, HI.. Convention Center, Honolulu, HI.  http://manoa.hawaii.edu/hpicesu/DPW/HCC-
2009/sphagnum.pdf.  Accessed October 13, 2010 

 



Chapter 7  Research Program 

2010 Makua and Oahu Implementation Plan Status Report  544 

 

introductions are likely to occur.   Sites requiring special attention may include, but are not limited to 
camping areas, trails, fence lines, helipads, and roads.  Many harmful invasive ant species, such as  P. 
megacephala and A. gracilipes primarily reproduce via budding (i.e., mated females walk rather than fly 
to nearby areas to found colonies) vs. mated flights.   In these cases it is relatively easy to identify areas of 
encroachment by invasive ants into native forest.   

7.5.3 Recommendations 

1) Map the boundaries of the A. gracilipes infestation at the Nike Site.   This can be accomplished by 
either setting a grid of bait cards or, if ant numbers are high enough, by having 3 people walk the 
boundary of the infestation; the inside person staying within the infestation, the outside person staying 
outside the infestation and the middle person recording waypoints along the boundary.  
 
2) Attempt to eradicate A.  gracilipes from Nike Greenhouse site.    
Bait preference trials to begin in October 2010 with assistance from HDOA staff 
 
3) Identify areas of encroachment by P. megacephala into native forest.  Control using hydramethylnon 
suspended in a corn-grit matrix (e.g., AMDRO®) if warranted.   Apply according to label specifications. 
 
4) Use bait cards to conduct yearly monitoring of sensitive areas so that any new infestations can be 
identified and addressed.  Ants are most likely to become established around disturbed areas frequented 
by humans such as bathrooms, campgrounds, fence lines, helipads, and roads.   Areas undergoing 
construction of fences or other structures should be carefully monitored for new introductions.   Activities 
including the transfer of soil, such as out-planting, should also be carefully monitored.   Careful 
monitoring will increase chances of early detection, and early detection is the key to successful 
eradication or control.     
 
5) Conduct additional surveys of high elevation sites in the Koolau Mountains. 
 
6) Protect the Mount Kaala boardwalk area from invasion by ants.    
Our data indicate that invasive ants have penetrated almost all areas with the exception of the highest 
elevation sites with intact native communities, such as the boardwalk area of Mount Kaala.   Although 
ants were found at the gated entryway to the bog, none were found along the boardwalk.  Every effort 
should be made to keep ants from penetrating this habitat. 

7.6 RAT – KAHANAHAIKI: LARGE SCALE TRAPPING GRID 

7.6.1 Introduction 

In May 2009, OANRP initiated a large scale kill trapping grid for rat (Rattus sp.) control over an area of 
65 acres (26 ha) at the Kahanahaiki MU (see map below).  The control grid follows the New Zealand 
Department of Conservation’s current best practices for kill trapping rats.  Wooden rat trap boxes and 
tracking tunnel monitoring equipment were purchased from New Zealand in 2009 to facilitate this method 
of control (see photos below).  The large scale trapping grid was established as a pilot study with a goal of 
reducing rat activity within the MU to a level that would benefit the endangered plants, tree snails and 
overall forest health.  This approach moved away from our traditional rat control method of using small 
scale bait station grids centered around individual plants and/or small groupings of plant and/or around 
individual snail trees to a landscape level that would benefit the native ecosystem as a whole.  

  

The grid encompasses 11 endangered plant species, including both wild and reintroduced populations, 
and a large population of endangered Achatinella mustelina (Oahu tree snail).  The focal endangered taxa 
that have continued to be monitored closely are Cyanea superba subsp. superba and Achatinella 
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mustelina.  The additional monitoring of seedlings, seed fall, arthropod composition and abundance, slug, 
and Euglandina rosea populations has continued through the reporting year. The Pahole Natural Area 
Reserve (NAR) has continued to serve as a comparison “control” site (outside the trapping grid) where 
rats remain at pre-trapping levels. 

 

The overall purpose of this study is to assess the effects of rat removal on the following groups: 

a. Slugs (Limax maximus, Veronicella cubensis, Deroceras leave, Meghimatium striatum) 
b. Predatory snails (Euglandina rosea) 
c. Arthropods (multiple species) 
d. Cyanea superba subsp. superba (via fruit predation) 
e. Seedling plots (multiple species) 
f. Seed rain buckets (Diospyros sp. and Psidium cattleianum) 
g. Achatinella mustelina  

 

Since rat diets may include all of the above groups, it is expected that their numbers will increase with rat 
removal. The experiment is on-going. Changes in plant and animal groups as rodent populations are 
suppressed over longer time periods are anticipated.  Data collection for all groups which may be 
impacted by rats was collected over one year in both areas.   

Management and monitoring actions by site 

Management & Monitoring Actions  Kahanahaiki Pahole  

Rat Control  Yes No 

Rat Tracking Tunnel Monitoring  Yes Yes 

Slug Monitoring  Yes Yes 

Euglandina rosea Monitoring  Yes Yes 

Arthropod Monitoring Yes Yes 

Cyanea superba subsp. superba Fruit Predation 
Monitoring  

Yes Yes 

Seedling Plot Monitoring  Yes Yes 

Seed Rain Bucket Monitoring   Yes No 

Oahu Tree Snail (Achatinella mustelina) Monitoring  Yes No 
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Kahanahaiki large scale trapping grid with trap, tracking tunnel locations, and sampling locations. 

 

 

(A) Wooden rat trap box deployed. (B) Wooden rat trap box with Victor rat trap.   
(C) Plastic tracking tunnel with inked tracking card. (D) Tracking card with rat tracks. 
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7.6.2 Methods and Results 

Please refer to chapter 6.6 of the 2009 Status Report For the Makua and Oahu Implementation Plans for a 
full description of methods used. (http://manoa.hawaii.edu/hpicesu/DPW/2009_OIP/007.pdf). Methods 
are paraphrased here to better understand results. 

7.6.2.1 Rat Control (Kahanahaiki MU) 

Study design  
 
The grid was initially established in May 2009 with 402 traps and later expanded to 480 traps.  The 
perimeter consists of 234 traps spaced at 12.5 meters apart.  The interior contains 246 traps established on 
transects and existing trails (14 trap lines) at a spacing of 25 meters between traps.  Traps were checked 
daily for approximately the first two weeks, then on a weekly basis for eight weeks, then two three week 
intervals, with the current checking interval bi-weekly.  
 
Results 
 
The trapping grid has been checked 49 times over a 16 month period (May 2009-August 2010) with a 
total of 840 rats and 444 mice trapped (See figure below).  Approximately, a quarter of the total rats 
captured occurred in the first month (May 2009) of trapping.  On average, 43 rats were captured per 
month after the initial knockdown occurred, with approximately 17 rats captured per grid check.   
 
Monthly captures of rats and mice (May-2009 to August-2010) 
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Slug Interference 
 
Over the past 16 months that the trapping grid has been in operation, invasive slugs continue to be a 
major problem in consuming bait placed on rat traps.  Slugs are able to consume a quarter sized glob of 
peanut butter in one night, consume a half of macadamia nut in three nights, and a ¾” square chuck of 
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coconut within a week.  A variety of baits have been used in an effort to find a bait that is less susceptible 
to slug consumption, weathers well and is still attractive to rats.  Baits that have been used include: peanut 
butter, coconut chunks, macadamia nuts, flavored wax coils, chocolate chips, Ferafeed® (non-toxic pre-
feed bait from Connovation Ltd., New Zealand), sponges with food grade flavor concentrates, and peanut 
butter flavored rodent chew tab census tag wax.  Slugs were able to consume all baits except the wax coils 
and sponges, both of these bait types had few captures.  Slugs were not deterred from consuming rock 
salted peanut butter and Ferafeed®.  In many instances, slugs would consume the salted baits and die on 
the trap.  In an effort to keep slugs from consuming bait, some trap boxes were elevated 6 inches above 
the ground on rebar with 2 inches of copper tape.  Slugs were able to breech the copper tape within a few 
days.  
 

  
Rat trap with no bait, consumed by slugs (Left photo).  Limax maximus consuming  
peanut butter (Right photo). 

 

7.6.2.2 Tracking Tunnel Monitoring (Kahanahaiki MU) 

Study design  
 
A total of 38 tracking tunnels have been run at the Kahanahaiki MU 16 times over a 16 month period (01 
May – 21 August 2010) (See figure below).   During each tracking tunnel session, tunnels are baited and 
run for one night.  The initial running of tracking tunnels occurred four days before the start of the 
trapping grid, with tunnels being run approximately monthly thereafter. 
 
Results 
 
Tracking results have been variable with the peak in rat activity occurring in October and November 
2009.  The lowest level of rat activity detected occurred in July of 2009 and 2010.  Mouse activity tracked 
similarly to rat activity over the same time period.  The high rat activity occurring in the fall and winter 
appears to have been tracking the natural cycle of the rat population outside of the grid. The perimeter to 
the interior of the grid is approximately 125 meters which allows for incursion of rats in a short period of 
time.  We don’t have rat activity levels prior to the start of rat control, so the continued monthly running 
of tracking tunnels will give us a better understanding of rat activity within the grid. 
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Kahanahaiki monthly rat captures and percent rat activity 
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7.6.2.3 Tracking Tunnel Monitoring – Kahanahaiki vs. Pahole 

Starting on Day 106 (18 August 2009) tracking tunnels were simultaneously run quarterly at both the 
Kahanahaiki MU (38 tracking tunnels) and the Pahole NAR (30 tracking tunnels; See map below) to 
compare the two sites (Management vs. Control).  Rat activity did not differ significantly between sites 
three out of the five time periods sampled (see graph below), though it was consistently higher outside of 
the trapping grid.  There were significant differences in rat activity between sites in February and August 
of 2010.  Another year of data collect will help in determining trends in rat activity for both sites.  Some 
of this data was presented by S. Mosher at the 2010 Hawaii Conservation Conference (HCC 2010) in 
Honolulu, HI in a talk titled: Controlling Invasive Rats (Rattus spp.) with a Large Scale Trapping Grid for 
Endangered Species Conservation on Oahu Hawaii (http://manoa.hawaii.edu/hpicesu/DPW/HCC-
2010/default.htm. 
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Location of tracking tunnels at Kahanahaiki MU and Pahole NAR 
 

   
 
Quarterly tracking tunnel results (rat activity) at Kahanahaiki vs. Pahole 

 
* = significant difference between groups <0.05 (Chi-Square analysis). 
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7.6.2.4 Slug Monitoring (Kahanahaiki MU & Pahole NAR) 

Study design  
 
Slugs found in beer baits left out for one week were used to estimate slug numbers. Forty 8 ounce jars 
were deployed at 25 meter intervals along a 400 meter transect in the Kahanahaiki gulch bottom and in 
the main drainage of the Pahole NAR (Gulch 2).  Once a quarter (in March, June, Sept. and December) 
traps were baited with 5 ounces of Guinness beer and the number and species of slugs caught recorded. 
 
Results 
 
Data from April 2009 extending through June 2010 shows no correlation between rat activity and relative 
slug density in either site (Pearson’s correlation r2=13%; P=0.39).  High variability in slug numbers over 
time and between sites was observed. 
 
The graph below shows the relative slug density (mean number of slugs per beer trap) by site over time.  
No clear patterns are evident. Slug numbers fluctuate between sites and do not track one another 
seasonally.  In Pahole slug numbers peak in December while in Kahanahiki the highest density of slugs is 
observed in June (both years).  In September 2009, and June 2010 slug numbers at both sites were the 
same.  The inconsistent numbers of slugs over time and between sites might be due to microhabitat (soil 
moisture or leaf litter).   
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7.6.2.5 Euglandina Monitoring (Kahanahaiki MU & Pahole NAR) 

Study design  
 
Euglandina were sampled using timed searches (one person hour) at 10 discrete points along the 400 
meter transect established for slug sampling.  Each of the ten points marked the center of a 75 m2 plots 
along which three people searched for Euglandina over 20 minutes (total time equal to one person hour 
per plot).  Live Euglandina were counted, shell length recorded (mm) and left in place so as to not 
artificially control populations via manual removal.  Euglandina shells were scored for damage (rat 
damaged or whole) and destroyed so as to not be re-counted at a later time. 
 
Results 
 
Seasonal variation in Euglandina over time was fairly consistent between sites despite differences in rat 
control effort (see graph below).  As with slugs, no correlation between rat activity and predatory snails 
(Euglandina) was evident (Pearson’s correlation r2=16.7%; P=0.31).  With one exception (June 2009) 
numbers of Euglandina were the same at both sites. This exception may have occurred because of a 4 day 
(rather than 1 day) interval in sampling between sites.  Our failure to detect a relationship between rat 
activity and either Euglandina or slugs, however, suffers from a low number of sampling points over time 
(5 times per site).   
 

 
 
 



Chapter 7  Research Program 

2010 Makua and Oahu Implementation Plan Status Report  553 

 

7.6.2.6 Arthropod Composition and Abundance Sampling (Kahanahaiki MU & Pahole NAR) 

Arthropod response to rat trapping was summarized in a poster presentation at the 2010 Hawaii 
Conservation Conference.  The text and figures are provided here, however, the poster may be viewed on-
line at: http://manoa.hawaii.edu/hpicesu/DPW/HCC-2010/Rat_arthropod_poster.pdf.  Below is a 
condensed version of the poster. 
 
Title: Patterns of Arthropod Diversity in Natural Areas Undergoing Rodent Management on Oahu 
 
Author: P.D. Krushelnycky, Ph.D Plant Environmental Protection Sciences, University of Hawaii at 
Manoa 
 

 

 
Above: native arthropods collected as part of this project. 
 
Overview  
 
Arthropods constitute a majority of the biodiversity in most terrestrial ecosystems.  In addition, these 
animals often play important roles in ecosystem processes such as decomposition, soil turnover and 
pollination, and form critical links in food webs.  Obtaining basic measures of the status and trends of 
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native and invasive arthropod diversity should therefore be a fundamental component of any natural area 
management program.  
 
The Oahu Army Natural Resource Program (OANRP) is implementing or planning rat removal 
operations in three areas in the Waianae Mountains.  In conjunction with these efforts, I am conducting 
standardized, quantitative arthropod sampling before and after rat removal in two of these areas 
(Kahanahaiki and Palikea), as well as in adjacent control sites where rats will not be immediately 
removed, to estimate the impacts of rats on arthropod populations. This sampling will also serve as an 
arthropod inventory, providing important information on the biodiversity of these management areas.  
 
Study design  
 
I report here some preliminary results from a pair of sites in the northern Waianae Mountains: 
Kahanahaiki Valley, where a rat snapping grid has been implemented beginning in May 2009, and the 
adjacent Pahole Natural Area Reserve, where little or no rat management is currently being conducted. 
 
Arthropod sampling was conducted at both sites in May/June 2009 (immediately prior to rat trapping), 
December 2009, and May/June 2010. Standardized sampling at each site included 16 pitfall traps, plus 
vegetation beating on 8 individuals of four plant species: Charpentiera tomentosa, Pipturus albidus, 
Pisonia umbellifera and Psidium cattleianum.  
 
Does rat trapping result in recovery of arthropods?  
 
Stomach contents from rats and mice caught at Kahanahaiki commonly include remains of caterpillars 
(immature Lepidoptera), beetles (Coleoptera) and spiders (Araneae), among other groups (A. Shiels 
unpub. data).  But does this predation suppress arthropod populations? 
I compared samples collected in May/June 2009, prior to rat trapping, with those collected in May/June 
2010, to see if beetle, spider or caterpillar populations recovered at Kahanahaiki (where rats were trapped) 
relative to Pahole (where rats were not trapped).  These samples included a total of 2149 specimens 
belonging to 87 species or morphospecies (in these three orders). 
 
Early results suggest that neither native nor adventive beetle abundances on the trees sampled increased at 
Kahanahaiki relative to Pahole (Figure 1, top).   This appeared to be true for changes in beetle richness as 
well (Figure 2, top). In contrast, changes in spider abundances and richness tended to increase at 
Kahanahaiki relative to Pahole, although the differences between trends at these two sites were not 
statistically significant (Figs. 1 and 2, middle panels).  The strongest evidence for potential recovery after 
rat trapping  involved caterpillars, which increased significantly more in both abundance and richness at 
Kahanahaiki relative to Pahole (Figs. 1 and 2, bottom panels). 
 
While not definitive at this point, these results indicate that continued sampling is warranted, to track 
possible further arthropod community changes as rodent populations are suppressed over longer time 
periods.  Replication at additional sites, such as Palikea, will help clarify whether these changes are likely 
to be due to rodent removal. 
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Figure 1. Changes in abundances in three arthropod orders from vegetation beating samples collected in 
May/June 2010 relative to those collected in May/June 2009 at Kahanahaiki and Pahole. Starred 
comparisons are significantly different (Mann-Whitney U test).  
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Figure 2. Changes in richness in three arthropod orders from vegetation beating samples collected in 
May/June 2010 relative to those collected in May/June 2009 at Kahanahaiki and Pahole. Starred 
comparisons are significantly different (Mann-Whitney U test).  
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Patterns in arthropod diversity  
 
Native arthropods made up a much larger proportion of samples collected on four focal plant species, 
compared to those collected with pitfall traps, in terms of both richness and especially abundance (Figure 
3).  Perhaps somewhat surprisingly, the abundance and diversity of native arthropods was similar or 
higher on strawberry guava (P. cattleianum) relative to the three native tree species.  However, this result 
applies only to three arthropod orders (Araneae, Coleoptera, Lepidoptera), and could change substantially 
when orders containing abundant and host-specific plant feeders (such as Hemiptera) are included. 
 
The extensive sampling at the Palikea site (not shown) will also provide excellent information on 
relationships between plant community composition and patterns in diversity of native and introduced  
arthropods.  These collections have already resulted in the discovery of at least one new endemic carabid 
beetle species.  

 

 
Figure 3. Patterns of abundance and richness of arthropods of native, adventive  and unknown provenance 
on the four focal plant species sampled and in pitfall traps.  Results are for Araneae, Coleoptera and 
Lepidoptera only (orders combined).  
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7.6.2.7 Cyanea superba subsp. superba Monitoring (Kahanahaiki MU & Pahole NAR) 

The rat control grid was effective in reducing the amount of predation on Cyanea superba subsp. superba 
fruits at Kahanahaiki during the fruiting season (late-November 2009 through early-January 2010).  There 
was a significant difference in fruit predation between sites with eight predated fruits out of 194 (4%) 
monitored at Kahanahaiki, as compared to 99 predated fruits out of 207 (48%) monitored at Pahole (see 
graph below).  These data were presented as a poster at the Island Invasives: Eradication and 
Management Conference (Auckland NZ, February 2010) (see excerpt from poster).  The poster may be 
viewed in full at the following URL: http://manoa.hawaii.edu/hpicesu/DPW/In_NZC/default.htm  
 

  
Rat climbing trunk of Cyanea superba subsp. superba (Left photo).  Cyanea superb subsp. superba fruit 
consumed by rats (Right photo). 
 
Rat Cyanea superba subsp. superba fruit predation (Kahanahaiki vs. Pahole) 

 
 

χ2= 97.786, p = 0.000 
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7.6.2.8 Seedling Monitoring (Kahanahaiki MU & Pahole NAR) 

The figure below shows the mean ± SE of seedling recruitment during a 6 month period (August 2009-
February 2010) at the Kahanahaiki and Pahole where rodents were not manipulated.  Seedlings for four 
native and four introduced plant species were monitored (see figure below).  Only seedling plots (32 per 
site) with Diospyros sandwicensis (lama) overstory within 15 meters of the plots were included for 
calculations at both sites.  There was only a significant difference in seedling recruitment for Diospyros at 
Kahanahaiki vs. Pahole (Mann-Whitney U test; See figure below).   
 

 

 

7.6.2.9 Seed Monitoring (Kahanahaiki MU only) 

The figure below shows the percentage of rodent-chewed lama seeds recovered from seed rain buckets 
during each two week sampling period at Kahanahaiki (January 2009-July 2010).  The numbers above 
data points indicate the total number of lama seeds collected from buckets.  Trapping started in May 2009 
with seven months of no chewed lama seeds until December 2009.  During the peak in lama seed 
production there was no seed predation detected.  Lama seed predation has remained low during the 
running of the trapping grid. 
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Seed rain bucket results for Diospyros sandwicensis from Kahanahaiki 
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7.6.2.10 Achatinella mustelina Monitoring (Kahanahaiki MU only) 

A total of 212 Achatinella mustelina were counted during the August 2009 census of the Maile Flats area 
of the Kahanahaiki MU (for more information see MIP 2009 Snail section; 
http://manoa.hawaii.edu/hpicesu/DPW/2009_OIP/005.pdf).  This count was an increase from the 157 
snails counted in the summer of 2004.  A census of this area will be conducted every three years. If 
necessary this interval will be reduced to annually.  Two ground shell plots were monitored quarterly 
(April 2009-April 2010) in the Maile Flats area of the trapping grid with no detections of rat predated 
shells, however two live Euglandina rosea were found. 
 

7.6.3 Summary 

 
 The number of rat captures continues towards a downward trend from the initiation of the 

trapping grid.  
 

 Tracking tunnel activity was high in the interior locations of the trapping grid when distances 
from the perimeter to the interior were less than 100m during the fall and winter months.  

 
 The tracking tunnels appear to be potentially tracking the natural cycle of rat activity outside of 

the grid because to the short distance across the management unit.   
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 Data collected on slug and Euglandina rosea numbers suggests that rat reduction does not cause 
increases in these highly invasive species. 
 

 There was a detectable increase of native caterpillars and spiders at Kahanahaiki vs. Pahole. 
 
 The rat control grid was effective in reducing the amount of predation on Cyanea superba subsp. 

superba fruits at Kahanahaiki (Year 1). 
 
 There was a significant difference in lama seedling recruitment between Kahanahaiki and Pahole. 

 
 Rat predation on lama seeds was greatly reduced while running the trapping grid. 

 
 Continued data collection of annual tree snail counts, seedling plots, arthropods and Cyanea 

superba subsp. superba fruit predation will give us a better understanding of what rat activity 
thresholds must be met to maintain and increase rare and common native species. 

 
  Bait consumption by invasive slugs poses a hurdle that still needs to be overcome. Alternative 

baits are currently being pursued (wax baits and scented lures). 
 

 All monitoring components will be continued through August 2011. 
 

 Trapping grid effort: grid set up ~230 people hours; trapping checks (49 visits) ~915 people hours 
from May 2009 to August 2010; Tracking Tunnel efforts at Kahanahaiki (once a month) has 
taken ~245 people hours and Pahole (once a quarter) ~35 people hours. 
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